

**Report to the North Carolina General Assembly's
Joint Legislative Commission on Energy Policy**



***Quarterly Report on Applications for Permits Required for Natural Gas
Pipelines and Gas-Fired Electric Generation Facilities***

July 1, 2026

**Divisions of Water Resources; Air Quality; Waste
Management; Coastal Management; and Energy,
Mineral, and Land Resources**

NORTH CAROLINA DEPARTMENT OF ENVIRONMENTAL QUALITY

Pursuant to G.S. 143B-279.20

Department of Environmental Quality
Quarterly Report
July 1, 2026

Background

This report is submitted to meet the requirements of General Statute 143B-279.20, which requires the Department of Environmental Quality (DEQ) to submit quarterly reporting on applications for permits required for natural gas pipelines and gas-fired electric generation facilities. Specifically, General Statute (G.S.) 143B-279.20, as amended by Session Law 2024-45, states:

§ 143B-279.20. Report on Department activity to process applications for permits required for natural gas pipelines and gas-fired electric generation facilities.

The Department of Environmental Quality shall report on any applications received for permits required for siting or operation of natural gas pipelines and gas-fired electric generation facilities within the State, and activities of the Department to process such applications, including tracking of processing times. The processing time tracked shall include (i) the total processing time from when an initial permit application is received to issuance or denial of the permit and(ii) the processing time from when a complete permit application is received to issuance or denial of the permit. The Department shall report quarterly to the Joint Legislative Commission on Energy Policy pursuant to this section.

DEQ has established and maintains an internal review and tracking structure for the permitting of SL 2024-45 related energy projects to facilitate economic development in North Carolina. The tracked information is regularly utilized to create this report for the North Carolina General Assembly and to facilitate communication between DEQ management and other relevant stakeholders to ensure efficiency and responsiveness.

Report Structure

This report is divided alphabetically by project name and includes permitting information from DEQ's Divisions of Water Resources, Air Quality, Waste Management, Coastal Management and Energy, Mineral, and Land Resources. The information provided is up to date as of July 1st, 2026.

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Bigadan	Bioenergy Clayton - Facility ID 5100228	Johnston	DAQ	Permit Class Pending	Application 5100228.25A	7/15/2025		10/13/2025 - Draft permit sent to facility	Awaiting Response	7/16/2025	Application in process - waiting on information	N/A	321 days	320 days	Facility cannot obtain local zoning. RRO is expecting withdrawal of application as permittee seeks different location to build.
Columbia Gas Transmission, LLC	Pleasant Hill Compressor Station - Facility ID 6600074	Northampton	DAQ	Title V Air Quality Permit	Current Permit No. 09186T05 Application 6600074.26A	5/12/2026		N/A	N/A	5/12/2026	In process	N/A	20 days	20 days	
Duke Energy Carolinas, LLC	Allen BESS	Gaston	DEMLR	Erosion and Sedimentation Control	PA-051192 / GASTO- 2025-0132	3/23/2026		N/A	N/A	3/23/2026	Approved	3/24/2026	1 day	1 day	Revised Plan
Duke Energy Carolinas, LLC	Buck Stockpile Removal	Rowan	DEMLR	Erosion and Sedimentation Control	PA-051253 / ROWAN- 2026-0124	3/17/2026		N/A	N/A	3/18/2026	Approved	3/31/2026	14 days	13 days	Revised Plan
Duke Energy Carolinas, LLC	Marshall Soil Borrow Area #3	Catawba	DEMLR	Erosion and Sedimentation Control	PA-053389 / CATAW- 2026-0133	4/12/2026		N/A	N/A	4/13/2026	Approved	4/28/2026	16 days	15 days	Revised Plan
Duke Energy Carolinas, LLC	Salisbury Mn Transmission Line	Rowan	DEMLR	Erosion and Sedimentation Control	PA-050722 / ROWAN- 2026-0125	3/9/2026		N/A	N/A	3/13/2026	Approved	3/28/2026	19 days	15 days	Revised Plan
Duke Energy Carolinas, LLC	Maiden Creek Energy Storage	Catawba	DEMLR	Erosion and Sedimentation Control	PA-052262 / CATAW- 2026-0137	4/28/2026		4/28/2026	5/11/2026	5/11/2026	Approved	5/19/2026	21 days	8 days	Revised Plan
Duke Energy Carolinas, LLC	Marshall Combustion Turbine Plant	Catawba	DEMLR	Erosion and Sedimentation Control	PA-048080 / CATAW- 2026-0136	2/23/2026		N/A	N/A	2/25/2026	Approved	3/17/2026	22 days	20 days	New Plan

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Duke Energy Corp	Blue Marlin Richmond 230kV Switchyard Expansion	Richmond	DWR	401 Water Quality Certification	20251600	11/25/2025	12/2/2025	12/11/2025	12/15/2025	12/15/2025	Issued	1/5/2026	41 days	21 days	
Duke Energy Corp.	Aurora PCS 230kV Switching Station Split 2	Beaufort	DWR	401 Water Quality Certification	DWR # 20190413 v2	9/4/2025		N/A	N/A	N/A	Deemed Issued- Written Concurrence not required	10/7/2025	33 days	N/A	Approved prior to March 1st
Duke Energy Corporation	LCTS – Facility ID No. 5500082	Lincoln	DAQ	Title V Air Quality Permit	Current Permit No. 07171T19 Administrative amendment application 5500082.25B	8/15/2025		N/A	N/A	8/15/2025	In process	N/A	290 days	290 days	Facility has multiple applications in process. Administrative amendment will be consolidated with one of those.
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 PSD Application 7700070.25B	10/23/2025		N/A	N/A	10/23/2025	In process	NA	221 days	221 days	
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 Title IV Modification Application 7700070.25C	12/11/2025		N/A	N/A	12/11/2025	In process	N/A	172 days	172 days	
Duke Energy Corporation	LCTS – Facility ID No. 5500082	Lincoln	DAQ	Title V Air Quality Permit	Current Permit No. 07171T19 PSD application 5500082.25C	12/20/2025		N/A	N/A	12/20/2025	In process	N/A	163 days	163 days	
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 TV Renewal Application 7700070.26A	1/29/2026		N/A	N/A	1/29/2026	In process	N/A	123 days	123 days	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 Title IV Renewal Application 7700070.26B	1/29/2026		N/A	N/A	1/29/2026	In process	N/A	123 days	123 days	
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 501(b)(2) Part I Application 7700070.26C	3/19/2026		N/A	N/A	3/19/2026	In process	N/A	74 days	74 days	
Duke Energy Corporation	W. H. Weatherspoon - Facility ID 7800147	Robeson	DAQ	Title V Air Quality Permit	Current Permit No. 06094T22 Application 7800147.26A	3/20/2026		N/A	N/A	3/20/2026	In process	N/A	73 days	73 days	
Duke Energy Corporation	Roxboro Steam Station - Facility ID 7300029	Person	DAQ	Title V Air Quality Permit	Current Permit No. 01001T60 Application 7300029.26A	3/30/2026		N/A	N/A	3/20/2026	In process	N/A	63 days	63 days	
Duke Energy Corporation	Richmond County Turbines Facility ID No. 7700070	Richmond	DAQ	Title V Air Quality Permit	Current Permit No. 08759T27 PSD Application 7700070.26D	4/17/2026		N/A	N/A	4/17/2026	In process	N/A	45 days	45 days	
Duke Energy Corporation	Marshall Steam Station - Facility ID 1800073	Catawba	DAQ	Title V Air Quality Permit	Current Permit No. 03676T62 TV significant application 1800073.26A	5/8/2026		N/A	N/A	5/8/2026	In process	N/A	24 days	24 days	
Duke Energy Corporation	LCTS – Facility ID No. 5500082	Lincoln	DAQ	Title V Air Quality Permit	Current Permit No. 07171T19 Title IV renewal application 5500082.26B	5/21/2026		N/A	N/A	5/21/2026	In process	N/A	11 days	11 days	
Duke Energy Corporation	LCTS – Facility ID No. 5500082	Lincoln	DAQ	Title V Air Quality Permit	Current Permit No. 07171T19 TV renewal application 5500082.26A	5/21/2026		N/A	N/A	5/21/2026	In process	N/A	11 days	11 days	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Duke Energy Progress Lilesville- Oakboro	230kV Black and White Line Rebuild - Phase 1	Anson	DEMLR	Erosion and Sedimentation Control	PA-036518	6/26/2025		N/A	N/A	N/A	In completeness review	N/A	340 days	N/A	
Duke Energy Progress, LLC	Clinton - Wallace 230kV - Install New Tap Line	Sampson	DEMLR	Erosion and Sediment Control	SAMPS- 2026-0410 / PA-049447	2/11/2026		N/A	N/A	2/17/2026	in Final Review	N/A	110 days	104 days	Revised Plan
Duke Energy Progress, LLC	Duke Energy Progress Butler 115kV Substation Rebuild	Scotland	DEMLR	Erosion and Sedimentation Control	PA-047768 / SCOTL- 2026-0124	4/7/2026	EXPRESS	4/13/2026		4/21/2026	Approved	4/21/2026	14 days	0 days	
Duke Energy Progress, LLC	Blue Marlin - Richmond 230kV Switchyard Expansion & New Richmond Industrial 230kV Switching Station	Richmond	DEMLR	Erosion and Sediment Control	PA-050539 / RICHM- 2026-0124	3/5/3026	Standard	N/A	N/A	3/11/2026	Approved	3/20/2026	15 days	9 days	
Duke Energy Progress, LLC	Cumberland - Delco STA 230 (E1) Structure Replacement	Bladen	DEMLR	Erosion and Sedimentation Control	PA-051692 / BLADE- 2026-131	4/6/2026	EXPRESS	N/A	N/A	N/A	Withdrawn	N/A	56 days	N/A	
Duke Energy Progress, LLC	Blue Marlin - Richmond 230kV Switchyard Expansion & New Richmond Industrial 230kV Switching Station	Richmond	DEMLR	Erosion and Sedimentation Control	RICHM- 2025- 0112PA- 046339 REVISION	12/8/2025		N/A	N/A	1/8/2026	Disapproved	2/7/2026	61 days	30 days	
Duke Energy Progress, LLC	Raeform - Raeform 115kV Feeder (OL259)	Hoke	DEMLR	Erosion and Sediment Control	PA-050590	3/4/2026	Standard	N/A	N/A	N/A	Withdrawn	N/A	89 days	N/A	
Enbridge Gas North Carolina	EGNC P75483 M- 228 Exposed Sweetwater	Henderson	DWR	401 Water Quality Certification	20251570	11/18/2025	11/21/2025	12/11/2025	12/22/2025	12/22/2025	Issued	1/5/2026	48 days	14 days	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Enbridge/former ly Dominion Energy	EGNC Dan River Take- off Station Project Amber T-015 Reliability Project	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-059240 / ROCKI- 2026-0167	5/13/2026		N/A	N/A	5/18/2026	Approved	5/22/2026	9 days	4 days	
Enbridge/former ly Dominion Energy	South Fork Ranch Laydown (Phase 2)	Caswell	DEMLR	Erosion and Sedimentation Control	PA-049064	2/4/2026		N/A	N/A	2/6/2026	Approved	3/5/2026	29 days	27 days	
Enbridge/former ly Dominion Energy	EGNCThee Hester Compressor Station and MAIN LINE	Rockingham	DEMLR	Erosion and Sedimentation Control	CASWE PA- 061593	6/19/2026		N/A	N/A	6/19/2026	Withdrawn	N/A	As of 7/1, 12 days	N/A	
Enbridge/former ly Dominion Energy	Duke Roxboro Compressor Station	Rockingham	DEMLR	Erosion and Sedimentation Control	Pending			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Enbridge/former ly Dominion Energy	Duke Roxboro Metering and Regulating Station	Person	DEMLR	Erosion and Sedimentation Control	PERSO- 2026-0135	6/18/2026		N/A	N/A	6/29/2026	Approved	7/1/2026	13 days	2 days	
Enbridge/former ly Dominion Energy	Ruffin Compressor Station (EGNC T-015 Reliability Project)	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-060704 / ROCKI- 2026-0170	6/5/2026		N/A	N/A	6/18/2026	Approved	6/22/2026	17 days	4 days	Express Review
Frontier National Gas Company	Oak Ridge Church Road Gas Main Extension	Wilkes	DEMLR	Erosion and Sedimentation Control	PA-060132 / WILKE- 2026-0133	5/28/2026		N/A	N/A	6/9/2026	Approved	6/17/2026	20 days	8 days	
Mountain Valley Pipeline, LLC.	MVP Southgate	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-050198	3/4/2026		N/A	N/A	3/6/2026	Withdrawn 3/28	N/A	N/A	N/A	Comments sent prior to withdrawal
Mountain Valley Pipeline, LLC.	MVP Southgate	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-059841 / ROCKI- 2026-0169	5/22/2026		N/A	N/A	5/22/2026	Approved	6/17/2026	26 days	26 days	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
MP Durham, LLC	Landfill Gas- to-Energy Project – Facility ID No. 3200375	Durham	DAQ	Title V Air Quality Permit	Current Permit No. 09971T06 Application 3200375.24A	2/12/2024		02/12/2025. This application is a 502(b)(10) off permit change. It will remain on hold pending TV renewal or significant application also being submitted at later date.	N/A	N/A	02/12/2025. Application on hold. This application is a 502(b)(10) off permit change. It will remain on hold pending TV renewal or significant application also being submitted at later date.	N/A	840 days	N/A	It is important to note that a Title V 502(b)(10) off permit change allows the applicant to begin construction/ operation before the permit is updated as indicated by a letter issued within 7 days of receipt of the application. Therefore, waiting to consolidate with a future application does not have a negative impact on the applicant.
NC Municipal Power Agency	No. 1 - Monroe Ashcroft Facility - Facility ID 9000207	Union	DAQ	Synthetic Minor Air Quality Permit	Current Permit No. 09946R03 State renewal application 9000207.26A	4/6/2026		N/A	N/A	4/6/2026	In process	N/A	56 days	56 days	
Piedmont Electric Membership Corp.	230 kV Transmission Tap Red Mountain	Person	DWR	401 Water Quality Certification	DWR #20251251	9/16/2025	9/22/2025	10/17/2025	N/A	N/A	Withdrawn	N/A	258 days	N/A	Withdrawn on 4/8/2026
Piedmont Natural Gas	PNG Roseboro Station Improvement	Sampson	DEMLR	Erosion and Sediment Control	PA-048990	2/17/2026		N/A	N/A	N/A	Awaiting Payment	N/A	104 days	N/A	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Piedmont Natural Gas	Concord Compressor Station – Facility ID No. 1300155	Cabarrus	DAQ	Title V Air Quality Permit	Current Permit No. 09604T10 Application 1300155.25A	4/29/2025		N/A	N/A	4/29/2025	In process	N/A	398 days	398 days	
Piedmont Natural Gas	PNG Line 94 Exposure & Repair & Bank Stabilization	Wake	DWR	401 Water Quality Certification	DWR # 20260163	2/3/2026	2/9/2026	N/A	N/A	N/A	Issued	3/13/2026	38 days	N/A	
Piedmont Natural Gas	PNG Line 390 & 392 Prooject	Wayne	DWR	401 Water Quality Certification	DWR # 20251310 v2	2/20/2026	N/A	N/A	N/A	N/A	Issued	4/21/2026	60 days	N/A	
Piedmont Natural Gas	PNG Jacobs Creek Exposure Repair & Bank Stabilization	Rockingham	DWR	401 Water Quality Certification	20251660	12/5/2025	12/10/2025	N/A	N/A	N/A	Issued	1/30/2026	56 days	N/A	
Piedmont Natural Gas	PNG Line 94 Exposure Repair & Bank Stabilization	Wake	DWR	401 Water Quality Certification	20260163	2/3/2026	2/9/2026	N/A	N/A	N/A	Issued	3/13/2026	38 days	N/A	
Piedmont Natural Gas	PNG R- 5020A Line 130 Relocation	Columbus	DWR	401 Water Quality Certification	20260626	5/13/2026	5/20/2026				In review	N/A	19 days	N/A	
Piedmont Natural Gas Company, Inc.	PNG - Mt. Gilead City Gate Replacement	Montgomery	DEMLR	Erosion and Sediment Control	PA-047308	2/5/2026		2/11/2026	2/23/2026	N/A	Payment Under Completeness Review	N/A	20	N/A	
Piedmont Natural Gas Company, Inc.	PNG-Line 390 & 392 Pipelines & Facilities	Wayne	DEMLR	Erosion and Sedimentation Control	PA-059401	5/21/2026		N/A	N/A	6/5/2026	N/A	N/A	11 days	N/A	
Piedmont Natural Gas Company, Inc.	PNG Line 94 Exposure & Bank Stabilization	Johnston	DEMLR	Erosion and Sedimentation Control	PA-049296	2/27/2026		2/27/2026	3/10/2026	3/10/2026	Approved	3/16/2026	17 days	6 days	
PSNC	PSNC dba Enbridge Gas NC - Ruffin II - Facility ID 7900193	Rockingham	DAQ	Synthetic Minor Air Quality Permit	Current Permit No. 10851R00 Ownership change application 7900193.26A	5/12/2026		N/A	N/A	5/18/2026	In process	N/A	20 days	20 days	

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
PSNC	PSNC dba Enbridge Gas - Moriah Energy Center	Person	DAQ	Synthetic Minor Air Quality Permit	Current Permit No. 10805R00 Name change application 7300086.26A	5/14/2026		N/A	N/A	5/14/2026	In process	N/A	18 days	18 days	
PSNC dba Enbridge Gas - Silver Creek Road Compressor Station	Facility ID No. 7500100	Polk	DAQ	Small	Renewal Application 7500100.26A	1/29/2026		N/A	N/A	1/29/2026	Issued	4/28/2026	90 days	As of 4/28/26, initial application was received 90 days ago	Permit issued. This entry can be removed from the spreadsheet.
Public Service Company of North Carolina, Inc.	P77180 - Pagemont Road	Cabarrus	DEMLR	Erosion and Sedimentation Control	PA-051905 / CABAR-2026-0283	4/7/2026		4/7/2026	4/30/2026	4/30/2026	Approved	5/1/2026	24 days	1 day	New Plan - Express / Project involves a natural gas line
Public Service Company of North Carolina, Inc.	P78505-Connector Road M359 Extension	Iredell	DEMLR	Erosion and Sedimentation Control	PA-049954 / IREDE-2026-0135	2/21/2026		N/A	N/A	3/13/2026	Approved	4/10/2026	48 days	28 days	New Plan
Public Service Company of North Carolina, Inc.	P76214 - I-77 Casing Replacement	Iredell	DEMLR	Erosion and Sedimentation Control	PA-059183	5/27/2026		N/A	N/A	TBD	Payment request	N/A	5 days	N/A	New Plan - project involves a natural gas line.
Public Service Company of North Carolina, Incorporated	P76521 - Preserve at Marks Creek	Wake	DEMLR	Erosion and Sedimentation Control	PA-050184	3/9/2026		3/9/2026	3/27/2026	3/27/2026	Approved	3/30/2026	21 days	3 days	
Transco	Southeast Supply Enhancement Project	Rockingham	DWR	401 Water Quality Certification	DWR # 20240801 v2	6/6/2025	6/12/2025	7/11/25 & 11/5/25	7/31/25 & 11/17/25	11/17/2025	Issued	12/19/2025	197 days	33 days	Approved prior to March 1st
Transcontinenta l Gas Pipe Line Company, LLC	2026 NC MLB Pressure Restoration Project - MP 1361	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-045400	11/20/2025		N/A	N/A	12/2/2025	Approved	12/18/2025	11 days	16 days	New Plan
Transcontinenta l Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Eden Loop	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-042598	10/1/2025		N/A	N/A	10/1/2025	Approved	10/13/2025	12 days	12 days	Revised Plan

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Transcontinental Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Salem Loop	Davidson	DEMLR	Erosion and Sedimentation Control	PA-042621	10/1/2025		N/A	N/A	10/1/2025	Approved	10/13/2025	12 days	12 days	Revised Plan
Transcontinental Gas Pipe Line Company, LLC	Williams Transco Compressor Station 145	Cleveland	DEMLR	Erosion and Sedimentation Control	PA-059803 / CLEVE-2026-0158	5/22/2026		N/A	N/A	5/29/2026	Approved	6/3/2026	12 days	5 days	Revised Plan. Took a few days for payment.
Transcontinental Gas Pipe Line Company, LLC	2026 NC MLB Pressure Restoration Project - MP 1356, MP 1359, & MP 1360	Guilford	DEMLR	Erosion and Sedimentation Control	PA-048834	1/30/2026		N/A	N/A	1/30/2026	Disapproved	Disapproved 02/13/2026	14 days	14 days	
Transcontinental Gas Pipe Line Company, LLC	2026 NC MLB Pressure Restoration Project - MP 1356, MP 1359, & MP 1360	Guilford	DEMLR	Erosion and Sedimentation Control	PA-046244	12/5/2025		N/A	N/A	12/8/2025	Disapproved	Disapproved 12/30/2025	25 days	22 days	Resubmitted on 01/30/2026
Transcontinental Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Salem Loop	Davidson	DEMLR	Erosion and Sedimentation Control	PA-050046	2/23/2026		N/A	N/A	2/23/2026	Approved	2/27/2026	4 days	4 days	Revised Plan
Transcontinental Gas Pipe Line Company, LLC	Williams Transco Compressor Station 145	Cleveland	DEMLR	Erosion and Sedimentation Control	PA-035681 / CLEVE-2026-0158	6/6/2025		6/6/2025	8/15/2025	8/15/2025	Approved	9/10/2025	96 days	26 days	New plan, had many missing deliverables, it took multiple attempts to obtain the information.
Transcontinental Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Eden Loop	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-052599 / ROCKI-2026-0147	4/16/2026		N/A	N/A	4/17/2026	Approved	4/29/2026	13 days	12 days	Revised Plan

Applicant/ Company Name	Project Name and Facility ID (If there is one)	County	Division	Type of Permit	Application Number and/or Permit Number	Application Received Date	Fee Received	Request for Additional Info Date	Additional Info Received Date	Complete Application Date	Current Status	Approved Date	Processing Time since Initial Application (as of 06/01/2026)	Days since Complete Application (as of 06/01/2026)	Additional Info
Transcontinental Gas Pipe Line Company, LLC	SSE CY-NC-Main-1343-1-R Contractor Yard	Forsyth	DEMLR	Erosion and Sedimentation Control	PA-059570 / FORSY-2026-0176	5/28/2026		N/A	N/A	5/28/2026	Disapproved	6/10/2026	13 days	13 days	
Transcontinental Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Salem Loop	Davidson	DEMLR	Erosion and Sedimentation Control	PA-59585 / DAVID-2026-0244	5/28/2026		N/A	N/A	5/29/2026	Approved	6/11/2026	14 days	13 days	
Transcontinental Gas Pipe Line Company, LLC	Transco Southeast Supply Enhancement Project - Eden Loop	Rockingham	DEMLR	Erosion and Sedimentation Control	PA-060507 / ROCKI-2026-0147	6/3/2026		N/A	N/A	6/3/2026	Approved	6/12/2026	9 days	9 days	
Transcontinental Gas Pipe Line Company, LLC	Station 150 – Facility ID No. 4900225	Iredell	DAQ	Title V Air Quality Permit	Current Permit No. 08044T21 Application 4900225.25B for TV renewal	12/10/2025		N/A	N/A	12/10/2025	In process	N/A	173 days	173 days	
Transcontinental Pipeline Company	Lake Norman Replacement Loop Project	Mecklenburg	DWR	401 Water Quality Certification	DWR #20251088	8/14/2025	8/19/2025	9/18/2025	12/17/2026	12/17/2025	Withdrawn	N/A	291 days	166 days	Approved prior to March 1st