










Photographic Record 
Project Name:  BB&T Site, 1103 West Club Blvd., Durham, NC DSCA ID # 32-0013 
 
Frame No. 5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Description: View of gravel from the eastern sidewall of the primary source area. 
 
Frame No. 6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Description: View of excavation of primary source area to approximately 10 feet bls (7/2/12). 

 
 
  
 

 

 



 

 
 

 
 
 
 
 
 
 
 
 

ATTACHMENT C 
 

Chain of Custodies 
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ATTACHMENT D 
 

Non-Hazardous Waste Manifests 
June 25th through July 6th, 2012 

 











































 

 
 

 
 
 
 
 
 
 
 
 
 

ATTACHMENT E 
 

Revised Remediation Schedule 
 



Task Activity Start Date End Date Duration
17 Excavation for Loading of Roll Offs of Soil from the Primary and Secondary Source Area Thu 6/14/2012 Fri 7/13/2012 ~1 month
18 Bi-weekly Update Published Wed 6/27/2012 Wed 6/27/2012 1 day
19 Holiday - Independence Day Wed 7/4/2012 Wed 7/4/2012 1 day
20 Bi-weekly Update Published Wed 7/11/2012 Wed 7/11/2012 1 day
21 Excavation for Load & Haul Mon 7/16/2012 Fri 8/3/2012 13 days
22 Bi-weekly Update Published Wed 7/25/2012 Wed 7/25/2012 1 day
23 Bi-weekly Update Published Wed 8/8/2012 Wed 8/8/2012 1 day
24 Place & Mix Daramend Mon 8/6/2012 Wed 8/8/2012 3 days
25 Import & Place Stone for Backfill Wed 8/8/2012 Mon 8/13/2012 3 days
26 Apply GeoTextile Mon 8/13/2012 Mon 8/13/2012 1 day
27 Import, Place & Compact Fill Dirt Tue 8/14/2012 Wed 8/15/2012 2 days
28 Sample Soil Vapor Monitoring Wells Thu 8/16/2012 Fri 8/17/2012 2 days
29 Import, Place & Compact Fill Dirt Thurs 8/16/2012 Mon 8/20/2012 3 days
30 Bi-weekly Update Published Wed 8/22/2012 Wed 8/22/2012 1 day
31 Install Vents & Soil Vapor Points with Drill Rig Tue 8/21/2012 Tue 8/21/2012 1 day
32 Install Vent Laterals to Header Location Wed 8/22/2012 Thu 8/23/2012 2 days
33 Install Utility Pole Riser Thu 8/23/2012 Thu 8/23/2012 1 day
34 Deliver, Place & Compact ABC Stone Fri 8/24/2012 Tue 8/28/2012 3 days
35 Final Outdoor Air Sampling Event Wed 8/29/2012 Wed 8/29/2012 1 day
36 Replace Asphalt Paving across property Thu 8/30/2012 Wed 9/5/2012 5 days
37 Bi-weekly Update Published Wed 9/5/2012 Wed 9/5/2012 1 day
38 Inject Adventus EHC Thu 9/6/2012 Wed 9/26/2012 15 days
39 Sample Soil Vapor Monitoring Wells (45 days post Daramend placement) Mon 9/27/2012 Tues 9/28/2012 2 days
40 Remove Secruity Fence Fri 9/28/2012 Fri 9/28/2012 1 day
41 Replace Monitoring Wells on Property Mon 10/1/2012 Thu 10/4/2012 4 days
42 24 Hour Summa Canister Indoor Air Sampling at 1419 & 1421 Dollar Ave Fri 10/12/2012 Fri 10/12/2012 1 day
43 3 Hour Summa Canister Indoor Air Sampling at 1414 Watts St Sun 10/13/2012 Sun 10/13/2012 1 day
44 Sample Groundwater and Soil Vapor Monitoring Wells Mon 10/15/2012 Thu 10/18/2012 4 days
45 Monthly Update Published Mon 10/26/2012 Mon 10/26/2012 1 day
46 30-Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave Thu 11/1/2012 Fri 11/30/2012 30 days
47 Sample Groundwater and Soil Vapor Monitoring Wells Tues 11/13/2012 Fri 11/16/2012 4 days
48 24 Hour Summa Canister Indoor Air Sampling at 1419 & 1421 Dollar Ave Wed 11/14/2012 Wed 11/14/2012 1 day
49 3 Hour Summa Canister Indoor Air Sampling at 1414 Watts St Sun 11/18/2012 Sun 11/18/2012 1 day
50 30-Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave Fri 11/30/2012 Fri 12/28/2012 30 days
51 Monthly Update Published Fri 11/30/2012 Fir 11/30/2012 1 day
52 24 Hour Summa Canister Indoor Air Sampling at 1419 & 1421 Dollar Ave Wed 12/12/2012 Wed 12/12/2012 1 day
53 3 Hour Summa Canister Indoor Air Sampling at 1414 Watts St Sun 12/16/2012 Sun 12/16/2012 1 day
54 30-Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave Fri 12/28/2012 Mon 1/28/2013 30 days
55 Monthly Update Published Fri 12/28/2012 Fir 12/28/2012 1 day
56 24 Hour Summa Canister Indoor Air Sampling at 1419 & 1421 Dollar Ave Tues 1/15/2013 Tues 1/15/2013 1 day
57 3 Hour Summa Canister Indoor Air Sampling at 1414 Watts St Sun 1/13/2013 Sun 1/13/2013 1 day
58 Monthly Update Published Thu 1/31/2013 Thu 1/31/2013 1 day

Revised on 6/25/2012

BB&T SITE: DC32-0013   ESTIMATED CONSTRUCTION, AIR,  SOIL VAPOR & INDOOR AIR MONITORING SCHEDULE



~ June 2012 ~

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

       

   

   Bi-weekly Update    

    

 Excavation for Loading of Roll Offs of Soil from the Primary & Secondary Source Areas  

 Outdoor Air Monitoring  

   

       

    

   

 Outdoor Air Monitoring  

    

   

 Excavation for Loading of Roll Offs of Soil from the Primary & Secondary Source Areas  

   Bi-weekly Update

 Outdoor Air Monitoring  

       

 Remove Roll Off Containers with Asphalt, Concrete, and Excavation for Loading of Roll Offs 
of Soil from the Primary & Secondary 

 

     

   

       

    

  

 Outdoor Air Monitoring  

Outdoor Air  

 Remove Concrete Building Pad and 
Brick Footings from property

Test Asphalt, Concrete, and Brick from Roll Off Containers  

   

Friday Saturday
Notes: Schedule tentative and subject to change. Please check 
http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule. Remove Asphalt, 

Concrete Building 
Pad & Brick Footings 

from property

 

 

 

 

Sunday Monday Tuesday Wednesday Thursday

http://portal.ncdenr.org/web/wm/dsca/bbt_updates


~ July 2012 ~
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29 30 31

    

 

   

 Outdoor Air Monitoring  

Notes: Schedule tentative and subject to change. Please check 
http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes 
in the schedule.

 Excavation for Load & Haul
 Outdoor Air Monitoring
  

   

       

   Bi-weekly Update

 Excavation for Load & Haul  

    

   

       

    

 Outdoor Air Monitoring  

       

   

 Excavation for Load & Haul  

    

   

   Bi-weekly Update    

    

 Excavation for Loading of Roll Offs of Soil from the Primary & Secondary Source Areas  

 Outdoor Air Monitoring  

  

 Outdoor Air Monitoring
    

Outdoor Air Monitoring

 

  Day  

 

Thursday Friday Saturday

 Excavation for Loading of Roll Offs of 
Soil from the Primary & Secondary 

Source Areas

Holiday - Excavation for Loading of Roll Offs of 
Soil from the Primary & Secondary 

Source Areas

 

 Independence

Sunday Monday Tuesday Wednesday

http://portal.ncdenr.org/web/wm/dsca/bbt_updates


~ August 2012 ~

1 2 3 4

5 6 7 8 9 10 11

12 13 14 15 16 17 18

19 20 21 22 23 24 25

26 27 28 29 30 31

  

      

  

      

Notes: Schedule 
tentative and subject to 
change. Please check 
http://portal.ncdenr.org/
web/wm/dsca/bbt_updat
es regularly for any 
changes in the 
schedule.

 Deliver, Place & Compact ABC 
Stone

Final Outdoor Air 
Sampling Event

Replace Asphalt Paving 
   

  

 

       

   Bi-weekly Update

Deliver, Place & 
Compact ABC 

Stone

Import, Place & 
Compact Fill Dirt

Install Vents & 
Soil Vapor Points

Install Vent Laterals to Header 
Location

 

 

  

    Install Utility Pole 
Riser

 

 

   

       

    

Sample Soil Vapor Monitoring Wells  

 Apply GeoTextile      

   

 Import & Place 
Stone for Backfill

Import, Place & Compact Fill Dirt  

   

    

   

   Bi-weekly Update    

    

 

   Import & Place Stone for Backfill  

 Place &  Mix Daramend   

   

    

 

 

    
Outdoor Air Monitoring

Thursday Friday Saturday

Excavation for Load & Haul  

Sunday Monday Tuesday Wednesday

http://portal.ncdenr.org/


~ September 2012 ~
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2 3 4 5 6 7 8
  

       

      

       

       

9 10 11 12 13 14 15
  

       

       

       

       

16 17 18 19 20 21 22
  

       

       

       

       

23 24 25 26 27 28 29
  

     

      

      

       

30
 

 

 

  

Remove Security 
Fence

Notes: Schedule tentative and subject to change.  Please check 
http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.

  

Inject Adventus EHC

Inject Adventus EHC

Inject Adventus EHC Sample Soil Vapor Monitoring Wells 
(45 days post Daramend)

Bi-weekly Update

Thursday Friday Saturday

Replace Asphalt Pavi ng Inject Adventus EHC

Sunday Monday Tuesday Wednesday

http://portal.ncdenr.org/web/wm/dsca/bbt_updates


~ October 2012 ~

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

     

    

    

    

    

   

Notes: Schedule tentative and subject to change. Please 
check http://portal.ncdenr.org/web/wm/dsca/bbt_updates 
regularly for any changes in the schedule.

    

   

       

    

 Monthly Update  

       

    

  

       

    

   

      

   

3 Hour Summa 
Canister Indoor 
Air Sampling at 
1414 Watts St

Sample Groundwater & Soil Vapor Monitoring Wells   

   

    

 

 

      

  

 

 

 24 Hour Summa 
Canister Indoor Air 
Sampling at 1419 & 
1421 Dollar Ave

 

  

   

   

 

   

   

 

   

   

   

   

    

Sunday Monday Tuesday

  
Replace Monitoring Wells on Property   

Wednesday Thursday Friday Saturday

http://portal.ncdenr.org/web/wm/dsca/bbt_updates


~ November 2012 ~

1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30

 Monthly Update    

   

     

Notes: Schedule 
tentative and subject to 
change. Please check 
http://portal.ncdenr.org/
web/wm/dsca/bbt_updat
es regularly for any 
changes in the 
schedule.

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave    30 Day Radiello 
Indoor Air Sampling 

at 1419 & 1421 
Dollar Ave

     

  

   

      

   

      
3 Hour Summa 
Canister Indoor 
Air Sampling at 
1414 Watts St

   

   

   

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave

   

      

   24 Hour Summa 
Canister Indoor 
Air Sampling at    

  Sample Groundwater & Soil Vapor Monitoring Wells  

   

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave

    

   

       

    

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
       

   

   

   

   

Saturday

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 

Sunday Monday Tuesday Wednesday Thursday Friday

http://portal.ncdenr.org/


~ December 2012 ~

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31

 

   

  

Notes: Schedule tentative and subject to change. Please check 
http://portal.ncdenr.org/web/wm/dsca/bbt_updates regularly for any changes in the schedule.  

  

  

 

    

 

      

    

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave    30 Day Radiello 
Indoor Air 

Sampling at 1419 
& 1421 Dollar Ave

 

      

 

  

      

   

   

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
3 Hour Summa 
Canister Indoor 
Air Sampling at 
1414 Watts St

      

 

  

  

 

 

      

   

      

   24 Hour Summa 
Canister Indoor Air 
Sampling at 1419 & 
1421 Dollar Ave

   

   

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave

    

   

       

    

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
       

Thursday Friday Saturday

   30 Day Radiello 
Indoor Air 

Sampling at 1419 
& 1421 Dollar Ave

Sunday Monday Tuesday Wednesday

http://portal.ncdenr.org/web/wm/dsca/bbt_updates


~ January 2013 ~

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

     

 

     

    

   

Notes: Schedule tentative and 
subject to change. Please check 
http://portal.ncdenr.org/web/wm/dsca/
bbt updates regularly for any changes 
in the schedule.

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
     

    

   

       

    

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
       

   

     

   

     
3 Hour Summa 
Canister Indoor 
Air Sampling at 
1414 Watts St

 24 Hour Summa 
Canister Indoor Air 
Sampling at 1419 & 
1421 Dollar Ave

 

  

   

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave

    

   

       

    

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave
       

   

     

  

   

     

  

Thursday Friday Saturday

 30 Day Radiello Indoor Air Sampling at 1419 & 1421 Dollar Ave

Sunday Monday Tuesday Wednesday

http://portal.ncdenr.org/web/wm/dsca/



