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1 40374 4X15 DWR - Reedy Creek Renovations Yes Complete 169,444.29$             Debt Financed Yes On budget No Project Balance $10,356.21

2 41316 4P30 13-10449-01A ADM - R & R Innovation Center Building SEC Yes 76%-100% 304,612.00$             General Fund Receipts Yes On budget No Project Balance $20,376.26

3 41516 4T17 DWR - State Local Projects No 1,206,734.28$          General Fund Receipts Yes On budget No Project Balance $187,438.98

4 41616 4U07 DWR - State Local Projects No 1,022,819.90$          General Fund Receipts Yes On budget No Project Balance $312,300.00

5 41616 4U08 DWR - Cape Fear Lock & Dam #2 No 101,220.92$             General Fund Yes On budget No Project Balance $398,779.08

6 41616 4U10 DWR - EQIP No 1,824,644.92$          General Fund Receipts Yes On budget No Project Balance $175,355.08

7 41616 4U20 DMF - HVAC Controls System Upgrade Yes Final Drawings/Bid (FD) Complete 432,910.80$             General Fund Yes On budget No Project Balance $485.22

8 41716 4V11 DWR - EQUIP No 1,962,292.19$          General Fund Yes On budget No Project Balance $37,707.81

9 41716 4V12 DWR - State Local Projects No 2,700,196.08$          General Fund Receipts Yes On budget No Project Balance $268,739.92

10 41716 4V21 DWR - Roof Replacement Reed Creek Yes Complete 567,100.00$             General Fund Yes On budget No Project Balance -ZERO-off spreadhseet next quarter

12 41716 4V24 DMF - Dock Structural Repairs Yes Final Drawings/Bid (FD) 76%-100% Fall 2021 347,504.39$             General Fund Yes On budget No Project Balance $ 384,796.17

13 41816 4Y13 DWR - EQUIP No Ongoing 1,987,262.96$          General Fund Receipts Yes On budget No Project Balance $35,818.85

14 41816 4Y14 DWR - Everett e Jordan No Ongoing 2,025,673.16$          General Fund Receipts Yes On budget No Project Balance $15,167.24

15 41816 4Y16 DWR - State Local Projects No Ongoing 1,289,259.23$          General Fund Receipts Yes On budget No Project Balance $1,616,699.47

16 41816 4Y17 DWR - Brunswick Ft Anderson No 51-75% Spring 2022 438,300.00$             General Fund Yes On budget No Project Balance $48,700.00

17 41816 1989250 DWR - Lindsey BR Dam Repair & Stream Res No 0-25% Spring 2022 1,939,250.00$          General Fund Yes On budget No Project Balance $10,750.00

18 41816 4Y26 DWR - Town of Rutherfordton Stream Restoration No 0-25% Spring 2023 -$                          General Fund Yes On budget No Project Balance $500,000

19 41816 4Y27 DWR - Ararat River Greenway No 0-25% Spring 2023 -$                          General Fund Yes On budget No Project Balance $ 500,000

20 41816 4Y29 DWR - Reedy Creek Complex Yes Final Drawings/Bid (FD) 76%-100% Fall 2021 1,095,084.87$          General Fund Yes On budget No Project Balance $372,994.97

22 41816 4Y34 DWR- Reedy Creek Renovations Yes Final Drawings/Bid (FD) 76%-100% Ongoing 360,223.99$             General Fund Receipts Yes On budget No Projedct Balance $89,620.48

23 41916 4Z01 DCM - Primland Tract No -$                          General Fund Receipts Yes On budget No Project Balance $159,870.00; easement requirement being 
worked with Dept of Defense

24 42016 4O01 DWR - Princeville Flood No 0-25% Spring 2024 -$                          General Fund Receipts Yes On budget No Project Balance $3,465,000.00

25 42016 4O02 DWR - Carolina Beach CSDR No 0-25% Next cycle - Spring 2021 -$                          General Fund Receipts Yes On budget No Project Balance $1,754,946.65

26 42016 4O03 DWR - Kure Beach No 0-25% Next cycle - Spring 2021 -$                          General Fund Receipts Yes On budget No Project Balance $2,187,500.37

27 42016 4O04 DWR - Wrightsville Beach CSDR No 0-25% Next cycle - Spring 2021 -$                          General Fund Receipts Yes On budget No Project Balance $2,206,487.00 

28 42016 4O05 DWR - Ocean Isle CSDR No 0-25% Next cycle - Spring 2021 -$                          General Fund Receipts Yes On budget No Project Balance $1,040,016.76

29 42016 4O06 DWR - Plannig Assistance to Communities No Ongoing -$                          General Fund Receipts Yes On budget No Project Balance $244,613.33

30 42016 4O07 DWR - Wilmington Harbor DA Maintenance No Ongoing 2,236,091.36$          General Fund Receipts Yes On budget No Project Balance $3,670,358.64

31 42016 4O08 DWR - Morehead City Maintenance No Ongoing -$                          General Fund Receipts Yes On budget No Project Balance $1,980,627.09

32 42016 4O09 DWR - Surf City N Topsail CSRM No 0-25% Spring 2023 -$                          General Fund Receipts Yes On budget No Project Balance $12,500,000.00

33 42016 4O10 DWR - Dan River Regional Water Supply No 0-25% Spring 2022 -$                          General Fund Receipts Yes On budget No Project Balance $34,000.00

34 42016 4O11 DWR - Carteret County (Bogue Banks) CSRM No 0-25% Spring 2023 -$                          General Fund Receipts Yes On budget No Project Balance $2,567,320.08

35 42016 4O12 DWR - Neuse River - Goldsboro No 51-75% Spring 2022 83,375.00$               General Fund Receipts Yes On budget No Project Balance $250,125.00

36 42016 4O13 DWR - Concord Stream Ecosystem Rest No 0-25% Spring 2023 -$                          General Fund Receipts Yes On budget No Project Balance $1,023,000.00

37 42016 4O14 DWR - Lumberton Flood Damage Red No 51-75% Fall 2022 -$                          General Fund Yes On budget No Project Balance $125,000.00 

38 42016 4O15 DWR - B. Everette Jordan Reservoir Water No Ongoing 151,400.65$             General Fund Receipts Yes On budget No Project Balance $1,807,642.37

39 42016 4O16 DWR - North Topsail Shoreline No 0-25% Spring 2023 -$                          General Fund Receipts Yes On budget No Project Balance $1,500,000.00 

40 42016 4O17 DWR - NCRS EQUIP / Stream Restoration No Ongoing -$                          General Fund Yes On budget No Project Balance $2,068,432.59

41 42016 4O18 DWR - State Local Projects No Ongoing -$                          General Fund Receipts Yes On budget No Project Balance $4,734,317.22

43 42016 4O20 DWR - Cape Fear Lock & Dam #2 & #3 No 51-75% Spring 2022 -$                          General Fund Yes On budget No Project Balance $903,140.24

44 42016 4O21 DCM - Masonboro Island Lot 9A No -$                          General Fund Yes On budget No Project Balance $4950.00; acquisition request on Council of State 
agenda Feb 2021; project scheduled to close summer 2021

45 42016 4O22 DMF-R&R Main Campus Chiller Replacement Yes Complete 129,500.00$             General Fund On budget Project Balance $120,500.00

46 42016 4O23 DWR-R&R  Reedy Creek Lab Campus Renovations Yes Construction Drawings (CD) 51-75% Winter 2022 66,800.50$               General Fund On budget Project Balance $1,892,649.10

47 42016 4O24 DWR-R&R Reedy Creek Lab Generator Yes Final Drawings/Bid (FD) 25-50% Winter 2022 30,140.00$               General Fund On budget Project Balance $469,860.00

48 42016 4O25 DMF-R&R Shellfish San Lab HVAC System Yes Final Drawings/Bid (FD) 25-50% Winter 2022 11,375.00$               General Fund On budget Project Balance $163,635.00

50 42016 4O27 ADM - Green Square Renovations No Final Drawings/Bid (FD) Complete -$                          General Fund On budget No Project Balance $50,000.00
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