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Regulatory Division 
 
 
Re: NCIRT Review and USACE Approval of the NCDMS Nesbit Mitigation Site / Union Co./ 
SAW-2019-00832/ NCDMS Project # 100121 
 
Mr. Tim Baumgartner 
North Carolina Division of Mitigation Services 
1652 Mail Service Center 
Raleigh, NC 27699-1652 
 
Dear Mr. Baumgartner: 
 
 The purpose of this letter is to provide the North Carolina Division of Mitigation Services 
(NCDMS) with all comments generated by the North Carolina Interagency Review Team 
(NCIRT) during the 30-day comment period for the Nesbit Draft Mitigation Plan, which closed on 
January 6, 2021. These comments are attached for your review. 
 
 Based on our review of these comments, we have determined that no major concerns 
have been identified with the Draft Mitigation Plan, which is considered approved with this 
correspondence.  However, several minor issues were identified, as described in the attached 
comment memo, which must be addressed in the Final Mitigation Plan. 
 
 The Final Mitigation Plan is to be submitted with the Preconstruction Notification (PCN) 
Application for Nationwide permit approval of the project along with a copy of this letter.  Issues 
identified above must be addressed in the Final Mitigation Plan.  All changes made to the Final 
Mitigation Plan should be summarized in an errata sheet included at the beginning of the 
document.  If it is determined that the project does not require a Department of the Army permit, 
you must still provide a copy of the Final Mitigation Plan, along with a copy of this letter, to the 
USACE Mitigation Office at least 30 days in advance of beginning construction of the project.  
Please note that this approval does not preclude the inclusion of permit conditions in the permit 
authorization for the project, particularly if issues mentioned above are not satisfactorily 
addressed.  Additionally, this letter provides initial approval for the Mitigation Plan, but this does 
not guarantee that the project will generate the requested amount of mitigation credit.  As you 
are aware, unforeseen issues may arise during construction or monitoring of the project that may 
require maintenance or reconstruction that may lead to reduced credit. 
  

REPLY TO 
ATTENTION OF: 

DEPARTMENT OF THE ARMY 
WILMINGTON DISTRICT, CORPS OF ENGINEERS 

69 DARLINGTON AVENUE 
WILMINGTON, NORTH CAROLINA 28403-1343 



 
Thank you for your prompt attention to this matter, and if you have any questions 

regarding this letter, the mitigation plan review process, or the requirements of the Mitigation 
Rule, please call me at 919-554-4884, ext 60. 
 
 Sincerely, 
  
  
  
  
 Kim Browning 
 Mitigation Project Manager  
 for Ronnie Smith, Deputy Chief 
 USACE Regulatory Division 
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NCIRT Distribution List 
Kelly Phillips, Paul Wiesner—NCDMS  
Matthew Harrell, Raymond Holz—RS  
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Response to IRT Comments – Mitigation Plan  
Nesbit Mitigation Site (DMS ID No. 100121) 
Contract No. 7868 
Catawba River Basin 03050103, Union County 
USACE AID#: SAW-2019-00832 
DWR Project No. 2019-0862 
 

Comments Received (Black Text) & Responses (Blue Text)  
 
WRC Comments, Olivia Munzer: 
 

1. Stringent sedimentation and erosion control to reduce any impacts to mussels downstream will be essential. 
Understood. 
 

EPA Comments, Todd Bowers: 
 

1. Section 3.2/Page 7: Be sure to include contingencies in the adaptive management plan should unknown 
areas of bedrock be encountered. 
The following sentence was added to the Document, “The Site is an alluvial valley that is characterized by 
relatively deep deposits; therefore, bedrock is not expected to pose as a hindrance to channel excavation. 
However, if bedrock contact is made during construction, the channel will be adjusted and noted on as-built 
red-line drawings.” 
 

2. Section 3.3/Page 7: While I agree that mitigation of site streams will reduce bank erosion rates and sediment 
loading of receiving waters, how much is the restoration efforts expected to reduce the rate? Will erosion 
rate be reduced to zero with restoration/enhancement efforts? Can this information be updated in the As-
Built/MY 0 report? 
Although stream bank erosion will not be eliminated (particularly in MY-0), it is understood that a significant 
reduction in bank erosion will result from the project. Bank erosion would be expected to be minimized by 
MY-3 as bank vegetation establishes. A Bank Erosion Hazard Index (BEHI) and Near Bank Stress (NBS) 
evaluation at MY-0 will not be beneficial. 
 

3. Section 3.4/Page 8: The nutrient load (nitrogen and phosphorous) reduction associated with the cessation 
of land use activities is based on the entire 18-acre site conversion. How much of the 18-acre site (stream 
banks and channel and forested areas) is not currently in row crops? How many acres of actual land are 
being taken out of row-crop production? What percentage of the total nutrient input to the streams be 
reduced? Is the 360 lbs of N and P per year reduction a significant amount? What is the expected result of 
indirect nutrient removal due to a functioning vegetated riparian zone? 
The nutrient model is based on published values for agricultural application of nitrogen and phosphorus in 
the form of fertilizer.  The model does not account for nutrient removal from functioning vegetative riparian 
buffers, or other reductions (volatilization, absorption, conversion, etc.). Within the 18-acre Site, 
approximately 60 percent was planted in row crops; however, this year was overly wet and not plowed. In a 
typical year, when plows could access the lower slopes, the Site has more row crop production (approximately 
78 percent).   
 

4. Section 3.5/Page 8: There seems to be missing individual narrative descriptions of Glen Branch and the 
unnamed tributaries that would normally be presented in this section. The network of tributaries around 
Glen Branch have undergone significant change and alteration in the past 10 years and some additional 
information would be helpful to assess the current stressors as well as past manipulation of waters feeding 
into the site. 
A discussion of the individual reach descriptions, including photographs, has been added to Section 3.5 of the 
Document. 
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5. Section 7/Page 17: The road (Nestbit Road) at the downstream terminus of the project is the major 
constraint to the project as far as further activity is prevented beyond this point and could be a source of 
encroachment in the future. Also, may want to mention that bedrock may necessitate changes to the design 
if encountered during construction. 
A Section has been added to indicate the following, “Nesbit Road at the downstream terminus of the project 
is a constrain to further project expansion. Although this road may provide a source of encroachment, the 
conservation will be in place to hinder future development.” 
 

6. Table 19/Page 25: Recommend adding the number of consecutive days needed to meet the 12 percent of 
the growing season success criteria. 
The growing season is not a fixed period as it is based on documentation of bud burst from two species and 
appropriate soil temperatures at the beginning and end of the growing season. Thus, we feel it is not 
appropriate to list consecutive days to meet the 12 percent growing season success criteria. 
 

7. Table 20/Page 26: 
a. Accolades to the site sponsor for including monitoring of benthic macroinvertebrates even without credits 

tied to the monitoring. 
Thank you 
 

b. Recommend adding the rain gauge (shown on Figure 10) as the method of monitoring rainfall data at the 
site. 

The rain gauge at the Site is intended to monitor rainfall data at the Site. 
 

c. Recommend the sponsor provide additional detail as to what constitutes “poor” growth to necessitate the 
random plots. 

Poor growth includes areas that do not qualitatively and quantitatively meet success criteria. 
 

d. In lieu of “poor” growth, I recommend 20% (3 plots) of all plots be located randomly each year for 
vegetation monitoring. 

Annual walkthroughs of the Site are expected to dictate the location of temporary vegetation plots. In 
addition, IRT reviews and infield visits will confirm the location of temporary plots. 
 

DWR Comments, Erin Davis: 
 

1. Page 1, Section 1.3 – Please include a discussion of past/historic onsite and adjacent area land use. 
A paragraph has been added to Section 1.3 to indicate the following. “Based on historic aerial photography, 
the Site has been in use for agriculture since before 1985. Aerials indicate that a primary residence and barn 
structure, with associated lagoons, driveway, and fencing were located on the downstream portion of the 
Site, near Nesbit Road.  At this time, most of the Site was utilized for row crops and/or hay production and 
the streams had previously been dredged and straightened. Several ponds were located on the Site in 
topographic crenulations leading to Glen Branch. Floodplains were largely vegetated, except for the 
downstream barn area.  It appears that the barn structure fell into disrepair by 2007 and by 2009 the barn 
and residential structures were removed.  At this time, the ponds were also breached and turned into 
agriculture fields. Around 2013 the floodplains of the Site were timbered and left in the current condition.” 
 

2. Page 5, Section 2 – This section mentions watershed development pressures. Was a changing watershed a 
consideration in site design? Have local/regional planning agencies/documents been consulted? Are there 
any anticipated land use changes adjacent to the project site? 
No local/regional planning agencies/documents have been consulted for future development of the Site. No 
land use changes are anticipated for the project Site. 
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3. Page 6, Section 2 – Please clarify what is meant by the statement “requiring minimal long-term 
management” regarding site stream and wetland resources. 
This statement references Section 11 (Long-Term Management Plan), which outlines what is required for long-
term management. 
 

4. Page 8, Section 3.5 – Please provide more detail on existing stream conditions. While Table 4 provides a 
general reach summary, it doesn’t identify why multiple approaches are proposed for each stream (e.g. why 
is UT1 broken into four reaches and three different approaches?). Please also provide more context for the 
noted wetland clearing and include a reference to presence of beaver. 
Section 3.5 has been expanded to include individual reach descriptions that include multiple channel types 
within each reach. The descriptions have photos that show what is in the descriptions and outlines beaver 
activity and the results of the beavers. 
 

5. Page 8, Section 3.5.2 – All reaches are classified as unstable, even proposed EII reaches? Also, which reaches 
are characterized by sand substrate? 
The individual reach descriptions discussed above outline stable vs. unstable reaches and explains which 
reaches have cobble and sand. 
 

6. Page 17, Table 14 – What are the artificial barriers listed as functional stressors? 
Forded crossings with extensive drops below them are the artificial barriers listed as functional stressors. 
 

7. Page 18, Section 7 – DWR considers stream crossing easement breaks as project constraints to be listed in 
this section as they fragment the project site and reduce the potential uplift. DWR does appreciate that the 
project only proposes one easement break. 
A Subsection (Easement Breaks) was added with the following text. “Easement breaks were evaluated as a 
potential project constrain as they fragment the Site and reduce the potential functional uplift.  This project 
reduces Site crossings from 4 crossings to 1 crossing and has only 1 easement break.  Therefore, easement 
breaks do constitute a significant reduction of functional uplift at the Site and are not considered a project 
constraint.” 
 

8. Page 19, Section 7.4 – Were increased wetland hydrology and potential beaver presence considerations in 
the risk of trespass and landowner ditching outside the easement? DWR would have liked to see a buffer 
between wetland credit areas and the easement boundary. 
Hydrologic trespass was evaluated for all aspects of the project.  Based on hydraulic models, soil mapping, 
and topography, hydrologic trespass will not occur. The desire for buffers on wetlands is noted.  
 

9. Page 19, Section 7.5 – A utility right-of-way abuts the south easement boundary. Are there any concerns 
with maintenance (e.g. mowing, spraying) along the conservation easement? 
No. All sites have edges, and the mowing/spraying conducted by the utility provider outside but adjacent to 
the easement is expected to have a negligible impact on the easement. In fact, the utility may make a better 
neighbor than a roadway, for example, as roadways experience mowing/spraying at a higher interval than 
most utility ROW’s. In any case, we expect any neighboring use to respect the properly marked boundary and 
adhere to the legal requirements of the conservation easement. 
 

10. Page 20, In-stream Structures – DWR is slightly concerned with all wood grade control structures on 
intermittent streams in the slate belt due to observed decomposition during monitoring periods on other 
projects. Was project location and flow a consideration in determining grade control material? As shown on 
design details, footer logs will be critical structure components. 
Stream flow is a consideration for grade control material. Hardwood logs will be required for structures. It is 
anticipated that woody material will degrade over time, and natural woody material will develop a suitable 
root structure to compensate for erosive forces.  Footer logs are included as an integral part of these 
structures. 
 
 



Page 4 of 9 
 

11. Page 20, Marsh Treatment Area – Please specify that no long-term maintenance is needed for this feature. 
Also, please discuss alternatives to a riprap outlet. DWR prefers not to have a hardened outlet unless no 
feasible alternative can maintain a stable connection. 
A sentence was added stating that no long-term maintenance is needed for this feature.  In addition, a 
statement was added that indicates that other suitable material for the outlet may include woody material or 
riffle bed material. 
 

12. Page 21, Drop Structure – Please clarify “drop structure may be constructed out of large cobble”. What’s the 
alternative? How does this relate to the information provided in the Drop Structure Detail? 
Please note that Figures 8A and 8B have been removed from the Document to reduce confusion.  This section 
now refers to the construction plans located in Appendix M for descriptions. 
 

13. Page 21, Table 16 – Please provide a brief description of the proposed floodplain interceptors to go along 
with the Detail (e.g. purpose, material, any long-term stabilization risks). 
A description of a floodplain interceptor has been added to Section 8.1.1 and includes the following text. “A 
floodplain interceptor is a small depression in the design channel bank that directs return flow into the 
channel to reduces bank erosion/headcut formation in the channel bank.  The interceptor will include a 
depression armored with erosion control matting and/or riffle bed material to control erosion until channel 
bank vegetation has been established.  The interceptor will be located in the field during construction at 
locations where return flow occurs or would be anticipated.”  
 

14. Page 22, Section 8.3 – Is any wetland grading proposed? If so, please identify areas that will be excavated 
beyond 12 inches. Also, ephemeral pools are noted in the text but not shown on the draft design sheets. If 
construction of ephemeral pools is proposed, a typical detail (with max. depth indicated) and approximate 
locations should be included in the final mitigation plan. 
No wetland grading is proposed for this project.  Wetland will be reestablished, rehabilitated, and enhanced 
by priority 1 stream restoration of incised channels. Discussions of ephemeral pools have been removed from 
the Document. 
 

15. Page 24, Table 17 – The elm and hickory species in the planting list differ from RFE Table 9. Is this due to 
availability? Also, please indicate if any of the species will be installed as live stakes. And include a native 
permanent seed mix(s) in the final mitigation plan. 
The planting plan has been updated to indicate the elm and hickory species shown in RFE Table 9 and now 
shows the permanent seed mix to be installed. The primary tree planting will be completed with bare root 
material. Live staking will be made with additional plant material and include regionally appropriate species 
such as silky dogwood, elderberry, willow sp, and arrowwood viburnum.  
 

16. Page 24, Section 8.5.2 – Table 4 indicates 15% invasive site cover, what species are present? I have a field 
note about parrot feather onsite, which can be extremely difficult to manage. What is the proposed 
treatment plan for this species? 
The primary invasive species identified at the Site is Chinese privet.  An extensive control regimen will be 
initiated before construction and will continue through the end of monitoring.  Parrot feather is not expected 
to be a problem once proper stream hydrology has been established.  This emergent species does not 
establish well with normal Piedmont stream flow. 
 

17. Page 24, Section 9 – Please add a sentence to this section stating that success criteria and monitoring will be 
completed in accordance with the 2016 NCIRT Guidance. 
The statement “Monitoring will be conducted in accordance with 2016 NCIRT Guidelines.” Has been added to 
the beginning of Section 9. 
 

18. Page 25, Table 18 – DWR understands that the macro sampling is not proposed for credit, but please provide 
a brief description to accompany the table listed action. 
Benthic macroivertebrate sampling is outlined in Table 20 and is stated as follows.  “Qual 4” method described 
in Standard Operating Procedures for Collection and Analysis of Benthic Macroinvertebrates, Version 5.0 (NCDWR 2016).” 
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19. Page 25, Table 19 – Please clarify that the surface flow criteria is for intermittent reaches and that the 
wetland hydrology is an annual criterion. 
Stream success criteria has the flowing added to the table. “Intermittent streams will demonstrate at least 
30-days consecutive flow.”  In addition, wetland hydrology criteria has been changed to include “Annual 
saturation or inundation……” 
 

20. Page 26, Table 20 – DWR requests a flow gauge at the top of UT2 Reach 2. 
A surface water flow gauge has been added to UT2 Reach 2. 
 

21. Page 27, Section 9.2 – DWR appreciates the inclusion of this section. Please note that some of the listed 
actions will require IRT review as adaptive management and may need USACE/DWR permit authorizations. 
A sentence has been added to indicate that “some aspects of adaptive management may require IRT review 
and USACE/DWR permit authorizations.” 
 

22. Page 27, Section 9.2.2 – As noted, IRT consultation and approval will be necessary if any future earthwork is 
proposed. Depending on the depth of proposed ephemeral pools, the credit ratio may change to reflect 
wetland creation. 
The following sentence was added, “IRT consultation and approval will be necessary if future earthwork is 
proposed. In addition, if the depth of ephemeral pools exceed 1 foot, the credit ratio may be changed to 
reflect wetland creation.” 
 

23. Page 27, Section 9.2.3 – Again, DWR appreciates this discussion. We recommend an additional sentence 
addressing any identified cause for observed veg issue(s) (e.g. beaver trapping, pine thinning, soil 
amendments, additional signage for encroachments, landowner discussion on herbicide overspray). 
Noted, language added: “Supplemental plantings will rely on general site management strategies to identify 
and address obstacles to tree survival such as soil fertility, wildlife damage, or human encroachment.” 
 

24. Page 28, Section 9.2.4 – DWR recommends higher sign posts or PVC extensions be considered along the 
easement boundaries that abut row crop if corn will be in rotation, particularly given the irregular shape of 
the project easement. 
The minimum size post described is expected to be both highly visible and long-lasting.  
 

25. Page 28, Section 10 – Please specify DMS as the point of contact to notify the IRT of any site issues. 
DMS has been noted as the contact for adaptive management. 
 

26. Figure 9 – DWR appreciates the planting zones level of detail provided. 
Understood. 
 

27. Figure 10 – 
a. Based on the icons size it’s a bit difficult to determine how many plots and gauges are within each 

restoration type area. Please make sure to have at least 2 gauges and plots within the wetland 
rehabilitation areas. DWR requests that a representative number of gauges be placed streamside and near 
the upland edge, since these are the zones that we are most concerned with meeting the minimum 
hydroperiod performance standard. 

Gauge icons have been reduced in size.  In addition, 2 gauges have been included in rehabilitation areas, in 
similar locations as preconstruction gauges.  Gauges have been located in streamside and upland edge areas. 
 

b. Please show or note fix photo points at all veg plots, gauges, cross-sections and stream crossings. 
A note has been added that photo points will be located at all vegetation plots, cross sections, and stream 
crossings. 
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28. Figures – DWR would welcome the inclusion of LiDAR and historic aerial figures, as well as drone and ground 
photos of existing site conditions. All of these items are helpful in our review. Also, can a property boundaries 
layer please be added to a figure. 
Figure 10 (Lidar) has been added to the Document.  In addition, property boundaries have been added to 
Figure 4 (Existing Conditions). 
 

29. Appendix B – Since this was requested during the IRT site walk, DWR would like more detail included in the 
site soil investigation in the final mitigation plan, including a map indicating all soil check locations. 
Representative soil profile photos are also helpful. (Note that Appendix D did not include wetland 
determination forms with soil data.) 
A figure has been added to Appendix B (Figure B2 – Soil Mapping GPS Point Locations) that depicts the GPS 
points collected during hydric soil mapping and wetland delineation.  A note has been included in the figure 
indicating that 3 soil cores were collected per GPS point.  The map also shows the soil boring log locations. 
 

30. Sheet 01A – 
a. Please identify locations where the floodplain interceptor is proposed on the plan sheets. 

This is a standard symbology sheet, and not all items shown are used. The interceptor will be located in the 
field during construction at locations where return flow occurs or would be anticipated. 
 

b. Is the step pool structure synonymous with the proposed drop structure? The details appear different. 
The step pool label has been changed drop structure. 
 

c. Please include the icon for channel fill. Please confirm that hatched channel fill areas will be completely 
backfilled to grade. Also, on the plan sheets it appears that sections of existing channel and ditches will 
remain open (areas not hatched). Please confirm. DWR requests that these areas have a max. open depth 
of 14 inches. If this request is not feasible, please provide a justification as to why. 

The icon for channel fill will be added to all plan sheets and a call-out for each location.  The places where the 
channel fill is not shown are where the construction limits are already filling in the existing channel. All existing 
channel areas will be filled to grade. 
 

31. Sheet 02, Riffle Rip Rap – Please provide approximate percent composition of Class A, Class B and smaller 
stone. 
The table on Sheet 02 has been revised to include percentages of each stone size.  
 

32. Sheet 02B, Marsh Treatment Area – Please provide the max. depth proposed for the deep pools. Please 
provide stone size and percent composition of riprap outlet, if an alternative non- hardened stabilized outlet 
is not feasible. Will the associated outlets extend beyond the drawn marsh treatment areas on the plan 
sheets? Are marsh treatment areas proposed at all points where ditches connect to the project? Can ditch 
locations please be called out on plan sheets? 
A max. depth of 12 inches was added to the detail. There are four proposed locations for marsh treatment on 
Plan Sheets 09, 10, 11, and 14. Class A rip rap has been called out in detail and will be used at all locations 
between the marsh treatment and the wetland areas.  
 

33. Sheet 02C, Reinforced Riffle Step – Please identified where this feature is proposed on the plan view 
drawings. Please specify stone size. And what necessitates stone placement to top of bank? DWR is 
concerned whether bank armoring is warranted. 
No Reinforced Riffle Steps are proposed on the project. This detail is shown for the contractor to have 
available in the event of a change due to field conditions. 
 

34. Sheet 02E – Please make sure to enter the two blank minimum values. 
Values have been added. 
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35. Sheet 04 – DWR appreciates that existing and proposed wetlands are mapped on the design sheets. 
However, the hatching makes it difficult to view elevation data. Please improve the visibility of existing and 
proposed contour lines. Also, please update wetland “enhancement” note to “rehabilitation” on all plan 
sheets. 
The existing contours are now darker, the proposed wetland hatching has been lightened. The note has been 
adjusted on all sheets. 
 

36. Sheet 07 – Please confirm that the easement is proposed to be partially fenced, some sheets have fence line 
callouts and some don’t. 
The easement line is now shown on all sheets. 
 

37. Detail – Please add a typical planting detail. 
Detail has been added to the planting sheet. 
 

38. General Design – There are no meander bend bank treatments proposed for stabilization or habitat (e.g. 
brush toe, boulder toe, vegetated/live lift). Are there any concerns with long-term bank stability, particularly 
within a developing watershed? 
No bank stability issues are anticipated. We believe meander bend treatments lead to instability and that 
within two years adequate root mats, woody debris, and leaf matter develop naturally. 
 

USACE Comments, Kim Browning: 
1. The correct USACE Action ID for this project is SAW-2019-00832. Please correct the cover page. 

The USACE Action ID has been updated on the cover page. 
 

2. Page 8: The text describes all reaches as being unstable but EII is planned on two reaches. Please correct the 
contradiction. 
Section 3.5 has been expanded to include individual reach descriptions that include multiple channel types 
within each reach. The descriptions have photos that show what is in the descriptions and outlines stability 
of each reach. 
 

3. A flow gauge should be placed on UT-2 at the beginning of the restoration reach. There are concerns with 
this tributary maintain flow. 
A flow gauge has been added to the beginning of UT 2 Reach 2. 
 

4. I appreciate the marsh treatment areas planned; however, these treatment areas should not be placed in 
existing or proposed wetlands. On Figure 6 it appears that two of these BMPs are located in proposed 
jurisdictional areas on Glen Branch upstream of UT-1. Please confirm that these treatment areas will not be 
constructed in proposed wetlands. 
The two marsh treatment areas in the upstream reach of Glen Branch have been removed.  Other marsh 
treatment areas will not be constructed in wetland areas. 
 

5. Section 3.6.1 and Appendix K: Given that wetland gauges 1 and 2 already meet hydrology performance 
standards, rehabilitation is not appropriate in these two locations since functional uplift cannot be 
demonstrated. Please change these areas to wetland enhancement at 2:1. 

a. After a discussion with RS on January 8, 2021, it was discovered that beaver were trapped near gauges 1 
and 2 which contributed to the increased hydrology. If you can demonstrate that the hydrology is in fact 
not meeting performance standards prior to the final mitigation plan, these areas may be credited at the 
rehabilitation ratio of 1.5:1. 

Additional gauges were added in beaver-affected areas and monitored for the spring 2021 growing season 
(see Figure 4 for additional gauge locations).  Once groundwater gauge data was processed, areas of wetland 
rehabilitation were reassessed.  Some areas of wetland rehabilitation characterized by a significant 
hydroperiod were converted to wetland enhancement (see Figure 6 for wetland credit areas). 
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6. UT1 Reach 1 is proposed for a 2.5:1 ratio, which is consistent with our notes from the July 2019 site visit, so 
why not list it as an enhancement II ratio, rather than EI? 
During the IRT visit, it was determined that an EI approach was to be undertaken in this reach; however, the 
functional uplift was only suitable for a 2.5:1 credit ratio. 
 

7. Table 1: The wetland rehabilitation section lists 2.46 existing acres but only 1.789 acres proposed in the plan. 
Do you anticipate a loss of wetlands? Additionally, I can’t figure out how you came up with 1.193 mitigation 
credits based on a 1.5:1 ratio. 
The 2.459 acres of existing wetland is based on the approved PJD.  However, some of the wetland in the PJD 
were located outside of the conservation easement (mainly in the upstream crossing).  In addition, there are 
some areas of wetland that the design channel will traverse through, which will be removed from the total 
wetland acreage. The total existing wetland area has been updated to include pre-construction gauge data, 
within the easement and after removing wetland beneath the design channel includes 1.977 acres. A note 
has been added to Tabl1 1 explaining the adjustments to existing stream lengths and wetland areas following 
the approval of the PJD. Overall, considering the net gain realized from wetland reestablishment combined 
with wetland rehabilitation and enhancement this project does not cause the loss of wetland acreage, or 
function as the existing wetland area will increase from 2.459 acres to 7.315 acres. 

a. This table will need to be updated when you address comment #5 above. 
Understood. 
 

b. The existing acres of 2.46 is not consistent with Section 1.4 or Table 4. 
Please see the discussion above. 
 

8. Section 3.5: This section should be expanded to include a narrative with more detail of existing conditions, 
and broken out to describe each reach separately. Photos of existing conditions would also be beneficial. 
Section 3.5 has been expanded to include individual reach descriptions that include multiple channel types 
within each reach. The descriptions have photos that show what is in the descriptions and outlines stability 
of each reach. 
 

9. Section 3.6: This section should also be expanded to include a more detailed narrative of existing wetland 
conditions. Will you be proposing wetland rehabilitation based on restoring an appropriate plant community 
and elevating the water table? Will wetland re-establishment only be proposed within areas clearly 
delineated as having drained hydric soils? 
An added description of Wetland Rehabilitation and Reestablishment have been included in Section 8.3 
(Wetland Restoration). This statement includes the following, “Wetland re-establishment is intended for 
portions of the Site that are currently not jurisdictional and will therefore include the restoration of wetland 
hydrology and vegetation.  Wetland rehabilitation is intended for portions of the Site currently characterized 
by wetland hydrology; however, the hydrology has been impacted by stream channel incision.  Therefore, 
wetland rehabilitation will include the enhancement of wetland hydrology and vegetation.” 
 

10. Are photo-points located at all cross-sections? If so, please also include a photo point of the crossing and at 
the top and bottom of the project. 
A note has been added to Figure 9 (Monitoring Plan) that photo points will be located at all vegetation plots, 
cross sections, and stream crossings. 
 

11. Table 14 discusses the functional uplift potential and references NCSAM/WAM, including the water quality 
and habitat uplift. These are benefits that are presumed and will not be measured by monitoring. Unless 
you intend to demonstrate actual uplift in these areas, I recommend that this section be reworded that uplift 
in these areas is implied. 
Table 14 has been updated to depict goals and objectives that can be measured for success.  Other functional 
uplift metrics are described as academically likely areas of functional uplift and are not tied to goals, 
monitoring, or success criteria. 
 

12. It would be beneficial to add some coarse woody debris to the depressional areas in the buffers and 
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throughout the adjacent wetlands for habitat, and to help store sediment, increase water 
storage/infiltration, and absorb water energy during overbank events. 
Understood 

13. Section 7.5: While no utilities are located on the site, there appears to be a power line at the downstream 
end of the project. Is there an appropriate setback from the utility corridor? 
The project stops at the recorded boundary of the utility corridor. No further setback is needed. 
 

14. Page 22: Ephemeral pools should be 8-14” depressions that dry up yearly so that predatory species cannot 
colonize, and should not be so numerous that trees do not grow in large areas of the buffer. Additionally, 
please indicate the number and location of these areas. 
References concerning ephemeral pools have been removed from the Document. 
 

15. Section 8.5.2: Several invasive species were identified during the IRT site walk. These species should be listed 
in this section. 
A discussion of invasive species has been added to this section of the Document. 
 

16. Section 9.1: Wilmington District guidance requires a macroinvertebrate reference location be sampled for 
comparison purposes. 
Reference macroinvertebrate data was collected in May 2021 at the Uwharrie stream reference reach and 
will be included in the as-built and monitoring reports when required.  
 

17. Table 19: 30-days consecutive flow is only in relation to intermittent streams. 
Stream success criteria has the flowing added to the table. “Intermittent streams will demonstrate at least 
30-days consecutive flow.” 
 

18. Figure 10: It’s difficult to tell from the map because the icons for groundwater gauges are so large, but please 
make sure that there is a well located in the wetland rehabilitation area (near the area where Gauge 1 was 
located for pre-data). 
The size of the icons for groundwater gauges has been reduced for clarity.  In addition, groundwater gauges 
have been moved to add two gauges in wetland rehabilitation areas.  These gauges are as close to 
preconstruction gauges as feasible. In several locations, the preconstruction groundwater gauges are located 
where the design channel is proposed.  In that situation the monitoring gauge has been moved to a similar 
setting as close to the preconstruction gauge as possible. 
 

19. Section 9.2: I appreciate the thoughtfulness of this section. It may be beneficial to add beaver to this section 
since they are already on-site. 
Beaver have been added to the stream contingency list. Text has been added to read as follows.  “Indications 
of beaver establishment will be monitored throughout the 7-year monitoring period. If beaver are identified 
in the Site, the dam’s location will be depicted on CCPV mapping, and the beaver will be trapped. Once the 
beaver have been trapped, the dam will be removed. Removal of the dam is expected to occur by hand to 
minimized disturbance to the adjacent mitigation areas.” 
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1 PROJECT INTRODUCTION 
The Nesbit Stream & Wetland Mitigation Site (hereafter referred to as the "Site") encompasses 18.0 acres 
of agricultural row crops along warm waters of Glen Branch and unnamed tributaries to Glen Branch. The 
Site is located seven miles southwest of Monroe and five miles southeast of Waxhaw in the southwest 
corner of Union County near the North Carolina and South Carolina border (Figures 1 and 2, Appendix A).  
 

 Directions to Site 
Directions to the Site from Raleigh, North Carolina. 

- Head south on US-1 for 43 miles, 
- Merge onto US-15/US-501 South and travel 17.5 miles, 
- Turn left onto NC-73 West and travel 19 miles, 
- Turn left to merge onto I-74, which becomes US-220 South, 
- After 14 miles, turn right onto US-74 Bus West, which becomes US-74 West, 
- After 42 miles, turn right onto East Franklin Street, then left onto Sunset Drive, 
- After 2 miles, turn right onto Griffith Road, then left onto South Bragg Street, 
- After 0.2 mile, turn left onto Lancaster Avenue, 
- After 8 miles, turn right onto Nesbit Road, 
- The Site is on the right after approximately 1.1 miles. 

o Site Latitude, Longitude  
34.893600, -80.654400 (WGS84) 

 
 USGS Hydrologic Unit Code and NCDWR River Basin Designation 

The Site is located within the Catawba River Basin in 14-digit United States Geological Survey (USGS) 
Cataloging Unit and Targeted Local Watershed 03050103030030 of the South Atlantic/Gulf Region (North 
Carolina Division of Water Resources [NCDWR] subbasin number 03-08-38) [Figures 1 and 2, Appendix 
A]). Site hydrology drains to warm waters of Glen Branch and unnamed tributaries to Glen Branch (Stream 
Index Number 11-139-1), which has been assigned a Best Usage Classification of C (NCDWR 2013). Glen 
Branch is not listed on the North Carolina Department of Environment and Natural Resources (NCDENR) 
draft 2018 or final 2016 303(d) lists (NCDEQ 2018a, NCDEQ 2018b). 
 

 Physiography and Land Use 
The Site is in the Carolina Slate Belt portion of the Piedmont ecoregion of North Carolina. Regional 
physiography is characterized by dissected, irregular plains with moderate to steep slopes and low to 
moderate gradient streams over boulder and cobble-dominated substrate (Griffith et al. 2002). Onsite 
elevations range from a high of 640 feet National Geodetic Vertical Datum (NGVD) at the upper reaches 
to a low of approximately 620 feet NGVD at the Site outfall (USGS Waxhaw, North Carolina 7.5-minute 
topographic quadrangle) (Figures 1 and 3, Appendix A).  
 
Based on historic aerial photography, the Site has been in use for agriculture since before 1985. Aerials 
indicate that a primary residence and barn structure, with associated lagoons, driveway, and fencing were 
located on the downstream portion of the Site, near Nesbit Road. At this time, most of the Site was utilized 
for row crops and/or hay production and the streams had previously been dredged and straightened. 
Several ponds were located on the Site in topographic crenulations leading to Glen Branch. Floodplains 
were largely vegetated, except for the downstream barn area. It appears that the barn structure fell into 
disrepair by 2007 and by 2009 the barn and residential structures were removed. At this time, the ponds 
were also breached and turned into agriculture fields. Around 2013 the floodplains of the Site were 
timbered and left in the current condition.  
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The Site provides water quality functions to an approximately 1.25-square mile (798.8-acre) watershed at 
the outfall; Site tributary watershed sizes range from 0.07 to 0.28 square miles (45.6 to 176.2 acres) 
(Figure 3, Appendix A). The watershed is dominated by pasture, agricultural land, forest, and sparse 
residential development. Impervious surfaces account for less than 2 percent of the upstream watershed 
land surface. Land use at the Site is characterized by agricultural row crops. 
 

 Project Components and Structure 
The Site encompasses 18.0 acres of agricultural row crops along the warm waters of Glen Branch and 
unnamed tributaries to Glen Branch. The Site includes 5423 linear feet of degraded stream channel (based 
on the approved PJD), 2.459 acres of degraded wetland, 6.57 acres of drained hydric soil (Figure 4, 
Appendix A).  
 
Site restoration activities include the construction of a meandering E/C-type stream channel, resulting in 
4800 linear feet of Priority I stream restoration, 316 linear feet of stream enhancement (Level I), 541 linear 
feet of stream enhancement (Level II), 5.338 acres of riparian wetland re-establishment, 0.902 acres of 
riparian wetland rehabilitation, and 1.075 acres of wetland enhancement (Table 1) (Figure 6, Appendix A). 
Completed project activities, reporting history, completion dates, project contacts, and background 
information are summarized in Tables 1-4. 
 
Table 1 – Project Components and Mitigation Credits Nesbit Site  

Project Segment Existing1 
Ft/Ac 

Mitigation 
Plan Ft/Ac 

Mitigation 
Category 

Restoration 
Level 

Mitigation 
Ratio 

Mitigation 
Credits Comment 

Glen Br Reach 1 1195 1275 Warm R 1.000 1275.000  

Glen Br Reach 2 63 63 Warm EI 1.500 42.000  

Glen Br Reach 3 2555 2776 Warm R 1.000 2776.000  

UT 1A 311 314 Warm EII 5.000 62.800 
Reach is EII; however, is 
generating a 5:1 credit 
ratio. 

UT 1 Reach 1 253 253 Warm EI 2.500 101.200 
Reach is EI; however, is 
generating a 2.5:1 
credit ratio. 

UT 1 Reach 2 373 381 Warm R 1.000 381.000  

UT 1 Reach 3 110 115 Warm EII 2.500 46.000  

UT 1 Reach 4 169 171 Warm R 1.000 171.000  

UT 2 Reach 1 112 112 Warm EII 2.500 44.800  

UT 2 Reach 2 243 197 Warm R 1.000 197.000  

Wetland 
Reestablishment -- 5.338 NA Re-

establishment 1.000 5.338  

Wetland 
Rehabilitation 0.902 0.902 NA Rehabilitation 1.500 0.601  

Wetland 
Enhancement 1.075 1.075 NA Enhancement 2.000 0.538  

1Existing stream length from PJD is 5,423-lft while existing stream length for mitigation is 5,384-lft. Existing wetland area from 
PJD is 2.459-ac while existing wetland area for mitigation is 1.977-ac. These differences are due to adjustments in the final 
easement since the PJD was completed and accounts for the channel relocation associated with the stream restoration. 
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 Table 1 – Project Components and Mitigation Credits (Continued) 
Nesbit Site  

Restoration Level 
Stream Riparian Wetland Non-riparian 

wetland 
Coastal 
Marsh Warm Cool Cold Riverine Nonriverine 

Restoration 4800.000 -- -- -- -- -- -- 

Re-establishment -- -- -- 5.338 -- -- -- 

Rehabilitation -- -- -- 0.601 -- -- -- 

Enhancement I 143.200 -- -- 0.538 -- -- -- 

Enhancement II 153.600 -- -- -- -- -- -- 

Benthics 2% 101.936 -- -- -- -- -- -- 

Totals 5198.736 -- -- 6.477 -- -- -- 

 
 
Table 2 – Project Activity and Reporting History  
Nesbit Site 

Activity or Deliverable 
Data Collection 

Complete 
Completion 
or Delivery 

Technical Proposal January 2019 January 2019 

Institution Date -- April 18, 2019 

Mitigation Plan June 2020 May 2021 

Construction Plans -- May 2021 

 
 
Table 3 – Project Contacts Table 
Nesbit Site 

Role Firm 

Full Delivery Provider,  
Planting Contractor,  
General Contractor 

Restoration Systems 
1101 Haynes Street, Suite 211 
Raleigh, North Carolina 27604 
Raymond Holz: 919-755-9490 

Designer & Monitoring 

Axiom Environmental, Inc. 
218 Snow Avenue 
Raleigh, NC 27603 
Grant Lewis: 919-215-1693 

Engineer 

Sungate Design Group, P.A. 
905 Jones Franklin Road 
Raleigh, NC 27606 
Josh Dalton: 919-859-2243 

Surveyor  

k2 Design Group - John Rudolph (L-4194) 
5688 U.S. Hwy. 70 East 
Goldsboro, NC 27534 
919-394-2547 
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Table 4 – Project Attribute Table 
Nesbit Site 

Project Information 
Project Name Nesbit Site  
Project County Union County, North Carolina 
Project Area (acres) 18.0 
Project Coordinates (latitude & latitude) 34.8936, -80.6544 
Planted Area (acres) 16.0 

Project Watershed Summary Information 
Physiographic Province Piedmont 
Project River Basin Catawba 
USGS HUC for Project (14-digit) 03050103030030 
NCDWR Sub-basin for Project 03-08-38 
Project Drainage Area (acres) 798.8 
Percentage of Project Drainage Area that is Impervious <5% 
CGIA Land Use Classification Managed Herbaceous Cover 

Reach Summary Information 

Parameters 
Glen Br 

Upstream 
Glen Br 

Downstream 
UT 1A UT1 UT 2 

Length of reach (linear feet) 1487 2326 311 905 355 
Valley Classification & Confinement Alluvial, confined 
Drainage Area (acres) 494.6 798.8 152.6 176.7 45.6 
NCDWR Stream ID Score -- -- 28 33 30 
Stream Thermal Regime Warm 

Perennial, Intermittent, Ephemeral Perennial Perennial 
Perennial/ 

Intermittent 
Perennial 

Perennial/ 
Intermittent 

NCDWR Water Quality Classification C 
Existing Morphological Description 
(Rosgen 1996)  

Cg4 Eg 4 ----- Eg 4 Eg 6 

Proposed Stream Classification (Rosgen 
1996) 

Ce 3/4 Ce 3/4 ----- Ce 3/4 Ce 3/4 

Existing Evolutionary Stage (Simon and 
Hupp 1986) 

III/IV III/IV III II/III II/III 

Underlying Mapped Soils Secrest Cid complex 
Drainage Class Somewhat poorly drained 
Hydric Soil Status Nonhydric (may contain hydric inclusions) 
Valley Slope 0.0077 0.0048 0.0204 0.0086 0.0147 
FEMA Classification AE floodway AE floodway NA NA AE floodway 
Native Vegetation Community Piedmont Alluvial Forest/Dry-Mesic Oak-Hickory Forest 
Watershed Land Use/Land Cover (Site) 30% forest, 65% ag. land, 5% low density residential/impervious surface 
Watershed Land Use/Land Cover 
(Uwharrie Reference Channel) 

100% forest 

Percent Composition of Exotic Invasive 
Vegetation  

15% 
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Table 4 – Project Attribute Table 
Nesbit Site (continued) 

Wetland Summary Information 
Parameters Wetlands 

Wetland acreage 6.57 acre drained & 2.459 acre degraded 
Wetland Type Riparian riverine 
Mapped Soil Series Secrest Cid Complex 
Drainage Class Somewhat Poorly drained 
Hydric Soil Status Nonhydric (may contain hydric inclusions) 
Source of Hydrology Groundwater, stream overbank 
Hydrologic Impairment Incised streams, compacted soils, agriculture 
Native Vegetation Community Piedmont/Low Mountain Alluvial Forest 
% Composition of Exotic Invasive Vegetation  <5% 
Restoration Method Hydrologic and vegetative 
Enhancement Method --- 

Regulatory Considerations 
Regulation Applicable? Resolved? Supporting Documentation 

Waters of the United States-Section 401 Yes Yes Section 401 Certification 
Waters of the United States-Section 404 Yes Yes Section 404 Permit 
Endangered Species Act Yes Yes CE Document (App E) 
Historic Preservation Act Yes Yes CE Document (App E) 
Coastal Zone Management Act No -- NA 
FEMA Floodplain Compliance Yes Yes DMS FEMA Checklist (App E) 
Essential Fisheries Habitat No -- NA 

 
 
2 WATERSHED APPROACH AND SITE SELECTION 
Primary considerations for Site selection included the potential for water quality improvement within a 
region of North Carolina under livestock/agricultural pressure. More specifically, considerations included: 
desired aquatic resource functions; hydrologic conditions; soil characteristics; aquatic habitat diversity; 
habitat connectivity; compatibility with adjacent land uses; reasonably foreseeable effects the mitigation 
project will have on ecologically important aquatic and terrestrial resources; and potential development 
trends and land use changes.  
 
Currently, the proposed Site is characterized by agricultural row crops. A summary of existing Site 
characteristics in favor of proposed stream and wetland activities includes the following. 
 

• Streams and wetlands have been cleared of forest vegetation 
• The Site receives nonpoint source inputs, including agricultural chemicals  
• Wetland soils have been compacted by agricultural equipment 
• Wetland hydrology has been removed by stream channel entrenchment 

 
In addition to the opportunity for ecological improvements at the Site, the use of the particular mitigation 
activities and methods proposed in the Design Approach & Mitigation Work Plan (Section 8.0) are 
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expected to produce naturalized stream and wetland resources that will be ecologically self-sustaining, 
requiring minimal long-term management (Long-term Management Plan [Section 11.0]). 
 
The Lower Catawba River Basin Restoration Priorities (RBRP) report (NCEEP 2007) documents that the 
main goal in urbanized watersheds of this river basin is to better manage stormwater runoff. The Waxhaw 
Creek watershed, which includes the Site, is a priority for land preservation because it faces development 
pressures from the Charlotte Metro area. The hydrologic unit (HU) is the only one in the Catawba Basin 
that supports a population of the federally endangered Carolina heel-splitter mussel (one of only six 
populations in the world). Stream water quality is critical to its survival and requires the use of forested 
buffers and the prevention of siltation and other pollution sources. 
 
Site-specific mitigation goals and objectives have been developed by using the North Carolina Stream 
Assessment Method (NC SAM) and the North Carolina Wetland Assessment Method (NC WAM). Both are 
discussed further in Section 6.0 (Functional Uplift and Project Goals/Objectives).  
 
 
3 BASELINE AND EXISTING CONDITIONS 

 Soils and Land Form 
Soils that occur within the Site, according to the Web Soil Survey (USDA 2020), are described in Table 5.  
 
Table 5 – Web Soil Survey Soils Mapped within the Site 

Map Unit 
Symbol 

Map Unit Name 
(Classification) Hydric Status Description 

BdB2 
Badin channery silty clay 
loam 
(Typic Hapludults) 

Non-hydric 

This series consists of moderately eroded, well-drained soils 
found on interfluves with 2-8 percent slopes. The parent 
material is residuum weathered from metavolcanics and/or 
argillite. Depth to the water table is more than 80 inches. 
Depth to restrictive features is 20-40 inches to paralithic 
bedrock and 40-80 inches to lithic bedrock. 

CmB 
Cid channery silt loam 
loam 
(Aquic Hapludults) 

Non-hydric 

This series consists of moderately well-drained soils found on 
interfluves with 1-5 percent slopes. The parent material is 
residuum weathered from metavolcanics and/or argillite. 
Depth to the water table 12-30 inches. Depth to restrictive 
features is 20-40 inches to paralithic bedrock and 40-80 
inches to lithic bedrock. 

ScA 
Secrest-Cid complex 
(Aeric Epiaquults/Aquic 
Hapludults) 

Non-hydric, 
but may 
contain hydric 
inclusions 

This series consists of moderately well-drained soils found on 
interfluves with 0-3 percent slopes. The parent material is 
residuum weathered from metavolcanics and/or argillite. 
Depth to the water table 12-30 inches. Depth to restrictive 
features is 40-60 inches to paralithic bedrock and 60-80 
inches to lithic bedrock. 

TaB, TaC, 
TaB2 

Tarrus gravelly silt loam 
(Typic Kanhapludults) Non-hydric 

This series consists of well-drained soils found on interfluves 
with 2-15 percent slopes. The parent material is residuum 
weathered from metavolcanics and/or argillite. Depth to the 
water table more than 80 inches. Depth to restrictive 
features is 40-60 inches to paralithic bedrock. 
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 Geology 
The Site is located within the Carolina Slate Belt which consists of heated and deformed (metamorphic) 
volcanic rocks, specifically metamudstone and Meta-Argillite. It was the Site of a series of oceanic volcanic 
islands about 650-550 million years ago. Ash and rock from these volcanoes formed the Carolina Slate 
Belt's parent material that, through extensive metamorphism, change the sediments into slates, phyllites, 
schists, and quartzites.  
 
Specifically, the Site is in a Cid Formation, which is composed of shale that is mostly even grained, and 
consequently, splits along bedding planes. The Cid Formation is named for the community of Cid near the 
Town of Denton. The mudstone of the Cid Formation contains felsic lavas that did not extend far from 
their sources and were associated with the eruption of andesitic basalt. 
 
Several areas of the Site exhibit bedrock contact; however, contact is confined to incised stream channels 
that will be backfilled. The proposed stream channels will be tied into the bedrock were feasible to hinder 
headcut migration through the Site. The Site is an alluvial valley that is characterized by relatively deep 
deposits; therefore, bedrock is not expected to pose as a hindrance to channel excavation. However, if 
bedrock contact is made during construction, the channel will be adjusted and noted on as-built red-line 
drawings. 
 

 Sediment Model 
Sediment load modeling was performed using methodologies outlined in A Practical Method of 
Computing Streambank Erosion Rate (Rosgen 2009) and Estimating Sediment Loads using the Bank 
Assessment of Non-point Sources Consequences of Sediment (Rosgen 2011). These models provide a 
quantitative prediction of streambank erosions by calculating Bank Erosion Hazard Index (BEHI) and Near-
Bank Stress (NBS) along each reach of the Site. The resulting BEHI and NBS values are then compared to 
streambank erodibility graphs prepared for North Carolina by the NC Stream Restoration Institute and NC 
Sea Grant. 
 
Streambank characteristics involve measurements of bank height, angles, materials, presence of layers, 
rooting depth, rooting density, and percent of the bank protected by rocks, logs, roots, or vegetation. Site 
reaches have been measured for each BEHI and NBS characteristic and predicted lateral erosion rate, 
height, and length to calculate a cubic volume of sediment contributed per year by each reach. Data forms 
for the analysis are available upon request, and the data output is presented in Appendix B. Results of the 
model are shown in Table 6.  
 
Table 6 – BEHI and NBS Modeling Summary 

Stream Reach Proposed Mitigation Treatment Predicted Sediment 
Contribution (tons/year) 

Glen Branch Restoration and Enhancement (Level I) 223.8 

UT 1 Restoration and Enhancement (Level II) 3.9 

UT 2 Restoration and Enhancement (Level II) 4.8 

Total Sediment Contribution (tons/year) 232.5 

 
 
Based on this analysis, mitigation of Site streams will reduce streambank erosion and subsequent 
pollution of receiving waters. 
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 Nutrient Model 
A preliminary land use nutrient model was developed to estimate nitrogen and phosphorus inputs from 
row crops adjacent to the Site. Model inputs include area, percent land use, rainfall, and row-crop type. 
Using published values of nitrogen and phosphorus, the model predicts the nutrient input of fertilizer 
associated with land uses (USDA 2015, USDA 1992, NC State 2016, SMRC 2016). A copy of the model input 
and output is presented in Appendix B. 
 
Based on the land use nutrient model, cessation of land use activities at the Site will result in a direct 
reduction of 360 pounds of phosphorus per year and 360 pounds of nitrogen per year. 
 

 Project Site Streams 
Streams targeted for restoration include Glen Branch and unnamed tributaries to Glen Branch, which have 
been cleared, straightened, plowed for row crop production, and have eroded vertically and laterally. 
Approximately 35 percent of the existing stream channel has been degraded, contributing to sediment 
export from the Site. In addition, streamside wetlands have been cleared and drained by channel 
downcutting and land uses. Current Site conditions have resulted in degraded water quality, a loss of 
aquatic habitat, reduced nutrient and sediment retention, and unstable channel characteristics (loss of 
horizontal flow vectors that maintain pools and an increase in erosive forces to channel bed and banks). 
Site restoration activities will restore riffle-pool morphology, aid in energy dissipation, increase aquatic 
habitat, stabilize channel banks, and significantly reduce channel bank sediment loss. 
 
Reach Descriptions 
Individual reach descriptions are as follows. 
 
Glen Branch 

Glen Branch, the main receiving stream within the Site, has been 
dredged and straightened through the entire reach of the Site and 
pushed to the edge of the valley. The channel has a narrow fringe of 
successional vegetation primarily characterized by Chinese privet 
(Ligustrum sinense), black willow (Salix nigra), and blackberry (Rhubus 
sp.). Glen Branch has three distinct reach including the upstream incised 
reach, a bedrock controlled middle section, and the downstream incised 
reach. The upstream reach is relatively incised and oversized as 
eveidenced by a bank-height ratio ranging from 1.0 to 2.2 (averaging 
1.8). The 1.0 bank height ratio is located near the middle, bedrock-
controlled reach that is proposed for Enhancement (Level I). The 
upstream reach has frequent eroding banks and a resultant gravel 
substrate. The middle, 
bedrock-controlled reach 
has a forded crossing that 
will be removed, which 

hold the channel bed and reduces scour and downward 
incision. The as the channel descends the valley bank-
height ratios increase to an average of 1.7; however, 
frequent beaver dams have resulted in a series of low 
erosion areas upstream of the dams and extensive erosion 
below the dams. Control of the beavers and removal of the 
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dams have resulted in a denuded stream bank that is subject to establishment of opportunistic species 
such as Chinese privet and blackberry. 
 
UT 1 
Similar to Glen Branch, UT 1 has been dredged and straightened through the entire reach of the Site. The 
valley for UT 1 is relatively narrow and the channel meanders as the valley migrates downstream. The 
upper reaches of the channel, as it leaves the upstream wooded property is characterized by a relatively 

stable channel with cobble substrate; however, 
the channel is incised and quickly becomes 
unstable with eroding banks and a bank-height-
ratio of 1.4 to 1.8. A short section of the channel 
located upstream of a forded crossing has been 
stabilized by the ford. This short reach is 
characterized by low slope and stable stream 
banks. However, below the ford the channel is 
characterized as incised and eroding. Similar to 
Glen Branch, a narrow fringe of successional 
vegetation has established adjacent to the 
channel that is largely composed of Chinese 

privet, red maple (Acer rubrum), dog fennel (Eupatorium capillifolium), and blackberry. Substrate is a 
mixture of cobble and sand. 
 
UT 1A 
UT 1A is an intermittent channel (NCDWQ Form 
Score of 28) that originates immediately 
upstream from the project boundary and 
converges with UT 1 after flowing for 
approximately 300 linear feet. UT 1A has pine 
plantation on its right bank and row crops on its 
left bank. Due to the small drainage area, the 
channel remains relatively stable and is 
therefore proposed for Enhancement (Level II).  
 

UT 2 
UT 2 originates within the Site boundaries at the confluence of two 
topographic crenulations within an agricultural field. The upper reaches 
of the channel are completely devoid of vegetation (except for row crops 
and annual, herbaceous species). The upper reaches of the channel are 
oversized with a bank-heigh-ratio of approximately 1.6. However, as the 
channel descends toward Glen Branch, the significant incision begins as 
the channel cuts to the elevation of the larger stream. In these lower 
reaches the channel becomes highly incised and oversized as evidenced 
by bank-heigh-ratios ranging averaging 2.5. Channel substrate is primarily 
silt/clay, primarily from repeated plowing and clearing of the channel for 
row crops.  
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 Existing Conditions Survey 
Site stream dimension, pattern, and profile were measured to characterize existing channel conditions. 
Stream geometry measurements under existing conditions are summarized in Table 7 (Essential 
Morphology Parameters) and presented in detail in Table B1 (Appendix B).  
 

 Channel Classification and Morphology 
Stream geometry and substrate data have been evaluated to classify existing stream conditions based on 
a classification utilizing fluvial geomorphic principles (Rosgen 1996). Existing Site reaches are classified as 
unstable, slightly entrenched Cg- and Eg-type streams with variable sinuosity. Existing Site reaches are 
characterized by variable substrate ranging from sand and gravel substrate due to channel impacts, 
including channel straightening, adjacent agriculture, and riparian vegetation removal.  
 

 Channel Evolution 
Site streams targeted for restoration have been channelized and are continually eroding. As such, 
channels are primarily classified as channelized (Class II), degraded (Class III), and degraded and widened 
(Class IV) channels throughout the Site (Simon and Hupp 1986). 
 

 Valley Classification 
Site Streams are characterized by a small stream, headwater, moderately confined to confined, alluvial 
valleys with approximately 50- to 100-foot floodplain valley widths. Valley slopes are typical for the 
Piedmont region and range from 0.0048 on Glen Branch to 0.0147 on UT2. Typical streams in this region 
include C- and E-type streams with slightly entrenched, meandering channels with a riffle-pool sequence. 
 
 
 
 
 
 
 
 
 
 
 
Space purposefully left blank 
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Table 7 – Essential Morphology Parameters 

Parameter 
Existing Reference Proposed 

Glen Br 
(Upstream) 

Glen Br 
(Downstream) UT1 UT2 Uwharrie Glen Br 

(Upstream) 
Glen Br 

(Downstream) UT1 UT2 

Valley Width (ft) 75 100 75 50 50 75 100 75 50 

Contributing Drainage Area (sq. 
mi.) 0.77 1.25 0.28 0.07 0.60 0.77 1.25 0.28 0.07 

Channel/Reach Classification Cg4 Eg4 Eg4 Eg6 E 4 Ce ¾ Ce ¾ Ce ¾ Ce ¾ 

Design Discharge Width (ft) 15.1 15.7 8.7 4.7 12.1 15.3 18.0 10.8 6.7 

Design Discharge Depth (ft) 0.6-1.5 1.2-1.4 0.9-1.2 0.4-0.9 1.2 1.1 1.3 0.8 0.5 

Design Discharge Area (ft2) 16.7 23.2 8.4 3.2 14.2 16.7 23.2 8.4 3.2 

Design Discharge Velocity (ft/s) 4.1 4.2 3.9 3.7 4.1 4.1 4.2 3.9 3.7 

Design Discharge Discharge (cfs) 68.7 97.3 32.9 11.8 57.6 68.7 97.3 32.9 11.8 

Water Surface Slope 0.0075 0.0047 0.0081 0.0143 0.0042 0.0067 0.0042 0.0075 0.0128 

Sinuosity 1.03 1.03 1.06 1.03 1.14 1.15 1.15 1.15 1.15 

Width/Depth Ratio 7.3-43.3 5.3-14.0 5.9-10.6 3.8-19.8 10.1 14.0 14.0 14.0 14 

Bank Height Ratio 1.0-2.2 1.3-2.1 1.4-1.8 1.6-8.7 1.0 1.0 1.0 1.0 1.0 

Entrenchment Ratio 1.4-6.5 1.4-8.9 2.5-7.0 1.5-14.7 4.2 4.9 5.5 6.9 7.5 

Substrate Gravel Gravel Gravel Gravel Gravel Gravel/cobble Gravel/cobble Gravel/cobble Gravel/cobble 
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 Discharge 
This hydrophysiographic region is characterized by moderate rainfall, with precipitation averaging 
approximately 46.7 inches per year (USDA 1996). Drainage basin sizes range from 0.07- to 0.28-square 
miles on UT1-UT2 and 1.25 square miles for Glen Branch. 
 
The Site's discharge is dominated by a combination of upstream basin catchment, groundwater flow, and 
precipitation. Based on indicators of bankfull at the reference reach and onsite, the designed channel will 
equal approximately 93 percent of the channel size indicated by Piedmont regional curves (Harman et al. 
1999); this is discussed in Section 5.2 (Bankfull Verification). Based on bankfull studies, the bankfull 
discharge ranges from 11.8-32.9 cubic feet per second for UT1-UT2 and is 97.3 cubic feet per second for 
Glen Branch.  
 

 Project Site Wetlands  
Jurisdictional wetlands/hydric soils within the Site were delineated in the field following guidelines 
outlined in the Corps of Engineers Wetlands Delineation Manual and subsequent regional supplements 
and located using GPS technology with reported submeter accuracy (Environmental Laboratory 1987). A 
jurisdictional wetland delineation was completed and approved by the United States Army Corps of 
Engineers (USACE) representative Bryan Roden Reynolds during a field meeting on October 30, 2019. 
Documentation of the delineation is included in Appendix D. Existing jurisdictional wetlands are depicted 
in orange crosshatch, and drained hydric soils are shown in blue crosshatch in Figure 4 (Appendix A).  
 

 Hydrological Characterization 
Construction activities are expected to reestablish approximately 5.338 acres of drained riparian hydric 
soils, rehabilitate 0.902 acres of hydrologically affected riparian wetlands, and enhance 1.075 acres of 
vegetatively affected riparian wetlands. Areas of the Site targeted for riparian wetlands will receive 
hydrological inputs from periodic overbank flooding of restored tributaries, groundwater migration into 
wetlands, upland/stormwater runoff, and, to a lesser extent, direct precipitation. Hydrological 
impairment in drained soils has resulted from lateral draw-down of the water table adjacent to existing, 
incised stream channels.  
 
Wetlands impacted by drainage features (incised channels or ditches) were monitored by groundwater 
gauges before mitigation alterations. Four groundwater gauges were installed at the Site to catalog the 
existing hydrology of these wetland areas. The preconstruction gauge locations are depicted in Figure 4, 
and the data is provided in Appendix K.  
 
Overall, the gauges appeared to have water within 12 inches of the ground surface for between 15 days 
and 101 days of the growing season. For this analysis, the growing season is defined as occurring between 
March 1 and October 22. Although no ground temperature data was collected, the March 1 growing 
season start is being used for consistency with requested annual monitoring growing season length, 
verified by soil temperatures and bud burst.  
 
It should be noted that during preconstruction groundwater monitoring, the growing season was 
unusually wet. Using the USACE Antecedent Precipitation Tool, it appears the period of monitoring is 
wetter than normal, particularly immediately before the March 1 growing season initiation and the 
months of May-June. The Antecedent Precipitation Tool output is included in Appendix K. 
 
Groundwater gauge data indicates that the downstream portion of the Site (gauges 1 and 2) are 
significantly wetter than the upstream gauges (gauges 3 and 4). Downstream gauges were saturated 
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within 1 foot of the soil surface for 101 and 95 consecutive days and upstream gauges for 15 and 29 
consecutive days. This is mostly the result of beaver activity in the lower reaches. The removal of beavers 
and subsequent dams occurred, and additional groundwater gauges were installed (gauges 5, 6, and 7) to 
collect data in the spring of 2021 (see Figure 4, Appendix A for gauge locations). Based on additional 
groundwater gauge data from the spring of 2021 presented in Table 8, it has been confirmed that 
downstream wetland areas are more suitable for wetland enhancement through vegetative planting and 
are not suitable for rehabilitation of groundwater hydrology. Wetland enhancement areas are depicted 
on Figure 6, Appendix A. 
 
Table 8 – Preconstruction Groundwater Gauge Data 

Location Gauge Number 
Proposed Wetland 

Mitigation Treatment 
Consecutive Days of Saturation 

2020 2021 
Downstream 1 Enhancement 101+ 60 

Downstream 2 Rehabilitation 95 0 

Upstream 3 Rehabilitation 15 5 

Upstream 4 Rehabilitation 29 9 

Downstream 5 Enhancement Installed in 2021 60 

Downstream 6 Enhancement Installed in 2021 60 

Upstream 7 Rehabilitation Installed in 2021 37 

 
 

 Soil Characterization 
Detailed soil mapping conducted by a North Carolina Licensed Soil Scientist (NCLSS) in May 2020 
determined the Site is underlain by hydric soils of the Wehadkee series (Figure 4, Appendix A). Wetlands 
have been cleared of vegetation and plowed for agriculture. Hydric soils have been affected by stream 
channel incision or relocation of stream channels to the floodplain margins.  
 
Onsite hydric soils are grey to gley in color and are leveled by agriculture plowing. Plowing has resulted in 
an herbaceous vegetative community. Groundwater springs and surface runoff contribute hydrology to 
these areas. However, the dominant hydrological influence is the lateral draw-down of the water table 
adjacent to incised stream channels or streams relocated to the floodplain margins. A detailed soil profile 
conducted by a NCLSS is as follows; the location is depicted in Figure 4 (Appendix A). 
 
Table 9 – Profile Description 

Depth (inches) Color Texture 

0 - 4 10 YR 3/3 Silty clay loam 

4 - 10 10 YR 3/3 
10 YR 5/2 mottles 40% Silty clay loam 

10 - 12 10 YR 5/2 
10 YR 5/3 mottles 30% Silty clay loam 

12+ 
10 YR 6/3 
10 YR 6/2 mottles 25% 
10 YR 4/6 mottles 5% 

Silty clay loam 

 
 
The Web Soil Survey (USDA 2020) indicates the Site is mapped as a Secrest Cid complex. Secrest Cid 
complex is listed as a non-hydric soil series with hydric inclusion of the Wehadkee soil series. Detailed soil 
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mapping confirms the mapped soil series, with some inclusions matching a Worsham soil series profile. 
However, disturbance from past timber, agriculture, and beaver activity has made a direct profile 
correlation difficult. Therefore, hydric soil indicators such as F3 (Depleted Matrix), F8 (Redox Depressions), 
and F19 (Piedmont Floodplain Soils) have been used to delineate soil mapping boundaries in the field.  
 
 
4 REFERENCE STUDIES 
 

 REFERENCE STREAMS  
A reference reaches was identified for the Site that is in the same physiographic region and geology. The 
reference stream is located approximately 54 miles north-northeast of the Site in the Uwharrie 
Mountains. The Site is situated along Horsepen Creek, a tributary to the Uwharrie River. Horsepen Creek 
exhibits a similar slope, size, geology, and substrate that is expected to occur in Site streams. The stream 
was measured and classified by stream type (Rosgen 1996).  
 

 Channel Classification 
The reference reach is characterized as an E-type stream with a moderately sinuous (1.14) channel, 
dominated by gravel substrate.  
 

 Discharge 
Field indicators of bankfull indicate an average discharge of 57.6 cfs, which is 93 percent of that predicted 
by the regional curves. 
 

 Channel Morphology 
Dimension: Data collected indicate a bankfull cross-sectional area of 14.2 square feet, slightly smaller than 
predicted by regional curves (15.3 square feet). The reference site exhibits a bankfull width of 12.1, a 
bankfull depth of 1.2 feet, and width-to-depth ratios of 10.1 (see Table B1, Morphological Stream 
Characteristics). Figure 5 (Appendix A) provides a plan view and cross-sectional data for the reference 
reach. The reference reach exhibits a bank-height ratio of 1.0.  
 
Pattern and Profile: In-field measurements of the reference reach yields an average sinuosity of 1.14 
(thalweg distance/straight-line distance). Water surface slope measures 0.0168, slightly higher than the 
Site; however, this appears to result from several debris jams in the reach that inflate the slope 
measurement. The reference reach has a suitable pattern (similar sinuosity) with no shoot cutoffs, eroding 
outer bends, or excessively tight radius of curvatures, in addition to appropriate pool-to-pool spacing and 
meander wavelengths.  
 
Substrate: Reference channels are characterized by substrate dominated by gravel sized particles.  
 

 Reference Forest Ecosystem 
A Reference Forest Ecosystem (RFE) is a forested area to model restoration efforts at the Site in relation 
to soils and vegetation. RFEs should be ecologically stable climax communities and should represent the 
area as it likely existed before human disturbances. Data describing plant community composition and 
structure should be collected at the RFEs and subsequently applied as reference data to emulate a natural 
climax community. 
 
The RFE for this project is located immediately upstream of the Site in forests adjacent to Glen Branch. 
The RFE supports plant community and landform characteristics that restoration efforts will attempt to 
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emulate. Tree and shrub species identified within the reference forest and outlined in Table 10 will be 
used, in addition to other relevant species listed in appropriate Schafale and Weakley (1990) and Schafale 
(2012) community descriptions. 
 
Table 10 – Reference Forest Ecosystem 

Piedmont/Mountain Bottomland Forest 

Red maple (Acer rubrum) Sweetgum (Liquidambar styraciflua) 

Eastern redbud (Cercis canadensis) Tulip poplar (Liriodendron tulipifera) 

Ironwood (Carpinus caroliniana) Willow oak (Quercus phellos) 

Shagbark hickory (Carya ovata) Cherrybark oak (Quercus pagoda) 

White oak (Quercus alba) Mockernut hickory (Carya tomentosa) 

Slippery elm (Ulmus rubra)  
 
 
5 CHANNEL ASSESSMENTS 

 Channel Stability Assessment 
Stream power and shear stress were estimated for 1) existing dredged and straightened reaches, 2) the 
reference reaches, and 3) proposed Site conditions. Important input values and output results (including 
stream power, shear stress, and per unit shear power and shear stress) are presented in Table 11. Average 
stream velocity and bankfull discharge values were calculated for the existing Site stream reaches, the 
reference reach, and proposed conditions.  
 
The proposed channel should exhibit stream power and shear stress values to maintain sediment 
transport functions of a stable stream system, so the channel is neither aggrading nor degrading. The 
analysis indicates the proposed channel reaches are expected to maintain stream power as a function of 
width values of approximately 1.41-1.88 and shear stress values of approximately 0.32-0.40 (Table 11).  
 
Table 81 – Stream Power (Ω) and Shear Stress (τ) Values 

 
Bankfull 

Discharge 
(ft3/s) 

Water 
surface 

Slope (ft/ft) 

Total 
Stream 

Power (Ω) 
Ω/W 

Hydraulic 
Radius 

Shear 
Stress (τ) 

Velocity 
(v) τ v τmax 

Existing Conditions 

Glen Br – Upstream 68.7 0.0075 32.15 1.79 2.08 0.98 1.63 1.59 1.46 

Glen Br – Downstream 97.3 0.0047 28.54 1.82 2.52 0.74 2.07 1.53 1.11 

UT 1 32.9 0.0081 16.63 1.91 2.00 1.01 1.54 1.55 1.52 

UT 2 11.8 0.0143 10.53 1.57 1.27 1.14 1.20 1.37 1.70 

Reference Conditions 

Uwharrie Ref 57.6 0.0168 60.38 4.99 0.98 1.03 4.06 4.16 1.54 

Proposed Conditions 

Glen Br – Upstream 68.7 0.0067 28.72 1.88 0.95 0.40 4.11 1.64 0.60 

Glen Br – Downstream 97.3 0.0042 25.50 1.62 0.96 0.25 5.41 1.36 0.38 

UT 1 32.9 0.0075 15.40 1.43 0.68 0.32 3.92 1.24 0.48 

UT 2 11.8 0.0128 9.42 1.41 0.42 0.33 3.69 1.22 0.50 
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The Uwharrie reference reach values for stream power are elevated due to steeper valley/water surface 
slopes and narrow width-to-depth ratios. Shear stress values for the reference reach are also slightly 
elevated due to higher slopes; however, they appear similar to the measurement of the existing condition, 
as expected for the incised onsite reaches. 
 
Existing, Site streams are characterized by a wide range of water surface slopes and varying degrees of 
degradation. In general, stream power values of existing streams are not significantly high due to several 
dams attenuating erosive stormwater pulses. Onsite channels have been straightened and are slightly 
incised, however, the channels do not receive excessive erosive forces that may lead to mass wasting. 
Overall, the proposed channel stream power and shear stress values are slightly high than the proposed 
values. Proposed stream power and shear stress values appear adequate to mobilize and transport 
sediment through the Site, without aggradation or erosion on proposed stream banks. The reduction in 
stream power and shear stress should normalize erosion across the Site and result in the direct reduction 
of 232.5 tons of sediment per year (see Section 3.3 Sediment Model). 
 

 Bankfull Verification 
Discharge estimates for the Site utilize an assumed definition of "bankfull" and the return interval 
associated with that bankfull discharge. For this study, the bankfull channel is defined as the channel 
dimensions designed to support the "channel forming" or "dominant" discharge (Gordon et al. 1992).  
 
Based on available Piedmont regional curves, the predicted bankfull discharge for the reference reach 
averages approximately 61.9 cubic feet per second (cfs) (Harmen et al. 1999). The Piedmont region's USGS 
regional regression equation indicates that bankfull discharge for the reference reach at a 1.3-1.5-year 
return interval averages approximately 63-73 cfs (USGS 2006).  
 
Field indicators of bankfull, primarily topographic breaks identified on the banks, and riffle cross-sections 
were utilized to obtain an average bankfull cross-sectional area for the reference reach. The Piedmont 
regional curves were then utilized to plot the watershed area and discharge for the reference reach cross-
sectional area. Field indicators of bankfull approximate an average discharge of 57.6 for the reference 
reach, which is 93 percent of that predicted by the regional curves; which is verified by the range 
approximated by the USGS regional regression equation. 
 
Based on the above analysis of methods to determine bankfull discharge, proposed conditions at the Site 
will be based on reference reaches and indicators of bankfull on cross-sections located at the Site. The 
designed onsite channel restoration area will equal approximately 93 percent of the channel size indicated 
by Piedmont regional curves. Table 12 summarizes all methods analyzed for estimating bankfull discharge.  
 
Table 12 – Reference Reach Bankfull Discharge Analysis 

Method Watershed Area 
(square miles) 

Return Interval 
(years) 

Discharge    
(cfs) 

Uwharrie Reference Reach 

Piedmont Regional Curves  
(Harman et al. 1999) 0.6 1.3-1.5 61.9 

Piedmont Regional Regression Model  
(USGS 2004) 0.6 1.3-1.5 63-73 

Field Indicators of Bankfull  0.6 1.3-1.5 57.6 
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6 FUNCTIONAL UPLIFT AND PROJECT GOALS/OBJECTIVES 
Site-specific mitigation goals and objectives have been academically developed through the use of the 
North Carolina Stream Assessment Method (NC SAM) and the North Carolina Wetland Assessment 
Method (NC WAM) analyses of existing and reference stream systems at the Site (NC SFAT 2015 and NC 
WFAT 2010). These methodologies rate functional metrics for streams and wetlands as high, medium, or 
low based on field data collected on forms and transferred into a rating calculator. Using Boolean logic, 
the rating calculator assigns a high, medium, or low value for each metric and overall function. Site 
functional assessment data forms are included in Appendix B.  
 
Tables 13– 14 summarize NC SAM and NC WAM metrics targeted for functional uplift and the 
corresponding mitigation activities proposed to provide functional uplift. Metrics targeted to meet the 
Site's goals and objectives are depicted in bold. 
 
Table 93 – NC SAM Summary 

NC SAM Function Class Rating Summary SAM 1-UT 1 SAM 2- 
Glen Br Upper 

SAM 3- 
Glen Br Lower 

(1) HYDROLOGY HIGH LOW LOW 
(2) Baseflow HIGH HIGH HIGH 
(2) Flood Flow HIGH LOW LOW 
  (3) Streamside Area Attenuation MEDIUM LOW LOW 
   (4) Floodplain Access HIGH MEDIUM MEDIUM 
   (4) Wooded Riparian Buffer LOW LOW LOW 
   (4) Microtopography LOW LOW LOW 
  (3) Stream Stability HIGH LOW LOW 
   (4) Channel Stability HIGH LOW LOW 
   (4) Sediment Transport HIGH MEDIUM MEDIUM 
   (4) Stream Geomorphology HIGH LOW LOW 
(1) WATER QUALITY LOW LOW LOW 
(2) Baseflow HIGH HIGH HIGH 
(2) Streamside Area Vegetation LOW LOW LOW 
  (3) Upland Pollutant Filtration LOW LOW LOW 
  (3) Thermoregulation MEDIUM MEDIUM MEDIUM 
(2) Indicators of Stressors NO NO NO 
(2) Aquatic Life Tolerance LOW LOW LOW 
(1) HABITAT MEDIUM LOW LOW 
(2) In-stream Habitat HIGH LOW LOW 
  (3) Baseflow HIGH HIGH HIGH 
  (3) Substrate HIGH MEDIUM MEDIUM 
  (3) Stream Stability HIGH LOW LOW 
  (3) In-Stream Habitat HIGH LOW LOW 
(2) Streamside Habitat LOW LOW LOW 
  (3) Streamside Habitat LOW LOW LOW 
  (3) Thermoregulation LOW LOW LOW 
OVERALL MEDIUM LOW LOW 
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Based on NC SAM output, all three primary stream functional metrics (Hydrology, Water Quality, and 
Habitat), as well as 16 sub-metrics are under-performing as exhibited by a LOW metric rating (see Figure 
4, Appendix A for NC SAM data reaches). LOW performing metrics are to be academically targeted for 
functional uplift through mitigation activities, goals, objectives, monitoring, and success criteria. 
 
 
Table 14 – Nesbit NC WAM Summary 

NC WAM Sub-function Rating Summary WAM1 

Wetland Type Bottomland Hardwood Forest 

(1) HYDROLOGY MEDIUM 

(2) Surface Storage & Retention MEDIUM 

(2) Sub-surface Storage and Retention MEDIUM 

(1) WATER QUALITY MEDIUM 

(2) Pathogen change MEDIUM 

(2) Particulate Change LOW 

(2) Soluble change MEDIUM 

(2) Physical Change MEDIUM 

(1) HABITAT LOW 

(2) Physical Structure LOW 

(2) Landscape Patch Structure LOW 

(2) Vegetative Composition LOW 

OVERALL MEDIUM 

 
 
Based on NC WAM output, one of the primary wetland functional metrics (Habitat) and 4 sub-metrics are 
under-performing as exhibited by a LOW metric rating. LOW performing metrics are to be academically 
targeted for functional uplift through mitigation activities, goals, objectives, monitoring, and success 
criteria. 
 
The following table outlines stream and wetland functions targeted for functional uplift, goals that are 
tied to the specific functions, and objectives to be completed to achieve the proposed goals. 
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Table 105 – Targeted Functions, Goals, Objectives, and Uplift Evaluation 

Goal Objective/Treatment Likely Functional Uplift Performance Criteria Measurement Cumulative 
Monitoring Results 

Reconnect channels 
with floodplains and 
riparian wetlands to 
allow a natural 
flooding regime. 

Reconstruct stream channels 
with appropriate bankfull 
dimensions and depth relative 
to the existing floodplain. 
Remove overburden to 
reconnect with adjacent 
wetlands. 

Dispersion of high flows on 
the floodplain, increase in 
biogeochemical cycling 
within the system, and 
recharging of riparian 
wetlands. 

Four bankfull events and 
within monitoring period. 

1 Crest gauge (pressure 
transducers) on Glen 
Branch 

To be determined 

Improve stability of 
stream channels. 

Construct stream channels 
that will maintain stable cross- 
sections, patterns, and profiles 
over time. 

Reduction in sediment 
inputs from bank erosion, 
reduction of shear stress, 
and improved overall 
hydraulic function. 

Bank height ratios remain 
below 1.2 over the 
monitoring period. Visual 
assessments showing 
progression towards 
stability. 

12 Cross section 
surveys To be determined 

Restore and enhance 
native floodplain and 
streambank 
vegetation. 

Plant native tree and 
understory species in riparian 
zones and plant appropriate 
species on streambanks. 

Reduction in floodplain 
sediment inputs from 
runoff, increased bank 
stability, increased LWD and 
organic material in streams, 
increased 

Survival rate of 320 stems 
per acre at MY3, 260 
planted stems per acre at 
MY5, and 210 stems per 
acre at MY7. 

16 veg plots To be determined 

Restore and enhance 
groundwater 
hydrology to drained 
or impacted hydric 
soil areas. 

Reduce channel depth in 
incised stream reaches, 
remove drain tile, fill drainage 
ditches, and alleviate soil 
compaction from agriculture 
activities. 

Particulate and pollution 
conversion, groundwater 
storage and reduced 
downstream flooding, 
habitat diversification, and 
vegetative composition 
conversion.  

Groundwater saturation 
within 12 inches of the soil 
surface for 12 % of the 
growing season for 
reestablishment and 
improvement of hydrology 
in rehabilitation areas. 

9 groundwater gauges To be determined 

Note: Soil temperature at the beginning of each monitoring period to verify the start of the growing season, groundwater and rain data for each monitoring 
period.  
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7 SITE DESIGN AND IMPLEMENTATION CONSTRAINTS 
The presence of conditions or characteristics that could hinder restoration activities on the Site was 
evaluated. The evaluation focused primarily on the presence of hazardous materials, utilities, restrictive 
easements, rare/threatened/endangered species or critical habitats, and the potential for hydrologic 
trespass. Existing information regarding Site constraints was acquired and reviewed. In addition, any Site 
conditions that could restrict the restoration design and implementation were documented during the 
field investigation.  
 
No known Site constraints that may hinder proposed mitigation activities were identified during field 
surveys. Potential constraints reviewed include the following. 
 

 Threatened & Endangered Species 
Three federally protected species is listed as occurring in Union County (USFWS 2018); the following table 
summarizes potential habitat and a preliminary biological conclusion.  
 
Table 16 – Endangered Species Act Determinations 

Species-Status Habitat Potential 
Habitat at Site 

Biological 
Conclusion 

Carolina 
heelsplitter 
(Lasmigona 
decorata) 
Endangered 

In North Carolina, the species is now known only from a handful of streams in 
the Pee Dee and Catawba River systems. The species exists in very low 
abundances, usually within 6 feet of shorelines, throughout its known range. 
The general habitat requirements for the Carolina heelsplitter are shaded areas 
in large rivers to small streams, often burrowed into clay banks between the 
root systems of trees, or in runs along steep banks with moderate current. The 
more recent habitat where the Carolina heelsplitter has been found is in 
sections of streams containing bedrock with perpendicular crevices filled with 
sand and gravel, and with wide riparian buffers. 

No 

May effect, not 
likely to 

adversely 
effect 

Michaux’s sumac 
(Rhus michauxii) 
Endangered 

Grows in sandy or rocky, open, upland woods on acidic or circumneutral, well-
drained sands or sandy loam soils with low cation exchange capacities. The 
species is also found on sandy or submesic loamy swales and depressions in the 
fall line Sandhills region as well as in openings along the rim of Carolina bays; 
maintained railroad, roadside, power line, and utility rights-of way; areas 
where forest canopies have been opened up by blowdowns and/or storm 
damage; small wildlife food plots; abandoned building sites; under sparse to 
moderately dense pine or pine/hardwood canopies; and in and along edges of 
other artificially maintained clearings undergoing natural succession. In the 
central Piedmont, it occurs on clayey soils derived from mafic rocks. The plant 
is shade intolerant and, therefore, grows best where disturbance (e.g., 
mowing, clearing, grazing, periodic fire) maintains its open habitat. 

Yes No effect* 

Schweinitz’s 
sunflower 
(Helianthus 
schweinitzii) 
Endangered 

This species is found along roadside rights-of-way, maintained power lines and 
other utility rights-of-way, edges of thickets and old pastures, clearings and 
edges of upland oak-pine-hickory woods and Piedmont longleaf pine forests, 
and other sunny or semi-sunny habitats where disturbances (e.g., mowing, 
clearing, grazing, blow downs, storms, frequent fire) help create open or 
partially open areas for sunlight. It is intolerant of full shade and excessive 
competition from other vegetation. Schweinitz's sunflower occurs in a variety 
of soil series; it is generally found growing on shallow sandy soils with high 
gravel content; shallow, poor, clayey hardpans; or shallow rocky soils, 
especially those derived from mafic rocks. 

Yes No effect* 

* See the approved Categorical Exclusion document in Appendix E for species survey information. 



 

 
Mitigation Plan (Project No. 100121) page 21 
Nesbit Site  Restoration Systems, LLC 
Union County, North Carolina May 2021 

 Cultural Resources 
The term "cultural resources" refers to prehistoric or historic archaeological sites, structures, or artifact 
deposits over 50 years old. "Significant" cultural resources are those that are eligible or potentially eligible 
for inclusion in the National Register of Historic Places. Evaluations of site significance are made with 
reference to the eligibility criteria of the National Register (36 CFR 60) and in consultation with the North 
Carolina State Historic Preservation Office (SHPO).  
 
Field visits were conducted at the Site in December 2018, October 2019, and May 2020 to ascertain the 
presence of structures or other features that may be eligible for inclusion on the National Register of 
Historic Places. No structures were identified within proposed easement boundaries. SHPO concurrence 
for the project has been received and is included in Appendix E (Categorical Exclusion). 
 

 North Carolina Natural Heritage Elements 
A query of the North Carolina Natural Heritage Program (NCNHP) database indicates there are no records 
for rare species, important natural communities, natural areas, or conservation/managed areas within 
the proposed project boundary. Within a one-mile radius of the Site, NCNHP lists the Eastern creekshell 
(Villosa delumbis) and the Waxhaw Creek Aquatic Habitat (Appendix E). 
 

 FEMA and Hydrologic Trespass 
Inspection of the FEMA Flood Insurance Rate Maps 3710540000J, Panel 5400, effective October 16, 2008, 
indicates that the lower reaches of the Site are located within a Zone AE flood area. Therefore, a HEC-RAS 
analysis will be completed on the existing and proposed conditions of Glen Branch and its tributaries to 
assess hydraulic performance. As per North Carolina Floodplain Mapping requirements, a Conditional 
Letter of Map Revision (CLOMR) may need to be prepared for the Site.  
 
Given the sloping nature of the Site, relatively confined valleys, and the landowner's possession of land 
adjacent to and immediately upstream of the project boundary, the risk of hydrologic trespass is relatively 
small. The Site's lower reaches will be modeled using a HEC RAS analysis for the CLOMAR, during which 
adjustments may be made to reduce hydrologic trespass, if necessary; however, these adjustments are 
not expected. 
 

 Utilities 
No utilities are located on the Site.  
 

 Air Transport Facilities 
No air transport facility is located within 5 miles of the Site; however, a landing field is located 
approximately 2 miles southeast of the Site.  
 

 Nesbit Road 
Nesbit Road at the downstream terminus of the project is a constrain to further project expansion in the 
future. Although this road may provide a source of encroachment, the conservation will be in place to 
hinder future development. 
 

 Easement Breaks 
Easement breaks were evaluated as a potential project constrain as they fragment the Site and reduce 
the potential functional uplift. This project reduces Site crossings from 4 crossings to 1 crossing and has 
only 1 easement break. Therefore, easement breaks do constitute a significant reduction of functional 
uplift at the Site and are not considered a project constraint. 
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8 DESIGN APPROACH AND MITIGATION WORK PLAN 
 Stream Design 

Onsite streams targeted for restoration have endured significant disturbance from land use activities such 
as land clearing, straightening/rerouting of channels, ditching within the floodplain, plowing, row crop 
production, and other anthropogenic maintenance. Site streams will be restored to emulate historical 
conditions at the Site utilizing parameters from relatively undisturbed reference streams (see Section 4.1 
Reference Streams). 
 
Primary activities designed to restore Site streams include 1) stream restoration, 2) stream enhancement 
(Level I), 3) stream enhancement (Level II), 4) wetland re-establishment, 5) wetland rehabilitation, 6) 
construction of marsh treatment areas, and 7) vegetation planting (Figure 6, Appendix A).  
 

 Stream Restoration 
Stream restoration efforts are designed to restore a stable stream that approximates hydrodynamics, 
stream geometry, and local microtopography relative to reference conditions. Restoration at the Site will 
be Priority I restoration; therefore, bankfull elevations will be raised to meet the adjacent valley floodplain 
elevation. 
 
Stream restoration is expected to entail 1) channel excavation, 2) channel stabilization, 3) channel 
diversion, and 4) channel backfill.  
 
In-stream Structures 
In-stream structures will be used for grade control, habitat, and to elevate local water surface profiles in 
the channel, flattening the water energy slope or gradient and directing stream energy into the center of 
the channel and away from banks. The structures will consist of log cross-vanes or log j-hook vanes; 
however, rock cross-vanes or rock j-hook vanes may be substituted if dictated by field conditions at the 
engineer's discretion. In addition, the structures will be placed in relatively straight reaches to provide 
secondary (perpendicular) flow cells during bankfull events.  
 
Log or rock cross vanes are expected to be interchangeable, depending upon the availability of materials. 
This will largely be a field decision based on the contractor. Given the availability of logs and the expense 
of rock, it is expected that logs will be primarily used for vane construction. Log vanes are used extensively 
in intermittent channels with success. They are designed to stabilize the stream banks until suitable 
vegetation has been established, which will reduce erosion.  
 
Forded Channel Crossing 
Landowner constraints will necessitate installing two forded channel crossings within breaks in the 
easement to allow access to portions of the property isolated by stream restoration activities Figure 6 
(Appendix A). The crossings will be constructed with suitable sized material to allow for stormwater flows 
(See Sheet 02D in Appendix M). Materials will include hydraulically stable rip-rap or suitable rock. The 
crossings will be large enough to handle anticipated vehicular traffic. Approach grades to the crossings 
will be at an approximate 10:1 slope and constructed of hard, scour-resistant crushed rock or other 
permeable material, which is free of fines. The two proposed fords are located outside of the conservation 
easement, and the landowner will be responsible for the maintenance of all stream crossings. 
 
Marsh Treatment Area 
Seven shallow wetland marsh treatment areas will be excavated in the floodplain to intercept surface 
waters draining through agricultural areas before discharging into Site tributaries. Marsh treatment areas 
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are intended to improve the mitigation project and are not generating mitigation credit. The proposed 
marsh treatment area locations are depicted in Figure 6 (Appendix A). They will consist of shallow 
depressions that will provide treatment and attenuation of initial stormwater pulses. The outfall will be 
constructed of hydraulically stable rip-rap or other suitable material such as wood or riffle bed material 
to protect against headcut migration into the constructed depression. It is expected that the treatment 
area will fill with sediment and organic matter over time. No long-term maintenance is needed for this 
feature. 
 
Floodplain Interceptor 
A floodplain interceptor is a small depression in the design channel bank that directs return flow into the 
channel to reduces bank erosion/headcut formation in the channel bank. The interceptor will include a 
depression armored with erosion control matting and/or riffle bed material to control erosion until 
channel bank vegetation has been established. The interceptor will be located in the field during 
construction at locations where return flow occurs or would be anticipated. 
 
Drop Structure 
A drop structure is proposed on Glen Branch at the transition from restoration to the historic channel at 
the Site outfall. The drop structure may be constructed out of large cobble depending upon anticipated 
scour from the restored stream channels. The structure will be built to resist erosive forces associated 
with hydraulic drops proposed at the Site.  
 

 Stream Enhancement (Level I) 
Stream enhancement (level I) will entail stream dimension restoration, installation of habitat and grade 
control structures, easement markers, and planting riparian buffers with native forest vegetation to 
facilitate stream recovery and prevent further stream degradation.  
 

 Stream Enhancement (Level II) 
Stream enhancement (level II) will entail installing easement markers and planting riparian buffers with 
native forest vegetation to facilitate stream recovery and prevent further degradation of the stream.  
 

 Individual Reach Discussions 
Mitigation strategies proposed for each reach are presented in Table 17. 
 
 
 
 
 
 
 
Space purposefully left blank 
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Table 117 – Individual Reach Descriptions and Functional Uplift 
Individual 
Reach Mitigation Activities Functional Uplift Provided for 

Identified Stressors 

Glen Branch 
(Upstream) 

- Install forded channel crossing upstream of Site easement 
boundary. 

- Tie into upstream property boundary and elevate the stream 
bed with grade control/habitat structures and contour the 
channel banks to the appropriate dimension. 

- Move the channel across the floodplain using Priority 1 stream 
restoration on a new location. 

- Tie to bedrock grade control at a short reach of Enhancement 
(Level I) and reinitiate restoration measures. 

- Add two marsh treatment areas in agriculture swales. 
- Control discharge from marsh treatment areas by directing 

flow to floodplain interceptors. 
- Plant a vegetative buffer within the entire floodplain. 

- Non-functioning riparian 
buffer/wetland vegetation 

- Sediment 
- Nutrients 
- Fecal Coliform* 
- Peak Flows 
- Limited Bedform Diversity 
- Absence of Large Woody Debris 

Glen Branch 
(Downstream) 

- Tie to upstream restoration measures and continue Priority 1 
stream restoration on a new location. 

- Add four marsh treatment areas. 
- Control discharge from marsh treatment areas by directing 

flow to floodplain interceptors. 
- Tie to downstream elevations with a drop structure. 
- Plant a vegetative buffer within the entire floodplain. 

- Non-functioning riparian 
buffer/wetland vegetation 

- Sediment 
- Nutrients 
- Fecal Coliform* 
- Peak Flows 
- Limited Bedform Diversity 
- Absence of Large Woody Debris 

UT-1A 

- Clear undesirable species (invasive species and young pines) 
and replant with native hardwood forest (credited at a 5:1 
ratio).  

- Tie into UT 1 at the lower reaches. 

- Non-functioning riparian 
buffer/wetland vegetation 

- Sediment 
- Nutrients 
- Fecal Coliform* 

 
 
 
 
 
 
 
 
 
Space purposefully left blank 
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Table 17 – Individual Reach Descriptions and Functional Uplift (Continued) 
Individual 
Reach Mitigation Activities Functional Uplift Provided for 

Identified Stressors 

UT-1 

- In the upper reaches of UT 1, clear undesirable species 
(invasive species and young pines) and replant with native 
hardwood forest. 

- As UT 1 descends toward restoration reaches begin Enhance 
(Level I) measures including installing habitat/grade control 
structures, excavate channel to proper dimension, and install 
cobble material. Enhancement (Level I) measures will be 
credited at a 2.5:1 ratio in this reach. 

- Restore the lower reaches of the stream through Priority 1 
excavation of a channel on a new location. 

- A short reach will be credited as Enhancement (Level II) and 
will include planting and bank stabilization. 

- Installation of a forded channel crossing. 
- Tie into the forded channel crossing and restore the channel 

as it ties into Glen Branch. 
- Install a marsh treatment area in an agriculture swale. 
- Plant a vegetative buffer within the entire floodplain.  

- Non-functioning riparian 
buffer/wetland vegetation 

- Sediment 
- Nutrients 
- Fecal Coliform* 
- Peak Flows 
- Limited Bedform Diversity 
- Absence of Large Woody Debris 

UT-2 

- Install a marsh treatment area above the stream origination 
point. 

- Plant vegetation along the upper reaches and stabilize stream 
banks using Enhancement (Level II) measures. 

- In the lower restoration reaches, excavate the channel and tie 
into Glen Branch. 

- Install grade control/habitat structures. 
- Plant a vegetative buffer within the entire floodplain. 

- Non-functioning riparian 
buffer/wetland vegetation 

- Sediment 
- Nutrients 
- Fecal Coliform 
- Peak Flows 
- Limited Bedform Diversity 
- Absence of Large Woody Debris 

*Fecal Coliform has been included in the functional uplift stressor category based on the land application of manure 
to row crops.  
 
 

 Wetland Reestablishment/Rehabilitation/Enhancement 
Alternatives for wetland mitigation are designed to restore a fully functioning wetland system, provide 
surface water storage, nutrient cycling, remove imported elements and compounds, and create a variety 
and abundance of wildlife habitat.  
 
Portions of the Site underlain by hydric soils have been impacted by stream dredging, vegetative clearing, 
agriculture plowing, and other land disturbances associated with land use management. Wetland re-
establishment/rehabilitation/enhancement options will focus on the restoration of vegetative 
communities, stream corridors, historic groundwater tables, soil structure, and microtopographic 
variations. These activities will result in the re-establishment and rehabilitation of approximately 5.338 
and 0.902 acres of jurisdictional riparian riverine wetlands, respectively with an additional 1.075 acres of 
enhancement.  
 
Wetland re-establishment is intended for portions of the Site that are currently not jurisdictional and will 
therefore include the restoration of wetland hydrology and vegetation. Wetland rehabilitation is intended 
for portions of the Site currently characterized by wetland hydrology; however, the hydrology has been 
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impacted by stream channel incision. Wetland enhancement is intended for portions of the Site currently 
characterized by wetland hydrology that hydrology cannot sufficiently be improved by proposed 
mitigation activities and functional uplift comes solely from vegetation planting. 
 
It should be noted that existing wetlands have been avoided to the maximum extent feasible. Wetland 
functional uplift has increased wetland acreage at the Site from 2.459 acres (based on the PJD 
documentation, including some acreage of existing wetland outside the Site boundary) to 7.315 acres. In 
addition, the functional uplift to wetlands within the Site boundaries has been documented in Section 6.0 
(Functional Uplift and Project Goals). 
 

 Soil Restoration 
Soil grading will occur during stream restoration activities. Topsoils will be stockpiled during construction 
activities and spread across the Site's surface once critical subgrade has been established. The replaced 
topsoil will serve as a viable growing medium for community restoration to provide nutrients and aid in 
the survival of planted species. 
 

 Natural Plant Community Restoration 
Restoration of floodplain forest and streamside habitat allows for the development and expansion of 
characteristic species across the landscape. Ecotonal changes between community types contribute to 
the diversity and provide secondary benefits, such as enhanced feeding and nesting opportunities for 
mammals, birds, amphibians, and other wildlife. Reference Forest Ecosystem (RFE) data, onsite 
observations, and community descriptions from Classification of the Natural Communities of North 
Carolina (Schafale and Weakley 1990) were used to develop the primary plant community associations 
that will be promoted during community restoration activities.  
 

 Planting Plan 
Streamside trees and shrubs include species with high value for sediment stabilization, rapid growth rate, 
and the ability to withstand hydraulic forces associated with bankfull flow and overbank flood events. 
Streamside trees and shrubs will be planted within 15 feet of the channel top of bank throughout the 
meander belt-width. Shrub elements will be planted along the reconstructed stream banks, concentrated 
along outer bends. Piedmont/Mountain Bottomland Forest is the target community for Site floodplains, 
and Dry-Mesic Oak-Hickory Forest is the target community for upland side-slopes.  
 
Bare-root seedlings within the Piedmont/Mountain Bottomland and Dry-Mesic Oak-Hickory Forests will 
be planted at a density of approximately 680 stems per acre on 8-foot centers. Shrub species in the 
streamside assemblage will be planted at a density of 2720 stems per acre on 4-foot centers.  
 
Table 18 depicts the total number of stems and species distribution within each vegetation association 
(Figure 8, Appendix A). Planting will be performed between December 1 and March 15 to allow plants to 
stabilize during the dormant period and set root during the spring season.  
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Table 128 – Planting Plan 

Vegetation Association Piedmont/Mountain 
Bottomland Forest* 

Dry-Mesic Oak-
Hickory Forest* 

Stream-side 
Assemblage** TOTAL 

Area (acres) 7.2 5.0 3.8 16.0 

Species # planted* % of total # planted* % of total # planted** % of total # planted 

River birch (Betula nigra) 245 5 -- -- 1550 15 1795 

Shagbark hickory (Carya ovata) 490 10 -- -- -- -- 490 

Slippery elm (Ulmus rubra) 245 5 170 5 -- -- 415 

Red bud (Cercis canadensis) -- -- 510 15 -- -- 510 

Silky dogwood (Cornus amomum) 245 5 -- -- 2067 20 2312 

Persimmon (Diospyros virginiana) -- -- 510 15 -- -- 510 

Hackberry (Celtis occidentalis) 490 10 -- -- 517 5 1006 

Green ash (Fraxinus pennsylvanica) 245 5 -- -- 517 5 762 

Tulip poplar (Liriodendron tulipifera) 245 5 170 5 517 5 932 

Sycamore (Platanus occidentalis) 245 5 170 5 1550 15 1965 

Red mulberry (Morus rubra) -- -- 170 5 517 5 687 

Water oak (Quercus nigra) 734 15 680 20 -- -- 1414 

White oak (Quercus alba)) 490 10 680 20 1034 10 2203 

Red oak (Quercus rubra) -- -- 340 10 -- -- 340 

Black gum (Nyssa sylvatica) 490 10 -- -- 1034 10 1523 

Willow oak (Quercus phellos) 245 5 -- -- 1034 10 1278 

Shumard oak (Quercus shumardii) 490 10 -- -- -- -- 490 

TOTAL 4896 100 3400 100 10336 100 18632 

* Planted at a density of 680 stems/acre.      ** Planted at a density of 2720 stems/acre. 
 

Wetland Seed Mix: Stablization & Native diversity 

Rate: 10 lbs /acre. Species subject to availability.  

Panicum rigidulum Carex albolutescens Carex lupulina 

Bidens aristosa Elymus virginicus Carex vulpinoidea 

Helianthus angustifolius Juncus effusus  

General Seed Mix: Pollinator & Stabilization 

Rate: 2 lbs /acre. Species subject to availability.  

Tridens flavus Echinacea purpurea Gaillardia aristata Rudbeckia amplexus 

Agrostis alba Elymus virginicus Achillea millefolium Verbena hastata 

Agrostis hyemalis Chrysanthemum leucanthemum Chamaecrista fasciculata Eupatorium coelestinum 

Dicanthelium clandestinum Coreopsis lanceloata Chamaecrista nictitans Eupatorium perfoliatum 

Schizachyrium scoparium Coreopsis tinctoria Cosmos bipinnatus Hibiscus moscheutos 

Agrostis stolonifera Chrysanthemum maximum Desmodium canadense Lespedeza capitata 

Panicum rigidulum Rudbeckia hirta Helianthus angustifolius Liatris spicata 

Carex vulpinoidea Baptisia australis Heliopsis helianthoides Monarda fistulosa 

Juncus tenuis Delphinium ajacis Penstemon digitalis Senna hebecarpa 

Tridens flavus Echinacea purpurea Gaillardia aristata Rudbeckia amplexus 
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 Nuisance Species Management 
Invasive plant species will be observed and controlled mechanically and/or chemically as part of this 
project. No other nuisance species controls are proposed at this time. Inspections for beaver and other 
potential nuisance species will occur throughout the monitoring period. Appropriate actions may be taken 
to ameliorate any negative impacts regarding vegetation development and/or water management on an 
as-needed basis. The presence of nuisance species will be monitored over the course of the monitoring 
period. Appropriate actions will be taken to ameliorate any negative impacts regarding vegetation 
development and/or water management on an as-needed basis. 
 
The primary invasive species identified at the Site is Chinese privet (Ligustrum sinense). This species will 
be targeted for control starting prior to construction and extending through the monitoring period. Other 
invasive species include Parrot feather (Myriophyllum aquaticum) which is an herbaceous emergent 
species. Parrot feather is expected to be controlled once normal hydrologic flows are restored to the 
reach. If necessary, chemical treatment by a licensed herbicide applicator will occur. 
 
 
9 MONITORING AND SUCCESS CRITERIA 
Monitoring will be conducted in accordance with 2016 NCIRT Guidelines. Monitoring will be conducted 
by Axiom Environmental, Inc based on the schedule in Table 19. A summary of monitoring is outlined in 
Table 21 (Figure 9, Appendix A). Annual monitoring reports will be submitted to the NCDMS by Restoration 
Systems no later than December 1 of each monitoring year data is collected.  
 
Table 139 – Monitoring Schedule 

Resource Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 

Streams x x x  x  x 

Wetlands x x x x x x x 

Vegetation x x x  x  x 

Macroinvertebrates   x  x  x 

Visual Assessment x x x x x x x 

Report Submittal x x x x x x x 

 
 

 Success Criteria 
Monitoring and success criteria for stream restoration should relate to project goals and objectives 
identified from onsite NC SAM and NC WAM data collection. From a mitigation perspective, several of the 
goals and objectives are assumed to be functionally elevated by restoration activities without direct 
measurement. Other goals and objectives will be considered successful upon achieving success criteria. 
Table 20 summarizes Site success criteria. 
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Table 20 – Success Criteria 

Streams 
- All streams must maintain an Ordinary High-Water Mark (OHWM), per RGL 05-05. 
- A continuous surface flow must be documented each year for at least 30 consecutive days. 
- Bank height ratio (BHR) cannot exceed 1.2 at any measured cross-section. 
- BHR at any measure riffle cross-section should not change by more than 10% from baseline condition during 

any given monitoring period. 
- The stream project shall remain stable, and all other performance standards shall be met through four 

separate bankfull events, occurring in individual years, during the monitoring years 1-7. 
- Intermittent streams will demonstrate at least 30-days consecutive flow. 

Wetland Hydrology 

- Annual saturation or inundation within the upper 12 inches of the soil surface for, at a minimum, 12 percent 
of the growing season during average climatic conditions. 

Vegetation 

- Within planted portions of the Site, a minimum of 320 stems per acre must be present at year 3; a minimum 
of 260 stems per acre must be present at year 5; and a minimum of 210 stems per acre must be present at 
year 7. 

- Trees must average 7 feet in height at year 5 and 10 feet in height at year 7 in each plot.  
- Planted and volunteer stems are counted, provided they are included in the approved planting list for the 

Site; natural recruits not on the planting list may be considered by the IRT on a case-by-case basis. 

 
 
 
 
 
 
 
 
 
 
 
 
 
Space purposefully left blank 
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Table 141 – Monitoring Summary 
Stream Parameters 

Parameter Method Schedule/Frequency Number/Extent Data Collected/Reported 

Stream Profile Full longitudinal survey As-built (unless otherwise 
required) All restored stream channels Graphic and tabular data. 

Stream Dimension Cross-sections Years 1, 2, 3, 5, and 7 Total of 12 cross-sections on 
restored channels Graphic and tabular data. 

Channel Stability 
Visual Assessments Yearly All restored stream channels 

Areas of concern will be depicted on a plan 
view figure with a written assessment and 

photographs 

Additional Cross-sections Yearly Only if instability is documented 
during monitoring Graphic and tabular data. 

Stream Hydrology Continuous monitoring of surface water 
gauges and/or trail camera 

Continuous recording through 
the monitoring period 

1 surface water gauge on UT1 and 1 
surface water gauge on UT2 

Surface water data for each monitoring 
period 

Bankfull Events 

Continuous monitoring of surface water 
gauges and/or trail camera 

Continuous recording through 
the monitoring period 

1 surface water gauges on Glen 
Branch 

Surface water data for each monitoring 
period 

Visual/Physical Evidence Continuous through the 
monitoring period All restored stream channels Visual evidence, photo documentation, 

and/or rain data. 

Benthic 
Macroinvertebrates 

"Qual 4" method described in Standard 
Operating Procedures for Collection and 
Analysis of Benthic Macroinvertebrates, 

Version 5.0 (NCDWR 2016) 

Preconstruction, Years 3, 5, 
and 7 during the "index 

period" referenced in Small 
Streams Biocriteria 

Development (NCDWQ 2009) 

2 stations (on Glen Br lower reaches 
and UT 1 lower reaches); however, 

the exact locations will be 
determined at the time 

preconstruction benthics are 
collected  

Results* will be presented on a site-by-site 
basis and will include a list of taxa collected, 

an enumeration of Ephemeroptera, 
Plecoptera, and Tricopetera taxa as well as 

Biotic Index values.  

Wetland Parameters 

Parameter Method Schedule/Frequency Number/Extent Data Collected/Reported 

Wetland Restoration Groundwater gauges 

Years 1, 2, 3, 4, 5, 6, and 7 
throughout the year with the 

growing season defined as 
March 1-October 22 

9 gauges spread throughout 
restored wetlands 

Soil temperature at the beginning of each 
monitoring period to verify the start of the 
growing season, groundwater and rain data 

for each monitoring period** 
Vegetation Parameters 

Parameter Method Schedule/Frequency Number/Extent Data Collected/Reported 

Vegetation establishment 
and vigor 

Permanent vegetation plots 0.0247 
acre (100 square meters) in size; CVS-

EEP Protocol for Recording Vegetation, 
Version 4.2 (Lee et al. 2008) 

As-built, Years 1, 2, 3, 5, and 7 16 plots spread across the Site Species, height, planted vs. volunteer, 
stems/acre 

Annual random vegetation plots, 
0.0247 acre (100 square meters) in size As-built, Years 1, 2, 3, 5, and 7 Only if poor vegetation grow is 

documented during monitoring Species and height 

*Benthic Macroinvertebrate sampling data will not be tied to success criteria; however, the data may be used as a tool to observe positive gains to in-stream habitat. 
**The growing season will not be initiated prior to March 1 based on confirmed soil temperature unless evidence of vegetative indicators such as bud burst is present and 
documented by more than two species (excluding red maple and sambucus).
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 Contingency 
If stream success criteria are not fulfilled, a mechanism for contingency will be implemented. It should be 
noted that some aspects of adaptive management may require IRT review and USACE/DWR permit 
authorizations. 
 

 Stream Contingency 
Stream contingency may include, but may not be limited to, 1) structure repair and/or installation; 2) 
repair of dimension, pattern, and/or profile variables; and 3) bank stabilization. The contingency method 
is expected to be dependent upon stream variables that are not in compliance with success criteria. 
Primary concerns, which may jeopardize stream success, include 1) structure failure, 2) headcut migration 
through the Site, and/or 3) bank erosion. 
 
Structure Failure 
In the event that structures are compromised, the affected structure will be repaired, maintained, or 
replaced. Once the structure is repaired or replaced, it must function to stabilize adjacent stream banks 
and/or maintain grade control within the channel. Structures that remain intact but exhibit flow around 
(beneath or through the header/footer) will be repaired by excavating a trench on the structure's 
upstream side and reinstalling filter fabric in front of the sills. Structures that have been compromised, 
resulting in shifting or collapse of a header/footer, will be removed and replaced with a structure suitable 
for Site flows. 
 
Headcut Migration Through the Site 
In the event that a headcut occurs within the Site (identified visually or through measurements [i.e., bank-
height ratios exceeding 1.4]), provisions for impeding headcut migration and repairing damage caused by 
the headcut will be implemented. Headcut migration may be impeded by installing in-stream grade 
control structures (rip-rap sill and/or log cross-vane weir) and/or restoring stream geometry variables 
until channel stability is achieved. Channel repairs to stream geometry may include channel backfill with 
coarse material and stabilizing the material with erosion control matting, vegetative transplants, and/or 
willow stakes. 
 
Bank Erosion 
In the event that severe bank erosion occurs within the Site, resulting in incision, lateral instability, and/or 
elevated width-to-depth ratios locally or systemically, contingency measures to reduce bank erosion and 
width-to-depth ratio will be implemented. Bank erosion contingency measures may include the 
installation of log-vane weirs and/or other bank stabilization measures. If the resultant bank erosion 
induces shoot cutoffs or channel abandonment, a channel may be excavated to reduce shear stress to 
stable values. 
 
Beaver 
Indications of beaver establishment will be monitored throughout the 7-year monitoring period. If beaver 
are identified in the Site, the dam's location will be depicted on CCPV mapping, and the beaver will be 
trapped. Once the beaver have been trapped, the dam will be removed. Removal of the dam is expected 
to occur by hand to minimized disturbance to the adjacent mitigation areas.  
 

 Wetland Contingency 
Hydrological contingency will require consultation with hydrologists and regulatory agencies if wetland 
hydrology enhancement is not achieved. Floodplain surface modifications, including the construction of 
ephemeral pools, represent a likely mechanism to increase the floodplain area in support of jurisdictional 
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wetlands. Recommendations for a contingency to establish wetland hydrology will be implemented and 
monitored until Hydrology Success Criteria are achieved. IRT consultation and approval will be necessary 
if future earthwork is proposed. In addition, if the depth of ephemeral pools exceed 1 foot, the credit ratio 
may be changed to reflect wetland creation. 
 

 Vegetation Contingency 
If vegetation success criteria are not achieved, supplemental planting may be performed with tree species 
approved by regulatory agencies. Supplemental planting will be completed as needed until the 
achievement of vegetation success criteria. Supplemental plantings will rely on general site management 
strategies to identify and address obstacles to tree survival such as soil fertility, wildlife damage, or human 
encroachment. 
 

 Boundary Marking and Site Protection Contingency 
Easement corners will be marked with treated wooden posts (minimum 5” diameter, minimum 5’ height) 
to facilitate installation of signage. The top 12” of each post will be painted with yellow boundary marking 
paint. In the event that easement corners are more than 200’ apart a post will be added in the gap. If 
encroachment is detected during the monitoring period, including scalloping by agricultural equipment, 
additional posts will be added as needed in problem areas. 
 

 Compatibility with Project Goals 
The following table (See Table 22) outlines the compatibility of Site performance criteria described above 
to Site goals and objectives that will be utilized to evaluate if Site goals and objectives are achieved. 
 
 
10 ADAPTIVE MANAGEMENT PLAN 
If the mitigation Site or a specific component of the Site fails to achieve the necessary performance 
standards as specified in the mitigation plan, the Sponsor shall notify the members of NCDMS and work 
with the IRT to develop contingency plans for remedial action. 
 
 
11 LONG-TERM MANAGEMENT PLAN 
The Site will be transferred to the NCDEQ Stewardship Program. This party shall serve as the conservation 
easement holder and long-term steward for the property and will conduct periodic inspection of the Site 
to ensure that restrictions required in the conservation easement are upheld. Funding will be supplied by 
the responsible party on a yearly basis until such time an endowment is established. The NCDEQ 
Stewardship Program is developing an endowment system within the non-reverting, interest-bearing 
Conservation Lands Conservation Fund Account. The use of funds from the Endowment Account will be 
governed by North Carolina General Statute GS 113A-232(d)(3). Interest gained by the endowment fund 
may be used for the purpose of stewardship, monitoring, stewardship administration, and land 
transaction costs, if applicable.  
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Table 152 – Compatibility of Performance Criteria to Project Goals and Objectives 
Goals Objectives Success Criteria 

(1) HYDROLOGY 

- Minimize downstream flooding to 
the maximum extent possible. 

- Connect streams to functioning 
wetland systems. 

- Construct a new channel at historic floodplain elevation to 
restore overbank flows and restore/enhance jurisdictional 
wetlands 

- Plant woody riparian buffer 
- Install marsh treatment areas 
- Remove agricultural row crops 
- Deep rip floodplain soils to reduce compaction and increase soil 

surface roughness 
- Protect riparian buffers with a perpetual conservation easement 

- BHR not to exceed 1.2 
- Document four overbank events in separate monitoring years 
- Attain Wetland Hydrology Success Criteria 
- Attain Vegetation Success Criteria 
- Conservation Easement recorded 

- Increase stream stability within 
the Site so that channels are 
neither aggrading nor degrading. 

- Construct channels with a proper pattern, dimension, and 
longitudinal profile 

- Remove agricultural row crops 
- Construct stable channels with the appropriate substrate  
- Upgrade forded crossings 
- Plant woody riparian buffer 
- Stabilize stream banks 

- Cross-section measurements indicate a stable channel with the 
appropriate substrate 

- Visual documentation of stable channels and structures 
- BHR not to exceed 1.2 
- < 10% change in BHR in any given year 
- Attain Vegetation Success Criteria 

(1) WATER QUALITY 

- Remove direct nutrient and 
pollutant inputs from the Site and 
reduce contributions to 
downstream waters. 

- Remove agricultural row crops and reduce agricultural 
land/inputs 

- Install marsh treatment areas 
- Plant woody riparian buffer  
- Restore/enhance jurisdictional wetlands adjacent to Site streams 
- Provide surface roughness and reduce compaction through deep 

ripping/plowing 
- Restore overbank flooding by constructing channels at historic 

floodplain elevation 

- Attain Wetland Hydrology Success Criteria 
- Attain Vegetation Success Criteria 

(1) HABITAT 

- Improve instream and streamside 
habitat. 

- Construct stable channels with the appropriate substrate  
- Plant woody riparian buffer to provide organic matter and shade 
- Construct a new channel at historic floodplain elevation to 

restore overbank flows 
- Plant woody riparian buffer 
- Protect riparian buffers with a perpetual conservation easement 
- Restore/enhance jurisdictional wetlands adjacent to Site streams 
- Stabilize stream banks 
- Install in-stream structures 

- Cross-section measurement indicates a stable channel with the 
appropriate substrate  

- Visual documentation of stable channels and in-stream 
structures 

- Attain Wetland Hydrology Success Criteria 
- Attain Vegetation Success Criteria 
- Conservation Easement recorded 
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APPENDIX A: Figures 
 

Figure 1. Site Location 
Figure 2. Hydrologic Unit Map 
Figure 3. Topography and Drainage Area 
Figure 4. Existing Conditions and Soils 
Figure 5. Uwharrie Reference Reach Dimension, Pattern, and Profile 
Figure 6. Restoration Plan 
Figure 7. Proposed Dimension, Pattern, and Profile 
Figure 8. Planting Plan 
Figure 9. Monitoring Plan 
Figure 10. Lidar 
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Appendix B: Existing Stream & Wetland Data 
 
Table B1. Nesbit Morphological Stream Characteristics 
Existing Stream Cross-section Data 
NC SAM Forms 
NC WAM Forms 
NCDWQ Stream Forms 
BEHI/NBS Data 
Soil Boring Log 
  



Table B1.  Nesbit Site Morphological Stream Characteristics

Stream Type

Drainage Area (mi2)
Bankfull Discharge (cfs)

Bankfull Cross-Sectional Area (Abkf) 14.2
Existing Cross-Sectional Area (Aexisting) 14.2

Mean:     12.1 Mean: Mean: Mean: Mean:     
Range:  11.2 - 13.0 Range: 11.0 to 26.0 Range: 14.2 to 16.3 Range: 11.2 to 18.2 Range:  16.7 to 19.3
Mean:     1.2 Mean: Mean: Mean: Mean:     
Range:  1.1 - 1.3 Range: 0.6 to 1.5 Range: 1.0 to 1.2 Range: 1.3 to 2.1 Range:  1.2 to 1.4
Mean:      1.7 Mean: Mean: Mean: Mean:      
Range:  1.6 - 1.7 Range: 1.3 to 2.2 Range: 1.3 to 1.8 Range: 1.6 to 2.8 Range:  1.5 to 2.1
Mean:      12.7 Mean:      Mean:      
Range:  12.0 - 13.3 Range:  15.3 to 21.4 Range:  18.0 to 25.2
Mean:     2.1 Mean:     Mean:     
Range:   2.0 - 2.2 Range:   1.6 to 2.2 Range:   1.9 to 2.6
Mean:       50 Mean: Mean: Mean: Mean:       
Range:  Range: 16 to 100 Range: 50 to 100 Range: 25 to 100 Range:  50 to 150

Mean:     4.2 Mean: Mean: Mean: Mean:     
Range:  3.8 - 4.5 Range: 1.4 to 6.5 Range: 3.5 to 6.1 Range: 1.4 to 8.9 Range:  3.0 to 7.8
Mean:      10.1 Mean: Mean: Mean: Mean:      
Range:   10.0 - 10.2 Range: 7.3 to 43.3 Range: 12.0 to 16.0 Range: 5.3 to 14.0 Range:   12.0 to 16.0
Mean:    1.4 Mean: Mean: Mean: Mean:    
Range:  1.3 - 1.5 Range: 1.4 to 2.2 Range: 1.2 to 1.5 Range: 1.2 to 1.7 Range:  1.2 to 1.5
Mean:    1.0 Mean: Mean: Mean: Mean:    
Range:   Range: 1.0 to 2.2 Range: 1.0 to 1.3 Range: 1.3 to 2.1 Range:   1.0 to 1.3

Maximum Pool Depth / Bankfull Mean:     1.8 Mean:     Mean:     
     Mean Depth (Dpool/Dbkf) Range:   1.7 - 1.8 Range:   1.5 to 2.0 Range:   1.5 to 2.0
Pool Width / Bankfull Mean:      1.0 Mean:      Mean:      
     Width (Wpool/Wbkf) Range:   1.0 - 1.1 Range:   1.0 to 1.4 Range:   1.0 to 1.4
Pool Area / Bankfull Mean:   1.1 Mean:   Mean:   
     Cross Sectional Area Range:  1.1 - 1.2 Range:  1.0 to 1.4 Range:  1.0 to 1.4

Pool to Pool Spacing (Lp-p) Med:      51.2 Med:      Med:      

Range:   36.7 - 64.3 Range:   45.9 to 91.7 Range:   54.1 to 144.2
Meander Length (Lm) Med:      85.9 Med:      Med:      

Range:   60.2 - 97.1 Range:   91.7 to 152.9 Range:   108.1 to 216.3
Belt Width (Wbelt) Med:      27.8 Med:      Med:      

Range:   24.0 - 32.6 Range:   22.9 to 45.9 Range:   27.0 to 54.1
Radius of Curvature (Rc) Med:      20.5 Med:      Med:      

Range:   11.9 - 27.7 Range:   30.6 to 76.5 Range:   36.0 to 90.1
Sinuosity (Sin)

Pool to Pool Spacing/ Med:      4.2 Med:      Med:      
      Bankfull Width (Lp-p/Wbkf) Range:   3.0 - 5.3 Range:   3.0 to 6.0 Range:   3.0 to 8.0
Meander Length/ Med:      7.1 Med:      Med:      
     Bankfull Width (Lm/Wbkf) Range:   5.0 - 8.0 Range:   6.0 to 10.0 Range:   6.0 to 12.0
Meander Width Ratio Med:      2.3 Med:      Med:      
     (Wbelt/Wbkf) Range:   2.0 - 2.7 Range:   1.5 to 3.0 Range:   1.5 to 3.0
Radius of Curvature/ Med:      1.7 Med:      Med:      
      Bankfull Width (Rc/Wbkf) Range:   1.0 - 2.3 Range:   2.0 to 5.0 Range:   2.0 to 5.0

Average Water Surface Slope (Save)

Valley Slope (Svalley)

Riffle Slope (Sriffle) Mean:  0.0283 Mean:  Mean:  
Range: 0.0096 - 0.0846 Range: 0.0080 to 0.0121 Range: 0.0050 to 0.0075

Pool Slope (Spool) Mean:  0.0013 Mean:  Mean:  
Range: 0 - 0.0082 Range: 0.0000 to 0.0047 Range: 0.0000 to 0.0029

Run Slope (Srun) Mean:  0.0000 Mean:  Mean:  
Range: 0 - 0.0091 Range: 0.0000 to 0.0054 Range: 0.0000 to 0.0033

Glide Slope (Sglide) Mean:  0.0027 Mean:  Mean:  
Range: 0 - 0.0102 Range: 0.0000 to 0.0054 Range: 0.0000 to 0.0033

Riffle Slope/ Water Surface Mean:  1.7 Mean:  Mean:  
     Slope (Sriffle/Save) Range: 0.6 - 5.0 Range: 1.2 to 1.8 Range: 1.2 to 1.8
Pool Slope/Water Surface Mean:  0.1 Mean:  Mean:  
     Slope (Spool/Save) Range: 0 - 0.49 Range: 0.0 to 0.7 Range: 0.0 to 0.7
Run Slope/Water Surface Mean:  0.00 Mean:  Mean:  
     Slope (Srun/Save) Range: 0 - .55 Range: 0.0 to 0.8 Range: 0.0 to 0.8
Glide Slope/Water Surface Mean:  0.16 Mean:  Mean:  
     Slope (Sglide/Save) Range: 0 - 0.61 Range: 0.0 to 0.8 Range: 0.0 to 0.8

No distinct repetitive pattern of 
riffles and pools due to channel 

incision

No distinct repetitive pattern of 
riffles and pools due to channel 

incision

No distinct repetitive pattern of 
riffles and pools due to channel 

incision

No distinct repetitive pattern of 
riffles and pools due to channel 

incision

1.3

1.7

Existing (Glen Branch 
Downstream)

1.60

0.10

Profile Ratios

Profile Variables

Existing (Glen Branch 
Downstream)

Eg 4
1.25

97.3

23.2
34.8 - 59.5

2.0

3.0

1.7

10.5 14.0

8.5

1.7

2.8

100

1.2

130.0

30.6

2.4

1.0

1.2

75

4.9

1.4

2.2

Ce 3/4
1.25

100

13.7

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.5

18.3

1.9

0.77

1.3

1.0

1.7

21.6

1.3

Variables REFERENCE - UWHARRIE Proposed (Glen Branch 
Upstream)

Existing (Glen Branch 
Upstream)

16.7

E 4

16.7
16.7 - 67.8

68.7

Ce 3/4

Entrenchment Ratio (Wfpa/Wbkf)

Bankfull Maximum Depth (Dmax)

57.6

Dimension Ratios

Pool Width (Wpool)

Maximum Pool Depth (Dpool)

61.2

0.60

Bankfull Width (Wbkf)

Bankfull Mean Depth (Dbkf)

Dimension Variables

Width / Depth Ratio (Wbkf/Dbkf)

68.7

1.1

1.5

8.5

4.0

2.0

Width of Floodprone Area (Wfpa)

Max. Dbkf / Dbkf Ratio

Low Bank Height / Max. Dbkf  Ratio

Existing (Glen Branch 
Upstream)

Proposed (Glen Branch 
Upstream)

72.1

1.2

Proposed (Glen Branch 
Downstream)

18.0
23.2
23.2

Dimension Variables

0.77

16.7

Cg 4

97.3

1.8

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

15.1 15.3

2.0

1.1

5.9

15.7

14.0

0.0005

0.00470.0067

5.5

1.3

Dimension Ratios

50

1.15

4.0

1.03

0.11

1.60

0.0048 0.0048

0.0067

0.0004

0.40

0.0077

0.11

1.2

0.0042

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.15

153.2

36.0

Pattern Ratios

Proposed (Glen Branch 
Downstream)

3.0

Pattern Variables

45.9

0.40

0.10

0.0077

0.0017

0.0075

0.0007

0.0027

0.0007

0.0168

0.0192

0.0107

REFERENCE - UWHARRIE

Pattern Variables

Pattern Ratios

Profile Variables

Profile Ratios

1.14

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.03

54.1

Variables



Table B1 continuted.  Nesbit Site Morphological Stream Characteristics

Stream Type

Drainage Area (mi2)
Bankfull Discharge (cfs)

Bankfull Cross-Sectional Area (Abkf) 14.2
Existing Cross-Sectional Area (Aexisting) 14.2

Mean:     12.1 Mean: Mean:     Mean: Mean:
Range:  11.2 - 13.0 Range: 7.1 to 9.5 Range:  10.0 to 11.6 Range: 3.4 to 7.9 Range: 6.2 to 7.2
Mean:     1.2 Mean: Mean:     Mean: Mean:
Range:  1.1 - 1.3 Range: 0.9 to 1.2 Range:  0.7 to 0.8 Range: 0.4 to 0.9 Range: 0.4 to 0.5
Mean:      1.7 Mean: Mean:      Mean: Mean:
Range:  1.6 - 1.7 Range: 1.2 to 1.6 Range:  0.9 to 1.3 Range: 0.6 to 1.5 Range: 0.6 to 0.8
Mean:      12.7 Mean:      Mean:      
Range:  12.0 - 13.3 Range:  10.8 to 15.2 Range:  6.7 to 9.4
Mean:     2.1 Mean:     Mean:     
Range:   2.0 - 2.2 Range:   1.2 to 1.5 Range:   0.7 to 1.0
Mean:       50 Mean: Mean:       Mean: Mean:
Range:  Range: 20.0 to 50 Range:  50 to 100 Range: 7 to 50 Range: 25 to 75

Mean:     4.2 Mean: Mean:     Mean: Mean:     
Range:  3.8 - 4.5 Range: 2.5 to 7.0 Range:  5.0 to 8.6 Range: 1.5 to 14.7 Range:  4.0 to 10.5
Mean:      10.1 Mean: Mean:      Mean: Mean:      
Range:   10.0 - 10.2 Range: 5.9 to 10.6 Range:   12.0 to 16.0 Range: 3.8 to 19.8 Range:   12.0 to 16.0
Mean:    1.4 Mean: Mean:    Mean: Mean:    
Range:  1.3 - 1.5 Range: 1.2 to 1.8 Range:  1.2 to 1.5 Range: 1.5 to 1.7 Range:  1.2 to 1.5
Mean:    1.0 Mean: Mean:    Mean: Mean:    
Range:   Range: 1.4 to 1.8 Range:   1.0 to 1.3 Range: 1.6 to 8.7 Range:   1.0 to 1.3

Maximum Pool Depth / Bankfull Mean:     1.8 Mean:     Mean:     
     Mean Depth (Dpool/Dbkf) Range:   1.7 - 1.8 Range:   1.5 to 2.0 Range:   1.5 to 2.0
Pool Width / Bankfull Mean:      1.0 Mean:      Mean:      
     Width (Wpool/Wbkf) Range:   1.0 - 1.1 Range:   1.0 to 1.4 Range:   1.0 to 1.4
Pool Area / Bankfull Mean:   1.1 Mean:   Mean:   
     Cross Sectional Area Range:  1.1 - 1.2 Range:  1.0 to 1.4 Range:  1.0 to 1.4

Pool to Pool Spacing (Lp-p) Med:      51.2 Med:      Med:      

Range:   36.7 - 64.3 Range:   32.5 to 86.8 Range:   20.1 to 53.5
Meander Length (Lm) Med:      85.9 Med:      Med:      

Range:   60.2 - 97.1 Range:   65.1 to 130.1 Range:   40.2 to 80.3
Belt Width (Wbelt) Med:      27.8 Med:      Med:      

Range:   24.0 - 32.6 Range:   16.3 to 32.5 Range:   10.0 to 20.1
Radius of Curvature (Rc) Med:      20.5 Med:      Med:      

Range:   11.9 - 27.7 Range:   21.7 to 54.2 Range:   13.4 to 33.5
Sinuosity (Sin)

Pool to Pool Spacing/ Med:      4.2 Med:      Med:      
      Bankfull Width (Lp-p/Wbkf) Range:   3.0 - 5.3 Range:   3.0 to 8.0 Range:   3.0 to 8.0
Meander Length/ Med:      7.1 Med:      Med:      
     Bankfull Width (Lm/Wbkf) Range:   5.0 - 8.0 Range:   6.0 to 12.0 Range:   6.0 to 12.0
Meander Width Ratio Med:      2.3 Med:      Med:      
     (Wbelt/Wbkf) Range:   2.0 - 2.7 Range:   1.5 to 3.0 Range:   1.5 to 3.0
Radius of Curvature/ Med:      1.7 Med:      Med:      
      Bankfull Width (Rc/Wbkf) Range:   1.0 - 2.3 Range:   2.0 to 5.0 Range:   2.0 to 5.0

Average Water Surface Slope (Save)

Valley Slope (Svalley)

Riffle Slope (Sriffle) Mean:  0.0283 Mean:  Mean:  
Range: 0.0096 - 0.0846 Range: 0.0090 to 0.0135 Range: 0.0153 to 0.0230

Pool Slope (Spool) Mean:  0.0013 Mean:  Mean:  
Range: 0 - 0.0082 Range: 0.0000 to 0.0052 Range: 0.0000 to 0.0089

Run Slope (Srun) Mean:  0.0000 Mean:  Mean:  
Range: 0 - 0.0091 Range: 0.0000 to 0.0060 Range: 0.0000 to 0.0102

Glide Slope (Sglide) Mean:  0.0027 Mean:  Mean:  
Range: 0 - 0.0102 Range: 0.0000 to 0.0060 Range: 0.0000 to 0.0102

Riffle Slope/ Water Surface Mean:  1.7 Mean:  Mean:  
     Slope (Sriffle/Save) Range: 0.6 - 5.0 Range: 1.2 to 1.8 Range: 1.2 to 1.8
Pool Slope/Water Surface Mean:  0.1 Mean:  Mean:  
     Slope (Spool/Save) Range: 0 - 0.49 Range: 0.0 to 0.7 Range: 0.0 to 0.7
Run Slope/Water Surface Mean:  0.00 Mean:  Mean:  
     Slope (Srun/Save) Range: 0 - .55 Range: 0.0 to 0.8 Range: 0.0 to 0.8
Glide Slope/Water Surface Mean:  0.16 Mean:  Mean:  
     Slope (Sglide/Save) Range: 0 - 0.61 Range: 0.0 to 0.8 Range: 0.0 to 0.8

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.60

0.10

0.40

0.0030

0.0008

0.11

0.0075

0.0086

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

0.0120

0.0007

3.0

0.0086

0.0081

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

4.0

8.5

2.0

1.06 1.15

21.7

32.5

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

43.4

92.2

1.2

1.2

Existing (UT 1) Proposed (UT 1)

Low Bank Height / Max. Dbkf  Ratio
1.7 1.0

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.7

Width / Depth Ratio (Wbkf/Dbkf)
8.7 14.0

Max. Dbkf / Dbkf Ratio
1.4 1.3

Dimension Ratios

Entrenchment Ratio (Wfpa/Wbkf)
3.2 6.9

Width of Floodprone Area (Wfpa)
29 75

Pool Width (Wpool) No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

13.0

Maximum Pool Depth (Dpool)
1.3

Bankfull Mean Depth (Dbkf)
1.0 0.8

Bankfull Maximum Depth (Dmax)
1.4 1.0

12.8 - 29.9 8.4

Bankfull Width (Wbkf)
8.7 10.8

8.4 8.4
Dimension Variables

0.28 0.28

57.6 32.9 32.9

Existing (UT 1) Proposed (UT 1)

E 4 Eg 4 Ce 3/4

Variables REFERENCE - UWHARRIE

0.60

Pattern Variables

Profile Ratios

Pattern Ratios

0.0168

0.0192

Profile Variables

REFERENCE - UWHARRIE

1.14

Variables

Existing (UT 2) Proposed (UT 2)

Eg 6 Ce 3/4
0.07 0.07

11.8 11.8

Dimension Variables
3.2 3.2

5.1 - 14.5 3.2
4.7 6.7

0.7 0.5

1.1 0.6

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

8.0

0.8

30 50

Dimension Ratios
3.8 7.5

6.7 14.0

1.6 1.3

2.5 1.0

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.7

1.2

1.2

Existing (UT 2) Proposed (UT 2)

Pattern Variables

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

26.8

56.9

13.4

20.1

1.03 1.15

Pattern Ratios

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

4.0

8.5

2.0

3.0

Profile Variables

0.0143 0.0128

0.0147 0.0147

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

0.0205

0.0013

0.0051

0.0014

Profile Ratios

No distinct repetitive pattern of 
riffles and pools due to 
staightening activities

1.60

0.10

0.40

0.11



Cross Section Cross Section

section: Nesbit Site - XS 1 section: Nesbit Site - XS 2
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 1 description: Nesbit Site - XS 2
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 87.19232 612.8077 88.07 87.17 100.0 ### 0 85.42994 614.5701 87.15 85.77 100.0
### 6.556981 87.13462 612.8654 611.93 612.83 ### 5.700387 85.3923 614.6077 612.85 614.23
### 10.02873 86.78667 613.2133 ### 12.14427 85.2989 614.7011
### 13.03368 87.03487 612.9651 dimensions ### 14.47001 85.24498 614.755 dimensions
### 14.45362 89.50394 610.4961 23.2 x-section area 1.9 d mean ### 16.34845 86.80447 613.1955 23.2 x-section area 2.1 d mean
### 16.1816 89.8914 610.1086 12.2 width 14.0 wet P ### 19.60631 89.70912 610.2909 11.2 width 13.6 wet P
### 17.8879 90.39729 609.6027 2.6 d max 1.7 hyd radi ### 21.49206 89.98328 610.0167 2.8 d max 1.7 hyd radi
### 19.2539 90.56648 609.4335 3.5 bank ht 6.4 w/d ratio ### 23.25853 89.84686 610.1531 4.2 bank ht 5.4 w/d ratio
### 21.49334 90.62539 609.3746 100.0 W flood prone area 8.2 ent ratio ### 24.92041 89.63004 610.37 100.0 W flood prone area 9.0 ent ratio
### 24.21175 89.84523 610.1548 ### 26.47159 89.53601 610.464
### 26.59823 87.17349 612.8265 hydraulics ### 27.64867 87.28585 612.7142 hydraulics
### 29.34691 86.84378 613.1562 0.0 velocity (ft/sec) ### 29.59245 86.19463 613.8054 0.0 velocity (ft/sec)
### 38.74088 87.0082 612.9918 0.0 discharge rate, Q (cfs) ### 30.65972 85.76695 614.2331 0.0 discharge rate, Q (cfs)
### 49.87444 85.89983 614.1002 0.00 shear stress ((lbs/ft sq) ### 36.0853 85.75941 614.2406 0.00 shear stress ((lbs/ft sq)
### #N/A 0.00 shear velocity (ft/sec) ### 42.23119 86.20508 613.7949 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### 49.71577 86.05174 613.9483 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### 57.72077 85.76214 614.2379 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### 64.16948 85.20673 614.7933 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### 66.15977 85.34501 614.655 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site - XS 3 section: Nesbit Site - XS 7
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 3 description: Nesbit Site - XS 7
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 82.56104 617.439 84.295 82.75 100.0 ### 0 80.5798 619.4202 82.6 81.21 80.0
### 7.907813 82.53935 617.4606 615.705 617.25 ### 7.63269 81.1823 618.8177 617.4 618.79
### 15.08566 82.27333 617.7267 ### 14.0657 81.04861 618.9514
### 20.25677 82.31899 617.681 dimensions ### 14.25308 81.04317 618.9568 dimensions
### 23.63626 83.12336 616.8766 23.2 x-section area 1.4 d mean ### 17.14688 81.20682 618.7932 23.2 x-section area 1.5 d mean
### 25.95492 85.67224 614.3278 17.0 width 17.9 wet P ### 18.66811 83.82612 616.1739 15.8 width 17.1 wet P
### 28.50577 86.15699 613.843 1.9 d max 1.3 hyd radi ### 21.81941 84.58122 615.4188 2.0 d max 1.4 hyd radi
### 30.38136 86.126 613.874 3.4 bank ht 12.4 w/d ratio ### 24.78644 84.32869 615.6713 3.4 bank ht 10.8 w/d ratio
### 33.11042 85.91707 614.0829 100.0 W flood prone area 5.9 ent ratio ### 26.84753 84.12184 615.8782 80.0 W flood prone area 5.1 ent ratio
### 36.34341 85.70378 614.2962 ### 31.07733 84.12218 615.8778
### 38.59538 85.59872 614.4013 hydraulics ### 32.50524 83.51325 616.4868 hydraulics
### 40.87869 84.69743 615.3026 0.0 velocity (ft/sec) ### 33.6135 82.86819 617.1318 0.0 velocity (ft/sec)
### 42.90315 83.6569 616.3431 0.0 discharge rate, Q (cfs) ### 34.84368 80.87039 619.1296 0.0 discharge rate, Q (cfs)
### 45.45341 82.75439 617.2456 0.00 shear stress ((lbs/ft sq) ### 38.20841 80.53392 619.4661 0.00 shear stress ((lbs/ft sq)
### 53.63053 83.30517 616.6948 0.00 shear velocity (ft/sec) ### 44.19806 80.38594 619.6141 0.00 shear velocity (ft/sec)
### 60.85985 83.54505 616.4549 0.000 unit stream power (lbs/ft/sec) ### 53.71285 80.61593 619.3841 0.000 unit stream power (lbs/ft/sec)
### 70.68075 83.27853 616.7215 0.00 Froude number ### 66.06706 80.97847 619.0215 0.00 Froude number
### 80.7552 83.24869 616.7513 0.0 friction factor u/u* ### 74.76914 80.98766 619.0123 0.0 friction factor u/u*
### 91.0547 83.4648 616.5352 0.0 threshold grain size (mm) ### 83.55496 81.19975 618.8002 0.0 threshold grain size (mm)
### 100.6072 83.23896 616.761 ### 95.93767 80.72816 619.2718
### 112.1021 83.23201 616.768 check from channel material ### #N/A check from channel material
### 121.2396 82.50839 617.4916 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site - XS 8 section: Nesbit Site - XS 9
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 8 description: Nesbit Site - XS 9
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 78.87256 621.1274 81.01 79.28 25.0 ### 0 78.74355 621.2564 81.29 79.38 40.0
### 6.526308 79.13799 620.862 618.99 620.72 ### 4.861298 78.89132 621.1087 618.71 620.62
### 14.53264 79.27643 620.7236 ### 10.82829 78.97818 621.0218  
### 18.23393 82.63976 617.3602 dimensions ### 12.23742 79.64947 620.3505 dimensions
### 21.86924 82.46725 617.5328 23.2 x-section area 1.3 d mean ### 15.86161 83.52825 616.4718 23.2 x-section area 1.9 d mean
### 25.83994 82.41774 617.5823 18.2 width 19.2 wet P ### 18.13406 83.34269 616.6573 12.4 width 14.4 wet P
### 29.54084 82.65384 617.3462 1.6 d max 1.2 hyd radi ### 20.44682 83.60316 616.3968 2.4 d max 1.6 hyd radi
### 31.83158 82.0035 617.9965 3.4 bank ht 14.3 w/d ratio ### 23.55343 83.72484 616.2752 4.3 bank ht 6.7 w/d ratio
### 34.07941 81.49079 618.5092 25.0 W flood prone area 1.4 ent ratio ### 24.54375 83.09243 616.9076 40.0 W flood prone area 3.2 ent ratio  
### 36.07839 79.861 620.139 ### 27.30092 80.09811 619.9019
### 41.99417 79.15825 620.8418 hydraulics ### 28.89003 79.38111 620.6189 hydraulics
### 50.15401 78.95433 621.0457 0.0 velocity (ft/sec) ### 34.2355 79.14085 620.8592 0.0 velocity (ft/sec)
### 58.17213 78.76671 621.2333 0.0 discharge rate, Q (cfs) ### 39.35624 78.95169 621.0483 0.0 discharge rate, Q (cfs)
### 70.45886 78.44119 621.5588 0.00 shear stress ((lbs/ft sq) ### 45.05915 78.92574 621.0743 0.00 shear stress ((lbs/ft sq)
### 79.36098 78.173 621.827 0.00 shear velocity (ft/sec) ### 53.57584 78.62277 621.3772 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### #N/A 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section

For additional cross sections make a copy of the "Dimension" worksheet.
To create a copy "right click" on the dimension tab below.

section: Nesbit Site - XS 10
Riffle
---
---

description: Nesbit Site - XS 10
height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"  

### 0 75.84821 624.1518 77.12 75.9 100.0
### 5.908071 75.44332 624.5567 622.88 624.1
### 10.78059 75.58986 624.4101  
### 18.35318 75.09905 624.901 dimensions
### 19.70736 76.78718 623.2128 23.2 x-section area 1.5 d mean
### 22.18131 77.57833 622.4217 15.7 width 17.5 wet P
### 23.65137 78.97398 621.026 2.6 d max 1.3 hyd radi
### 24.93997 79.63728 620.3627 3.8 bank ht 10.6 w/d ratio
### 27.87898 79.68627 620.3137 100.0 W flood prone area 6.4 ent ratio
### 30.66881 79.61502 620.385
### 31.94975 77.83436 622.1656 hydraulics
### 35.29266 77.37331 622.6267 0.0 velocity (ft/sec)
### 37.47492 76.895 623.105 0.0 discharge rate, Q (cfs)
### 41.22637 75.8987 624.1013 0.00 shear stress ((lbs/ft sq)
### 43.5399 75.82747 624.1725 0.00 shear velocity (ft/sec)
### 55.41265 75.57615 624.4238 0.000 unit stream power (lbs/ft/sec)
### 66.14028 74.90741 625.0926 0.00 Froude number
### 74.20604 74.99603 625.004 0.0 friction factor u/u*
### 81.94289 74.61251 625.3875 0.0 threshold grain size (mm)
### #N/A
### #N/A check from channel material
### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material
### #N/A
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Cross Section Cross Section

section: Nesbit Site - XS 11 section: Nesbit Site - XS 12
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 11 description: Nesbit Site - XS 12
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 74.82798 625.172 77.61 76.34 25.0 ### 0 73.99994 626.0001 74.79 74.79 100.0
### 6.136844 75.10569 624.8943 622.39 623.66 ### 8.830923 74.72981 625.2702 625.21 625.21
### 8.97037 75.91156 624.0884 ### 15.87635 75.14103 624.859
### 10.68129 77.40736 622.5926 dimensions ### 20.99744 75.60716 624.3928 dimensions
### 13.68604 78.38153 621.6185 16.7 x-section area 1.1 d mean ### 22.71029 76.07591 623.9241 16.7 x-section area 0.6 d mean
### 17.63616 78.76379 621.2362 15.1 width 16.1 wet P ### 25.89862 76.13153 623.8685 26.0 width 26.1 wet P
### 22.04486 79.14982 620.8502 1.6 d max 1.0 hyd radi ### 28.57457 75.80807 624.1919 1.3 d max 0.6 hyd radi
### 25.44055 79.19337 620.8066 2.9 bank ht 13.6 w/d ratio ### 31.41849 75.36629 624.6337 1.3 bank ht 40.3 w/d ratio
### 27.13875 76.34324 623.6568 25.0 W flood prone area 1.7 ent ratio ### 35.79881 74.79064 625.2094 100.0 W flood prone area 3.9 ent ratio
### 32.22141 76.36292 623.6371 ### 50.92756 74.20867 625.7913
### 35.82424 76.09657 623.9034 hydraulics ### 65.44647 73.76661 626.2334 hydraulics
### 40.62768 75.33102 624.669 0.0 velocity (ft/sec) ### 75.97458 73.68598 626.314 0.0 velocity (ft/sec)
### 45.19232 75.28907 624.7109 0.0 discharge rate, Q (cfs) ### 89.31544 73.42628 626.5737 0.0 discharge rate, Q (cfs)
### 57.5372 75.1456 624.8544 0.00 shear stress ((lbs/ft sq) ### #N/A 0.00 shear stress ((lbs/ft sq)
### 70.49812 74.47274 625.5273 0.00 shear velocity (ft/sec) ### #N/A 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### #N/A 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site - XS 13 section: Nesbit Site - XS 14
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 13 description: Nesbit Site - XS 14
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 72.74123 627.2588 75.55 73.35 16.0 ### 0 70.24016 629.7598 71.8 70.38 50.0
### 8.719964 72.89038 627.1096 624.45 626.65 ### 8.659147 70.20768 629.7923 628.2 629.62
### 16.28351 72.69674 627.3033 ### 15.76016 70.37763 629.6224
### 19.24573 73.09936 626.9006 dimensions ### 20.09342 71.41652 628.5835 dimensions
### 21.32972 74.55538 625.4446 16.7 x-section area 1.5 d mean ### 22.05631 71.80226 628.1977 16.7 x-section area 1.4 d mean
### 24.20274 76.72887 623.2711 11.3 width 12.6 wet P ### 23.43174 73.47613 626.5239 11.8 width 13.0 wet P
### 27.5591 77.3112 622.6888 2.2 d max 1.3 hyd radi ### 25.64433 73.67541 626.3246 2.0 d max 1.3 hyd radi
### 30.35369 77.71441 622.2856 4.4 bank ht 7.7 w/d ratio ### 28.71036 73.77099 626.229 3.4 bank ht 8.3 w/d ratio
### 32.59441 77.16769 622.8323 16.0 W flood prone area 1.4 ent ratio ### 30.46698 73.49833 626.5017 50.0 W flood prone area 4.2 ent ratio
### 35.82126 73.34488 626.6551 ### 32.80757 72.10369 627.8963
### 39.37943 73.04031 626.9597 hydraulics ### 35.5369 71.2859 628.7141 hydraulics
### 46.95703 72.91016 627.0898 0.0 velocity (ft/sec) ### 39.42916 70.54136 629.4586 0.0 velocity (ft/sec)
### 55.04469 72.68239 627.3176 0.0 discharge rate, Q (cfs) ### 42.7938 69.33871 630.6613 0.0 discharge rate, Q (cfs)
### 62.39528 72.67631 627.3237 0.00 shear stress ((lbs/ft sq) ### 50.10394 69.17385 630.8261 0.00 shear stress ((lbs/ft sq)
### 68.57196 72.52356 627.4764 0.00 shear velocity (ft/sec) ### 60.84711 69.53391 630.4661 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### 70.36023 69.64002 630.36 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### 78.27929 69.57563 630.4244 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### 89.76667 69.07753 630.9225 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site - XS 15 section: Nesbit Site - XS 16
Riffle Riffle
--- ---
--- ---

description: Nesbit Site - XS 15 description: Nesbit Site - XS 16
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 69.01578 630.9842 71.38 69.56 31.0 ### 0 65.98432 634.0157 66.9 66.02 100.0
### 8.061564 69.12828 630.8717 628.62 630.44 ### 8.36315 65.65313 634.3469 633.1 633.98
### 15.82263 69.01878 630.9812 ### 13.7893 66.01762 633.9824  
### 20.17129 70.26958 629.7304 dimensions ### 18.3363 66.94403 633.056 dimensions
### 23.40179 73.07902 626.921 16.7 x-section area 1.5 d mean ### 21.93076 67.31582 632.6842 16.7 x-section area 1.1 d mean
### 25.95147 73.58437 626.4156 11.0 width 12.2 wet P ### 24.13395 68.00288 631.9971 15.5 width 17.2 wet P
### 27.3865 73.55409 626.4459 2.2 d max 1.4 hyd radi ### 26.4375 68.32206 631.6779 2.2 d max 1.0 hyd radi
### 29.19392 73.22925 626.7707 4.0 bank ht 7.3 w/d ratio ### 29.14764 68.48568 631.5143 3.1 bank ht 14.3 w/d ratio
### 31.27467 72.21311 627.7869 31.0 W flood prone area 2.8 ent ratio ### 30.09063 68.98257 631.0174 100.0 W flood prone area 6.5 ent ratio  
### 34.22288 70.14165 629.8584 ### 32.2559 69.1083 630.8917
### 38.77419 69.55657 630.4434 hydraulics ### 32.77915 67.33377 632.6662 hydraulics
### 47.03048 69.14843 630.8516 0.0 velocity (ft/sec) ### 35.72858 65.78243 634.2176 0.0 velocity (ft/sec)
### 55.50261 68.85451 631.1455 0.0 discharge rate, Q (cfs) ### 38.83182 65.25742 634.7426 0.0 discharge rate, Q (cfs)
### 63.09436 68.84562 631.1544 0.00 shear stress ((lbs/ft sq) ### 44.27976 65.16544 634.8346 0.00 shear stress ((lbs/ft sq)
### 69.64679 68.72058 631.2794 0.00 shear velocity (ft/sec) ### 51.44308 64.95837 635.0416 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### 55.97473 64.58704 635.413 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### 62.51331 64.12514 635.8749 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section

For additional cross sections make a copy of the "Dimension" worksheet.
To create a copy "right click" on the dimension tab below.

section: Nesbit Site - XS 17
Riffle
---
---

description: Nesbit Site - XS 17
height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"  

### 0 64.56646 635.4335 66.115 64.63 50.0
### 14.28445 64.74059 635.2594 633.885 635.37
### 27.81776 64.63427 635.3657  
### 40.53477 65.19762 634.8024 dimensions
### 48.40666 66.0199 633.9801 16.7 x-section area 0.8 d mean
### 51.07525 66.83105 633.1689 20.6 width 20.9 wet P
### 55.04776 67.42298 632.577 1.3 d max 0.8 hyd radi
### 58.70889 67.2854 632.7146 2.8 bank ht 25.6 w/d ratio
### 62.527 66.95919 633.0408 50.0 W flood prone area 2.4 ent ratio
### 67.68139 66.48059 633.5194
### 72.12228 65.5128 634.4872 hydraulics
### 78.87478 65.03178 634.9682 0.0 velocity (ft/sec)
### 84.98577 64.55444 635.4456 0.0 discharge rate, Q (cfs)
### #N/A 0.00 shear stress ((lbs/ft sq)
### #N/A 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm)
### #N/A
### #N/A check from channel material
### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material
### #N/A
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Cross Section Cross Section

section: Nesbit Site,  UT 1 - XS 18 section: Nesbit Site,  UT 1 - XS 19
Riffle Riffle
--- ---
--- ---

description: Nesbit Site,  UT 1 - XS 18 description: Nesbit Site,  UT 1 - XS 19
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 69.26233 630.7377 71.31 70.09 29.0 ### 0 69.45097 630.549 71.25 70.08 20.0
### 4.327645 69.53927 630.4607 628.69 629.91 ### 5.046731 69.68008 630.3199 628.75 629.92
### 6.56815 72.43408 627.5659 ### 12.41081 69.73549 630.2645
### 7.876206 72.70646 627.2935 dimensions ### 17.86978 69.88398 630.116 dimensions
### 9.476137 72.94215 627.0579 8.4 x-section area 0.9 d mean ### 22.76294 70.07949 629.9205 8.4 x-section area 1.1 d mean
### 10.9115 72.72038 627.2796 9.0 width 10.0 wet P ### 24.9078 70.45882 629.5412 7.6 width 8.8 wet P
### 11.78842 71.7829 628.2171 1.6 d max 0.8 hyd radi ### 26.93543 72.19603 627.804 1.5 d max 1.0 hyd radi
### 14.03484 71.49359 628.5064 2.9 bank ht 9.6 w/d ratio ### 28.38297 72.54569 627.4543 2.6 bank ht 6.8 w/d ratio
### 16.52135 70.75689 629.2431 29.0 W flood prone area 3.2 ent ratio ### 30.31586 72.58147 627.4185 20.0 W flood prone area 2.6 ent ratio
### 23.32007 71.1972 628.8028 ### 32.44831 72.72524 627.2748
### 24.4275 70.83883 629.1612 hydraulics ### 33.90864 70.46479 629.5352 hydraulics
### 27.59727 70.09375 629.9062 0.0 velocity (ft/sec) ### 34.85156 69.80191 630.1981 0.0 velocity (ft/sec)
### 30.8538 70.0843 629.9157 0.0 discharge rate, Q (cfs) ### 36.48118 69.10759 630.8924 0.0 discharge rate, Q (cfs)
### 34.15496 69.54894 630.4511 0.00 shear stress ((lbs/ft sq) ### 38.50654 68.82105 631.179 0.00 shear stress ((lbs/ft sq)
### 44.1414 68.91143 631.0886 0.00 shear velocity (ft/sec) ### 42.85012 68.81127 631.1887 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### 49.16295 68.69559 631.3044 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### 57.77831 68.58173 631.4183 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site,  UT 1 - XS 20 section: Nesbit Site,  UT 1 - XS 21
Riffle Riffle
--- ---
--- ---

description: Nesbit Site,  UT 1 - XS 20 description: Nesbit Site,  UT 1 - XS 21
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 68.47341 631.5266 69.35 68.79 50.0 ### 0 72.87009 627.1299 75.08 74.16 32.0
### 2.642045 68.41701 631.583 630.65 631.21 ### 7.023326 73.1957 626.8043 624.92 625.84
### 5.416862 68.55675 631.4432 ### 13.45909 73.39453 626.6055
### 7.643959 68.78541 631.2146 dimensions ### 18.01249 73.90867 626.0913 dimensions
### 8.293746 70.602 629.398 8.4 x-section area 1.2 d mean ### 22.23624 73.79629 626.2037 8.4 x-section area 0.9 d mean
### 10.69627 70.71519 629.2848 7.1 width 8.6 wet P ### 23.71385 74.19729 625.8027 9.5 width 10.2 wet P
### 13.54676 70.70568 629.2943 1.4 d max 1.0 hyd radi ### 25.0865 75.42571 624.5743 1.3 d max 0.8 hyd radi
### 14.20262 70.40399 629.596 1.9 bank ht 5.9 w/d ratio ### 26.26265 76.42953 623.5705 2.3 bank ht 10.7 w/d ratio
### 14.74407 69.42045 630.5795 50.0 W flood prone area 7.1 ent ratio ### 27.69069 76.37004 623.63 32.0 W flood prone area 3.4 ent ratio
### 15.77149 68.96272 631.0373 ### 29.32707 76.06497 623.935
### 17.51541 67.86042 632.1396 hydraulics ### 31.55295 76.07049 623.9295 hydraulics
### 19.5855 67.52962 632.4704 0.0 velocity (ft/sec) ### 33.47405 75.42723 624.5728 0.0 velocity (ft/sec)
### 24.52118 67.27593 632.7241 0.0 discharge rate, Q (cfs) ### 36.17965 74.15731 625.8427 0.0 discharge rate, Q (cfs)
### 30.27455 66.93432 633.0657 0.00 shear stress ((lbs/ft sq) ### 41.07402 74.01052 625.9895 0.00 shear stress ((lbs/ft sq)
### 37.77896 66.79724 633.2028 0.00 shear velocity (ft/sec) ### 47.44676 73.73633 626.2637 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec) ### 57.29793 73.4508 626.5492 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### 66.49856 73.10778 626.8922 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site,  UT 1 - XS 22 section:
Riffle Riffle
--- ---
--- ---

description: Nesbit Site,  UT 1 - XS 22 description:
height of instrument (ft): 700.00 height of instrument (ft):

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 68.11763 631.8824 72.9 72.13 22.0 ### #N/A
### 12.45285 68.54265 631.4574 627.1 627.87 ### #N/A 0 ---
### 21.40902 69.17282 630.8272 ### #N/A  
### 26.71743 70.33275 629.6672 dimensions ### #N/A dimensions
### 31.06029 71.02825 628.9717 8.4 x-section area 1.0 d mean ### #N/A 0.0 x-section area 0.0 d mean
### 34.74662 71.54608 628.4539 8.7 width 9.5 wet P ### #N/A 0.0 width 0.0 wet P
### 38.40293 72.20858 627.7914 1.2 d max 0.9 hyd radi ### #N/A 0.0 d max 0.0 hyd radi
### 41.07188 72.64571 627.3543 2.0 bank ht 9.0 w/d ratio ### #N/A 0.0 bank ht 0.0 w/d ratio
### 42.64934 72.87945 627.1205 22.0 W flood prone area 2.5 ent ratio ### #N/A 0.0 W flood prone area 0.0 ent ratio  
### 44.34712 74.11094 625.8891 ### #N/A
### 46.0925 74.13452 625.8655 hydraulics ### #N/A hydraulics
### 49.78611 74.06128 625.9387 0.0 velocity (ft/sec) ### #N/A 0.0 velocity (ft/sec)
### 50.85093 73.13758 626.8624 0.0 discharge rate, Q (cfs) ### #N/A 0.0 discharge rate, Q (cfs)
### 52.96243 72.12804 627.872 0.00 shear stress ((lbs/ft sq) ### #N/A 0.00 shear stress ((lbs/ft sq)
### 57.0125 71.82904 628.171 0.00 shear velocity (ft/sec) ### #N/A 0.00 shear velocity (ft/sec)
### 61.16945 70.76205 629.238 0.000 unit stream power (lbs/ft/sec) ### #N/A 0.000 unit stream power (lbs/ft/sec)
### 67.71239 70.64507 629.3549 0.00 Froude number ### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section Cross Section

section: Nesbit Site,  UT 2 - XS 4 section: Nesbit Site,  UT 2 - XS 5
Riffle Riffle
--- ---
--- ---

description: Nesbit Site,  UT 2 - XS 4 description: Nesbit Site,  UT 2 - XS 5
height of instrument (ft): 700.00 height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's  omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n" notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 81.19118 618.8088 82.85 81.97 50.0 ### 0 80.0841 619.9159 82.32 80.66 7.0
### 10.28424 81.2853 618.7147 617.15 618.03 ### 7.3329 80.34496 619.655 617.68 619.34
### 18.7212 81.31576 618.6842 ### 7.342673 80.33915 619.6609
### 22.32821 81.62926 618.3707 dimensions ### 16.43701 80.41136 619.5886 dimensions
### 23.89947 82.11715 617.8829 3.2 x-section area 0.9 d mean ### 25.31695 80.6587 619.3413 3.2 x-section area 0.7 d mean
### 24.97721 82.90026 617.0997 3.4 width 4.7 wet P ### 26.91776 81.30461 618.6954 4.7 width 5.3 wet P
### 26.24376 84.12589 615.8741 1.5 d max 0.7 hyd radi ### 27.9606 82.85826 617.1417 1.1 d max 0.6 hyd radi
### 26.84069 84.34008 615.6599 2.4 bank ht 3.7 w/d ratio ### 29.42391 83.37669 616.6233 2.7 bank ht 6.8 w/d ratio
### 27.69232 84.01378 615.9862 50.0 W flood prone area 14.7 ent ratio ### 30.57204 83.21878 616.7812 7.0 W flood prone area 1.5 ent ratio
### 28.60996 82.25682 617.7432 ### 31.74616 82.7006 617.2994
### 29.45342 81.97018 618.0298 hydraulics ### 33.28583 81.59714 618.4029 hydraulics
### 33.89462 81.70805 618.2919 0.0 velocity (ft/sec) ### 35.4078 80.52972 619.4703 0.0 velocity (ft/sec)
### 37.40562 81.51597 618.484 0.0 discharge rate, Q (cfs) ### 37.89112 80.15127 619.8487 0.0 discharge rate, Q (cfs)
### 43.67716 81.701 618.299 0.00 shear stress ((lbs/ft sq) ### 42.30832 79.83857 620.1614 0.00 shear stress ((lbs/ft sq)
### 49.7142 81.60792 618.3921 0.00 shear velocity (ft/sec) ### 48.0689 79.62058 620.3794 0.00 shear velocity (ft/sec)
### 55.65522 81.5788 618.4212 0.000 unit stream power (lbs/ft/sec) ### #N/A 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number ### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u* ### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm) ### #N/A 0.0 threshold grain size (mm)
### #N/A ### #N/A
### #N/A check from channel material ### #N/A check from channel material
### #N/A 0 measured D84 (mm) ### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor ### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material ### #N/A 0.000 Manning's n from channel material
### #N/A ### #N/A
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Cross Section

section: Nesbit Site,  UT 2 - XS 6
Riffle
---
---

description: Nesbit Site,  UT 2 - XS 6
height of instrument (ft): 700.00

 omit distance FS FS FS W fpa channel Manning's
notes pt. (ft) (ft) elevation bankfull top of bank (ft) slope (%) "n"

### 0 78.2697 621.7303 79.31 79.1 30.0
### 9.864925 78.87237 621.1276 620.69 620.9
### 21.69583 79.14082 620.8592
### 24.4559 79.10187 620.8981 dimensions
### 26.97377 79.72477 620.2752 3.2 x-section area 0.4 d mean
### 28.5645 79.82479 620.1752 7.9 width 8.0 wet P
### 30.97985 79.95538 620.0446 0.6 d max 0.4 hyd radi
### 32.51857 79.54573 620.4543 0.9 bank ht 19.1 w/d ratio
### 34.07462 78.96992 621.0301 30.0 W flood prone area 3.8 ent ratio
### 39.24694 78.18264 621.8174
### 45.07075 77.90816 622.0918 hydraulics
### #N/A 0.0 velocity (ft/sec)
### #N/A 0.0 discharge rate, Q (cfs)
### #N/A 0.00 shear stress ((lbs/ft sq)
### #N/A 0.00 shear velocity (ft/sec)
### #N/A 0.000 unit stream power (lbs/ft/sec)
### #N/A 0.00 Froude number
### #N/A 0.0 friction factor u/u*
### #N/A 0.0 threshold grain size (mm)
### #N/A
### #N/A check from channel material
### #N/A 0 measured D84 (mm)
### #N/A 0.0 relative roughness 0.0 fric. factor
### #N/A 0.000 Manning's n from channel material
### #N/A
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Draft NC SAM Stream Rating Sheet 
Accompanies User Manual Version 2.1 

 
Stream Site Name Nesbit Site - UT1 Date of Assessment 8/18/18 

Stream Category Pa2 Assessor Name/Organization AXE/WGL 
 

Notes of Field Assessment Form (Y/N) NO 
Presence of regulatory considerations (Y/N) NO 
Additional stream information/supplementary measurements included (Y/N) YES 
NC SAM feature type (perennial, intermittent, Tidal Marsh Stream) Perennial 

 

Function Class Rating Summary  
USACE/ 

All Streams 
NCDWR 

Intermittent 
(1) Hydrology      HIGH       
 (2) Baseflow    HIGH       
 (2) Flood Flow    HIGH       
  (3) Streamside Area Attenuation MEDIUM       
   (4) Floodplain Access HIGH       
   (4) Wooded Riparian Buffer LOW       
   (4) Microtopography LOW       
  (3) Stream Stability   HIGH       
   (4) Channel Stability HIGH       
   (4) Sediment Transport HIGH       
   (4) Stream Geomorphology HIGH       
  (2) Stream/Intertidal Zone Interaction NA       
  (2) Longitudinal Tidal Flow NA       
  (2) Tidal Marsh Stream Stability NA       
   (3) Tidal Marsh Channel Stability NA       
   (3) Tidal Marsh Stream Geomorphology NA       
(1) Water Quality         LOW       
 (2) Baseflow     HIGH       
 (2) Streamside Area Vegetation  LOW       
  (3) Upland Pollutant Filtration LOW       
  (3) Thermoregulation MEDIUM       
 (2) Indicators of Stressors NO       
  (2) Aquatic Life Tolerance LOW       
 (2) Intertidal Zone Filtration NA       
(1) Habitat         MEDIUM       
 (2) In-stream Habitat   HIGH       
  (3) Baseflow    HIGH       
  (3) Substrate    HIGH       
  (3) Stream Stability  HIGH       
  (3) In-stream Habitat  HIGH       
 (2) Stream-side Habitat   LOW       
  (3) Stream-side Habitat  LOW       
    (3) Thermoregulation   LOW       
 (2) Tidal Marsh In-stream Habitat 

 
NA       

  (3) Flow Restriction  NA       
  (3) Tidal Marsh Stream Stability NA       
   (4) Tidal Marsh Channel Stability NA       
   (4) Tidal Marsh Stream Geomorphology NA       
  (3) Tidal Marsh In-stream Habitat 

 
NA       

 (2) Intertidal Zone 
 

NA       
Overall             MEDIUM       

 
 



Draft NC SAM Stream Rating Sheet 
Accompanies User Manual Version 2.1 

 
Stream Site Name Nesbit Site - Glen Br Upper Date of Assessment 8/18/18 

Stream Category Pa3 Assessor Name/Organization AXE/WGL 
 

Notes of Field Assessment Form (Y/N) NO 
Presence of regulatory considerations (Y/N) NO 
Additional stream information/supplementary measurements included (Y/N) YES 
NC SAM feature type (perennial, intermittent, Tidal Marsh Stream) Perennial 

 

Function Class Rating Summary  
USACE/ 

All Streams 
NCDWR 

Intermittent 
(1) Hydrology      LOW       
 (2) Baseflow    HIGH       
 (2) Flood Flow    LOW       
  (3) Streamside Area Attenuation LOW       
   (4) Floodplain Access MEDIUM       
   (4) Wooded Riparian Buffer LOW       
   (4) Microtopography LOW       
  (3) Stream Stability   LOW       
   (4) Channel Stability LOW       
   (4) Sediment Transport MEDIUM       
   (4) Stream Geomorphology LOW       
  (2) Stream/Intertidal Zone Interaction NA       
  (2) Longitudinal Tidal Flow NA       
  (2) Tidal Marsh Stream Stability NA       
   (3) Tidal Marsh Channel Stability NA       
   (3) Tidal Marsh Stream Geomorphology NA       
(1) Water Quality         LOW       
 (2) Baseflow     HIGH       
 (2) Streamside Area Vegetation  LOW       
  (3) Upland Pollutant Filtration LOW       
  (3) Thermoregulation MEDIUM       
 (2) Indicators of Stressors NO       
  (2) Aquatic Life Tolerance LOW       
 (2) Intertidal Zone Filtration NA       
(1) Habitat         LOW       
 (2) In-stream Habitat   LOW       
  (3) Baseflow    HIGH       
  (3) Substrate    MEDIUM       
  (3) Stream Stability  LOW       
  (3) In-stream Habitat  LOW       
 (2) Stream-side Habitat   LOW       
  (3) Stream-side Habitat  LOW       
    (3) Thermoregulation   LOW       
 (2) Tidal Marsh In-stream Habitat 

 
NA       

  (3) Flow Restriction  NA       
  (3) Tidal Marsh Stream Stability NA       
   (4) Tidal Marsh Channel Stability NA       
   (4) Tidal Marsh Stream Geomorphology NA       
  (3) Tidal Marsh In-stream Habitat 

 
NA       

 (2) Intertidal Zone 
 

NA       
Overall             LOW       

 
 



Draft NC SAM Stream Rating Sheet 
Accompanies User Manual Version 2.1 

 
Stream Site Name Nesbit Site - Glen Br lower Date of Assessment 8/18/18 

Stream Category Pa3 Assessor Name/Organization AXE/WGL 
 

Notes of Field Assessment Form (Y/N) NO 
Presence of regulatory considerations (Y/N) NO 
Additional stream information/supplementary measurements included (Y/N) YES 
NC SAM feature type (perennial, intermittent, Tidal Marsh Stream) Perennial 

 

Function Class Rating Summary  
USACE/ 

All Streams 
NCDWR 

Intermittent 
(1) Hydrology      LOW       
 (2) Baseflow    HIGH       
 (2) Flood Flow    LOW       
  (3) Streamside Area Attenuation LOW       
   (4) Floodplain Access MEDIUM       
   (4) Wooded Riparian Buffer LOW       
   (4) Microtopography LOW       
  (3) Stream Stability   LOW       
   (4) Channel Stability LOW       
   (4) Sediment Transport MEDIUM       
   (4) Stream Geomorphology LOW       
  (2) Stream/Intertidal Zone Interaction NA       
  (2) Longitudinal Tidal Flow NA       
  (2) Tidal Marsh Stream Stability NA       
   (3) Tidal Marsh Channel Stability NA       
   (3) Tidal Marsh Stream Geomorphology NA       
(1) Water Quality         LOW       
 (2) Baseflow     HIGH       
 (2) Streamside Area Vegetation  LOW       
  (3) Upland Pollutant Filtration LOW       
  (3) Thermoregulation MEDIUM       
 (2) Indicators of Stressors NO       
  (2) Aquatic Life Tolerance LOW       
 (2) Intertidal Zone Filtration NA       
(1) Habitat         LOW       
 (2) In-stream Habitat   LOW       
  (3) Baseflow    HIGH       
  (3) Substrate    MEDIUM       
  (3) Stream Stability  LOW       
  (3) In-stream Habitat  LOW       
 (2) Stream-side Habitat   LOW       
  (3) Stream-side Habitat  LOW       
    (3) Thermoregulation   LOW       
 (2) Tidal Marsh In-stream Habitat 

 
NA       

  (3) Flow Restriction  NA       
  (3) Tidal Marsh Stream Stability NA       
   (4) Tidal Marsh Channel Stability NA       
   (4) Tidal Marsh Stream Geomorphology NA       
  (3) Tidal Marsh In-stream Habitat 

 
NA       

 (2) Intertidal Zone 
 

NA       
Overall             LOW       

 
 



NC WAM Wetland Rating Sheet 
Accompanies User Manual Version 5.0 

 
Wetland Site Name WAM #1 Date of Assessment 12/18/18 

Wetland Type Bottomland Hardwood Forest Assessor Name/Organization Jernigan/Axiom 
 
Notes on Field Assessment Form (Y/N) NO 
Presence of regulatory considerations  (Y/N) NO 
Wetland is intensively managed  (Y/N)  
Assessment area is located within 50 feet of a natural tributary or other open water  (Y/N) YES 
Assessment area is substantially altered by beaver  (Y/N) YES 
Assessment area experiences overbank flooding during normal rainfall conditions  (Y/N) YES 
Assessment area is on a coastal island  (Y/N) NO 

 
Sub-function Rating Summary 

Function Sub-function Metrics Rating 
Hydrology Surface Storage and Retention Condition MEDIUM 

 
Sub-surface Storage and 
Retention Condition MEDIUM 

Water Quality Pathogen Change Condition MEDIUM 
  Condition/Opportunity MEDIUM 
  Opportunity Presence  (Y/N) NO 
 Particulate Change Condition LOW 
  Condition/Opportunity LOW 
  Opportunity Presence  (Y/N) NO 
 Soluble Change Condition MEDIUM 
  Condition/Opportunity MEDIUM 
  Opportunity Presence  (Y/N) NO 
 Physical Change Condition MEDIUM 
  Condition/Opportunity MEDIUM 
  Opportunity Presence  (Y/N) NO 
 Pollution Change Condition NA 
  Condition/Opportunity NA 
  Opportunity Presence  (Y/N) NA 
Habitat Physical Structure Condition LOW 
 Landscape Patch Structure Condition LOW 
 Vegetation Composition Condition LOW 

 
Function Rating Summary 

Function Metrics Rating 
Hydrology Condition MEDIUM 
Water Quality Condition MEDIUM 
 Condition/Opportunity MEDIUM 
 Opportunity Presence  (Y/N) NO 
Habitat Condition LOW 

 
Overall Wetland Rating MEDIUM 

 



















Station Bank BEHI NBS Erosion Rate Length Bank Height Erosion
1 80 left Low Low 0 80 2.5 0.0
2 675 left VH Low 0.6 595 3 1071.0
3 885 left Low Low 0 210 1.5 0.0
4 1555 left VH Low 0.6 670 3 1206.0
5 1815 left Low Low 0 260 3 0.0
6 2050 left High Low 0.1 235 2 47.0
7 4185 left Low Low 0 2135 2 0.0
8
9 80 right Low Low 0 80 2.5 0.0
10 675 right VH Low 0.6 595 3 1071.0
11 885 right Low Low 0 210 1.5 0.0
12 1555 right VH Low 0.6 670 3 1206.0
13 1815 right Low Low 0 260 3 0.0
14 2050 right High Low 0.1 235 2 47.0
15 4185 right Low Low 0 2135 2 0.0
16
17
18
19
20
21
22
23
24

4648.0
172.1
223.8
0.027

Divide total erosion (ft3) by 27 Total Erosion (yd/yr)
Multiply Total erosion (yard3) by 1.3 Total Erosion (tons/yr)
Erosion per unit length Total Erosion (Tons/yr/ft)

Observers WGL Date 18‐Dec‐18

Sum erosion sub‐totals for each BEHI/NBS Total Erosion (ft3/yr)

Site Nesbit Steam Mitigation Site
Stream Glen Br Bank Length 8370



Station Bank BEHI NBS Erosion Rate Length Bank Height Erosion

1 741 right Low Low 0 741 2 0.0

2 901 right High Low 0.1 160 2.5 40.0

3

4 741 left Low Low 0 741 2 0.0

5 901 left High Low 0.1 160 2.5 40.0

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

80.0

3.0

3.9

0.002

Divide total erosion (ft3) by 27 Total Erosion (yd/yr)

Multiply Total erosion (yard3) by 1.3 Total Erosion (tons/yr)

Erosion per unit length Total Erosion (Tons/yr/ft)

Observers WGL Date 18‐Dec‐18

Sum erosion sub‐totals for each BEHI/NBS Total Erosion (ft3/yr)

Site Nesbit Steam Mitigation Site

Stream UT 1 Bank Length 1802



Station Bank BEHI NBS Erosion Rate Length Bank Height Erosion

1 40 left High Mod 0.15 40 2 12.0

2 60 left High High 0.2 20 3 12.0

3 80 left Low Low 0 20 1 0.0

4 200 left Mod Mod 0.05 120 3 18.0

5

6 40 right High Mod 0.15 40 2 12.0

7 80 right Mod Low 0.02 40 1.5 1.2

8 200 right High Mod 0.15 120 2.5 45.0

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

100.2

3.7

4.8

0.012

Divide total erosion (ft3) by 27 Total Erosion (yd/yr)

Multiply Total erosion (yard3) by 1.3 Total Erosion (tons/yr)

Erosion per unit length Total Erosion (Tons/yr/ft)

Observers WGL Date 18‐Dec‐18

Sum erosion sub‐totals for each BEHI/NBS Total Erosion (ft3/yr)

Site Nesbit Steam Mitigation Site

Stream UT 2 Bank Length 400



BEHI/NBS Summary

Erosion Rate

Stream Reach (tons/year)

Glen Br 223.8

UT 1 3.9

UT 2 4.8
Total 232.5



Nesbit

Land Use Nutrient Model

Land Use % Rainfall

Stream Length Pasture Annual

Site Buffer Width Woods

Row Crop 100

Site Area (ft sq) 784080 Urban

must total 100 100

Number N inputs P inputs Total Total

Land Use Characteristics of Animals lbs/au/yr lbs/au/yr N (lbs) P (lbs)

Pasture Beef 113 40 0 0

Dairy 164 26 0 0

Pig 153 58 0 0

Horse 102 40 0 0

fert/ac 60 45 0 0

0 0 Total Pasture N and P

% N inputs P inputs Total Total

Row Crop Area lbs/ac/yr lbs/ac/yr N P

Row Crop Corn 100 20 20 360 360

18.0 Cotton 20 20 0 0

Soybeans 0 15 0 0

Hay Fescue 50 45 0 0

Hay Bermuda 70 45 0 0

must total 100 100 360 360 Total Row Crop N and P

Woods Minimal Nutrients

Concentration Concentration Total Total

% Area Runnoff N (mg/l) P (mg/l) N (lbs) P (lbs)

Urban Residential 0 2.2 0.4 0 0

Commercial/Industrial 0 2.3 0.3 0 0

Roadway 0 3.0 0.5 0 0

0.0 0.0 Total Urban N and P

Notes: Residential Assumes 25 % Impervious Surfac

Commercial/Industrial Assumes 75% Impervous Surface

Roadway Assumes 100% Impervious Surface

Annual Load (lbs) = 0.226*Annual Runoff (inches)*Concentration (mg/l)*Acres

Total Nutrients Removed within Easement

Total N Removed (lbs/yr) 360

Total P Removed (lbs/yr) 360



")

")

") ")

")

CmB

CmB

ScA

TaB

TbB2

TbB2

TbB2

TbB2

BdB2

TbB2

TaC

CmB

TbB2
ZnB

W

TbB2
BaB

TaB

NCCGIA

FIGURE

Drawn by:

Date:

Scale:

Project No.:

KRJ

APR 2020

1:3700

20-007

Title:

Project:

Prepared for:

Union County, NC

NESBIT SITE

SOIL MAPPING
GPS POINT
LOCATIONS

B2

³

0 600 1,200300
Feet

Legend
Nesbit Easement = 18.0 ac

GPS Point Location

Existing Wetlands = 2.45 ac

Drained Hydric Soils = 6.57 ac

") Soil Profile

Soil Boundary

UT-1

UT-1A

UT-2

Glen
Bran

ch

Soil Profile C

Soil Map Unit Soil Series
BdB2 Badin channery silt clay loam
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Note:  Each GPS point location has a minimum of 3 soil cores collected.



AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 5/7/2020

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile A (34.89455, ‐80.653434)

Investigator: W. Grant Lewis

Soil Series: Wehadkee

Color % Color % Type Location

0‐4 10 YR 3/3 100 Silty clay loam

4‐10 10 YR 3/3 60 10 YR 5/2 40 D M Silty clay loam

10‐12 10 YR 5/2 70 10 YR 5/3 30 C M Silty clay loam

12+ 10 YR 6/3 70 10 YR 6/2 25 D M Silty clay loam

10 YR 4/6 5 C M

Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.  Locaction: PL=Pore Lining, M=Matrix.

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.

Depth (inches)

Matrix Mottling

Texture

SOIL BORING LOG



AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 5/7/2020

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile B (34.894549, ‐80.651711)

Investigator: W. Grant Lewis

Soil Series: Wehadkee

Color % Color % Type Location

0‐6 10 YR 3/3 80 10 YR 6/2 15 D M Silty clay loam

10 YR 5/6 5 C M

6‐12 10 YR 6/2 80 10 YR 7/1 10 D M Silty clay loam

10 YR 5/6 10 C M

12+ 10 YR 7/1 85 10 YR 6/2 10 C M Silty clay loam

10 YR 5/6 5 C M

Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.  Locaction: PL=Pore Lining, M=Matrix.

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.
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Texture

SOIL BORING LOG



AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 5/7/2020

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile C (34.898151, ‐80.652095)

Investigator: W. Grant Lewis

Soil Series: Wehadkee

Color % Color % Type Location

0‐3 10 YR 5/3 80 10 YR 6/2 15 D M Silty clay loam

10 YR 5/6 5 C M

3‐9 10 YR 5/3 80 10 YR 7/1 15 D M Silty clay loam

10 YR 4/4 5 C M

9‐14 10 YR 5/2 95 10 YR 4/4 5 C M Silty clay loam

14+ 10 YR 6/1 90 10 YR 5/8 5 C M Silty clay loam

10 YR 4/4 5 C M

Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.  Locaction: PL=Pore Lining, M=Matrix.

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.

Depth (inches)

Matrix Mottling

Texture

SOIL BORING LOG



AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 5/7/2020

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile D (34.891243, ‐80.657263)

Investigator: W. Grant Lewis

Soil Series: Wehadkee

Color % Color % Type Location

0‐8 10 YR 5/3 85 10 YR 5/6 10 C M Silty clay loam

10 YR 4/4 5 C M

8+ 10 YR 5/3 80 10 YR 6/2 10 D M Silty clay loam

10 YR 4/4 10 C M

Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.  Locaction: PL=Pore Lining, M=Matrix.

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.

Depth (inches)

Matrix Mottling

Texture

SOIL BORING LOG



AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 12/18/2018

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile E (34.89201, ‐80.65613)

Investigator: W. Grant Lewis

Soil Series: Wehadkee

Color % Color % Type Location

0‐9 10 YR 5/3 90 10 YR 4/6 5 C M fine sandy loam

10 YR 6/4 5 C M

9‐11 10 YR 6/1 100 fine sandy loam

11+ 2.5 YR 6/2 70 2.5 YR 6/3 20 C M sandy clay

10 YR 5/8 10 C M

Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.  Locaction: PL=Pore Lining, M=Matrix.

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.

Depth (inches)

Matrix Mottling

Texture

SOIL BORING LOG



 

 
Mitigation Plan (Project No. 100121) Appendices 
Nesbit Site Restoration Systems, LLC 
Union County, North Carolina May 2021 

Appendix C: Flood Frequency Analysis Data 
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Mitigation Plan (Project No. 100121) Appendices 
Nesbit Site Restoration Systems, LLC 
Union County, North Carolina May 2021 

Appendix D: Jurisdictional Determination Info 

  



U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
Action Id. SAW-2019-01470 County: Union U.S.G.S. Quad: NC- Waxhaw 

 
NOTIFICATION OF JURISDICTIONAL DETERMINATION 

 
Current Landowner:   Allison and Franklin Howey  
Address: 4321 Nesbit Road  
 Monroe, NC 28112  
Telephone Number: 704-975-2200 
E-mail: franklinhowey@aol.com   
  
Size (acres) ~28 Nearest Town  Waxhaw 
Nearest Waterway Glen Branch River Basin Santee 
USGS HUC 03050103 Coordinates Latitude: 34.8936 
     Longitude: -80.6544 

Location description: The review area is located between the north side of Nesbit Road and the south side of Parkwood School 
Road. PIN: 04335001. Reference review area description shown in Jurisdictional Determination Request package entitled 
“Figure 1, Site Location” and Printed Date of August 2019.  
 
Indicate Which of the Following Apply: 

A. Preliminary Determination
 

  There appear to be waters, including wetlands on the above described project area/property, that may be subject to Section 404 
of the Clean Water Act (CWA)(33 USC § 1344) and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). The 
waters, including wetlands have been delineated, and the delineation has been verified by the Corps to be sufficiently accurate 
and reliable. The approximate boundaries of these waters are shown on the enclosed delineation map dated October 2019. 
Therefore this preliminary jurisdiction determination may be used in the permit evaluation process, including determining 
compensatory mitigation. For purposes of computation of impacts, compensatory mitigation requirements, and other resource 
protection measures, a permit decision made on the basis of a preliminary JD will treat all waters and wetlands that would be 
affected in any way by the permitted activity on the site as if they are jurisdictional waters of the U.S. This preliminary 
determination is not an appealable action under the Regulatory Program Administrative Appeal Process (Reference 33 CFR Part 
331). However, you may request an approved JD, which is an appealable action, by contacting the Corps district for further 
instruction. 

 
  There appear to be waters, including wetlands on the above described project area/property, that may be subject to Section 404 

of the Clean Water Act (CWA)(33 USC § 1344) and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). 
However, since the waters, including wetlands have not been properly delineated, this preliminary jurisdiction determination 
may not be used in the permit evaluation process.  Without a verified wetland delineation, this preliminary determination is 
merely an effective presumption of CWA/RHA jurisdiction over all of the waters, including wetlands at the project area, which 
is not sufficiently accurate and reliable to support an enforceable permit decision. We recommend that you have the waters, 
including wetlands on your project area/property delineated. As the Corps may not be able to accomplish this wetland 
delineation in a timely manner, you may wish to obtain a consultant to conduct a delineation that can be verified by the Corps.   

B.  Approved Determination   
 

 There are Navigable Waters of the United States within the above described project area/property subject to the permit 
requirements of Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403) and Section 404 of the Clean Water Act 
(CWA)(33 USC § 1344).  Unless there is a change in law or our published regulations, this determination may be relied upon for 
a period not to exceed five years from the date of this notification. 

 
 There are waters, including wetlandson the above described project area/property subject to the permit requirements of Section 

404 of the Clean Water Act (CWA) (33 USC § 1344).  Unless there is a change in the law or our published regulations, this 
determination may be relied upon for a period not to exceed five years from the date of this notification. 

 
  We recommend you have the waters, including wetlands on your project area/property delineated.  As the Corps may not be 

able to accomplish this wetland delineation in a timely manner, you may wish to obtain a consultant to conduct a delineation that 
can be verified by the Corps. 



SAW-2019-01470 
  The waters, including wetlands on your project area/property have been delineated and the delineation has been verified by 

the Corps. The approximate boundaries of these waters are shown on the enclosed delineation map dated DATE. We strongly 
suggest you have this delineation surveyed.  Upon completion, this survey should be reviewed and verified by the Corps.  Once 
verified, this survey will provide an accurate depiction of all areas subject to CWA jurisdiction on your property which, provided 
there is no change in the law or our published regulations, may be relied upon for a period not to exceed five years.   

 
  The waters, including wetlands have been delineated and surveyed and are accurately depicted on the plat signed by the 

Corps Regulatory Official identified below onDATE. Unless there is a change in the law or our published regulations, this 
determination may be relied upon for a period not to exceed five years from the date of this notification. 

 
 There are no waters of the U.S., to include wetlands, present on the above described project area/property which are subject to the 

permit requirements of Section 404 of the Clean Water Act (33 USC 1344).  Unless there is a change in the law or our published 
regulations, this determination may be relied upon for a period not to exceed five years from the date of this notification. 

 
 The property is located in one of the 20 Coastal Counties subject to regulation under the Coastal Area Management Act (CAMA).  

You should contact the Division of Coastal Management in Morehead City, NC, at (252) 808-2808 to determine their 
requirements. 

 
Placement of dredged or fill material within waters of the US, including wetlands, without a Department of the Army permit may 
constitute a violation of Section 301 of the Clean Water Act (33 USC § 1311).  Placement of dredged or fill material, construction or 
placement of structures, or work within navigable waters of the United States without  a Department of the Army permit may 
constitute a violation of Sections 9 and/or 10 of the Rivers and Harbors Act (33 USC § 401 and/or 403). If you have any questions 
regarding this determination and/or the Corps regulatory program, please contact Bryan Roden-Reynolds at 704-510-1440 or 
bryan.roden-reynolds@usace.army.mil. 
 
C. Basis For Determination: Basis For Determination: See the preliminary jurisdictional determination 

form dated 10/30/2019. 

D.  Remarks: None.  
 
E.  Attention USDA Program Participants 
 
This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for the particular site 
identified in this request.  The delineation/determination may not be valid for the wetland conservation provisions of the Food Security 
Act of 1985.  If you or your tenant are USDA Program participants, or anticipate participation in USDA programs, you should request 
a certified wetland determination from the local office of the Natural Resources Conservation Service, prior to starting work.    
 
F.  Appeals Information (This information applies only to approved jurisdictional determinations as indicated in B. 
above) 
  
This correspondence constitutes an approved jurisdictional determination for the above described site.  If you object to this 
determination, you may request an administrative appeal under Corps regulations at 33 CFR Part 331.  Enclosed you will find a 
Notification of Appeal Process (NAP) fact sheet and request for appeal (RFA) form.  If you request to appeal this determination you 
must submit a completed RFA form to the following address: 
  
 US Army Corps of Engineers 
 South Atlantic Division 
 Attn:  Jason Steele, Review Officer 
 60 Forsyth Street SW, Room 10M15 
 Atlanta, Georgia  30303-8801 
 
In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal 
under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of the date of the NAP.  Should you 
decide to submit an RFA form, it must be received at the above address by Not applicable. 
**It is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this correspondence.** 
 
Corps Regulatory Official:  ______________________________________________________ 
 
Date of JD: 10/30/2019 Expiration Date of JD: Not applicable

RODEN REYNOLDS.BRYAN.KENNETH.1263385574 Digitally signed by RODEN REYNOLDS.BRYAN.KENNETH.1263385574 
Date: 2019.10.30 08:08:42 -04'00'



SAW-2019-01470 
The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we 
continue to do so, please complete the Customer Satisfaction Survey located at 
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0 
 
Copy furnished:  
 
 
Agent: Axiom Environmental, Inc.   
 Grant Lewis 
Address: 218 Snow Avenue   
 Raleigh, NC 27603  
Telephone Number:  919-215-1693  
E-mail:                               glewis@axiomenvironmental.org 
 
 
Agent: Restoration Systems, LLC   
 Matthew Harrell 
Address: 1101 Haynes Street, Suite 211   
 Raleigh, NC 27604  
Telephone Number:  919-755-9490  
E-mail:                               mharrell@restorationsystems.com 
 
 



 
NOTIFICATION OF ADMINISTRATIVE APPEAL OPTIONS AND PROCESS AND 

REQUEST FOR APPEAL 
 
Applicant:  Allison and Franklin Howey File Number: SAW-2019-01470 Date: 10/10/2019 
Attached is:  See Section below 

 INITIAL PROFFERED PERMIT (Standard Permit or Letter of permission)            A 
 PROFFERED PERMIT (Standard Permit or Letter of permission) B 
 PERMIT DENIAL C 
 APPROVED JURISDICTIONAL DETERMINATION D 
 PRELIMINARY JURISDICTIONAL DETERMINATION E 

SECTION I - The following identifies your rights and options regarding an administrative appeal of the above decision.  
Additional information may be found at or http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx 
or the Corps regulations at 33 CFR Part 331. 
A:  INITIAL PROFFERED PERMIT:  You may accept or object to the permit. 

 
 ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your 
signature on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all 
rights to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the 
permit. 

 
 OBJECT:  If you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request 

that the permit be modified accordingly. You must complete Section II of this form and return the form to the district 
engineer.  Your objections must be received by the district engineer within 60 days of the date of this notice, or you will 
forfeit your right to appeal the permit in the future.  Upon receipt of your letter, the district engineer will evaluate your 
objections and may: (a) modify the permit to address all of your concerns, (b) modify the permit to address some of your 
objections, or (c) not modify the permit having determined that the permit should be issued as previously written.  After 
evaluating your objections, the district engineer will send you a proffered permit for your reconsideration, as indicated in 
Section B below. 

 
B:  PROFFERED PERMIT: You may accept or appeal the permit 
 
 ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your 
signature on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all 
rights to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the 
permit. 

 
 APPEAL:  If you choose to decline the proffered permit (Standard or LOP) because of certain terms and conditions therein, 

you may appeal the declined permit under the Corps of Engineers Administrative Appeal Process by completing Section II of 
this form and sending the form to the division engineer.  This form must be received by the division engineer within 60 days 
of the date of this notice. 

 
C:  PERMIT DENIAL:   You may appeal the denial of a permit under the Corps of Engineers Administrative Appeal Process by 
completing Section II of this form and sending the form to the division engineer.  This form must be received by the division 
engineer within 60 days of the date of this notice. 
 
D:  APPROVED JURISDICTIONAL DETERMINATION:  You may accept or appeal the approved JD or provide new 
information. 
 
 ACCEPT:  You do not need to notify the Corps to accept an approved JD.  Failure to notify the Corps within 60 days of the 

date of this notice, means that you accept the approved JD in its entirety, and waive all rights to appeal the approved JD. 

 APPEAL:  If you disagree with the approved JD, you may appeal the approved JD under the Corps of Engineers 
Administrative Appeal Process by completing Section II of this form and sending the form to the district engineer.  This form 
must be received by the division engineer within 60 days of the date of this notice. 

 
E:  PRELIMINARY JURISDICTIONAL DETERMINATION:  You do not need to respond to the Corps regarding the 
preliminary JD.  The Preliminary JD is not appealable.  If you wish, you may request an approved JD (which may be appealed), 
by contacting the Corps district for further instruction.  Also you may provide new information for further consideration by the 
Corps to reevaluate the JD. 
 



 
 
SECTION II - REQUEST FOR APPEAL or OBJECTIONS TO AN INITIAL PROFFERED PERMIT 
REASONS FOR APPEAL OR OBJECTIONS:  (Describe your reasons for appealing the decision or your objections to an initial 
proffered permit in clear concise statements.  You may attach additional information to this form to clarify where your reasons or 
objections are addressed in the administrative record.) 
 
 
 
 
 
ADDITIONAL INFORMATION: The appeal is limited to a review of the administrative record, the Corps memorandum for the 
record of the appeal conference or meeting, and any supplemental information that the review officer has determined is needed to 
clarify the administrative record.  Neither the appellant nor the Corps may add new information or analyses to the record.  
However, you may provide additional information to clarify the location of information that is already in the administrative 
record. 
POINT OF CONTACT FOR QUESTIONS OR INFORMATION: 
If you have questions regarding this decision and/or the 
appeal process you may contact: 
District Engineer, Wilmington Regulatory Division 
Attn: Bryan Roden-Reynolds 
Charlotte Regulatory Office 
U.S Army Corps of Engineers 
8430 University Executive Park Drive, Suite 615 
Charlotte, North Carolina 28262 
 

If you only have questions regarding the appeal process you may 
also contact: 
Mr. Jason Steele, Administrative Appeal Review Officer 
CESAD-PDO 
U.S. Army Corps of Engineers, South Atlantic Division 
60 Forsyth Street, Room 10M15 
Atlanta, Georgia  30303-8801 
Phone: (404) 562-5137 

RIGHT OF ENTRY:  Your signature below grants the right of entry to Corps of Engineers personnel, and any government 
consultants, to conduct investigations of the project site during the course of the appeal process.  You will be provided a 15 day 
notice of any site investigation, and will have the opportunity to participate in all site investigations. 
 
________________________________________ 
Signature of appellant or agent. 

Date: Telephone number: 

 
For appeals on Initial Proffered Permits send this form to: 
 
District Engineer, Wilmington Regulatory Division, Attn: Bryan Roden-Reynolds, 69 Darlington Avenue, Wilmington, North 
Carolina 28403 
 
For Permit denials, Proffered Permits and Approved Jurisdictional Determinations send this form to: 
 
Division Engineer, Commander, U.S. Army Engineer Division, South Atlantic, Attn: Mr. Jason Steele, Administrative Appeal 
Officer, CESAD-PDO, 60 Forsyth Street, Room 10M15, Atlanta, Georgia  30303-8801 
Phone: (404) 562-5137 
 
 
 
 
 
 
 
 
 
 



 
PRELIMINARY JURISDICTIONAL DETERMINATION (PJD) FORM  

BACKGROUND INFORMATION 

A. REPORT COMPLETION DATE FOR PJD: 10/10/2019  
 
B. NAME AND ADDRESS OF PERSON REQUESTING PJD:  Allison and Franklin Howey, 4321 Nesbit Road, 
Monroe, NC 28112 
 
C.  DISTRICT OFFICE, FILE NAME, AND NUMBER: Wilmington District, Nesbit Stream and Wetland 
Mitigation Site, SAW-2019-01470     
 
D. PROJECT  LOCATION(S) AND  BACKGROUND  INFORMATION: The review area is located between the 

north side of Nesbit Road and the south side of Parkwood School Road. PIN:   
(USE THE TABLE BELOW TO DOCUMENT MULTIPLE AQUATIC RESOURCES AND/OR 
AQUATIC RESOURCES AT DIFFERENT SITES) 
State: NC County: Union      City: Waxhaw   
Center coordinates of site (lat/long in degree decimal format): Latitude: 34.8936 Longitude: -80.6544 

Universal Transverse Mercator:  

Name of nearest waterbody: Glen Branch   
E. REVIEW PERFORMED FOR SITE EVALUATION (CHECK ALL THAT APPLY): 
 

 Office (Desk) Determination.  Date: 
 Field Determination.  Date(s): 10/24/2019 

TABLE OF AQUATIC RESOURCES IN REVIEW AREA WHICH "MAY BE" SUBJECT TO REGULATORY 
JURISDICTION. 

 



 

 
1)  The Corps of Engineers believes that there may be jurisdictional aquatic resources in the review 
area, and the requestor of this PJD is hereby advised of his or her option to request and obtain an 
approved JD (AJD) for that review area based on an informed decision after having discussed the 
various types of JDs and their characteristics and circumstances when they may be appropriate. 

2)  In any circumstance where a permit applicant obtains an individual permit, or a Nationwide General 
Permit (NWP) or other general permit verification requiring "pre- construction notification" (PCN), or 
requests verification for a non-reporting NWP or other general permit, and the permit applicant has 
not requested an AJD for the activity, the permit applicant is hereby made aware that: (1) the permit 
applicant has elected to seek a permit authorization based on a PJD, which does not make an official 
determination of jurisdictional aquatic resources; (2) the applicant has the option to request an AJD 
before accepting the terms and conditions of the permit authorization, and that basing a permit 
authorization on an AJD could possibly result in less compensatory mitigation being required or 
different special conditions; (3) the applicant has the right to request an individual permit rather than 
accepting the terms and conditions of the NWP or other general permit authorization; (4) the applicant 
can accept a permit authorization and thereby agree to comply with all the terms and conditions of that 
permit, including whatever mitigation requirements the Corps has determined to be necessary; (5) 
undertaking any activity in reliance upon the subject permit authorization without requesting an AJD 
constitutes the applicant's acceptance of the use of the PJD; (6) accepting a permit authorization (e.g., 
signing a proffered individual permit) or undertaking any activity in reliance on any form of Corps 
permit authorization based on a PJD constitutes agreement that all aquatic resources in the review area 
affected in any way by that activity will be treated as jurisdictional, and waives any challenge to such 
jurisdiction in any administrative or judicial compliance or enforcement action, or in any 



 
administrative appeal or in any Federal court; and (7) whether the applicant elects to use either an AJD 
or a PJD, the JD will  be processed as soon as practicable.  Further, an AJD, a proffered individual 
permit (and all terms and conditions contained therein), or individual permit denial can be 
administratively appealed pursuant to 33 C.F.R. Part 331.  If, during an administrative appeal, it 
becomes appropriate to make an official determination whether geographic jurisdiction exists over 
aquatic resources in the review area, or to provide an official delineation of jurisdictional aquatic 
resources in the review area, the Corps will provide an AJD to accomplish that result, as soon as is 
practicable.  This PJD finds that there "may be" waters of the U.S. and/or that there "may be" 
navigable waters of the U.S. on the subject review area, and identifies all aquatic features in the 
review area that could be affected by the proposed activity, based on the following information: 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
SUPPORTING DATA.  Data reviewed for PJD (check all that apply) 
 
Checked items should be included in subject file.  Appropriately reference sources below where 
indicated for all checked items: 
 

 Maps, plans, plots or plat submitted by or on behalf of the PJD requestor:  
     Map: Figures 1-3 and 3A-3B 

 Data sheets prepared/submitted by or on behalf of the PJD requestor. 

 Office concurs with data sheets/delineation report. 

 Office does not concur with data sheets/delineation report. Rationale:  

 Data sheets prepared by the Corps:  

  Corps navigable waters' study:  

 U.S. Geological Survey Hydrologic Atlas:  

 USGS NHD data. 

 USGS 8 and 12 digit HUC maps. 

 U.S. Geological Survey map(s). Cite scale & quad name: Figure 1, Site Location (1:24,000 Waxhaw, NC) 

 Natural Resources Conservation Service Soil Survey. Citation: Figure 2, Project Mapping (Soil Survey of Union 

County) 

 National wetlands inventory map(s). Cite name:  

 State/local wetland inventory map(s):  

 FEMA/FIRM maps:  

100-year Floodplain Elevation is:  (National Geodetic Vertical Datum of 1929) 

  Photographs: Aerial (Name & Date): Figure 3, Jurisdictional Area Overview (Dated August 2019) and Figures 3A 

and 3B, Jurisdictional Areas (Dated October 2019) 

or Other (Name & Date):  

 Previous determination(s).   File no. and date of response letter:  

  Other information (please specify): NCWAM Field Assessment Results (Dated 12/18/2018), NCWAM Wetland 

Rating Sheets (Dated 12/18/2018), NCDWQ Stream Identification Forms (Version 4.11) Dated 12/18/2018, 

NCSAM Field Assessment Results (Dated 08/18/2018), and NCSAM Stream Rating Sheets (Dated 08/18/2018) 

 
IMPORTANT NOTE: The information recorded on this form has not necessarily been 
verified by the Corps and should not be relied upon for later jurisdictional determinations. 
 
 
 
 
 
                                                    
Signature and date of Regulatory   
staff member completing PJD  
10/30/2019 
 

 
Signature and date of person requesting PJD 
(REQUIRED, unless obtaining the signature is 
impracticable) 1 

 
  
1 Districts may establish timeframes for requester to return signed PJD forms. If the requester does not respond within the 
established time frame, the district may presume concurrence and no additional follow up is necessary prior to finalizing an 
action. 

RODEN 
REYNOLDS.BRYAN.K
ENNETH.1263385574

Digitally signed by RODEN 
REYNOLDS.BRYAN.KENNETH.126
3385574 
Date: 2019.10.30 08:08:19 -04'00'
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Appendix E: NC NHP Letter and Categorical Exclusion Document 
  



NCNHDE-7778

December 20, 2018

Phillip Perkinson

Axiom Environmental Inc.

218 Snow Avenue

Raleigh, NC 27612

RE: Nesbit; 18-002.08

Dear Phillip Perkinson:

The North Carolina Natural Heritage Program (NCNHP) appreciates the opportunity to provide

information about natural heritage resources for the project referenced above.

Based on the project area mapped with your request, a query of the NCNHP database, indicates

that there are no records for rare species, important natural communities, natural areas, and/or

conservation/managed areas within the proposed project boundary. Please note that although there

may be no documentation of natural heritage elements within the project boundary, it does not

imply or confirm their absence; the area may not have been surveyed. The results of this query

should not be substituted for field surveys where suitable habitat exists. In the event that rare

species are found within the project area, please contact the NCNHP so that we may update our

records.

The attached ‘Potential Occurrences’ table summarizes rare species and natural communities that

have been documented within a one-mile radius of the property boundary.  The proximity of these

records suggests that these natural heritage elements may potentially be present in the project area

if suitable habitat exists. Tables of natural areas and conservation/managed areas within a one-mile

radius of the project area, if any, are also included in this report.

If a Federally-listed species is found within the project area or is indicated within a one-mile radius of

the project area, the NCNHP recommends contacting the US Fish and Wildlife Service (USFWS) for

guidance. Contact information for USFWS offices in North Carolina is found here: 

https://www.fws.gov/offices/Directory/ListOffices.cfm?statecode=37.

Please note that natural heritage element data are maintained for the purposes of conservation

planning, project review, and scientific research, and are not intended for use as the primary criteria

for regulatory decisions. Information provided by the NCNHP database may not be published

without prior written notification to the NCNHP, and the NCNHP must be credited as an information

source in these publications.  Maps of NCNHP data may not be redistributed without permission.

The NC Natural Heritage Program may follow this letter with additional correspondence if a

Dedicated Nature Preserve, Registered Heritage Area, Clean Water Management Trust Fund

easement, or Federally-listed species are documented near the project area.

If you have questions regarding the information provided in this letter or need additional assistance,

please contact Rodney A. Butler at rodney.butler@ncdcr.gov or 919-707-8603.

Sincerely,

NC Natural Heritage Program

https://www.fws.gov/offices/Directory/ListOffices.cfm?statecode=37
mailto:rodney.butler@ncdcr.gov


  Natural Heritage Element Occurrences, Natural Areas, and Managed Areas Within a One-mile Radius of the Project Area

Nesbit

Project No. 18-002.08

December 20, 2018

NCNHDE-7778

Element Occurrences Documented Within a One-mile Radius of the Project Area

Taxonomic

Group

EO ID Scientific Name Common Name Last

Observation

Date

Element

Occurrence

Rank

Accuracy Federal

Status

State

Status

Global

Rank

State

Rank

Freshwater

Bivalve

29553 Villosa delumbis Eastern Creekshell 2011-06-08 E 3-Medium --- Significantly

Rare

G4 S4

Natural Areas Documented Within a One-mile Radius of the Project Area

Site Name Representational Rating Collective Rating

CTB/Waxhaw Creek Aquatic Habitat R1 (Exceptional) C4 (Moderate)

No Managed Areas are Documented Within a One-mile Radius of the Project Area

Definitions and an explanation of status designations and codes can be found at https://ncnhde.natureserve.org/content/help. Data query generated on December 20, 2018; source: NCNHP, Q4 Oct

2018. Please resubmit your information request if more than one year elapses before project initiation as new information is continually added to the NCNHP database.

Page 2 of 3
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Nesbit Stream & Wetland Mitigation Site 
Task 1b: Categorical Exclusion 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704  
Union County, NC 

 
Summary of Part 2 - Categorical Exclusion Form V. 2 

All Projects Regulation/Questions 
Coastal Zone Management Act: Not applicable; Not located within a CAMA county. 
 
CERCLA 

No Issue – please see the report from a Limited Phase 1 Site Assessment performed by 
Environmental Data Resources, Inc. on July 1st, 2019. 
 

National Historic Preservation Act (Section 106) 
No Issue – please see attached letter from Ramona M. Bartos - State of the Historic 
Preservation Office. 
 

Uniform Act 
Please see the attached letter, sent to the landowners June 5th, 2019. 

 
Summary of Part 3 - Categorical Exclusion Form V. 2 

Ground-Disturbing Activities Regulation/Questions 
American Indian Religious Freedom Act (AIRFA): No Issue; Not within a claimed county. 
 
Antiquities Act (AA): Not applicable; Not located on Federal land. 
 
Archaeological (ARPA): Not applicable – the project is not located on federal or Indian lands. 
 
Endangered Species Act (ESA) 

Three federally protected species were identified by USFWS through the online project review 
(Online Species List/ IPac). Multiple site surveys of the Property have been conducted and the 
best available science reviewed. Table 1 below provides a detailed summary of the review for 
each species. Appendix B includes Mussel Survey Report & USFWS Concurrence letter. 

 
Table 1.  Threatened and Endangered Species 

Common Name 
(Scientific Name) 

Federal 
Status 

Habitat at 
Site 

Biological 
Conclusion Summary 

Carolina Heelsplitter 
(Lasmigona decorate) 

Endangered 
Clam 

Unlikely 
but 

Potentially 

May affect, 
not likely to 

adversely 
affect 

While no individuals were found during 
the survey, and the habitat appears 
unsuitable, a downstream population 
may benefit from the project through 
improved water quality. USFWS 
Asheville Field office concurred. See 
Appendix B. 

Michaux’s Sumac 
(Rhus michauxii) 

Endangered 
Plant 

Yes; No 
individuals 

found 
No Effect 

Suitable habitat is present at site; 
however, during multiple site visits and 
field surveys (10/2018- 7/2019) no 
individuals were found. Therefore, no 
effect is concluded. 

Schweinitz’s Sunflower 
(Helianthus schweinitzii) 

Endangered 
Plant 

Yes; No 
individuals 

found 
No Effect 

Suitable habitat is present at site; 
however, during multiple site visits and 
field surveys (10/2018- 7/2019) no 
individuals were found. Therefore, no 
effect is concluded. 



Nesbit Stream & Wetland Mitigation Site 
Task 1b: Categorical Exclusion 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704  
Union County, NC 

 
 
 

 
Summary of Part 3 - Categorical Exclusion Form V. 2 CONTINUED 

 
Executive Order 13007 (Indian Sacred Sites): No Issue; Not within a claimed county. 
 
Farmland Protection Policy Act (FPPA) 

See Appendix B; Email response and Form AD-1006 completed by Milton Cortes of the NRCS on 
6/23/2019. 
 

Fish and Wildlife Coordination Act (FWCA) 
USFWS and NCWRC have been consulted. See Appendix B: USFWS (Claire Ellwanger, Asheville Field 
Office) was contacted via email on 9/1/2019 with a scoping letter, but no response was received. 
NCWRC (Shannon Deaton, Habitat Conservation Program Manager) was contacted via email on 
4/26/2019 but did not respond; however, an NCWRC member (Olivia Munzer) was present at the 
IRT site visit and provided comment at that time. Those comments were integrated into the IRT 
Meeting Notes. 
 

Land & Water Conservation Fund Act (Section 6(f)):  Not applicable 
 
Magnuson-Stevens (Essential Fish Habitat): Not applicable; Not within an estuarine system 
 
Migratory Bird Treaty Act (MBTA) 

USFWS has no recommendation with the project relative to the MBTA, other than general 
guidelines regarding Bald Eagle breeding. No Bald Eagles have been observed during site visits, and 
the lack of open water and mature trees on the site make it an unsuitable nesting location. 
 

Wilderness Act: Not applicable; Not located within a Wilderness area. 
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Appendix A 

Categorical Exclusion Form for Division of Mitigation Services Projects 
Version 2 

Note: Only Appendix A should to be submitted (along with any supporting documentation) as the environmental 
document. 

Part 1: General Project Information 
Project Name: Nesbit Stream & Wetland Mitigation Site 
County Name: Union County 
DMS Number: 100121 
Project Sponsor: Restoration Systems, LLC 
Project Contact Name: Matthew Harrell 
Project Contact Address: 1101 Haynes St. Suite 211, Raleigh, NC 27604 
Project Contact E-mail: mharrell@restorationsystems.com 
DMS Project Manager: Kelly Phillips 

Project Description 
The Nesbit Stream & Wetland Mitigation Site is located in Target Local Watershed 
03050103030030 near Waxhaw and includes a portion of Glen Branch and several unnamed 
tributaries. It is proposed to include 4,895 lf of stream restoration, 1,446 lf of stream 
enhancement, 2.8 acres of riparian riverine wetland restoration, and 3.8 acres of riparian 
riverine enhancement. Site alterations include cessation of agriculture, restoration of streams 
& wetlands, and planting native woody vegetation. Mitigation will result in net gains in 
hydrology, water quality, and habitat functions, and will provide 5,264 stream mitigation units 
and 4.7 riparian riverine wetland mitigation units. The proposed conservation easement will 
be +/- 18 acres. The total site impact will be ~19 acres during construction. 

 The Area of Potential Effect evaluated in the Categorical Exclusion Form includes all 
anticipated haul roads and staging areas that will be necessary for project construction. 

For Official Use Only 
Reviewed By: 

Date DMS Project Manager 

Conditional Approved By: 

Date For Division Administrator 
FHWA 

 Check this box if there are outstanding issues 

Final Approval By: 

Date For Division Administrator 
FHWA 

11/21/2019 Kelly Phillips

mailto:mharrell@restorationsystems.com


Part 2: All Projects 
Regulation/Question Response 

Coastal Zone Management Act (CZMA) 
1. Is the project located in a CAMA county?  Yes 

 No 
2. Does the project involve ground-disturbing activities within a CAMA Area of
Environmental Concern (AEC)?

 Yes 
 No 
 N/A 

3. Has a CAMA permit been secured?  Yes 
 No 
 N/A 

4. Has NCDCM agreed that the project is consistent with the NC Coastal Management
Program?

 Yes 
 No 
 N/A 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 
1. Is this a “full-delivery” project?  Yes 

 No 
2. Has the zoning/land use of the subject property and adjacent properties ever been
designated as commercial or industrial?

 Yes 
 No 
 N/A 

3. As a result of a limited Phase I Site Assessment, are there known or potential
hazardous waste sites within or adjacent to the project area?

 Yes 
 No 
 N/A 

4. As a result of a Phase I Site Assessment, are there known or potential hazardous
waste sites within or adjacent to the project area?

 Yes 
 No 
 N/A 

5. As a result of a Phase II Site Assessment, are there known or potential hazardous
waste sites within the project area?

 Yes 
 No 
 N/A 

6. Is there an approved hazardous mitigation plan?  Yes 
 No 
 N/A 

National Historic Preservation Act (Section 106) 
1. Are there properties listed on, or eligible for listing on, the National Register of
Historic Places in the project area?

 Yes 
 No 

2. Does the project affect such properties and does the SHPO/THPO concur?  Yes 
 No 
 N/A 

3. If the effects are adverse, have they been resolved?  Yes 
 No 
 N/A 

Uniform Relocation Assistance and Real Property Acquisition Policies Act (Uniform Act) 
1. Is this a “full-delivery” project?  Yes 

 No 
2. Does the project require the acquisition of real estate?  Yes 

 No 
 N/A 

3. Was the property acquisition completed prior to the intent to use federal funds?  Yes 
 No 
 N/A 

4. Has the owner of the property been informed:
* prior to making an offer that the agency does not have condemnation authority; and
* what the fair market value is believed to be?

 Yes 
 No 
 N/A 



Part 3: Ground-Disturbing Activities 
Regulation/Question Response 

American Indian Religious Freedom Act (AIRFA) 
1. Is the project located in a county claimed as “territory” by the Eastern Band of
Cherokee Indians?

 Yes 
 No 

2. Is the site of religious importance to American Indians?  Yes 
 No 
 N/A 

3. Is the project listed on, or eligible for listing on, the National Register of Historic
Places?

 Yes 
 No 
 N/A 

4. Have the effects of the project on this site been considered?  Yes 
 No 
 N/A 

Antiquities Act (AA) 
1. Is the project located on Federal lands?  Yes 

 No 
2. Will there be loss or destruction of historic or prehistoric ruins, monuments or objects
of antiquity?

 Yes 
 No 
 N/A 

3. Will a permit from the appropriate Federal agency be required?  Yes 
 No 
 N/A 

4. Has a permit been obtained?  Yes 
 No 
 N/A 

Archaeological Resources Protection Act (ARPA) 
1. Is the project located on federal or Indian lands (reservation)?  Yes 

 No 
2. Will there be a loss or destruction of archaeological resources?  Yes 

 No 
 N/A 

3. Will a permit from the appropriate Federal agency be required?  Yes 
 No 
 N/A 

4. Has a permit been obtained?  Yes 
 No 
 N/A 

Endangered Species Act (ESA) 
1. Are federal Threatened and Endangered species and/or Designated Critical Habitat
listed for the county?

 Yes 
 No 

2. Is Designated Critical Habitat or suitable habitat present for listed species?  Yes 
 No 
 N/A 

3. Are T&E species present or is the project being conducted in Designated Critical
Habitat?

 Yes 
 No 
 N/A 

4. Is the project “likely to adversely affect” the specie and/or “likely to adversely modify”
Designated Critical Habitat?

 Yes 
 No 
 N/A 

5. Does the USFWS/NOAA-Fisheries concur in the effects determination?  Yes 
 No 
 N/A 

6. Has the USFWS/NOAA-Fisheries rendered a “jeopardy” determination?  Yes 
 No 
 N/A 



Executive Order 13007 (Indian Sacred Sites) 
1. Is the project located on Federal lands that are within a county claimed as “territory”
by the EBCI?

 Yes 
 No 

2. Has the EBCI indicated that Indian sacred sites may be impacted by the proposed
project?

 Yes 
 No 
 N/A 

3. Have accommodations been made for access to and ceremonial use of Indian sacred
sites?

 Yes 
 No 
 N/A 

Farmland Protection Policy Act (FPPA) 
1. Will real estate be acquired?  Yes 

 No 
2. Has NRCS determined that the project contains prime, unique, statewide or locally
important farmland?

 Yes 
 No 
 N/A 

3. Has the completed Form AD-1006 been submitted to NRCS?  Yes 
 No 
 N/A 

Fish and Wildlife Coordination Act (FWCA) 
1. Will the project impound, divert, channel deepen, or otherwise control/modify any
water body?

 Yes 
 No 

2. Have the USFWS and the NCWRC been consulted?  Yes 
 No 
 N/A 

Land and Water Conservation Fund Act (Section 6(f)) 
1. Will the project require the conversion of such property to a use other than public,
outdoor recreation?

 Yes 
 No 

2. Has the NPS approved of the conversion?  Yes 
 No 
 N/A 

Magnuson-Stevens Fishery Conservation and Management Act (Essential Fish Habitat) 
1. Is the project located in an estuarine system?  Yes 

 No 
2. Is suitable habitat present for EFH-protected species?  Yes 

 No 
 N/A 

3. Is sufficient design information available to make a determination of the effect of the
project on EFH?

 Yes 
 No 
 N/A 

4. Will the project adversely affect EFH?  Yes 
 No 
 N/A 

5. Has consultation with NOAA-Fisheries occurred?  Yes 
 No 
 N/A 

Migratory Bird Treaty Act (MBTA) 
1. Does the USFWS have any recommendations with the project relative to the MBTA?  Yes 

 No 
2. Have the USFWS recommendations been incorporated?  Yes 

 No 
 N/A 

Wilderness Act 
1. Is the project in a Wilderness area?  Yes 

 No 
2. Has a special use permit and/or easement been obtained from the maintaining
federal agency?

 Yes 
 No 
 N/A 
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North Carolina Department of Natural and Cultural Resources 
State Historic Preservation Office 

Ramona M. Bartos, Administrator 
Governor Roy Cooper    Office of Archives and History  
Secretary Susi H. Hamilton   Deputy Secretary Kevin Cherry 

Location: 109 East Jones Street, Raleigh NC 27601     Mailing Address: 4617 Mail Service Center, Raleigh NC 27699-4617   Telephone/Fax: (919) 807-6570/807-6599 

June 21, 2019 

Matthew Harrell 
Restoration Systems, LLC 
1101 Haynes Street, Suite 211 
Raleigh, NC  27604 

Re Nesbit Stream and Wetland Mitigation, Union County, ER 19-1767 

Dear Mr. Harrell: 

Thank you for email of May 21, 2019, concerning the above project. 

We have conducted a review of the project and are aware of no historic resources which would be affected by 
the project. Therefore, we have no comment on the project as proposed. 

The above comments are made pursuant to Section 106 of the National Historic Preservation Act and the 
Advisory Council on Historic Preservation’s Regulations for Compliance with Section 106 codified at 36 CFR 
Part 800. 

Thank you for your cooperation and consideration. If you have questions concerning the above comment, 
contact Renee Gledhill-Earley, environmental review coordinator, at 919-807-6579 or 
environmental.review@ncdcr.gov. In all future communication concerning this project, please cite the above 
referenced tracking number. 

Sincerely, 

Ramona Bartos, Deputy 
State Historic Preservation Officer 

mailto:environmental.review@ncdcr.gov
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Endangered Species, Threatened Species,Federal Species of Concern,
and Candidate Species,

Union County, North Carolina

Updated: 06-27-2018

Critical Habitat Designations:

Carolina heelsplitter - Lasmigona decorata - The main stem of Goose Creek (Pee Dee River system), from the
N.C. Highway 218 Bridge, downstream to its confluence with the Rocky River, and the main stem of Duck
Creek, from the Mecklenburg/Union County line, downstream to its confluence with Goose Creek; the main
stem of Waxhaw Creek (Catawba River system), from the N.C.Highway 200 Bridge, downstream to the North
Carolina/South Carolina State line; and the main stem of Flat Creek (Pee Dee River system), Lancaster County,
South Carolina, from the S.C. Route 204 Bridge, downstream to its confluence with the Lynches River, and the
main stem of the Lynches River, Lancaster and Chesterfield Counties, South Carolina, from the confluence of
Belk Branch, Lancaster County, northeast (upstream) of the U.S.Highway 601 Bridge, downstream to the S.C.
Highway 903 Bridge in Kershaw County, South Carolina. Within these areas, the primary constituent elements
include: (i)Permanent, flowing, cool, clean water; (ii)Geomorphically stable stream and river channels and
banks; (iii)Pool, riffle, and run sequences within the channel; (iv)Stable substrates with no more than low
amounts of fine sediment; (v)Moderate stream gradient; (vi)Periodic natural flooding; and (vii)Fish hosts, with
adequate living, foraging, and spawning areas for them. 
Federal Register Reference: July 2, 2002, Federal Register, 67:44501-44522.

Common Name Scientific name Federal
Status

Record Status

Vertebrate:
Carolina darter Etheostoma collis collis FSC Current
Invertebrate:
Atlantic pigtoe Range by Basin Fusconaia masoni ARS Current
Carolina creekshell Villosa vaughaniana FSC Current
Carolina heelsplitter Lasmigona decorata E Current
Savannah lilliput Toxolasma pullus FSC Current
Yellow lampmussel Lampsilis cariosa FSC Probable/potential

https://www.fws.gov/
https://ecos.fws.gov/ecp0/profile/speciesProfile?sId=5164
https://www.fws.gov/asheville/htmls/listed_species/Carolina_heelsplitter.html
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Vascular Plant:
Georgia aster Symphyotrichum georgianum C Current
Michaux's sumac Rhus michauxii E Historic
Piedmont aster Eurybia mirabilis FSC Current
Ravine Sedge Carex impressinervia FSC Current
Schweinitz's sunflower Helianthus schweinitzii E Current
Virginia quillwort Isoetes virginica FSC Historic
Nonvascular Plant:
Lichen:

Definitions of Federal Status Codes:
E = endangered. A taxon "in danger of extinction throughout all or a significant portion of its range."
T = threatened. A taxon "likely to become endangered within the foreseeable future throughout all or a
significant portion of its range."
C = candidate. A taxon under consideration for official listing for which there is sufficient information to support
listing. (Formerly "C1" candidate species.)
BGPA =Bald and Golden Eagle Protection Act. See below.
ARS = At Risk Species. Species that are Petitioned, Candidates or Proposed for Listing under the Endangered
Species Act. Consultation under Section 7(a)(2) of the ESA is not required for Candidate or Proposed species;
although a Conference, as described under Section 7(a)(4) of the ESA is recommended for actions affecting
species proposed for listing. 
FSC=Federal Species of Concern. FSC is an informal term. It is not defined in the federal Endangered Species
Act. In North Carolina, the Asheville and Raleigh Field Offices of the US Fish and Wildlife Service (Service)
define Federal Species of Concern as those species that appear to be in decline or otherwise in need of
conservation and are under consideration for listing or for which there is insufficient information to support
listing at this time.Subsumed under the term "FSC" are all species petitioned by outside parties and other
selected focal species identified in Service strategic plans, State Wildlife Action Plans, or Natural Heritage
Program Lists.
T(S/A) = threatened due to similarity of appearance. A taxon that is threatened due to similarity of appearance
with another listed species and is listed for its protection. Taxa listed as T(S/A) are not biologically endangered
or threatened and are not subject to Section 7 consultation. See below.
EXP = experimental population. A taxon listed as experimental (either essential or nonessential). Experimental,
nonessential populations of endangered species (e.g., red wolf) are treated as threatened species on public land,
for consultation purposes, and as species proposed for listing on private land.
P = proposed. Taxa proposed for official listing as endangered or threatened will be noted as "PE" or "PT",
respectively.

Bald and Golden Eagle Protection Act (BGPA):

In the July 9, 2007 Federal Register( 72:37346-37372), the bald eagle was declared recovered, and removed (de-
listed) from the Federal List of Threatened and Endangered wildlife. This delisting took effect August 8,2007.
After delisting, the Bald and Golden Eagle Protection Act (Eagle Act) (16 U.S.C. 668-668d) becomes the
primary law protecting bald eagles. The Eagle Act prohibits take of bald and golden eagles and provides a
statutory definition of "take" that includes "disturb". The USFWS has developed National Bald Eagle
Management Guidelines to provide guidance to land managers, landowners, and others as to how to avoid
disturbing bald eagles. For mor information, visit http://www.fws.gov/migratorybirds/baldeagle.htm

Threatened due to similarity of appearance(T(S/A)):

In the November 4, 1997 Federal Register (55822-55825), the northern population of the bog turtle (from New
York south to Maryland) was listed as T (threatened), and the southern population (from Virginia south to
Georgia) was listed as T(S/A) (threatened due to similarity of appearance). The T(S/A) designation bans the

https://www.fws.gov/raleigh/species/es_michauxs_sumac.html
https://www.fws.gov/raleigh/species/es_schweinitz_sunflower.html
https://www.fws.gov/southeast/endangered-species-act/at-risk-species/
https://www.fws.gov/migratorybirds/baldeagle.htm
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collection and interstate and international commercial trade of bog turtles from the southern population. The
T(S/A) designation has no effect on land management activities by private landowners in North Carolina, part of
the southern population of the species. In addition to its official status as T(S/A), the U.S. Fish and Wildlife
Service considers the southern population of the bog turtle as a Federal species of concern due to habitat loss.

Definitions of Record Status:
Current - the species has been observed in the county within the last 50 years.
Historic - the species was last observed in the county more than 50 years ago.
Obscure - the date and/or location of observation is uncertain.
Incidental/migrant - the species was observed outside of its normal range or habitat.
Probable/potential - the species is considered likely to occur in this county based on the proximity of known
records (in adjacent counties), the presence of potentially suitable habitat, or both.



United States Department of the Interior

FISH AND WILDLIFE SERVICE
Asheville Ecological Services Field Office

160 Zillicoa Street

Asheville, NC 28801-1082

Phone: (828) 258-3939 Fax: (828) 258-5330

http://www.fws.gov/nc-es/es/countyfr.html

In Reply Refer To: 

Consultation Code: 04EN1000-2019-SLI-0280 

Event Code: 04EN1000-2019-E-00736  

Project Name: Nesbit

Subject: List of threatened and endangered species that may occur in your proposed project 

location, and/or may be affected by your proposed project

To Whom It May Concern:

The attached species list identifies threatened, endangered, proposed and candidate species, as 

well as proposed and final designated critical habitat, that may occur within the boundary of your 

proposed project and/or may be affected by your proposed project. Although not required by 

section 7, many agencies request species lists to start the informal consultation process and begin 

their fulfillment of the requirements under section 7(c) of the Endangered Species Act (Act) of 

1973, as amended (16 U.S.C. 1531 et seq.).

This list, along with other helpful resources, is also available on the U.S. Fish and Wildlife 

Service (Service) Asheville Field Office's (AFO) website: https://www.fws.gov/raleigh/species/ 

cntylist/nc_counties.html. The AFO website list includes “species of concern” species that could 

potentially be placed on the federal list of threatened and endangered species in the future. Also 

available are:

Design and Construction Recommendations 

https://www.fws.gov/asheville/htmls/project_review/Recommendations.html

Optimal Survey Times for Federally Listed Plants 

https://www.fws.gov/nc-es/plant/plant_survey.html

Northern long-eared bat Guidance 

https://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html

Predictive Habitat Model for Aquatic Species 

https://www.fws.gov/asheville/htmls/Maxent/Maxent.html

April 24, 2019

http://www.fws.gov/nc-es/es/countyfr.html
https://www.fws.gov/raleigh/species/cntylist/nc_counties.html
https://www.fws.gov/raleigh/species/cntylist/nc_counties.html
https://www.fws.gov/asheville/htmls/project_review/Recommendations.html
https://www.fws.gov/nc-es/plant/plant_survey.html
https://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html
https://www.fws.gov/asheville/htmls/Maxent/Maxent.html
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New information based on updated surveys, changes in the abundance and distribution of 

species, changed habitat conditions, or other factors could require modifications of these lists. 

Please note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, 

the accuracy of the species lists should be verified after 90 days. This verification can be 

completed formally or informally as desired. The Service recommends that verification be 

completed by visiting the ECOS-IPaC website or the AFO website (the AFO website dates each 

county list with the day of the most recent update/change) at regular intervals during project 

planning and implementation for updates to species lists and information. An updated list may be 

requested through the ECOS-IPaC system by completing the same process used to receive the 

enclosed list or by going to the AFO website.

The purpose of the Act is to provide a means whereby threatened and endangered species and the 

ecosystems upon which they depend may be conserved. Under sections 7(a)(1) and 7(a)(2) of the 

Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 

utilize their authorities to carry out programs for the conservation of threatened and endangered 

species and to determine whether projects may affect threatened and endangered species and/or 

designated critical habitat.

A Biological Assessment is required for construction projects (or other undertakings having 

similar physical impacts) that are major Federal actions significantly affecting the quality of the 

human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 

(c)). For projects other than major construction activities, the Service suggests that a Biological 

Evaluation similar to a Biological Assessment be prepared to determine whether the project may 

affect listed or proposed species and/or designated or proposed critical habitat. Recommended 

contents of a Biological Assessment are described at 50 CFR 402.12 and on our office's website 

at https://www.fws.gov/asheville/htmls/project_review/assessment_guidance.html.

If a Federal agency (or their non-federal representative) determines, based on the Biological 

Assessment or Biological Evaluation, that listed species and/or designated critical habitat may be 

affected by the proposed project, the agency is required to consult with the Service pursuant to 

50 CFR 402. In addition, the Service recommends that candidate species, proposed species, and 

proposed critical habitat be addressed within the consultation. More information on the 

regulations and procedures for section 7 consultation, including the role of permit or license 

applicants, can be found in the "Endangered Species Consultation Handbook" at: http:// 

www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF.

Though the bald eagle is no longer protected under the Endangered Species Act, please be aware 

that bald and golden eagles are protected under the Bald and Golden Eagle Protection Act (16 

U.S.C. 668 et seq.), and projects affecting these species may require additional consultation (see 

https://www.fws.gov/southeast/our-services/permits/eagles/). Wind energy projects should follow 

the wind energy guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to 

migratory birds (including bald and golden eagles) and bats.

Guidance for minimizing impacts to migratory birds for projects including communications 

towers (e.g., cellular, digital television, radio, and emergency broadcast) can be found at: http:// 

https://www.fws.gov/asheville/htmls/project_review/assessment_guidance.html
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF
https://www.fws.gov/southeast/our-services/permits/eagles/
http://www.fws.gov/windenergy/
http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/towers.htm
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www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/towers.htm; 

http://www.towerkill.com; and http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/ 

towers/comtow.html.

We appreciate your concern for threatened and endangered species. The Service encourages 

Federal agencies to include conservation of threatened and endangered species into their project 

planning to further the purposes of the Act. Please include the Consultation Tracking Number in 

the header of this letter with any request for consultation or correspondence about your project 

that you submit to our office.

Attachment(s):

▪ Official Species List

▪ Migratory Birds

▪ Wetlands

http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/towers.htm
http://www.towerkill.com/
http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/comtow.html
http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/comtow.html
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 

requirement for Federal agencies to "request of the Secretary of the Interior information whether 

any species which is listed or proposed to be listed may be present in the area of a proposed 

action".

This species list is provided by:

Asheville Ecological Services Field Office

160 Zillicoa Street

Asheville, NC 28801-1082

(828) 258-3939
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Project Summary
Consultation Code: 04EN1000-2019-SLI-0280

Event Code: 04EN1000-2019-E-00736

Project Name: Nesbit

Project Type: STREAM / WATERBODY / CANALS / LEVEES / DIKES

Project Description: This proposal describes the Nesbit Stream & Wetland Mitigation Site 

(Site) and is designed specifically to assist in fulfilling North Carolina 

Department of Environment and Natural Resources (NCDENR) Division 

of Mitigation Services (NCDMS) mitigation goals. The Site is located 

within 14-digit Cataloging Unit and Targeted Local Watershed 

03050103030030, approximately 7 miles southwest of Monroe and 5 

miles southeast of Waxhaw in the southwest corner of Union County near 

the North Carolina and South Carolina border. The Site is not located 

within a Regional or Local Watershed Planning area. The Site is situated 

along warm water, Glen Branch and unnamed tributaries to Glen Branch. 

The Nesbit Stream & Wetland Mitigation Site is proposed to include 4895 

linear feet of stream restoration, 171 linear feet of stream enhancement 

(level I), 1275 linear feet of stream enhancement (level II), 2.8 acres of 

riparian riverine wetland restoration, and 3.8 acres of riparian riverine 

wetland enhancement. Site alterations include cessation of agriculture, 

restoration of streams and wetlands, and planting native, woody 

vegetation. Mitigation outlined in this report will result in net gains in 

hydrology, water quality, and habitat functions, and are designed to 

provide 5264 Stream Mitigation Units and 4.7 Riparian Riverine Wetland 

Mitigation Units, as calculated in accordance with the requirements 

stipulated in RFP #16-007704

Project Location:

Approximate location of the project can be viewed in Google Maps: https:// 

www.google.com/maps/place/34.8944289929299N80.65151406245305W

https://www.google.com/maps/place/34.8944289929299N80.65151406245305W
https://www.google.com/maps/place/34.8944289929299N80.65151406245305W
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Counties: Union, NC
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Endangered Species Act Species
There is a total of 3 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 

species that exist in another geographic area. For example, certain fish may appear on the species 

list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 

Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 

Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 

within your project area under this office's jurisdiction. Please contact the designated FWS office 

if you have questions.

1. NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an

office of the National Oceanic and Atmospheric Administration within the Department of

Commerce.

Clams
NAME STATUS

Carolina Heelsplitter Lasmigona decorata
There is final critical habitat for this species. Your location is outside the critical habitat.

Species profile: https://ecos.fws.gov/ecp/species/3534

Endangered

Flowering Plants
NAME STATUS

Michaux's Sumac Rhus michauxii
No critical habitat has been designated for this species.

Species profile: https://ecos.fws.gov/ecp/species/5217

Endangered

Schweinitz's Sunflower Helianthus schweinitzii
No critical habitat has been designated for this species.

Species profile: https://ecos.fws.gov/ecp/species/3849

Endangered

Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/3534
https://ecos.fws.gov/ecp/species/5217
https://ecos.fws.gov/ecp/species/3849
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Migratory Birds
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 

Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 

migratory birds, eagles, and their habitats should follow appropriate regulations and consider 

implementing appropriate conservation measures, as described below.

1. The Migratory Birds Treaty Act of 1918.

2. The Bald and Golden Eagle Protection Act of 1940.

3. 50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the USFWS 

Birds of Conservation Concern (BCC) list or warrant special attention in your project location. 

To learn more about the levels of concern for birds on your list and how this list is generated, see 

the FAQ below. This is not a list of every bird you may find in this location, nor a guarantee that 

every bird on this list will be found in your project area. To see exact locations of where birders 

and the general public have sighted birds in and around your project area, visit the E-bird data 

mapping tool (Tip: enter your location, desired date range and a species on your list). For 

projects that occur off the Atlantic Coast, additional maps and models detailing the relative 

occurrence and abundance of bird species on your list are available. Links to additional 

information about Atlantic Coast birds, and other important information about your migratory 

bird list, including how to properly interpret and use your migratory bird report, can be found 

below.

For guidance on when to schedule activities or implement avoidance and minimization measures 

to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 

SUMMARY at the top of your list to see when these birds are most likely to be present and 

breeding in your project area.

NAME BREEDING SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 

because of the Eagle Act or for potential susceptibilities in offshore areas from certain 

types of development or activities.

https://ecos.fws.gov/ecp/species/1626

Breeds Sep 1 to 

Jul 31

Probability Of Presence Summary
The graphs below provide our best understanding of when birds of concern are most likely to be 

present in your project area. This information can be used to tailor and schedule your project 

1

2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
https://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
http://ebird.org/ebird/map/
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/1626
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activities to avoid or minimize impacts to birds. Please make sure you read and understand the 

FAQ “Proper Interpretation and Use of Your Migratory Bird Report” before using or attempting 

to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 

project overlaps during a particular week of the year. (A year is represented as 12 4-week 

months.) A taller bar indicates a higher probability of species presence. The survey effort (see 

below) can be used to establish a level of confidence in the presence score. One can have higher 

confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

1. The probability of presence for each week is calculated as the number of survey events in

the week where the species was detected divided by the total number of survey events for

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee

was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is

0.25.

2. To properly present the pattern of presence across the year, the relative probability of

presence is calculated. This is the probability of presence divided by the maximum

probability of presence across all weeks. For example, imagine the probability of presence

in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12

(0.25) is the maximum of any week of the year. The relative probability of presence on

week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.

3. The relative probability of presence calculated in the previous step undergoes a statistical

conversion so that all possible values fall between 0 and 10, inclusive. This is the

probability of presence score.

Breeding Season ( )

Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 

its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 

area.

Survey Effort ( )

Vertical black lines superimposed on probability of presence bars indicate the number of surveys 

performed for that species in the 10km grid cell(s) your project area overlaps. The number of 

surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )

A week is marked as having no data if there were no survey events for that week.

Survey Timeframe

Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 

information. The exception to this is areas off the Atlantic coast, where bird returns are based on 

all years of available data, since data in these areas is currently much more sparse.
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Bald Eagle
Non-BCC Vulnerable

Additional information can be found using the following links:

▪ Birds of Conservation Concern http://www.fws.gov/birds/management/managed-species/

birds-of-conservation-concern.php

▪ Measures for avoiding and minimizing impacts to birds http://www.fws.gov/birds/

management/project-assessment-tools-and-guidance/

conservation-measures.php

▪ Nationwide conservation measures for birds http://www.fws.gov/migratorybirds/pdf/

management/nationwidestandardconservationmeasures.pdf

Migratory Birds FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 

to migratory birds. 

Nationwide Conservation Measures describes measures that can help avoid and minimize 

impacts to all birds at any location year round. Implementation of these measures is particularly 

important when birds are most likely to occur in the project area. When birds may be breeding in 

the area, identifying the locations of any active nests and avoiding their destruction is a very 

helpful impact minimization measure. To see when birds are most likely to occur and be breeding 

in your project area, view the Probability of Presence Summary. Additional measures and/or 

permits may be advisable depending on the type of activity you are conducting and the type of 

infrastructure or bird species present on your project site.

What does IPaC use to generate the migratory birds potentially occurring in my specified 

location? 

The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 

(BCC) and other species that may warrant special attention in your project location.

The migratory bird list generated for your project is derived from data provided by the Avian 

Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 

and citizen science datasets and is queried and filtered to return a list of those birds reported as 

occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 

warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 

requirements may apply), or a species that has a particular vulnerability to offshore activities or 

development.

 no data survey effort breeding season probability of presence

http://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
http://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
http://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
http://www.fws.gov/birds/management/project-assessment-tools-and-guidance/conservation-measures.php
http://www.fws.gov/birds/management/project-assessment-tools-and-guidance/conservation-measures.php
http://www.fws.gov/birds/management/project-assessment-tools-and-guidance/conservation-measures.php
http://www.fws.gov/birds/management/project-assessment-tools-and-guidance/conservation-measures.php
http://www.fws.gov/migratorybirds/pdf/management/nationwidestandardconservationmeasures.pdf
http://www.fws.gov/migratorybirds/pdf/management/nationwidestandardconservationmeasures.pdf
http://www.fws.gov/migratorybirds/pdf/management/nationwidestandardconservationmeasures.pdf
https://www.fws.gov/birds/management/project-assessment-tools-and-guidance/conservation-measures.php
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
https://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/birds/management/managed-species/eagle-management.php
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Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 

project area. It is not representative of all birds that may occur in your project area. To get a list 

of all birds potentially present in your project area, please visit the E-bird Explore Data Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 

potentially occurring in my specified location? 

The probability of presence graphs associated with your migratory bird list are based on data 

provided by the Avian Knowledge Network (AKN). This data is derived from a growing 

collection of survey, banding, and citizen science datasets .

Probability of presence data is continuously being updated as new and better information 

becomes available. To learn more about how the probability of presence graphs are produced and 

how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 

about these graphs" link.

How do I know if a bird is breeding, wintering, migrating or present year-round in my 

project area? 

To see what part of a particular bird's range your project area falls within (i.e. breeding, 

wintering, migrating or year-round), you may refer to the following resources: The Cornell Lab 

of Ornithology All About Birds Bird Guide, or (if you are unsuccessful in locating the bird of 

interest there), the Cornell Lab of Ornithology Neotropical Birds guide. If a bird on your 

migratory bird species list has a breeding season associated with it, if that bird does occur in your 

project area, there may be nests present at some point within the timeframe specified. If "Breeds 

elsewhere" is indicated, then the bird likely does not breed in your project area.

What are the levels of concern for migratory birds? 

Migratory birds delivered through IPaC fall into the following distinct categories of concern:

1. "BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern

throughout their range anywhere within the USA (including Hawaii, the Pacific Islands,

Puerto Rico, and the Virgin Islands);

2. "BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation

Regions (BCRs) in the continental USA; and

3. "Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on

your list either because of the Eagle Act requirements (for eagles) or (for non-eagles)

potential susceptibilities in offshore areas from certain types of development or activities

(e.g. offshore energy development or longline fishing).

Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 

in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 

species of rangewide concern. For more information on conservation measures you can 

implement to help avoid and minimize migratory bird impacts and requirements for eagles, 

please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 

http://ebird.org/ebird/GuideMe?cmd=changeLocation
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.allaboutbirds.org/guide/search/
https://www.allaboutbirds.org/guide/search/
https://neotropical.birds.cornell.edu/Species-Account/nb/home
https://www.fws.gov/birds/management/managed-species/birds-of-conservation-concern.php
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php
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For additional details about the relative occurrence and abundance of both individual bird species 

and groups of bird species within your project area off the Atlantic Coast, please visit the 

Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 

birds that may be helpful to you in your project review. Alternately, you may download the bird 

model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 

Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 

Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 

throughout the year, including migration. Models relying on survey data may not include this 

information. For additional information on marine bird tracking data, see the Diving Bird Study 

and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 

If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 

violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 

The migratory bird list generated is not a list of all birds in your project area, only a subset of 

birds of priority concern. To learn more about how your list is generated, and see options for 

identifying what other birds may be in your project area, please see the FAQ “What does IPaC 

use to generate the migratory birds potentially occurring in my specified location”. Please be 

aware this report provides the “probability of presence” of birds within the 10 km grid cell(s) that 

overlap your project; not your exact project footprint. On the graphs provided, please also look 

carefully at the survey effort (indicated by the black vertical bar) and for the existence of the “no 

data” indicator (a red horizontal bar). A high survey effort is the key component. If the survey 

effort is high, then the probability of presence score can be viewed as more dependable. In 

contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 

certainty about presence of the species. This list is not perfect; it is simply a starting point for 

identifying what birds of concern have the potential to be in your project area, when they might 

be there, and if they might be breeding (which means nests might be present). The list helps you 

know what to look for to confirm presence, and helps guide you in knowing when to implement 

conservation measures to avoid or minimize potential impacts from your project activities, 

should presence be confirmed. To learn more about conservation measures, visit the FAQ “Tell 

me about conservation measures I can implement to avoid or minimize impacts to migratory 

birds” at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://www.fws.gov/birds/policies-and-regulations/permits/need-a-permit.php
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Wetlands
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 

404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 

Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 

update our NWI data set. We recommend you verify these results with a site visit to determine 

the actual extent of wetlands on site.

FRESHWATER FORESTED/SHRUB WETLAND
▪ PFO1A

▪ PSS1A

FRESHWATER POND
▪ PUBHh

RIVERINE
▪ R4SBC

▪ R5UBH

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
https://fwsprimary.wim.usgs.gov/decoders/wetlands.aspx?CodeURL=PFO1A
https://fwsprimary.wim.usgs.gov/decoders/wetlands.aspx?CodeURL=PSS1A
https://fwsprimary.wim.usgs.gov/decoders/wetlands.aspx?CodeURL=PUBHh
https://fwsprimary.wim.usgs.gov/decoders/wetlands.aspx?CodeURL=R4SBC
https://fwsprimary.wim.usgs.gov/decoders/wetlands.aspx?CodeURL=R5UBH
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1.0   INTRODUCTION 

Restoration Systems, LLC (RS) is pursuing the Nesbit Stream Mitigation Bank (Nesbit Site), 
which involves restoration of a portion of Glen Branch, a tributary to Waxhaw Creek of the 
Catawba River Basin in Union County (Figure 1).  The proposed project involves in-channel 
stream restoration work within an approximately 3,823 lf section of Glen Branch southeast of the 
town of Waxhaw.  

The federally Endangered Carolina Heelsplitter (Lasmigona decorata) is known to occur in 
Waxhaw Creek downstream of the project in Union County, North Carolina and Lancaster 
County, South Carolina. Other rare freshwater mussel species are also known to occur in Union 
County, including the Atlantic Pigtoe (Fusconaia masoni), which is proposed for federal listing 
as a Threatened species, as well as the NC Endangered Savannah Liliput (Toxolasma pullus) and 
Carolina Creekshell (Villosa vaughaniana) and the NC listed Special Concern Notched Rainbow 
(Villosa constricta).  Three Oaks Engineering (Three Oaks) was retained by RS to conduct 
surveys for freshwater mussels in the proposed restoration reach, plus an approximately 2,043 lf 
downstream buffer.    

2.0   METHODOLOGY 

The project site was visited on September 26, 2019, by Three Oaks personnel Tim Savidge 
(Permit #19-ES0034) and Wade Biltoft.  Mussel surveys began at the most downstream limits of 
the reach, approximately 2,043 lf downstream of the Nesbit Road crossing of the stream and 
proceeded upstream through the project parcel, for a total survey reach of 5,866 lf (Figure 1).  
Areas of appropriate habitat were searched, concentrating on the habitats preferred by the target 
species.  Visual surveys were conducted using bathyscopes.  Tactile methods were employed, 
particularly in streambanks under submerged rootmats.  If encountered, all freshwater bivalves 
were to be recorded and returned to the substrate and timed survey efforts would provide Catch 
Per Unit Effort (CPUE) data for each mussel species encountered.  Additionally, relative 
abundances for freshwater snails and freshwater clam species were estimated using the following 
criteria: 

➢ (VA) Very abundant > 30 per square meter
➢ (A) Abundant 16-30 per square meter
➢ (C) Common 6-15 per square meter
➢ (U) Uncommon 3-5 per square meter
➢ (R) Rare 1-2 per square meter
➢ (P-) Ancillary adjective “Patchy” indicates an uneven distribution of the species within the

sampled site.
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3.0   RESULTS 

Large sections of Glen Branch within the survey reach were totally dry and there was no 
discernable flow in areas where water was present. No live freshwater mussels were found 
during the surveys; however, an individual relict shell of one species, the Eastern Elliptio 
(Elliptio complanata), was found within the project site.  The two target mussel species are 
unlikely to be present.  The details of the survey are provided below. 

Stream Conditions 

The survey reach was divided into two segments of unequal length: Segments A and B which 
occur downstream and within the project site, respectively (Figure 1).  Habitat conditions varied 
widely between and within the segments and were influenced primarily by geology, Beaver 
(Castor canadensis) dams, and surrounding land use.  

Segment A 

Segment A extends from a point approximately 2,043 lf downstream of the Nesbit Road crossing 
upstream to the culvert.  The channel ranges from approximately 12 to 16 feet wide, with banks 
two to six feet high.  The stream is bordered by cropland, with generally narrow (0-20 feet wide) 
forested riparian buffers.  The right descending side of the channel is bordered by woodland in 
the lower 300 feet of the segment.  The substrate consists of a mixture of cobble, and sand, with 
occasional bedrock outcrops oriented perpendicular to the channel.  With the exception of a few 
short (10-60 feet in length), stagnant pools, that were created either by log jams or Beaver dams, 
the streambed was dry.  There is a wide (15-20 feet) scour pool immediately below the road 
crossing with more incised banks than the rest of the segment.  

Segment B 

Segment B extends from the Nesbit Road crossing upstream through the project site 
(approximately 3,823 lf).  From the crossing to a point approximately 350 feet upstream, the 
channel is relatively narrow (8-10 feet wide) and incised (banks 8-10 feet high).  The substrate 
consists of compact clay.  The water appears to be ponded because of the culvert and ranges 
from six to eight inches deep; there was no discernable flow.  Immediately above this, there is a 
relatively short (50 feet) rocky section that was totally dry.  In the remaining portion of the 
segment, the channel widens to about 12 to 15 feet, with banks up to six feet high that are 
moderately to severely eroded.  It gradually becomes narrower, but less incised.  The substrate 
alternates between sand and pebble, cobble and bedrock, and muddy clay, with sandy clay banks.  
A number of small Beaver dams occurred periodically within the channel.  Water was ponded up 
to two feet deep behind the dams for varying distances. Large amounts of duckweed 
(Lemnoideae) covered the water surface in these wetted areas and the substrate was covered with 
detritus and other organic material.  There were long stretches of the streambed between dams 
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that were totally dry.  In the uppermost 250-350 feet of the reach, water was present, but flow 
was not discernable and much of the channel was choked with emergent aquatic vegetation such 
as Water Primrose (Ludwigia sp.), Arrowleaf Tearthumb (Polygonum sagittatum) and 
Smartweed (Polygonum sp.).  The stream is bordered by a narrow (<20 feet) strip of vegetation, 
consisting largely of Chinese Privet (Ligustrum sinense), Multiflora Rose (Rosa multiflora), and 
saplings and small sized native trees.  Large corn fields occur beyond the narrow buffer.  

Mussel Surveys 

A total of 6.0 person-hours of survey time were spent in the reach and one relict shell of the 
Eastern Elliptio was the only freshwater mussel species found.  Other mollusk species found 
include Fingernail Clams (Sphariidae), which were common with a patchy distribution and the 
Pointed Campeloma (Campeloma decisum), an aquatic snail that was uncommon.  

4.0 CONCLUSIONS 

Neither the Carolina Heelsplitter nor Atlantic Pigtoe were observed in the evaluated portion of 
Glen Branch and both are very unlikely to currently occur within the stream.  At least one 
freshwater mussel species, the Eastern Elliptio, occurs in very low numbers within the surveyed 
reach of Glen Branch.  This is a common and widespread species that is considered stable 
throughout its range and has been shown to persist in streams that are subject to periodic 
cessation of flow (Tim Savidge, personal observations).  Project conclusions on potential effects 
to the targeted species are provided below. 

Biological Conclusion: Carolina Heelsplitter 

Although Glen Branch flows into Waxhaw Creek, which is currently occupied by the Carolina 
Heelsplitter, it is apparent that the surveyed portion of the stream is subject to periods of 
interrupted flow.  Being a rather thin-shelled species, the Carolina Heelsplitter is very susceptible 
to desiccation during drought.  Although it is unlikely to occur within the surveyed portion of 
Glen Branch, given the connectivity to an extant population downstream in Waxhaw Creek, its 
presence within the project area cannot be totally discounted based on a one-time survey.   

As such, it can be concluded that the project construction “May Affect/Not Likely to Adversely 
Affect” the Carolina Heelsplitter.  The proposed restoration of Glen Branch may result in a 
“Beneficial Affect” to the species, by improving water quality in Glen Branch, which ultimately 
flows into Waxhaw Creek, as well as allow for future colonization of the species once habitat 
conditions improve (See Section 5.0). 
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Atlantic Pigtoe 

While the Atlantic Pigtoe is a thicker-shelled species, it typically occurs in relatively swift 
streams and rivers with a substrate that often has gravel as a major component.  This type of 
habitat is not present in Glen Branch, and there are no know populations of the species in this 
general portion of the Catawba River Basin.  

Given the habitat conditions in Glen Branch and the lack of any known populations with 
connectivity to the stream, it can be concluded that the project construction will have “No 
Effect” on the Atlantic Pigtoe.    

5.0 RECOMMENDATIONS 

Adverse effects to the Carolina Heelsplitter and Atlantic Pigtoe are unlikely to occur.  As 
mentioned in Section 4.1 project construction may actually result in a “Beneficial Affect” to the 
Carolina Heelsplitter by improving water quality.  Additionally, improved habitat conditions in 
Glen Branch may allow for the Waxhaw Creek population to expand its range into Glen Branch.  
Considerations should be taken into account to incorporate a component of the project that 
involves stocking mussels, such as the Eastern Elliptio, or other associate species like creekshells 
(Villosa spp.) into the restored reach.  If stocking these non-protected species proves successful, 
resource managers may then consider establishing Carolina Heelsplitter in the stream.    
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United States Department of the Interior 

FISH AND WILDLIFE SERVICE 
Asheville Field Office 
160 Zillicoa Street Suite #B 

Asheville, North Carolina 28801 

 

 

1 

November 18, 2019 

Donnie Brew 
Preconstruction & Environment Engineer 
Federal Highway Administration 
310 New Bern Ave, Suite 410 
Raleigh, NC  27601 
 
Subject:  20-056, Section 7 Concurrence for NC DMS stream/Wetland mitigation project 

on Glen Branch in Union County, NC 
 
Dear Mr. Brew, 
 
On October 21, 2019, we received your email requesting section 7 concurrence on effects the 
subject project may have on the federally endangered Carolina heelsplitter (Lasmigona 
decorata). The following comments are provided in accordance with section 7 of the Endangered 
Species Act of 1973, as amended (16 U.S.C. 1531-1543) (Act). 
 
Freshwater mussel surveys in Glen Branch on September 26, 2019 were negative for Carolina 
heelsplitter or any alive mussels. However, although very unlikely, presence in the project area 
cannot be completely discounted due to intermittent connectively to an extant population 
downstream in Waxhaw Creek. Accordingly, we concur with your determination that the 
proposed project may affect, but is not likely to adversely affect, the Carolina heelsplitter.  
 
Therefore, we believe the requirements under Section 7(c) of the Endangered Species Act 
(ESA) of 1973, as amended (16 U.S.C. 15 31 - 1543), are fulfilled. Obligations under Section 7 
of the ESA must be reconsidered if: (1) new information reveals impacts of this identified action 
that may affect listed species or critical habitat in a manner not previously considered, (2) this 
action is subsequently modified in a manner that was not considered in this review, or (3) a new 
species is listed or critical habitat is determined that may be affected by the identified action. 
 
If you have questions about these comments please contact Ms. Claire Ellwanger of our staff at 
828/258-3939, Ext. 42235.  In any future correspondence concerning these projects, please 
reference our Log Number 20-056. 
 

Sincerely, 
 

-original signed- 
 
Janet Mizzi 
Field Supervisor 



U.S. Department of Agriculture

FARMLAND CONVERSION IMPACT RATING
PART I (To be completed by Federal Agency) Date Of Land Evaluation Request
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PART II (To be completed by NRCS) Date Request Received By NRCS

Does the site contain prime, unique, statewide or local important farmland?
(If no, the FPPA does not apply -- do not complete additional parts of this form).
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Major Crop(s) Farmable Land In Govt. Jurisdiction Amount Of Farmland As Defined in FPPA
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D. Percentage Of Farmland In Govt. Jurisdiction With Same Or Higher Relative Value

PART V (To be completed by NRCS)   Land Evaluation Criterion
Relative Value Of Farmland To Be Converted (Scale of 0 to 100 Points)
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Site Assessment Criteria (These criteria are explained in 7 CFR 658.5(b)

Maximum
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1. Area In Nonurban Use
2. Perimeter In Nonurban Use
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4. Protection Provided By State And Local Government
5. Distance From Urban Builtup Area
6. Distance To Urban Support Services
7. Size Of Present Farm Unit Compared To Average
8. Creation Of Nonfarmable Farmland
9. Availability Of Farm Support Services

10. On-Farm Investments
11. Effects Of Conversion On Farm Support Services
12. Compatibility With Existing Agricultural Use

TOTAL SITE ASSESSMENT POINTS 160

PART VII (To be completed by Federal Agency)

Relative Value Of Farmland (From Part V) 100

Total Site Assessment (From Part VI above or a local
site assessment) 160

TOTAL POINTS (Total of above 2 lines) 260

Site Selected: Date Of Selection
Was A Local Site Assessment Used?

 Yes No

Reason For Selection:
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From: Cortes, Milton - NRCS, Raleigh, NC
To: Matthew Harrell
Subject: RE: Nesbit Stream and Wetland Mitigation Project, Union County, NC: Form AD-1006
Date: Sunday, June 23, 2019 5:01:50 PM
Attachments: NRCS Form AD-1006 Nesbit.pdf
Importance: High

Mathew:
 
Please find attached the AD1006 form for the Nesbit Stream and Wetland Mitigation
Project, Union County, NC
 
If I can be of further assistance please let me know
Best Regards
 

Milton Cortes
State Soil Scientist
USDA NRCS
4407 Bland Rd., Suite 117
Raleigh, NC  27609
Desk: 919-873-2171
 
 
 
From: Matthew Harrell <mharrell@restorationsystems.com> 
Sent: Monday, June 3, 2019 3:06 PM
To: Cortes, Milton - NRCS, Raleigh, NC <milton.cortes@usda.gov>
Subject: Nesbit Stream and Wetland Mitigation Project, Union County, NC: Form AD-1006
 
Hi Milton,
 
Please review the attached documents regarding our farmland impact evaluation for the Nesbit
Stream and Wetland Mitigation Project. This is the first one of these I’ve sent your way, so please let
me know if I am missing something or if you prefer a different format in the future.
 
Thanks,
 
Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC
1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490
www.restorationsystems.com

 

This electronic message contains information generated by the USDA solely for the intended

mailto:milton.cortes@usda.gov
mailto:mharrell@restorationsystems.com
http://www.restorationsystems.com/



U.S. Department of Agriculture


FARMLAND CONVERSION IMPACT RATING
PART I (To be completed by Federal Agency) Date Of Land Evaluation Request


Name Of Project Federal Agency Involved


Proposed Land Use County And State


PART II (To be completed by NRCS) Date Request Received By NRCS


Does the site contain prime, unique, statewide or local important farmland?
(If no, the FPPA does not apply -- do not complete additional parts of this form).


Acres Irrigated Average Farm Size


Major Crop(s) Farmable Land In Govt. Jurisdiction Amount Of Farmland As Defined in FPPA


Name Of Land Evaluation System Used Name Of Local Site Assessment System Date Land Evaluation Returned By NRCS


Yes       No


Acres: % %Acres:


PART III (To be completed by Federal Agency) Alternative Site Rating
Site A Site B Site C Site D


A. Total Acres To Be Converted Directly
B. Total Acres To Be Converted Indirectly
C. Total Acres In Site


PART IV (To be completed by NRCS)   Land Evaluation Information


A. Total Acres Prime And Unique Farmland
B. Total Acres Statewide And Local Important Farmland
C. Percentage Of Farmland In County Or Local Govt. Unit To Be Converted
D. Percentage Of Farmland In Govt. Jurisdiction With Same Or Higher Relative Value


PART V (To be completed by NRCS)   Land Evaluation Criterion
Relative Value Of Farmland To Be Converted (Scale of 0 to 100 Points)


PART VI (To be completed by Federal Agency)  
Site Assessment Criteria (These criteria are explained in 7 CFR 658.5(b)


Maximum
Points


1. Area In Nonurban Use
2. Perimeter In Nonurban Use
3. Percent Of Site Being Farmed
4. Protection Provided By State And Local Government
5. Distance From Urban Builtup Area
6. Distance To Urban Support Services
7. Size Of Present Farm Unit Compared To Average
8. Creation Of Nonfarmable Farmland
9. Availability Of Farm Support Services


10. On-Farm Investments
11. Effects Of Conversion On Farm Support Services
12. Compatibility With Existing Agricultural Use


TOTAL SITE ASSESSMENT POINTS 160


PART VII (To be completed by Federal Agency)


Relative Value Of Farmland (From Part V) 100


Total Site Assessment (From Part VI above or a local
site assessment) 160


TOTAL POINTS (Total of above 2 lines) 260


Site Selected: Date Of Selection
Was A Local Site Assessment Used?


 Yes No


Reason For Selection:


(See Instructions on reverse side) Form AD-1006 (10-83)
This form was electronically produced by National Production Services Staff







         


  Step 1  Federal agencies involved in proposed projects that may convert farmland, as defined in the Farmland Protection
 Policy Act  (FPPA) to nonagricultural uses, will initially complete Parts I and III of the form.


Step 2 -


-


Originator will send copies A, B and C   together with maps indicating locations of site(s), to the Natural Resources
  Conservation Service (NRCS) local field office and retain copy D for their files. (Note: NRCS has a  field office in most counties 


in the U.S. The field office is usually located in the county seat. A list of field office locations are available from the NRCS 
State Conservationist in each state).


    Step 3 -   NRCS will, within 45 calendar days after receipt of form, make a determination as to whether the site(s) of the pro-
posed project contains prime, unique, statewide or local important farmland.


. Step ‘4 - In cases where farmland covered by the  FPPA will be converted by the proposed project, NRCS field offices will com-      
plete Parts II, IV and V of the form.  


       Step 5 - NRCS will return copy A and B of the form to the Federal agency involved in the project. (Copy C will be retained for  
NRCS records).    


Step 6 - The Federal agency involved in the proposed project will complete Parts VI and VII of the form.


         Step 7 - The Federal agency involved in the proposed project will  make a determination as to whether the proposed conver-      
 sion is consistent with the FPPA and the agency’s internal policies.         


  INSTRUCTIONS FOR COMPLETING THE FARMLAND CONVERSION   IMPACT RATING FORM  


 
       


 Part I:      In completing the "County  And State"  questions list all the  local governments that are responsible    
for local land controls where  site(s) are to be evaluated.     


Part III: In completing item B (Total Acres To Be Converted  Indirectly), include the following:  


  1 .   Acres not being directly converted but that would no longer be capable of being farmed after the conver-  
  sion, because the conversion would restrict access to them.       


    2. Acres planned to   receive services from   an infrastructure project as indicated in the project justification    
(e.g. highways, utilities) that will cause a direct conversion.                  


  Assign the maximum points for each site assessment criterion  as shown in § 658. 5 (b) of CFR.  In cases  of          
          . .  :    : 


    and will, be weighed zero, however,  criterion  #8 will be  weighed  a maximum  of 25 points, and criterion     
    #11 a  maximum of 25 points.           


 Individual  Federal agencies at   the national level, may assign  relative weights  among the 12 site assessment      
    criteria other than those shown in the FPPA rule. In all cases where other weights are assigned  relative adjust-      


      ments must be made to maintain the maximum  total weight points at l60.                      


        Federal agencies shall consider   each of  the  criteria and  assign points within  the      
        limits established in the  FPPA    rule.  Sites most suitable for    protection under these criteria  will receive the     


highest total scores, and sites least suitable, the lowest scores.                      
   


    Part VII:  In computing the "Total Site Assessment Points"  where a  State or local  site assessment  is  used    
   points is other than 160, adjust the  site assessment points to a base of  160.     
 ,   Example: if the Site Assessment maximum is  200 points, and  alternative  Site "A" is rated 180 points:               


Total points  x  160 =  144 points for Site “A.”                


         


 


 


STEPS IN THE PROCESSING THE FARMLAND A N D  CONVERSION IMPACT RATING FORM


Part VI: Do not complete Part VI if a local site assessment is used.


 projects such  as transportation, powerline and  flood control, criteria #5 and #6 will not applycorridor-type


In rating alternative sites, 


and the total maximum number of


 200 
assigned Site A = 180 


Maximum points possible







Site Assessment Scoring for the Twelve Factors Used in FPPA


The Site Assessment criteria used in the Farmland Protection Policy Act (FPPA) rule are designed to
assess important factors other than the agricultural value of the land when determining which alternative
sites should receive the highest level of protection from conversion to non agricultural uses.


Twelve factors are used for Site Assessment and ten factors for corridor-type sites.  Each factor is listed
in an outline form, without detailed definitions or guidelines to follow in the rating process.  The purpose
of this document is to expand the definitions of use of each of the twelve Site Assessment factors so
that all persons can have a clear understanding as to what each factor is intended to evaluate and how
points are assigned for given conditions.


In each of the 12 factors a number rating system is used to determine which sites deserve the most
protection from conversion to non-farm uses.  The higher the number value given to a proposed site, the
more protection it will receive.  The maximum scores are 10, 15 and 20 points, depending upon the
relative importance of each particular question.  If a question significantly relates to why a parcel of land
should not be converted, the question has a maximum possible protection value of 20, whereas a
question which does not have such a significant impact upon whether a site would be converted, would
have fewer maximum points possible, for example 10.


The following guidelines should be used in rating the twelve Site Assessment criteria:


1. How much land is in non-urban use within a radius of 1.0 mile from where the project is
intended?


More than 90 percent: 15 points
90-20 percent: 14 to 1 points
Less than 20 percent: 0 points


This factor is designed to evaluate the extent to which the area within one mile of the proposed
site is non-urban area.  For purposes of this rule, "non-urban" should include:


• Agricultural land (crop-fruit trees, nuts, oilseed)
• Range land
• Forest land
• Golf Courses
• Non paved parks and recreational areas
• Mining sites
• Farm Storage
• Lakes, ponds and other water bodies
• Rural roads, and through roads without houses or buildings
• Open space
• Wetlands
• Fish production
• Pasture or hayland


Urban uses include:


• Houses (other than farm houses)
• Apartment buildings
• Commercial buildings
• Industrial buildings
• Paved recreational areas (i.e. tennis courts)
• Streets in areas with 30 structures per 40 acres
• Gas stations







• Equipment, supply stores
• Off-farm storage
• Processing plants
• Shopping malls
• Utilities/Services
• Medical buildings


In rating this factor, an area one-mile from the outer edge of the proposed site should be outlined on a
current photo; the areas that are urban should be outlined.  For rural houses and other buildings with
unknown sizes, use 1 and 1/3 acres per structure.  For roads with houses on only one side, use one half
of road for urban and one half for non-urban.


The purpose of this rating process is to insure that the most valuable and viable farmlands are protected
from development projects sponsored by the Federal Government.   With this goal in mind, factor S1
suggests that the more agricultural lands surrounding the parcel boundary in question, the more
protection from development this site should receive.  Accordingly, a site with a large quantity of non-
urban land surrounding it will receive a greater
number of points for protection from development.  Thus, where more than 90 percent of the area
around the proposed site (do not include the proposed site in this assessment) is non-urban, assign 15
points.  Where 20 percent or less is
non-urban, assign 0 points.  Where the area lies between 20 and 90 percent non-urban, assign
appropriate points from 14 to 1, as noted below.


Percent Non-Urban Land
within 1 mile


Points


90 percent or greater 15
85 to 89 percent 14
80 to 84 percent 13
75 to 79 percent 12
70 to 74 percent 11
65 to 69 percent 10
60 to 64 percent 9
55 to 59 percent 8
50 to 54 percent 7
45 to 49 percent 6
40 to 44 percent 5
35 to 39 percent 4
30 to 24 percent 3
25 to 29 percent 2
21 to 24 percent 1
20 percent or less 0


2. How much of the perimeter of the site borders on land in non-urban use?


More than 90 percent: l0 points
90 to 20 percent: 9 to 1 point(s)
Less than 20 percent: 0 points


This factor is designed to evaluate the extent to which the land adjacent to the proposed site is non-
urban use.  Where factor #1 evaluates the general location of the proposed site, this factor evaluates
the immediate perimeter of the site.  The definition of urban and non-urban uses in factor #1 should be
used for this factor.


In rating the second factor, measure the perimeter of the site that is in non-urban and urban use.
Where more than 90 percent of the perimeter is in non-urban use, score this factor 10 points.  Where
less than 20 percent, assign 0 points.  If a road is next to the perimeter, class the area according to the







use on the other side of the road for that area.  Use 1 and 1/3 acre per structure if not otherwise known.
Where 20 to 90 percent of the perimeter is non-urban, assign points as noted below:


Percentage of Perimeter
Bordering Land


Points


90 percent or greater 10
82 to 89 percent 9
74 to 81 percent 8
65 to 73 percent 7
58 to 65 percent 6
50 to 57 percent 5
42 to 49 percent 4
34 to 41 percent 3
27 to 33 percent 2
21 to 26 percent 1
20 percent or Less 0


3. How much of the site has been farmed (managed for a scheduled harvest or timber activity)
more than five of the last ten years?


More than 90 percent: 20 points
90 to 20 percent: 19 to 1 point(s)
Less than 20 percent: 0 points


This factor is designed to evaluate the extent to which the proposed conversion site has been used or
managed for agricultural purposes in the past 10 years.


Land is being farmed when it is used or managed for food or fiber, to include timber products, fruit, nuts,
grapes, grain, forage, oil seed, fish and meat, poultry and dairy products.


Land that has been left to grow up to native vegetation without management or harvest will be
considered as abandoned and therefore not farmed.  The proposed conversion site should be evaluated
and rated according to the percent, of the site farmed.


If more than 90 percent of the site has been farmed 5 of the last 10 years score the site as follows:


Percentage of Site Farmed Points


90 percent or greater 20
86 to 89 percent 19
82 to 85 percent 18
78 to 81 percent 17
74 to 77 percent 16
70 to 73 percent 15
66 to 69 percent 14
62 to 65 percent 13
58 to 61 percent 12
54 to 57 percent 11
50 to 53 percent 10
46 to 49 percent 9
42 to 45 percent 8
38 to 41 percent 7
35 to 37 percent 6
32 to 34 percent 5
29 to 31 percent 4
26 to 28 percent 3







23 to 25 percent 2
20 to 22 percent percent or Less 1
Less than 20 percent 0


4. Is the site subject to state or unit of local government policies or programs to protect
farmland or covered by private programs to protect farmland?


Site is protected: 20 points
Site is not protected: 0 points


This factor is designed to evaluate the extent to which state and local government and private programs
have made efforts to protect this site from conversion.


State and local policies and programs to protect farmland include:


State Policies and Programs to Protect Farmland


1.  Tax Relief:


A.  Differential Assessment: Agricultural lands are taxed on their agricultural use value, rather
than at market value.  As a result, farmers pay fewer taxes on their land, which helps keep them
in business, and therefore helps to insure that the farmland will not be converted to
nonagricultural uses.


1. Preferential Assessment for Property Tax: Landowners with parcels of land used for
agriculture are given the privilege of differential assessment.


2. Deferred Taxation for Property Tax: Landowners are deterred from converting their land
to nonfarm uses, because if they do so, they must pay back taxes at market value.


3. Restrictive Agreement for Property Tax: Landowners who want to receive Differential
Assessment must agree to keep their land in - eligible use.


B.  Income Tax Credits


Circuit Breaker Tax Credits: Authorize an eligible owner of farmland to apply some or all of the
property taxes on his or her farmland and farm structures as a tax credit against the owner's
state income tax.


C.  Estate and Inheritance Tax Benefits


Farm Use Valuation for Death Tax: Exemption of state tax liability to eligible farm estates.


2. "Right to farm" laws:


Prohibits local governments from enacting laws which will place restrictions upon normally
accepted farming practices, for example, the generation of noise, odor or dust.


3. Agricultural Districting:


Wherein farmers voluntarily organize districts of agricultural land to be legally recognized
geographic areas.  These farmers receive benefits, such as protection from annexation, in
exchange for keeping land within the district for a given number of years.


4. Land Use Controls: Agricultural Zoning.







Types of Agricultural Zoning Ordinances include:


A.   Exclusive: In which the agricultural zone is restricted to only farm-related dwellings, with, for
example, a minimum of 40 acres per dwelling unit.


B.   Non-Exclusive: In which non-farm dwellings are allowed, but the density remains low, such
as 20 acres per dwelling unit.


Additional Zoning techniques include:


A. Slidinq Scale: This method looks at zoning according to the total size of the parcel owned.
For example, the number of dwelling units per a given number of acres may change from
county to county according to the existing land acreage to dwelling unit ratio of surrounding
parcels of land within the specific area.


B. Point System or Numerical Approach: Approaches land use permits on a case by case
basis.


LESA: The LESA system (Land Evaluation-Site Assessment) is used as a tool to help
assess options for land use on an evaluation of productivity weighed against commitment to
urban development.


C. Conditional Use: Based upon the evaluation on a case by case basis by the Board of
Zoning Adjustment.  Also may include the method of using special land use permits.


5. Development Rights:


A. Purchase of Development Rights (PDR): Where development rights are purchased by
Government action.


Buffer Zoning Districts: Buffer Zoning Districts are an example of land purchased by
Government action.  This land is included in zoning ordinances in order to preserve and
protect agricultural lands from non-farm land uses encroaching upon them.


B. Transfer of Development Rights (TDR): Development rights are transferable for use in other
locations designated as receiving areas. TDR is considered a locally based action (not
state), because it requires a voluntary decision on the part of the individual landowners.


6. Governor’s Executive Order: Policy made by the Governor, stating the importance of agriculture,
and the preservation of agricultural lands.  The Governor orders the state agencies to avoid the
unnecessary conversion of important farmland to nonagricultural uses.


7. Voluntary State Programs:


A. California's Program of Restrictive Agreements and Differential Assessments: The
California Land  Conservation Act of 1965, commonly known as the  Williamson Act, allows
cities, counties and individual landowners to form agricultural preserves and enter into
contracts for 10 or more years to insure that these parcels of land remain strictly for
agricultural use.  Since 1972 the Act has extended eligibility to recreational and open space
lands such as scenic highway corridors, salt ponds and wildlife preserves.  These
contractually restricted lands may be taxed differentially for their real value.  One hundred-
acre districts constitute the minimum land size eligible.


Suggestion: An improved version of the Act would state that if the land is converted
after the contract expires, the landowner must pay the difference in the taxes between
market value for the land and the agricultural tax value which he or she had been







paying under the Act.  This measure would help to insure that farmland would not be
converted after the 10 year period ends.


B. Maryland Agricultural Land Preservation Program: Agricultural landowners within
agricultural districts have the opportunity to sell their development rights to the Maryland
Land Preservation Foundation under the agreement that these landowners will not
subdivide or develop their land for an initial period of five years.  After five years the
landowner may terminate the agreement with one year notice.


As is stated above under the California Williamson Act, the landowner should pay the back
taxes on the property if he or she decides to convert the land after the contract expires, in
order to discourage such conversions.


C. Wisconsin Income Tax Incentive Program: The Wisconsin Farmland Preservation Program
of December 1977 encourages local jurisdictions in Wisconsin to adopt agricultural
preservation plans or exclusive agricultural district zoning ordinances in exchange for credit
against state income tax and exemption from special utility assessment.  Eligible candidates
include local governments and landowners with at least 35 acres of land per dwelling unit in
agricultural use and gross farm profits of at least $6.000 per year, or $18,000 over three
years.


8. Mandatory State Programs:


A. The Environmental Control Act in the state of Vermont was adopted in 1970 by the Vermont
State Legislature.  The Act established an environmental board with 9 members (appointed
by the Governor) to implement a planning process and a permit system to screen most
subdivisions and development proposals according to specific criteria stated in the law.
The planning process consists of an interim and a final Land Capability and Development
Plan, the latter of which acts as a policy plan to control development.  The policies are
written in order to:


• prevent air and water pollution;
• protect scenic or natural beauty, historic sites and rare and irreplaceable


natural areas; and
• consider the impacts of growth and reduction of development on areas of


primary agricultural soils.


B. The California State Coastal Commission: In 1976 the Coastal Act was passed to establish
a permanent Coastal Commission with permit and planning authority The purpose of the
Coastal Commission was and is to protect the sensitive coastal zone environment and its
resources, while accommodating the social and economic needs of the state.  The
Commission has the power to regulate development in the coastal zones by issuing permits
on a case by case basis until local agencies can develop their own coastal plans, which
must be certified by the Coastal Commission.


C. Hawaii's Program of State Zoning: In 1961, the Hawaii State Legislature established Act
187, the Land Use Law, to protect the farmland and the welfare of the local people of
Hawaii by planning to avoid “unnecessary urbanization”.  The Law made all state lands into
four districts: agricultural, conservation, rural and urban.  The Governor appointed members
to a State Land Use Commission, whose duties were to uphold the Law and form the
boundaries of the four districts.   In addition to state zoning, the Land Use Law introduced a
program of Differential Assessment, wherein agricultural landowners paid taxes on their
land for its agricultural use value, rather than its market value.


D. The Oregon Land Use Act of 1973: This act established the Land Conservation and
Development Commission (LCDC) to provide statewide planning goals and guidelines.







Under this Act, Oregon cities and counties are each required to draw up a comprehensive
plan, consistent with statewide planning goals.  Agricultural land preservation is high on the
list of state goals to be followed locally.


If the proposed site is subject to or has used one or more of the above farmland protection programs or
policies, score the site 20 points.  If none of the above policies or programs apply to this site, score 0
points.


5. How close is the site to an urban built-up area?


The site is 2 miles or more from an
urban built-up area


15 points


The site is more than 1 mile but less
than 2 miles from an urban built-up area


10 points


The site is less than 1 mile from, but is
not adjacent to an urban built-up area


5 points


The site is adjacent to an urban built-up
area


0 points


This factor is designed to evaluate the extent to which the proposed site is located next to an existing
urban area.  The urban built-up area must be 2500 population.  The measurement from the built-up area
should be made from the point at which the density is 30 structures per 40 acres and with no open or
non-urban land existing between the major built-up areas and this point. Suburbs adjacent to cities or
urban built-up areas should be considered as part of that urban area.


For greater accuracy, use the following chart to determine how much protection the site should receive
according to its distance from an urban area. See chart below:


Distance From Perimeter
of Site to Urban Area


Points


More than 10,560 feet 15
9,860 to 10,559 feet 14
9,160 to 9,859 feet 13
8,460 to 9,159 feet 12
7,760 to 8,459 feet 11
7,060 to 7,759 feet 10
6,360 to 7,059 feet 9
5,660 to 6,359 feet 8
4,960 to 5,659 feet 7
4,260 to 4,959 feet 6
3,560 to 4,259 feet 5
2,860 to 3,559 feet 4
2,160 to 2,859 feet 3
1,460 to 2,159 feet 2
760 to 1,459 feet 1
Less than 760 feet (adjacent) 0


6. How close is the site to water lines, sewer lines and/or other local facilities and services
whose capacities and design would promote nonagricultural use?


None of the services exist nearer than
3 miles from the site


15 points


Some of the services exist more than
one but less than 3 miles from the site


10 points


All of the services exist within 1/2 mile
of the site


0 points







This question determines how much infrastructure (water, sewer, etc.) is in place which could facilitate
nonagricultural development. The fewer facilities in place, the more difficult it is to develop an area.
Thus, if a proposed site is further away from these services (more than 3 miles distance away), the site
should be awarded the highest number of points (15).  As the distance of the parcel of land to services
decreases, the number of points awarded declines as well.  So, when the site is equal to or further than
1 mile but less than 3 miles away from services, it should be given 10 points.  Accordingly, if this
distance is 1/2 mile to less than 1 mile, award 5 points; and if the distance from land to services is less
than 1/2 mile, award 0 points.


Distance to public facilities should be measured from the perimeter of the parcel in question to the
nearest site(s) where necessary facilities are located.  If there is more than one distance (i.e. from site to
water and from site to sewer), use the average distance (add all distances and then divide by the
number of different distances to get the average).


Facilities which could promote nonagricultural use include:


• Water lines
• Sewer lines
• Power lines
• Gas lines
• Circulation (roads)
• Fire and police protection
• Schools


7. Is the farm unit(s) containing the site (before the project) as large as the average-size
farming unit in the county? (Average farm sizes in each county are available from the NRCS
field offices in each state.  Data are from the latest available Census of Agriculture, Acreage
of Farm Units in Operation with $1,000 or more in sales.)


As large or larger: 10 points
Below average: Deduct 1 point for
each 5 percent below the average,
down to 0 points if 50 percent or more
is below average


9 to 0 points


This factor is designed to determine how much protection the site should receive, according to its size in
relation to the average size of farming units within the county.  The larger the parcel of land, the more
agricultural use value the land possesses, and vice versa.  Thus, if the farm unit is as large or larger
than the county average, it receives the maximum number of points (10).  The smaller the parcel of land
compared to the county average, the fewer number of points given.  Please see below:


Parcel Size in Relation to Average County
Size


Points


Same size or larger than average (l00 percent) 10
95 percent of average 9
90 percent of average 8
85 percent of average 7
80 percent of average 6
75 percent of average 5
70 percent of average 4
65 percent of average 3
60 percent of average 2
55 percent of average 1
50 percent or below county average 0







State and local Natural Resources Conservation Service offices will have the average farm size
information, provided by the latest available Census of Agriculture data


8. If this site is chosen for the project, how much of the remaining land on the farm will become
non-farmable because of interference with land patterns?


Acreage equal to more than 25 percent of acres directly
converted by the project


10 points


Acreage equal to between 25 and 5 percent of the acres
directly converted by the project


9 to 1 point(s)


Acreage equal to less than 5 percent of the acres
directly converted by the project


0 points


This factor tackles the question of how the proposed development will affect the rest of the land on the
farm The site which deserves the most protection from conversion will receive the greatest number of
points, and vice versa.  For example, if the project is small, such as an extension on a house, the rest of
the agricultural land would remain farmable, and thus a lower number of points is given to the site.
Whereas if a large-scale highway is planned, a greater portion of the land (not including the site) will
become non-farmable, since access to the farmland will be blocked; and thus, the site should receive
the highest number of points (10) as protection from conversion


Conversion uses of the Site Which Would Make the Rest of the Land Non-Farmable by Interfering with
Land Patterns


Conversions which make the rest of the property nonfarmable include any development which blocks
accessibility to the rest of the site Examples are highways, railroads, dams or development along the
front of a site restricting access to the rest of the property.


The point scoring is as follows:


Amount of Land Not Including the
Site Which Will Become Non-


Farmable


Points


25 percent or greater 10
23 - 24 percent 9
21 - 22 percent 8
19 - 20 percent 7
17 - 18 percent 6
15 - 16 percent 5
13 - 14 percent 4
11 - 12 percent 3
9 - 11 percent 2
6 - 8 percent 1
5 percent or less 0


9. Does the site have available adequate supply of farm support services and markets, i.e., farm
suppliers, equipment dealers, processing and storage facilities and farmer's markets?


All required services are available 5 points
Some required services are available 4 to 1 point(s)
No required services are available 0 points


This factor is used to assess whether there are adequate support facilities, activities and industry to
keep the farming business in business.  The more support facilities available to the agricultural







landowner, the more feasible it is for him or her to stay in production.  In addition, agricultural support
facilities are compatible with farmland.  This fact is important, because some land uses are not
compatible; for example, development next to farmland cam be dangerous to the welfare of the
agricultural land, as a result of pressure from the neighbors who often do not appreciate the noise,
smells and dust intrinsic to farmland.  Thus, when all required agricultural support services are available,
the maximum number of points (5) are awarded.  When some services are available, 4 to 1 point(s) are
awarded; and consequently, when no services are available, no points are given.  See below:


Percent of
Services Available


Points


100 percent 5
75 to 99 percent 4
50 to 74 percent 3
25 to 49 percent 2
1 to 24 percent 1
No services 0


10. Does the site have substantial and well-maintained on farm investments such as barns,
other storage buildings, fruit trees and vines, field terraces, drainage, irrigation, waterways,
or other soil and water conservation measures?


High amount of on-farm investment 20 points
Moderate amount of non-farm
investment


19 to 1 point(s)


No on-farm investments 0 points


This factor assesses the quantity of agricultural facilities in place on the proposed site.  If a significant
agricultural infrastructure exists, the site should continue to be used for farming, and thus the parcel will
receive the highest amount of points towards protection from conversion or development.  If there is little
on farm investment, the site will receive comparatively less protection.  See-below:


Amount of On-farm Investment Points
As much or more than necessary to
maintain production (100 percent)


20


95 to 99 percent 19
90 to 94 percent 18
85 to 89 percent 17
80 to 84 percent 16
75 to 79 percent 15
70 to 74 percent 14
65 to 69 percent 13
60 to 64 percent 12
55 to 59 percent 11
50 to 54 percent 10
45 to 49 percent 9
40 to 44 percent 8
35 to 39 percent 7
30 to 34 percent 6
25 to 29 percent 5
20 to 24 percent 4
15 to 19 percent 3
10 to 14 percent 2
5 to 9 percent 1
0 to 4 percent 0







11. Would the project at this site, by converting farmland to nonagricultural use, reduce the
support for farm support services so as to jeopardize the continued existence of these
support services and thus, the viability of the farms remaining in the area?


Substantial reduction in demand for support
services if the site is converted


10 points


Some reduction in demand for support
services if the site is converted


9 to 1 point(s)


No significant reduction in demand for
support services if the site is converted


0 points


This factor determines whether there are other agriculturally related activities, businesses or jobs
dependent upon the working of the pre-converted site in order for the others to remain in production.
The more people and farming activities relying upon this land, the more protection it should receive from
conversion.  Thus, if a substantial reduction in demand for support services were to occur as a result of
conversions, the proposed site would receive a high score of 10; some reduction in demand would
receive 9 to 1 point(s), and no significant reduction in demand would receive no points.


Specific points are outlined as follows:


Amount of Reduction in Support
Services if Site is Converted to


Nonagricultural Use


Points


Substantial reduction (100 percent) 10
90 to 99 percent 9
80 to 89 percent 8
70 to 79 percent 7
60 to 69 percent 6
50 to 59 percent 5
40 to 49 percent 4
30 to 39 percent 3
20 to 29 percent 2
10 to 19 percent 1
No significant reduction (0 to 9 percent) 0


12. Is the kind and intensity of the proposed use of the site sufficiently incompatible with
agriculture that it is likely to contribute to the eventual conversion of the surrounding
farmland to nonagricultural use?


Proposed project is incompatible with existing
agricultural use of surrounding farmland


 10 points


Proposed project is tolerable of existing
agricultural use of surrounding farmland


 9 to 1 point(s)


Proposed project is fully compatible with existing
agricultural use of surrounding farmland


 0 points


Factor 12 determines whether conversion of the proposed agricultural site will eventually cause the
conversion of neighboring farmland as a result of incompatibility of use of the first with the latter.  The
more incompatible the proposed conversion is with agriculture, the more protection this site receives
from conversion.  Therefor-, if the proposed conversion is incompatible with agriculture, the site receives
10 points.  If the project is tolerable with agriculture, it receives 9 to 1 points; and if the proposed
conversion is compatible with agriculture, it receives 0 points.







CORRIDOR - TYPE SITE ASSESSMENT CRITERIA


The following criteria are to be used for projects that have a linear or corridor - type site configuration
connecting two distant points, and crossing several different tracts of land. These include utility lines,
highways, railroads, stream improvements, and flood control systems. Federal agencies are to assess
the suitability of each corridor-type site or design alternative for protection as farmland along with the
land evaluation information.


For Water and Waste Programs, corridor analyses are not applicable for distribution or collection
networks.  Analyses are applicable for transmission or trunk lines where placement of the lines are
flexible.


(1) How much land is in nonurban use within a radius of 1.0 mile form where the project is intended?


(2) More than 90 percent (3) 15 points
(4) 90 to 20 percent (5) 14 to 1 point(s).
(6) Less than 20 percent (7) 0 points


(2) How much of the perimeter of the site borders on land in nonurban use?


(3) More than 90 percent (4) 10 point(s)
(5) 90 to 20 percent (6) 9 to 1 points
(7) less than 20 percent (8) 0 points


(3) How much of the site has been farmed (managed for a scheduled harvest or timber activity) more
than five of the last 10 years?


(4) More than 90 percent (5) 20 points
(6) 90 to 20 percent (7) 19 to 1 point(s)
(8) Less than 20 percent (9) 0 points


(4) Is the site subject to state or unit of local government policies or programs to protect farmland or
covered by private programs to protect farmland?


 Site is protected  20 points
 Site is not protected  0 points


(5) Is the farm unit(s) containing the site (before the project) as large as the average - size farming unit
in the County?  (Average farm sizes in each county are available from the NRCS field offices in
each state. Data are from the latest available Census of Agriculture, Acreage of Farm Units in
Operation with $1,000 or more in sales.)


 As large or larger  10 points
 Below average  deduct 1 point for each 5
percent below the average, down to 0 points if
50 percent or more below average


 9 to 0 points


(6) If the site is chosen for the project, how much of the remaining land on the farm will become non-
farmable because of interference with land patterns?


 Acreage equal to more than 25 percent of
acres directly converted by the project


25 points


 Acreage equal to between 25 and 5 percent of
the acres directly convened by the project


1 to 24 point(s)


 Acreage equal to less than 5 percent of the
acres directly converted by the project


0 points







(7) Does the site have available adequate supply of farm support services and markets, i.e., farm
suppliers, equipment dealers, processing and storage facilities and farmer's markets?


 All required services are available 5 points
 Some required services are available 4 to 1 point(s)
 No required services are available 0 points


(8) Does the site have substantial and well-maintained on-farm investments such as barns, other
storage building, fruit trees and vines, field terraces, drainage, irrigation, waterways, or other soil
and water conservation measures?


 High amount of on-farm investment 20 points
 Moderate amount of on-farm investment 19 to 1 point(s)
 No on-farm investment 0 points


(9) Would the project at this site, by converting farmland to nonagricultural use, reduce the demand for
farm support services so as to jeopardize the continued existence of these support services and
thus, the viability of the farms remaining in the area?


Substantial reduction in demand for support
services if the site is convened


25 points


Some reduction in demand for support
services if the site is convened


1 to 24 point(s)


No significant reduction in demand for support
services if the site is converted


0 points


(10) Is the kind and intensity of the proposed use of the site sufficiently incompatible with agriculture
that it is likely to contribute to the eventual conversion of surrounding farmland to nonagricultural
use?


Proposed project is incompatible to existing
agricultural use of surrounding farmland


10 points


Proposed project is tolerable to existing
agricultural use of surrounding farmland


9 to 1 point(s)


Proposed project is fully compatible with
existing agricultural use of surrounding
farmland


0 points
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recipients. Any unauthorized interception of this message or the use or disclosure of the
information it contains may violate the law and subject the violator to civil or criminal
penalties. If you believe you have received this message in error, please notify the sender and
delete the email immediately.



From: Matthew Harrell
To: Claire_ellwanger@fws.gov
Cc: Phillips, Kelly D
Subject: FHA Review Request: NC DMS Project "Nesbit", Union County, NC
Date: Tuesday, September 17, 2019 4:12:00 PM
Attachments: Nesbit_USFWSScopingLetter.pdf

Nesbit_USGS_Map.pdf
Nesbit_ExistingConditions.pdf

Ms. Ellwanger,
 
Please review the attached letter and figures relating to our proposed stream and wetland
mitigation project in Union County, NC near Mineral Springs. I look forward to any comment USFWS
staff may have to offer.
 
Thank you,
 
Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC
1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490
www.restorationsystems.com

 

mailto:mharrell@restorationsystems.com
mailto:Claire_ellwanger@fws.gov
mailto:Kelly.Phillips@ncdenr.gov
http://www.restorationsystems.com/



 
 


September 17, 2019 
Claire Ellwanger 
US Fish and Wildlife Service 
Asheville Field Office 
Claire_ellwanger@fws.gov 
 
Federal-Aid project (FHWA lead federal agency) administered by NC DMS Stream/Wetland mitigation 


project in Union County 
 
Nesbit Stream and Wetland Mitigation Project 
 
NCDEQ DMS Full-Delivery Project ID #: 100121 
 
To US FWS Staff: 
 
The Nesbit site has been identified for the purpose of providing compensatory mitigation for 
unavoidable stream channel and/or wetland impacts.  Several sections of channel have been 
identified as significantly degraded including Glen Branch and several tributaries. 
 
The Site is proposed to include 6,341 feet of combined restored and enhanced stream channel 
along with 6.6 acres of reestablished and enhanced riparian wetlands.  Site alterations include 
cessation of agriculture, restoration of streams and wetlands, and planting native, woody 
vegetation within the easement.  Mitigation outlined in this report will result in net gains in 
hydrology, water quality, and habitat functions, and are designed to provide 5,264 Stream 
Mitigation Units and 4.7 Riparian Wetland Mitigation Units. 
 
The Site is located in the Carolina Slate Belt portion of the Piedmont ecoregion of North 
Carolina. Regional physiography is characterized by dissected, irregular plains with moderate to 
steep slopes and low to moderate gradient streams over boulder and cobble-dominated 
substrate (Griffith et al. 2002). Onsite elevations range from a high of 640 feet National 
Geodetic Vertical Datum (NGVD) at the upper reaches to a low of approximately 620 feet NGVD 
at the Site outfall (USGS Waxhaw, NC 7.5 minute topo_quad). 
 
We have already obtained an updated species list for Union County from your web site 
(https://www.fws.gov/raleigh/species/cntylist/nc_counties.html).  The threatened or 
endangered species for this county are:   
 


Common Name (Scientific Name) Federal Status 


Carolina Heelsplitter (Lasmigona decorata) Endangered Clam 
Atlantic pigtoe (Fusconaia masoni) ARS (Listing coming soon?) 
Michaux’s Sumac (Rhus michauxii) Endangered Plant 


Schweinitz’s Sunflower (Helianthus schweinitzii) Endangered Plant 



https://www.fws.gov/raleigh/species/cntylist/nc_counties.html





 
 
We are requesting that you please provide any known information for each species in the 
county.  The USFWS will be contacted if we determine that the project may affect one or more 
federally listed species, or designated critical habitat. 
 
Please provide comments on any possible issues that might emerge with respect to endangered 
species, migratory birds or other trust resources from the construction of a wetland and/or 
stream restoration project on the subject property.  A USGS map showing the approximate 
property lines and areas of potential ground disturbance is enclosed. 
 
If we have not heard from you in 30 days we will assume that our species list is correct, that you 
do not have any comments regarding associated laws, and that you do not have any 
information relevant to this project at the current time. 
 
We thank you in advance for your timely response and cooperation.  Please feel free to contact 
us with any questions that you may have concerning the extent of site disturbance associated 
with this project. 
 
Yours truly, 
Restoration Systems, LLC 
 
 
Matthew Harrell 
Sr. Project Manager 
mharrell@restorationsytems.com 
919-755-9490 
 
Attachments: Location and USGS Map 
 
CC: DMS Project Manager (Kelly Phillips) 



mailto:mharrell@restorationsytems.com
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Directions to the Site from Raleigh:
-   Head south on US-1 for 43 miles
-   Merge onto US-15/US-501 South and follow for 17.5 miles
-   Turn left onto NC-73 West and travel 19 miles
-   Turn left to merge onto I-74, which becomes US-220 South
-   After 14 miles, turn right onto US-74 Bus West which becomes US-74 West
-   After 42 miles, turn left onto East Franklin Street, then left onto Sunset Drive
-   After 2 miles, turn right onto Griffith Road, then left onto South Bragg Street
-   After 0.2 miles turn left onto Lancaster Avenue
-   After 8 miles, turn right onto Nesbit Road.
-   The Site is located on the right after 1.1 miles.
-   Site Latitude, Longitude 34.8936, -80.6544 (WGS84)


USGS 7.5 Minute Topographic Map (Waxhaw and Unity, NC Quads)
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September 17, 2019 
Claire Ellwanger 
US Fish and Wildlife Service 
Asheville Field Office 
Claire_ellwanger@fws.gov 
 
Federal-Aid project (FHWA lead federal agency) administered by NC DMS Stream/Wetland mitigation 

project in Union County 
 
Nesbit Stream and Wetland Mitigation Project 
 
NCDEQ DMS Full-Delivery Project ID #: 100121 
 
To US FWS Staff: 
 
The Nesbit site has been identified for the purpose of providing compensatory mitigation for 
unavoidable stream channel and/or wetland impacts.  Several sections of channel have been 
identified as significantly degraded including Glen Branch and several tributaries. 
 
The Site is proposed to include 6,341 feet of combined restored and enhanced stream channel 
along with 6.6 acres of reestablished and enhanced riparian wetlands.  Site alterations include 
cessation of agriculture, restoration of streams and wetlands, and planting native, woody 
vegetation within the easement.  Mitigation outlined in this report will result in net gains in 
hydrology, water quality, and habitat functions, and are designed to provide 5,264 Stream 
Mitigation Units and 4.7 Riparian Wetland Mitigation Units. 
 
The Site is located in the Carolina Slate Belt portion of the Piedmont ecoregion of North 
Carolina. Regional physiography is characterized by dissected, irregular plains with moderate to 
steep slopes and low to moderate gradient streams over boulder and cobble-dominated 
substrate (Griffith et al. 2002). Onsite elevations range from a high of 640 feet National 
Geodetic Vertical Datum (NGVD) at the upper reaches to a low of approximately 620 feet NGVD 
at the Site outfall (USGS Waxhaw, NC 7.5 minute topo_quad). 
 
We have already obtained an updated species list for Union County from your web site 
(https://www.fws.gov/raleigh/species/cntylist/nc_counties.html).  The threatened or 
endangered species for this county are:   
 

Common Name (Scientific Name) Federal Status 

Carolina Heelsplitter (Lasmigona decorata) Endangered Clam 
Atlantic pigtoe (Fusconaia masoni) ARS (Listing coming soon?) 
Michaux’s Sumac (Rhus michauxii) Endangered Plant 

Schweinitz’s Sunflower (Helianthus schweinitzii) Endangered Plant 

https://www.fws.gov/raleigh/species/cntylist/nc_counties.html


 
 
We are requesting that you please provide any known information for each species in the 
county.  The USFWS will be contacted if we determine that the project may affect one or more 
federally listed species, or designated critical habitat. 
 
Please provide comments on any possible issues that might emerge with respect to endangered 
species, migratory birds or other trust resources from the construction of a wetland and/or 
stream restoration project on the subject property.  A USGS map showing the approximate 
property lines and areas of potential ground disturbance is enclosed. 
 
If we have not heard from you in 30 days we will assume that our species list is correct, that you 
do not have any comments regarding associated laws, and that you do not have any 
information relevant to this project at the current time. 
 
We thank you in advance for your timely response and cooperation.  Please feel free to contact 
us with any questions that you may have concerning the extent of site disturbance associated 
with this project. 
 
Yours truly, 
Restoration Systems, LLC 
 
 
Matthew Harrell 
Sr. Project Manager 
mharrell@restorationsytems.com 
919-755-9490 
 
Attachments: Location and USGS Map 
 
CC: DMS Project Manager (Kelly Phillips) 

mailto:mharrell@restorationsytems.com


From: Matthew Harrell
To: shannon.deaton@ncwildlife.org
Subject: Nesbit Stream & Wetland Mitigation Project: Concurrence Request and Fish & Wildlife Coordination Act review
Date: Tuesday, May 21, 2019 5:13:00 PM
Attachments: Nesbit_NCWRC_Letter.pdf

Nesbit_ExistingConditions.pdf
Nesbit_USGS_Map.pdf

Ms. Deaton,
 
Please review the attached letter and figures relating to our proposed Stream & Wetland Mitigation
Project in Union County near Mineral Springs. I look forward to any comment your staff may offer.
 
Thank you,
 
Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC
1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490
www.restorationsystems.com

 

mailto:mharrell@restorationsystems.com
mailto:shannon.deaton@ncwildlife.org
http://www.restorationsystems.com/



 
 


 
 


April 26th, 2019 
 
Shannon Deaton 
Habitat Conservation Program Manager 
North Carolina Wildlife Resources Commission 
Shannon.deaton@ncwildlife.org 
 
Re: Nesbit Stream and Wetland Mitigation Project, Union County, NC 
 
Dear Ms. Deaton: 
 
The purpose of this letter is to request concurrence from NCWRC concerning a stream and wetland 
restoration project located in Union County for the N.C. Division of Mitigation Services. The project will 
restore stream channels and riparian wetlands through an agricultural field and young forest area.  Please 
review and comment on any possible issues that might emerge with respect to the Fish and Wildlife 
Coordination Act from the potential project. Attached is a USGS base map with the projects 18.1 acre 
footprint identified. The Site is located approximately 3 miles south of Mineral Springs. Site land use consists 
of a row crops, and disturbed forest and riparian buffer areas.  All Site hydrology drains to Glen Branch. 
   
The Site is located in the Carolina Slate Belt portion of the Piedmont ecoregion of North Carolina. Regional 
physiography is characterized by dissected, irregular plains with moderate to steep slopes and low to 
moderate gradient streams over boulder and cobble-dominated substrate (Griffith et al. 2002). Onsite 
elevations range from a high of 640 feet National Geodetic Vertical Datum (NGVD) at the upper reaches to a 
low of approximately 620 feet NGVD at the Site outfall (USGS Waxhaw, NC 7.5 minute topo_quad).  
 
The Site is proposed to include 6,341 feet of combined restored and enhanced stream channel along with 
6.6 acres of reestablished and enhanced riparian wetlands.  Site alterations include cessation of agriculture, 
restoration of streams and wetlands, and planting native, woody vegetation within the easement.  
Mitigation outlined in this report will result in net gains in hydrology, water quality, and habitat functions, 
and are designed to provide 5,264 Stream Mitigation Units and 4.7 Riparian Wetland Mitigation Units. 
 
We thank you in advance for your timely response and cooperation.  Please feel free to contact the below 
referenced Project Manager with any questions that you may have concerning the extent of site disturbance 
associated with this project. If we do not hear from you within 30 days, we will assume you have no 
comments on the project. Your valuable time and cooperation are much appreciated. 
 
Yours truly, 
Restoration Systems, LLC 
 
 
Matthew Harrell 
Sr. Project Manager 
mharrell@restorationsytems.com 
919-755-9490 
 
Attachments: Location and USGS Map 



mailto:mharrell@restorationsytems.com
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Directions to the Site from Raleigh:
-   Head south on US-1 for 43 miles
-   Merge onto US-15/US-501 South and follow for 17.5 miles
-   Turn left onto NC-73 West and travel 19 miles
-   Turn left to merge onto I-74, which becomes US-220 South
-   After 14 miles, turn right onto US-74 Bus West which becomes US-74 West
-   After 42 miles, turn left onto East Franklin Street, then left onto Sunset Drive
-   After 2 miles, turn right onto Griffith Road, then left onto South Bragg Street
-   After 0.2 miles turn left onto Lancaster Avenue
-   After 8 miles, turn right onto Nesbit Road.
-   The Site is located on the right after 1.1 miles.
-   Site Latitude, Longitude 34.8936, -80.6544 (WGS84)


USGS 7.5 Minute Topographic Map (Waxhaw and Unity, NC Quads)
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April 26th, 2019 

Shannon Deaton 
Habitat Conservation Program Manager 
North Carolina Wildlife Resources Commission 
Shannon.deaton@ncwildlife.org 

Re: Nesbit Stream and Wetland Mitigation Project, Union County, NC 

Dear Ms. Deaton: 

The purpose of this letter is to request concurrence from NCWRC concerning a stream and wetland 
restoration project located in Union County for the N.C. Division of Mitigation Services. The project will 
restore stream channels and riparian wetlands through an agricultural field and young forest area.  Please 
review and comment on any possible issues that might emerge with respect to the Fish and Wildlife 
Coordination Act from the potential project. Attached is a USGS base map with the projects 18.1 acre 
footprint identified. The Site is located approximately 3 miles south of Mineral Springs. Site land use consists 
of a row crops, and disturbed forest and riparian buffer areas.  All Site hydrology drains to Glen Branch. 

The Site is located in the Carolina Slate Belt portion of the Piedmont ecoregion of North Carolina. Regional 
physiography is characterized by dissected, irregular plains with moderate to steep slopes and low to 
moderate gradient streams over boulder and cobble-dominated substrate (Griffith et al. 2002). Onsite 
elevations range from a high of 640 feet National Geodetic Vertical Datum (NGVD) at the upper reaches to a 
low of approximately 620 feet NGVD at the Site outfall (USGS Waxhaw, NC 7.5 minute topo_quad). 

The Site is proposed to include 6,341 feet of combined restored and enhanced stream channel along with 
6.6 acres of reestablished and enhanced riparian wetlands.  Site alterations include cessation of agriculture, 
restoration of streams and wetlands, and planting native, woody vegetation within the easement.  
Mitigation outlined in this report will result in net gains in hydrology, water quality, and habitat functions, 
and are designed to provide 5,264 Stream Mitigation Units and 4.7 Riparian Wetland Mitigation Units. 

We thank you in advance for your timely response and cooperation.  Please feel free to contact the below 
referenced Project Manager with any questions that you may have concerning the extent of site disturbance 
associated with this project. If we do not hear from you within 30 days, we will assume you have no 
comments on the project. Your valuable time and cooperation are much appreciated. 

Yours truly, 
Restoration Systems, LLC 

Matthew Harrell 
Sr. Project Manager 
mharrell@restorationsytems.com 
919-755-9490

Attachments: Location and USGS Map 

mailto:mharrell@restorationsytems.com
mharrell
Sticky Note
This letter was emailed to NCWRC on April 26, 2019. No Response was provided; however NCWRC representative Olivia Munzer was present at the IRT site visit and provided comment at that time.



Nesbit Stream & Wetland Mitigation Site 
Post Contract Award IRT Site Visit:  7-22-2019 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704 

Task 1 a.) Inter-Agency Post Contract Site Visit: Site Visit Notes 

As specified within RFP #16-007704, an on-site meeting with regulatory agencies and DMS staff was 
conducted on July 22th, 2019. Below is a list of attendees and general site visit notes.  

Attendees: 
USACE: 

- Todd Tugwell
- Kim Browning

NC WRC: 
- Olivia Munzer

NC DMS: 
- Kelly Phillips (PM)
- Paul Wiesner
- Matthew Reid
- Periann Russell
- Kirsten Ullman

NC DWR: 
- Mac Haupt
- Erin Davis

Restoration Systems: 
- Matthew Harrell (PM)
- Raymond Holz
- Alex Baldwin

Axiom Environmental 
- Grant Lewis
- Kenan Jernigan

Site Visit Notes: 
- Members of the IRT evaluated this site for wetland and stream restoration potential and

assessed credit ratios outlined in the Technical Proposal.
- IRT would like to see historic aerials included in future technical proposals to better illustrate in

recent changes in land use, including tree clearing.
- RS noted history of beavers on the site and continuing landowner management activities

relating to beaver removal.
- RS noted heavy presence of invasive species (mainly privet) and plan to treat those species

beginning before construction.

Stream Notes: 
- Main Channel (Glen Branch): The proposed credit ratios were accepted as proposed with little

comment.
- UT 1: Proposed approach included Level II Enhancement (2.5:1) and Restoration (1:1). IRT stated

the portion above the confluence with UT1A should be treated as Level I Enhancement for
design purposes but still credited at 2.5:1.  The IRT requested a gauge be installed in the upper
reaches of UT 1 to determine the flow regime, particularly if the channel bed elevation is raised.

- UT1A: Proposed approach was Level II Enhancement at 2.5:1 credit ratio. IRT is willing to accept
Level II enhancement at 5:1 credit ratio.

- UT 2: Proposed credit ratios were accepted as proposed, pending the official JD call for origin
location.



Nesbit Stream & Wetland Mitigation Site 
Post Contract Award IRT Site Visit:  7-22-2019 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704 

- UT 3: It appeared this reach may not be considered jurisdictional. If it is not jurisdictional, the
favored option is to install a BMP as the valley enters the buffer of Glen Branch. If it is
jurisdictional, flow gauges will be required.

Wetland Notes: 
- IRT had questions about tree clearing within existing wetlands circa 2012 and the potential for a

violation. T. Tugwell stated that given the current condition of the project area he did not see a
reason to hold up the project, but that he would pass the information along to the Charlotte
USACE office for their review.

- Some areas of Wetland Enhancement depicted on Figure 5 of the Technical Proposal may be
suitable for Wetland Rehabilitation.  Wetland Rehabilitation may be suitable for portions of the
Site currently characterized by hydric soils and jurisdictional hydrology that have been cleared of
woody vegetation and are affected by groundwater table alterations from the adjacent, incised
stream channel.  Gauges must be installed and monitored to verify the hydrologic modifications
prior to mitigation activities.

- The extent of wetland potential on the site as shown in the figures was difficult to assess during
the visit due to lush vegetation and dry conditions. Axiom explained that the extent shown in
the technical proposal figures is based on soil hydrology observed in December 2018 as well as
elevation data derived from the latest NC Lidar data. The JD process is expected to clarify any
questions about extent of wetland potential on the site. The delineation process will begin this
month.

- IRT requested that more comprehensive soil borings be taken in each of the primary wetland
areas and included at the Draft Mitigation Plan stage at a minimum. This will be addressed by
including logs of the soil borings taken during the JD process.



From: Matthew Harrell
To: Tugwell, Todd J CIV USARMY CESAW (US); Wiesner, Paul
Cc: Jones, M Scott (Scott) CIV USARMY CESAW (USA); Roden Reynolds, Bryan K CIV (US); Phillips, Kelly D; Ray

Holz; Lewis, Grant; Worth Creech
Subject: RE: [External] RE: NC DMS Site: Nesbit- Question about wetlands
Date: Thursday, January 30, 2020 4:09:00 PM
Attachments: NRCS_Email.pdf

NRCS_Map.pdf
SoilBoringLogNesbit.pdf
Nesbit_Fig5_Updated.pdf

Todd:

Thanks for seeing things through with the landowner and the Charlotte office. I want to make sure we address your
concerns both with the history of the site and the planned mitigation approach.

Regarding site history: In June 2019, with authorization from the landowner, I visited the NRCS office. I have
attached an email and tract map related to that visit. This map was the only record NRCS was able to provide for the
project site, as no active NRCS programs were being implemented which might have required a more detailed file.
As you can see in those documents, NRCS did not identify any wetlands on the site. From my conversation with the
Soil Conservationist I gathered that they did not examine soil profiles but instead made basic observations of USGS
mapped soil type and the lack of obvious hydrology to draw their map.

Regarding site mitigation approach: (Existing Wetlands, Drained Hydric Soils, Other)
The completed and approved PJD delineated all areas of jurisdictional wetland in the project footprint. These
existing wetland areas have been considered for wetland preservation, wetland enhancement, and wetland
rehabilitation credit. We will be proposing wetland rehabilitation credit in our mitigation plan, based on restoring an
appropriate plant community and elevating the water table by reducing stream incision. Groundwater gauges
installed prior to construction will help demonstrate the functional uplift provided by our project warrants this credit
type.

Hydric soils outside of the jurisdictional wetland boundaries established in the PJD are considered drained hydric
soils and will be proposed as wetland re-establishment. There may have been some confusion about the extent of
these areas simply because they have been mapped and approximated on figures (mapping via Lidar, Aerials, etc)
but not field delineated. Once delineated (with appropriate soil boring locations and logs), the figures and acreage
totals will be revised and included in the mitigation plan. The attached soil boring log is an example of the type of
profile we expect in these areas. Wetland re-establishment will only be proposed within areas clearly delineated as
having drained hydric soils.

Other areas situated outside the hydric soil boundary (and therefore by default beyond the jurisdictional wetland
boundary) may considered wetland creation if they become jurisdictional through the construction of the Site. As
you can see from our attached figure, we have not explicitly mapped any such areas in our preliminary mitigation
plan, and at this time do not expect to have any such areas detailed in our draft mitigation plan.

In conclusion:
Please find attached an updated mitigation approach figure which accounts for IRT feedback during the Post-
Contract Site Visit as well as the approved PJD. Further refinement of the wetland mitigation approach will occur
before submission of the Draft Mitigation Plan after the full hydric soil delineation and a detailed topographic
survey have been completed.

Thanks,

Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC
1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490

mailto:mharrell@restorationsystems.com
mailto:Todd.J.Tugwell@usace.army.mil
mailto:paul.wiesner@ncdenr.gov
mailto:Scott.Jones@usace.army.mil
mailto:Bryan.K.RodenReynolds@usace.army.mil
mailto:Kelly.Phillips@ncdenr.gov
mailto:rholz@restorationsystems.com
mailto:rholz@restorationsystems.com
mailto:glewis@axiomenvironmental.org
mailto:worth@restorationsystems.com
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From: Britt, Shauntae - NRCS, Monroe, NC
To: Matthew Harrell
Subject: RE: Frank Howey - Nesbit Rd Stream Restoration
Date: Tuesday, June 4, 2019 3:16:14 PM
Attachments: image001.png



NC179_F9126_T54385.pdf



Matthew, upon review of the Farm 9126 T54385 as authorized by Mr. Frank Howey; there are no
active NRCS programs being implemented on this Tract. Further more this tract is actively applying a
conservation system based on records (not based on a current field visit) and is in compliance with
Highly Erodible Land and Wetland Provisions.  As outlined on the Tract Map Provided there are no
wetlands identified on the Tract. 
If you need further information please feel free to contact our office.
 
Regards,
 
Shauntae Britt
USDA/NRCS
Supervisory Soil Conservationist
Team 11
704-233-1621 x 3
704-694-3516 x3



 
 
 



From: Matthew Harrell <mharrell@restorationsystems.com> 
Sent: Friday, May 31, 2019 10:40 AM
To: Britt, Shauntae - NRCS, Monroe, NC <shauntae.britt@usda.gov>
Subject: Frank Howey - Nesbit Rd Stream Restoration
 
Hi Shauntae,
 
It was nice to meet you yesterday. I just wanted to get our email chain started and let you know I
appreciate your help finding any records that might relate to our stream restoration project on
parcel owned by the Howey’s on Nesbit Road.
 
Hope you have a great weekend!
 
Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC





mailto:shauntae.britt@usda.gov


mailto:mharrell@restorationsystems.com





Team-11
North Carolina
Natural Resources Conseriation Service
United States Department of Agriculture
Helping People Help The Land
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USDA FSA maps are for FSA Program administration only.  This map does not represent a legal survey or reflect actual ownership; rather it depicts the information provided directly from the producer and/or the NAIP imagery.  The producer 
accepts the data 'as is' and assumes all risks associated with its use.  The USDA Farm Service Agency assumes no responsibility for actual or consequential damage incurred as a result of any user's reliance on this data outside FSA Programs.  
Wetland identifiers do not represent the size, shape, or specific determination of the area.  Refer to your original determination (CPA-026 and attached maps) for exact boundaries and determinations or contact NRCS.
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1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490
www.restorationsystems.com



 



This electronic message contains information generated by the USDA solely for the intended
recipients. Any unauthorized interception of this message or the use or disclosure of the
information it contains may violate the law and subject the violator to civil or criminal
penalties. If you believe you have received this message in error, please notify the sender and
delete the email immediately.





http://www.restorationsystems.com/
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AXIOM ENVIRONMENTAL, INC
218 Snow Avenue


Raleigh, North Carolina 27603


919‐215‐1693


Date: 12/18/2018


Project/Site: Nesbit Mitigation Site


County, State: Union County, NC


Sampling Point/ 


Coordinates: Soil Profile (35.892134, ‐80.655905)


Investigator: W. Grant Lewis


Soil Series: Worsham


Color % Color %


0‐9 10 YR 5/3 90 10 YR 4/6 5 fine sandy loam


10 YR 6/4 5


9‐11 10 YR 6/1 100 fine sandy loam


11+ 2.5 YR 6/2 70 2.5 YR 6/3 20 sandy clay


10 YR 5/8 10


North Carolina Licensed Soil Scientist 


Number: 1233


Signature:


Name/Print: W. Grant Lewis


Notes:  Location is shown on 


Figure 4.
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Legend
Easement = 16.8 ac
Stream Restoration = 4772 ft
Stream Enhancement (Level I) = 401 ft
Stream Enhancement (Level II) = 613 ft
Wetland Reestablishment = 5.17 ac
Wetland Rehabilitation = 2.30 ac


!( Marsh Treatment Area
Powerline


Glen Branch


UT-1
UT-1A


UT-2


NOTE:  Mitigation features have been updated to reflect comments from the
IRT post-contract site visit (July 2019) and the PJD (October 2019).
Additionally, wetland reestablishment has been mapped but not delineated.
A hydric soils delineation will occur during mitigation plan development.
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-----Original Message-----
From: Tugwell, Todd J CIV USARMY CESAW (US) <Todd.J.Tugwell@usace.army.mil>
Sent: Wednesday, January 29, 2020 12:08 PM
To: Wiesner, Paul <paul.wiesner@ncdenr.gov>; Matthew Harrell <mharrell@restorationsystems.com>
Cc: Jones, M Scott (Scott) CIV USARMY CESAW (USA) <Scott.Jones@usace.army.mil>; Roden Reynolds, Bryan
K CIV (US) <Bryan.K.RodenReynolds@usace.army.mil>; Phillips, Kelly D <Kelly.Phillips@ncdenr.gov>; Ray
Holz <rholz@restorationsystems.com>; Lewis, Grant <glewis@axiomenvironmental.org>; Worth Creech
<worth@restorationsystems.com>
Subject: RE: [External] RE: NC DMS Site: Nesbit- Question about wetlands

Paul, normally I would say we could review at the draft mit plan stage, but in this case it may make sense for us to
get on the same page before that.  My concern is that there were areas on the site that had marginal soils (i.e., soils
that did not meet necessary hydric indicators), which is one reason why we did not view logging/clearing in these
areas to be a potential unauthorized activity, but if these same areas are proposed for reestablishment, that would
seem to be an inconsistent approach. It would be more appropriate to view these areas as creation.  Also, I think
there were areas that were previously identified as either enhancement or rehabilitation that are not currently
jurisdictional based on the JD, so these areas may potentially be either reestablishment or creation (again, depending
on the soils).  Because of this I think it would be good to look at a revised approach map in case there might be
changes to credit ratios that could affect the viability of the site.  I think the final map may also need some further
refining to capture hydric inclusions within the soils to get a better idea of the appropriate approach.

I'm happy to discuss more with you or RS/Grant, if that would help.

Thanks,
Todd

-----Original Message-----
From: Wiesner, Paul [mailto:paul.wiesner@ncdenr.gov]
Sent: Wednesday, January 29, 2020 10:26 AM
To: Tugwell, Todd J CIV USARMY CESAW (US) <Todd.J.Tugwell@usace.army.mil>; Matthew Harrell
<mharrell@restorationsystems.com>
Cc: Jones, M Scott (Scott) CIV USARMY CESAW (USA) <Scott.Jones@usace.army.mil>; Roden Reynolds, Bryan
K CIV (US) <Bryan.K.RodenReynolds@usace.army.mil>; Phillips, Kelly D <Kelly.Phillips@ncdenr.gov>;
Raymond Holz <rholz@restorationsystems.com>; Lewis, Grant <glewis@axiomenvironmental.org>; Worth Creech
<worth@restorationsystems.com>
Subject: [Non-DoD Source] RE: [External] RE: NC DMS Site: Nesbit- Question about wetlands

Thanks Todd;

The draft mitigation plan will include the PJD documentation and the proposed mitigation approaches will be
reassessed based on that determination.

Do you all want to see a revised conceptual map and asset table before IRT submittal of the draft mitigation plan or
do you want to review any potential revisions at the draft mitigation plan stage?

I just want to make sure we are all on the same page.

Thanks

Paul Wiesner
Western Regional Supervisor
North Carolina Department of Environmental Quality Division of Mitigation Services

mailto:paul.wiesner@ncdenr.gov


828-273-1673    Mobile
paul.wiesner@ncdenr.gov

Western DMS Field Office
5 Ravenscroft Drive
Suite 102
Asheville, N.C. 28801

Email correspondence to and from this address is subject to the North Carolina Public Records Law and may be
disclosed to third parties.

-----Original Message-----
From: Tugwell, Todd J CIV USARMY CESAW (US) [mailto:Todd.J.Tugwell@usace.army.mil]
Sent: Tuesday, January 28, 2020 5:16 PM
To: Matthew Harrell <mharrell@restorationsystems.com>
Cc: Jones, M Scott (Scott) CIV USARMY CESAW (USA) <Scott.Jones@usace.army.mil>; Roden Reynolds, Bryan
K CIV (US) <Bryan.K.RodenReynolds@usace.army.mil>; Wiesner, Paul <paul.wiesner@ncdenr.gov>
Subject: [External] RE: NC DMS Site: Nesbit- Question about wetlands

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as
an attachment to report.spam@nc.gov<mailto:report.spam@nc.gov>

Matthew,
Scott Jones, Bryan Roden Reynolds, and I met with Mr. Howey at the Nesbit site today to look at the past clearing
activities.  Based on that review, we found no evidence that activities were conducted within jurisdictional areas that
would have required prior authorization during the land clearing and pond removal conducted by Mr. Howey.  As a
result, we can continue to coordinate with you and DMS on the development of the mitigation site.  I appreciate
your patience during this process.

Mr. Howey mentioned during the meeting that when he cleared the land he coordinated with NRCS, which means
that there should be some documentation that NRCS concurred that the work would be consistent with federal
regulations at the time.  Do you happen to have any paperwork from NRCS, or would it be possible for you to
contact the local NRCS office to see about getting a copy of any relevant materials?  It would help complete our file
and add further verification that Mr. Howey's work on the site complied with federal regulations.

With regard to the mitigation plan for the site, I would also like to see any revisions that may have been made to the
approach following the JD review that Bryan conducted, especially within the wetland areas.  I think it's important
to make sure that the findings of the JD and today's review of the site are consistent with the mitigation approaches
being proposed (i.e., enhancement or rehabilitation within currently jurisdictional areas, reestablishment within areas
that were previously wetland, and establishment within areas that were not wetland before).

Thanks,
Todd

-----Original Message-----
From: Matthew Harrell [mailto:mharrell@restorationsystems.com]
Sent: Tuesday, January 07, 2020 3:53 PM
To: Tugwell, Todd J CIV USARMY CESAW (US) <Todd.J.Tugwell@usace.army.mil>
Subject: [Non-DoD Source] RE: NC DMS Site: Nesbit- Question about wetlands

Ok, thanks for letting me know.

-MH

-----Original Message-----
From: Tugwell, Todd J CIV USARMY CESAW (US) <Todd.J.Tugwell@usace.army.mil>

mailto:Todd.J.Tugwell@usace.army.mil
mailto:report.spam@nc.gov
mailto:mharrell@restorationsystems.com


Sent: Monday, January 6, 2020 5:01 PM
To: Matthew Harrell <mharrell@restorationsystems.com>
Subject: RE: NC DMS Site: Nesbit- Question about wetlands

Matthew,  I got your message today and have reached out to Scott again.  I'll let you know as soon as I hear
something from him.  I know you're waiting so I'm trying to push for an answer.

Todd

-----Original Message-----
From: Matthew Harrell [mailto:mharrell@restorationsystems.com]
Sent: Thursday, December 12, 2019 11:43 AM
To: Tugwell, Todd J CIV USARMY CESAW (US) <Todd.J.Tugwell@usace.army.mil>
Cc: Ray Holz <rholz@restorationsystems.com>
Subject: [Non-DoD Source] Re: NC DMS Site: Nesbit- Question about wetlands

Ok, thanks for the update.

Sent from my iPhone

> On Dec 12, 2019, at 11:35 AM, Tugwell, Todd J CIV USARMY CESAW (US)
<Todd.J.Tugwell@usace.army.mil> wrote:
>
> Matthew, sorry, no word yet.  I think Scott (Asheville/Charlotte office chief) is waiting to hear from Wilmington
on some answers related to age of projects we may pursue as potential unauthorized activities.  I will let you know
as soon as I hear anything.
>
> Todd
>
> -----Original Message-----
> From: Matthew Harrell [mailto:mharrell@restorationsystems.com]
> Sent: Thursday, December 12, 2019 10:48 AM
> To: Tugwell, Todd J CIV USARMY CESAW (US)
> <Todd.J.Tugwell@usace.army.mil>
> Subject: [Non-DoD Source] RE: NC DMS Site: Nesbit- Question about
> wetlands
>
> Hey Todd,
>
> Just following up on this again. If you haven't heard anything back from Charlotte I'll try contacting them directly
so I can keep the project timeline from slipping too much.
>
> Thanks,
> Matthew
>
> -----Original Message-----
> From: Tugwell, Todd J CIV USARMY CESAW (US)
> <Todd.J.Tugwell@usace.army.mil>
> Sent: Thursday, November 21, 2019 12:19 PM
> To: Matthew Harrell <mharrell@restorationsystems.com>
> Subject: RE: NC DMS Site: Nesbit- Question about wetlands
>
> I've contacted the Charlotte office again to see how they want to proceed.  Sorry for the delay, but sometimes it
can take a bit of time before they make a decision on these sites as it could mean contacting the landowner.
>
> I'll let you know as soon as I hear something.

mailto:mharrell@restorationsystems.com
mailto:mharrell@restorationsystems.com


>
> Todd
>
> -----Original Message-----
> From: Matthew Harrell [mailto:mharrell@restorationsystems.com]
> Sent: Thursday, November 21, 2019 11:37 AM
> To: Tugwell, Todd J CIV USARMY CESAW (US)
> <Todd.J.Tugwell@usace.army.mil>
> Subject: [Non-DoD Source] RE: NC DMS Site: Nesbit- Question about
> wetlands
>
> Hi Todd- just following up on this again. Have you heard back from the Charlotte office? Also, is this something
you would prefer for us to go directly to them about?
>
> Thanks,
> Matthew
>
> -----Original Message-----
> From: Tugwell, Todd J CIV USARMY CESAW (US)
> <Todd.J.Tugwell@usace.army.mil>
> Sent: Wednesday, November 13, 2019 8:30 AM
> To: Matthew Harrell <mharrell@restorationsystems.com>
> Subject: RE: NC DMS Site: Nesbit- Question about wetlands
>
> Matthew,
> I got the message and I'm checking with the Charlotte office now.  By any chance, were our concerns about the
site history mentioned at the time of the JD?
> Thanks,
> Todd
>
> -----Original Message-----
> From: Matthew Harrell [mailto:mharrell@restorationsystems.com]
> Sent: Tuesday, November 12, 2019 2:18 PM
> To: Tugwell, Todd J CIV USARMY CESAW (US)
> <Todd.J.Tugwell@usace.army.mil>
> Cc: Phillips, Kelly D <Kelly.Phillips@ncdenr.gov>; Ray Holz
> <rholz@restorationsystems.com>
> Subject: [Non-DoD Source] NC DMS Site: Nesbit- Question about wetlands
>
> Hi Todd,
>
>
>
> I left you a voicemail about this, but wanted to follow up in writing.
>
>
>
> During the IRT site visit to this Union County site you mentioned a concern about potential historic wetland
violations on site due to land use change(See attached notes). At that time you indicated it was not an issue for you,
but that you would be notifying the Charlotte USACE office of the potential issue and allowing them to address it.
>
>
>
> Since that time we have been through the JD process with the Charlotte office (See attached signed PJD). During
that process there was no further mention of any past or ongoing wetland violations.
>
>

mailto:mharrell@restorationsystems.com
mailto:mharrell@restorationsystems.com


>
> As we proceed with our contract tasks for DMS on this project, I'd like to be certain that we have laid this issue to
rest. Does the signed PJD satisfy the issue and clear the site to proceed, or do I need to get an additional letter from
you or the Charlotte office?
>
>
>
> Thanks for guiding me through this.
>
>
>
> Matthew Harrell
>
> Sr. Project Manager |Restoration Systems, LLC
>
> 1101 Haynes St.|Suite 211|Raleigh, NC 27604
>
> c: 252.299.1655 |p: 919.755.9490
>
> BlockedBlockedBlockedBlockedBlockedBlockedwww.restorationsystems.com
> <BlockedBlockedBlockedBlockedBlockedBlockedhttp://www.restorationsyste
> ms.com>
>
>
>
>
>



From: Britt, Shauntae - NRCS, Monroe, NC
To: Matthew Harrell
Subject: RE: Frank Howey - Nesbit Rd Stream Restoration
Date: Tuesday, June 4, 2019 3:16:14 PM
Attachments: image001.png

NC179_F9126_T54385.pdf

Matthew, upon review of the Farm 9126 T54385 as authorized by Mr. Frank Howey; there are no
active NRCS programs being implemented on this Tract. Further more this tract is actively applying a
conservation system based on records (not based on a current field visit) and is in compliance with
Highly Erodible Land and Wetland Provisions.  As outlined on the Tract Map Provided there are no
wetlands identified on the Tract. 
If you need further information please feel free to contact our office.
 
Regards,
 
Shauntae Britt
USDA/NRCS
Supervisory Soil Conservationist
Team 11
704-233-1621 x 3
704-694-3516 x3

 
 
 

From: Matthew Harrell <mharrell@restorationsystems.com> 
Sent: Friday, May 31, 2019 10:40 AM
To: Britt, Shauntae - NRCS, Monroe, NC <shauntae.britt@usda.gov>
Subject: Frank Howey - Nesbit Rd Stream Restoration
 
Hi Shauntae,
 
It was nice to meet you yesterday. I just wanted to get our email chain started and let you know I
appreciate your help finding any records that might relate to our stream restoration project on
parcel owned by the Howey’s on Nesbit Road.
 
Hope you have a great weekend!
 
Matthew Harrell
Sr. Project Manager |Restoration Systems, LLC

mailto:shauntae.britt@usda.gov
mailto:mharrell@restorationsystems.com

Team-11
North Carolina
Natural Resources Conseriation Service
United States Department of Agriculture
Helping People Help The Land
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USDA FSA maps are for FSA Program administration only.  This map does not represent a legal survey or reflect actual ownership; rather it depicts the information provided directly from the producer and/or the NAIP imagery.  The producer 
accepts the data 'as is' and assumes all risks associated with its use.  The USDA Farm Service Agency assumes no responsibility for actual or consequential damage incurred as a result of any user's reliance on this data outside FSA Programs.  
Wetland identifiers do not represent the size, shape, or specific determination of the area.  Refer to your original determination (CPA-026 and attached maps) for exact boundaries and determinations or contact NRCS.
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1101 Haynes St.|Suite 211|Raleigh, NC 27604
c: 252.299.1655 |p: 919.755.9490
www.restorationsystems.com

 

This electronic message contains information generated by the USDA solely for the intended
recipients. Any unauthorized interception of this message or the use or disclosure of the
information it contains may violate the law and subject the violator to civil or criminal
penalties. If you believe you have received this message in error, please notify the sender and
delete the email immediately.

http://www.restorationsystems.com/
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AXIOM ENVIRONMENTAL, INC
218 Snow Avenue

Raleigh, North Carolina 27603

919‐215‐1693

Date: 12/18/2018

Project/Site: Nesbit Mitigation Site

County, State: Union County, NC

Sampling Point/ 

Coordinates: Soil Profile (35.892134, ‐80.655905)

Investigator: W. Grant Lewis

Soil Series: Worsham

Color % Color %

0‐9 10 YR 5/3 90 10 YR 4/6 5 fine sandy loam

10 YR 6/4 5

9‐11 10 YR 6/1 100 fine sandy loam

11+ 2.5 YR 6/2 70 2.5 YR 6/3 20 sandy clay

10 YR 5/8 10

North Carolina Licensed Soil Scientist 

Number: 1233

Signature:

Name/Print: W. Grant Lewis

Notes:  Location is shown on 

Figure 4.
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Legend
Easement = 16.8 ac

Stream Restoration = 4772 ft

Stream Enhancement (Level I) = 401 ft

Stream Enhancement (Level II) = 613 ft

Wetland Reestablishment = 5.17 ac

Wetland Rehabilitation = 2.30 ac

!( Marsh Treatment Area

Powerline

Glen Branch

UT-1
UT-1A

UT-2

NOTE:  Mitigation features have been updated to reflect comments from the
IRT post-contract site visit (July 2019) and the PJD (October 2019).
Additionally, wetland reestablishment has been mapped but not delineated.
A hydric soils delineation will occur during mitigation plan development.
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Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data
Resources, Inc. It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from
other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL
DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor
should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any
property. Additionally, the information provided in this Report is not to be construed as legal advice.

Copyright 2019 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole
or in part, of any report or map of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other
trademarks used herein are the property of their respective owners.
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A search of available environmental records was conducted by Environmental Data Resources, Inc (EDR).
The report was designed to assist parties seeking to meet the search requirements of EPA’s Standards
and Practices for All Appropriate Inquiries (40 CFR Part 312), the ASTM Standard Practice for
Environmental Site Assessments (E 1527-13), the ASTM Standard Practice for Environmental Site
Assessments for Forestland or Rural Property (E 2247-16), the ASTM Standard Practice for Limited
Environmental Due Diligence: Transaction Screen Process (E 1528-14) or custom requirements developed
for the evaluation of environmental risk associated with a parcel of real estate.

TARGET PROPERTY INFORMATION

ADDRESS

4321 NESBIT RD.
MONROE, NC 28112

COORDINATES

34.8936000 - 34˚ 53’ 36.96’’Latitude (North): 
80.6544000 - 80˚ 39’ 15.84’’Longitude (West): 
Zone 17Universal Tranverse Mercator: 
531578.1UTM X (Meters): 
3861101.0UTM Y (Meters): 
655 ft. above sea levelElevation:

USGS TOPOGRAPHIC MAP ASSOCIATED WITH TARGET PROPERTY

5946503 WAXHAW, NCTarget Property Map:
2013Version Date:

AERIAL PHOTOGRAPHY IN THIS REPORT

20140517Portions of Photo from:
USDASource:
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NO MAPPED SITES FOUND

MAPPED SITES SUMMARY

Target Property Address:
4321 NESBIT RD.
MONROE, NC  28112

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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TARGET PROPERTY SEARCH RESULTS

The target property was not listed in any of the databases searched by EDR.

DATABASES WITH NO MAPPED SITES

No mapped sites were found in EDR’s search of available ("reasonably ascertainable ") government
records either on the target property or within the search radius around the target property for the
following databases:

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL National Priority List
Proposed NPL Proposed National Priority List Sites
NPL LIENS Federal Superfund Liens

Federal Delisted NPL site list

Delisted NPL National Priority List Deletions

Federal CERCLIS list

FEDERAL FACILITY Federal Facility Site Information listing
SEMS Superfund Enterprise Management System

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE Superfund Enterprise Management System Archive

Federal RCRA CORRACTS facilities list

CORRACTS Corrective Action Report

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF RCRA - Treatment, Storage and Disposal

Federal RCRA generators list

RCRA-LQG RCRA - Large Quantity Generators
RCRA-SQG RCRA - Small Quantity Generators
RCRA-CESQG RCRA - Conditionally Exempt Small Quantity Generator

Federal institutional controls / engineering controls registries

LUCIS Land Use Control Information System
US ENG CONTROLS Engineering Controls Sites List
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US INST CONTROL Sites with Institutional Controls

Federal ERNS list

ERNS Emergency Response Notification System

State- and tribal - equivalent NPL

NC HSDS Hazardous Substance Disposal Site

State- and tribal - equivalent CERCLIS

SHWS Inactive Hazardous Sites Inventory

State and tribal landfill and/or solid waste disposal site lists

SWF/LF List of Solid Waste Facilities
OLI Old Landfill Inventory
DEBRIS Solid Waste Active Disaster Debris Sites Listing
LCID Land-Clearing and Inert Debris (LCID) Landfill Notifications

State and tribal leaking storage tank lists

LUST Regional UST Database
LAST Leaking Aboveground Storage Tanks
INDIAN LUST Leaking Underground Storage Tanks on Indian Land
LUST TRUST State Trust Fund Database

State and tribal registered storage tank lists

FEMA UST Underground Storage Tank Listing
UST Petroleum Underground Storage Tank Database
AST AST Database
INDIAN UST Underground Storage Tanks on Indian Land

State and tribal institutional control / engineering control registries

INST CONTROL No Further Action Sites With Land Use Restrictions Monitoring

State and tribal voluntary cleanup sites

INDIAN VCP Voluntary Cleanup Priority Listing
VCP Responsible Party Voluntary Action Sites

State and tribal Brownfields sites

BROWNFIELDS Brownfields Projects Inventory

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS A Listing of Brownfields Sites

Local Lists of Landfill / Solid Waste Disposal Sites

SWRCY Recycling Center Listing
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HIST LF Solid Waste Facility Listing
INDIAN ODI Report on the Status of Open Dumps on Indian Lands
DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations
ODI Open Dump Inventory
IHS OPEN DUMPS Open Dumps on Indian Land

Local Lists of Hazardous waste / Contaminated Sites

US HIST CDL Delisted National Clandestine Laboratory Register
US CDL National Clandestine Laboratory Register

Local Land Records

LIENS 2 CERCLA Lien Information

Records of Emergency Release Reports

HMIRS Hazardous Materials Information Reporting System
SPILLS Spills Incident Listing
IMD Incident Management Database
SPILLS 90 SPILLS 90 data from FirstSearch
SPILLS 80 SPILLS 80 data from FirstSearch

Other Ascertainable Records

RCRA NonGen / NLR RCRA - Non Generators / No Longer Regulated
FUDS Formerly Used Defense Sites
DOD Department of Defense Sites
SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing
US FIN ASSUR Financial Assurance Information
EPA WATCH LIST EPA WATCH LIST
2020 COR ACTION 2020 Corrective Action Program List
TSCA Toxic Substances Control Act
TRIS Toxic Chemical Release Inventory System
SSTS Section 7 Tracking Systems
ROD Records Of Decision
RMP Risk Management Plans
RAATS RCRA Administrative Action Tracking System
PRP Potentially Responsible Parties
PADS PCB Activity Database System
ICIS Integrated Compliance Information System
FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide
                                                Act)/TSCA (Toxic Substances Control Act)
MLTS Material Licensing Tracking System
COAL ASH DOE Steam-Electric Plant Operation Data
COAL ASH EPA Coal Combustion Residues Surface Impoundments List
PCB TRANSFORMER PCB Transformer Registration Database
RADINFO Radiation Information Database
HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing
DOT OPS Incident and Accident Data
CONSENT Superfund (CERCLA) Consent Decrees
INDIAN RESERV Indian Reservations
FUSRAP Formerly Utilized Sites Remedial Action Program
UMTRA Uranium Mill Tailings Sites
LEAD SMELTERS Lead Smelter Sites
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US AIRS Aerometric Information Retrieval System Facility Subsystem
US MINES Mines Master Index File
ABANDONED MINES Abandoned Mines
FINDS Facility Index System/Facility Registry System
ECHO Enforcement & Compliance History Information
UXO Unexploded Ordnance Sites
DOCKET HWC Hazardous Waste Compliance Docket Listing
FUELS PROGRAM EPA Fuels Program Registered Listing
AIRS Air Quality Permit Listing
ASBESTOS ASBESTOS
COAL ASH Coal Ash Disposal Sites
DRYCLEANERS Drycleaning Sites
Financial Assurance Financial Assurance Information Listing
NPDES NPDES Facility Location Listing
UIC Underground Injection Wells Listing
AOP Animal Operation Permits Listing
PCSRP Petroleum-Contaminated Soil Remediation Permits
SEPT HAULERS Permitted Septage Haulers Listing
CCB Coal Ash Structural Fills (CCB) Listing

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP EDR Proprietary Manufactured Gas Plants
EDR Hist Auto EDR Exclusive Historical Auto Stations
EDR Hist Cleaner EDR Exclusive Historical Cleaners

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS Recovered Government Archive State Hazardous Waste Facilities List
RGA LF Recovered Government Archive Solid Waste Facilities List
RGA LUST Recovered Government Archive Leaking Underground Storage Tank

SURROUNDING SITES: SEARCH RESULTS

Surrounding sites were not identified.

Unmappable (orphan) sites are not considered in the foregoing analysis.
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There were no unmapped sites in this report.  
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

    0  NR     0      0      0    0 1.000NPL
    0  NR     0      0      0    0 1.000Proposed NPL
    0  NR     0      0      0    0 1.000NPL LIENS

Federal Delisted NPL site list

    0  NR     0      0      0    0 1.000Delisted NPL

Federal CERCLIS list

    0  NR   NR      0      0    0 0.500FEDERAL FACILITY
    0  NR   NR      0      0    0 0.500SEMS

Federal CERCLIS NFRAP site list

    0  NR   NR      0      0    0 0.500SEMS-ARCHIVE

Federal RCRA CORRACTS facilities list

    0  NR     0      0      0    0 1.000CORRACTS

Federal RCRA non-CORRACTS TSD facilities list

    0  NR   NR      0      0    0 0.500RCRA-TSDF

Federal RCRA generators list

    0  NR   NR    NR      0    0 0.250RCRA-LQG
    0  NR   NR    NR      0    0 0.250RCRA-SQG
    0  NR   NR    NR      0    0 0.250RCRA-CESQG

Federal institutional controls /
engineering controls registries

    0  NR   NR      0      0    0 0.500LUCIS
    0  NR   NR      0      0    0 0.500US ENG CONTROLS
    0  NR   NR      0      0    0 0.500US INST CONTROL

Federal ERNS list

    0  NR   NR    NR    NR  NR   TPERNS

State- and tribal - equivalent NPL

    0  NR     0      0      0    0 1.000NC HSDS

State- and tribal - equivalent CERCLIS

    0  NR     0      0      0    0 1.000SHWS

State and tribal landfill and/or
solid waste disposal site lists

    0  NR   NR      0      0    0 0.500SWF/LF
    0  NR   NR      0      0    0 0.500OLI
    0  NR   NR      0      0    0 0.500DEBRIS
    0  NR   NR      0      0    0 0.500LCID

TC5704558.2s   Page 4



MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

State and tribal leaking storage tank lists

    0  NR   NR      0      0    0 0.500LUST
    0  NR   NR      0      0    0 0.500LAST
    0  NR   NR      0      0    0 0.500INDIAN LUST
    0  NR   NR      0      0    0 0.500LUST TRUST

State and tribal registered storage tank lists

    0  NR   NR    NR      0    0 0.250FEMA UST
    0  NR   NR    NR      0    0 0.250UST
    0  NR   NR    NR      0    0 0.250AST
    0  NR   NR    NR      0    0 0.250INDIAN UST

State and tribal institutional
control / engineering control registries

    0  NR   NR      0      0    0 0.500INST CONTROL

State and tribal voluntary cleanup sites

    0  NR   NR      0      0    0 0.500INDIAN VCP
    0  NR   NR      0      0    0 0.500VCP

State and tribal Brownfields sites

    0  NR   NR      0      0    0 0.500BROWNFIELDS

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

    0  NR   NR      0      0    0 0.500US BROWNFIELDS

Local Lists of Landfill / Solid
Waste Disposal Sites

    0  NR   NR      0      0    0 0.500SWRCY
    0  NR   NR      0      0    0 0.500HIST LF
    0  NR   NR      0      0    0 0.500INDIAN ODI
    0  NR   NR      0      0    0 0.500DEBRIS REGION 9
    0  NR   NR      0      0    0 0.500ODI
    0  NR   NR      0      0    0 0.500IHS OPEN DUMPS

Local Lists of Hazardous waste /
Contaminated Sites

    0  NR   NR    NR    NR  NR   TPUS HIST CDL
    0  NR   NR    NR    NR  NR   TPUS CDL

Local Land Records

    0  NR   NR    NR    NR  NR   TPLIENS 2

Records of Emergency Release Reports

    0  NR   NR    NR    NR  NR   TPHMIRS
    0  NR   NR    NR    NR  NR   TPSPILLS
    0  NR   NR      0      0    0 0.500IMD

TC5704558.2s   Page 5



MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR    NR    NR  NR   TPSPILLS 90
    0  NR   NR    NR    NR  NR   TPSPILLS 80

Other Ascertainable Records

    0  NR   NR    NR      0    0 0.250RCRA NonGen / NLR
    0  NR     0      0      0    0 1.000FUDS
    0  NR     0      0      0    0 1.000DOD
    0  NR   NR      0      0    0 0.500SCRD DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPUS FIN ASSUR
    0  NR   NR    NR    NR  NR   TPEPA WATCH LIST
    0  NR   NR    NR      0    0 0.2502020 COR ACTION
    0  NR   NR    NR    NR  NR   TPTSCA
    0  NR   NR    NR    NR  NR   TPTRIS
    0  NR   NR    NR    NR  NR   TPSSTS
    0  NR     0      0      0    0 1.000ROD
    0  NR   NR    NR    NR  NR   TPRMP
    0  NR   NR    NR    NR  NR   TPRAATS
    0  NR   NR    NR    NR  NR   TPPRP
    0  NR   NR    NR    NR  NR   TPPADS
    0  NR   NR    NR    NR  NR   TPICIS
    0  NR   NR    NR    NR  NR   TPFTTS
    0  NR   NR    NR    NR  NR   TPMLTS
    0  NR   NR    NR    NR  NR   TPCOAL ASH DOE
    0  NR   NR      0      0    0 0.500COAL ASH EPA
    0  NR   NR    NR    NR  NR   TPPCB TRANSFORMER
    0  NR   NR    NR    NR  NR   TPRADINFO
    0  NR   NR    NR    NR  NR   TPHIST FTTS
    0  NR   NR    NR    NR  NR   TPDOT OPS
    0  NR     0      0      0    0 1.000CONSENT
    0  NR     0      0      0    0 1.000INDIAN RESERV
    0  NR     0      0      0    0 1.000FUSRAP
    0  NR   NR      0      0    0 0.500UMTRA
    0  NR   NR    NR    NR  NR   TPLEAD SMELTERS
    0  NR   NR    NR    NR  NR   TPUS AIRS
    0  NR   NR    NR      0    0 0.250US MINES
    0  NR   NR    NR      0    0 0.250ABANDONED MINES
    0  NR   NR    NR    NR  NR   TPFINDS
    0  NR   NR    NR    NR  NR   TPECHO
    0  NR     0      0      0    0 1.000UXO
    0  NR   NR    NR    NR  NR   TPDOCKET HWC
    0  NR   NR    NR      0    0 0.250FUELS PROGRAM
    0  NR   NR    NR    NR  NR   TPAIRS
    0  NR   NR    NR    NR  NR   TPASBESTOS
    0  NR   NR      0      0    0 0.500COAL ASH
    0  NR   NR    NR      0    0 0.250DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPFinancial Assurance
    0  NR   NR    NR    NR  NR   TPNPDES
    0  NR   NR    NR    NR  NR   TPUIC
    0  NR   NR    NR    NR  NR   TPAOP
    0  NR   NR      0      0    0 0.500PCSRP
    0  NR   NR    NR    NR  NR   TPSEPT HAULERS
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR      0      0    0 0.500CCB

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

    0  NR     0      0      0    0 1.000EDR MGP
    0  NR   NR    NR    NR    0 0.125EDR Hist Auto
    0  NR   NR    NR    NR    0 0.125EDR Hist Cleaner

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

    0  NR   NR    NR    NR  NR   TPRGA HWS
    0  NR   NR    NR    NR  NR   TPRGA LF
    0  NR   NR    NR    NR  NR   TPRGA LUST

    0    0    0    0    0    0    0- Totals --

NOTES:

   TP = Target Property

   NR = Not Requested at this Search Distance

   Sites may be listed in more than one database
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

NO SITES FOUND
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ORPHAN SUMMARY

City EDR ID Site Name Site Address Zip Database(s)

Count: 0 records.

NO SITES FOUND
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To maintain currency of the following federal and state databases, EDR contacts the appropriate governmental agency
on a monthly or quarterly basis, as required.

Number of Days to Update: Provides confirmation that EDR is reporting records that have been updated within 90 days
from the date the government agency made the information available to the public.

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL:  National Priority List
National Priorities List (Superfund). The NPL is a subset of CERCLIS and identifies over 1,200 sites for priority
cleanup under the Superfund Program. NPL sites may encompass relatively large areas. As such, EDR provides polygon
coverage for over 1,000 NPL site boundaries produced by EPA’s Environmental Photographic Interpretation Center
(EPIC) and regional EPA offices.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Quarterly

NPL Site Boundaries

Sources:

EPA’s Environmental Photographic Interpretation Center (EPIC)
Telephone: 202-564-7333

EPA Region 1 EPA Region 6
Telephone 617-918-1143 Telephone: 214-655-6659

EPA Region 3 EPA Region 7
Telephone 215-814-5418 Telephone: 913-551-7247

EPA Region 4 EPA Region 8
Telephone 404-562-8033 Telephone: 303-312-6774

EPA Region 5 EPA Region 9
Telephone 312-886-6686 Telephone: 415-947-4246

EPA Region 10
Telephone 206-553-8665

Proposed NPL:  Proposed National Priority List Sites
A site that has been proposed for listing on the National Priorities List through the issuance of a proposed rule
in the Federal Register. EPA then accepts public comments on the site, responds to the comments, and places on
the NPL those sites that continue to meet the requirements for listing.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Quarterly

NPL LIENS:  Federal Superfund Liens
Federal Superfund Liens. Under the authority granted the USEPA by CERCLA of 1980, the USEPA has the authority
to file liens against real property in order to recover remedial action expenditures or when the property owner
received notification of potential liability. USEPA compiles a listing of filed notices of Superfund Liens.
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Date of Government Version: 10/15/1991
Date Data Arrived at EDR: 02/02/1994
Date Made Active in Reports: 03/30/1994
Number of Days to Update: 56

Source:  EPA
Telephone:  202-564-4267
Last EDR Contact: 08/15/2011
Next Scheduled EDR Contact: 11/28/2011
Data Release Frequency: No Update Planned

Federal Delisted NPL site list

Delisted NPL:  National Priority List Deletions
The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) establishes the criteria that the
EPA uses to delete sites from the NPL. In accordance with 40 CFR 300.425.(e), sites may be deleted from the
NPL where no further response is appropriate.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Quarterly

Federal CERCLIS list

FEDERAL FACILITY:  Federal Facility Site Information listing
A listing of National Priority List (NPL) and Base Realignment and Closure (BRAC) sites found in the Comprehensive
Environmental Response, Compensation and Liability Information System (CERCLIS) Database where EPA Federal Facilities
Restoration and Reuse Office is involved in cleanup activities.

Date of Government Version: 04/03/2019
Date Data Arrived at EDR: 04/05/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  703-603-8704
Last EDR Contact: 04/05/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Varies

SEMS:  Superfund Enterprise Management System
SEMS (Superfund Enterprise Management System) tracks hazardous waste sites, potentially hazardous waste sites,
and remedial activities performed in support of EPA’s Superfund Program across the United States. The list was
formerly know as CERCLIS, renamed to SEMS by the EPA in 2015. The list contains data on potentially hazardous
waste sites that have been reported to the USEPA by states, municipalities, private companies and private persons,
pursuant to Section 103 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA).
This dataset also contains sites which are either proposed to or on the National Priorities List (NPL) and the
sites which are in the screening and assessment phase for possible inclusion on the NPL.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 35

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/29/2019
Data Release Frequency: Quarterly

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE:  Superfund Enterprise Management System Archive
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SEMS-ARCHIVE (Superfund Enterprise Management System Archive) tracks sites that have no further interest under
the Federal Superfund Program based on available information. The list was formerly known as the CERCLIS-NFRAP,
renamed to SEMS ARCHIVE by the EPA in 2015. EPA may perform a minimal level of assessment work at a site while
it is archived if site conditions change and/or new information becomes available. Archived sites have been removed
and archived from the inventory of SEMS sites. Archived status indicates that, to the best of EPA’s knowledge,
assessment at a site has been completed and that EPA has determined no further steps will be taken to list the
site on the National Priorities List (NPL), unless information indicates this decision was not appropriate or
other considerations require a recommendation for listing at a later time. The decision does not necessarily mean
that there is no hazard associated with a given site; it only means that. based upon available information, the
location is not judged to be potential NPL site.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 35

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/29/2019
Data Release Frequency: Quarterly

Federal RCRA CORRACTS facilities list

CORRACTS:  Corrective Action Report
CORRACTS identifies hazardous waste handlers with RCRA corrective action activity.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF:  RCRA - Treatment, Storage and Disposal
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Transporters are individuals or entities that
move hazardous waste from the generator offsite to a facility that can recycle, treat, store, or dispose of the
waste. TSDFs treat, store, or dispose of the waste.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  (404) 562-8651
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

Federal RCRA generators list

RCRA-LQG:  RCRA - Large Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Large quantity generators (LQGs) generate
over 1,000 kilograms (kg) of hazardous waste, or over 1 kg of acutely hazardous waste per month.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  (404) 562-8651
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly
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RCRA-SQG:  RCRA - Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Small quantity generators (SQGs) generate
between 100 kg and 1,000 kg of hazardous waste per month.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  (404) 562-8651
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

RCRA-CESQG:  RCRA - Conditionally Exempt Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Conditionally exempt small quantity generators
(CESQGs) generate less than 100 kg of hazardous waste, or less than 1 kg of acutely hazardous waste per month.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  (404) 562-8651
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

Federal institutional controls / engineering controls registries

LUCIS:  Land Use Control Information System
LUCIS contains records of land use control information pertaining to the former Navy Base Realignment and Closure
properties.

Date of Government Version: 02/22/2019
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 41

Source:  Department of the Navy
Telephone:  843-820-7326
Last EDR Contact: 05/10/2019
Next Scheduled EDR Contact: 08/26/2019
Data Release Frequency: Varies

US ENG CONTROLS:  Engineering Controls Sites List
A listing of sites with engineering controls in place. Engineering controls include various forms of caps, building
foundations, liners, and treatment methods to create pathway elimination for regulated substances to enter environmental
media or effect human health.

Date of Government Version: 01/31/2019
Date Data Arrived at EDR: 02/04/2019
Date Made Active in Reports: 03/08/2019
Number of Days to Update: 32

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 05/29/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Varies

US INST CONTROL:  Sites with Institutional Controls
A listing of sites with institutional controls in place. Institutional controls include administrative measures,
such as groundwater use restrictions, construction restrictions, property use restrictions, and post remediation
care requirements intended to prevent exposure to contaminants remaining on site. Deed restrictions are generally
required as part of the institutional controls.

Date of Government Version: 01/31/2019
Date Data Arrived at EDR: 02/04/2019
Date Made Active in Reports: 03/08/2019
Number of Days to Update: 32

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 05/29/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Varies
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Federal ERNS list

ERNS:  Emergency Response Notification System
Emergency Response Notification System. ERNS records and stores information on reported releases of oil and hazardous
substances.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/26/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 36

Source:  National Response Center, United States Coast Guard
Telephone:  202-267-2180
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

State- and tribal - equivalent NPL

HSDS:  Hazardous Substance Disposal Site
Locations of uncontrolled and unregulated hazardous waste sites. The file includes sites on the National Priority
List as well as those on the state priority list.

Date of Government Version: 08/09/2011
Date Data Arrived at EDR: 11/08/2011
Date Made Active in Reports: 12/05/2011
Number of Days to Update: 27

Source:  North Carolina Center for Geographic Information and Analysis
Telephone:  919-754-6580
Last EDR Contact: 04/22/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Biennially

State- and tribal - equivalent CERCLIS

SHWS:  Inactive Hazardous Sites Inventory
State Hazardous Waste Sites. State hazardous waste site records are the states’ equivalent to CERCLIS. These sites
may or may not already be listed on the federal CERCLIS list. Priority sites planned for cleanup using state funds
(state equivalent of Superfund) are identified along with sites where cleanup will be paid for by potentially
responsible parties. Available information varies by state.

Date of Government Version: 02/08/2019
Date Data Arrived at EDR: 03/13/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 65

Source:  Department of Environment, Health and Natural Resources
Telephone:  919-508-8400
Last EDR Contact: 06/12/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Quarterly

State and tribal landfill and/or solid waste disposal site lists

SWF/LF:  List of Solid Waste Facilities
Solid Waste Facilities/Landfill Sites. SWF/LF type records typically contain an inventory of solid waste disposal
facilities or landfills in a particular state. Depending on the state, these may be active or inactive facilities
or open dumps that failed to meet RCRA Subtitle D Section 4004 criteria for solid waste landfills or disposal
sites.

Date of Government Version: 10/05/2018
Date Data Arrived at EDR: 12/26/2018
Date Made Active in Reports: 02/05/2019
Number of Days to Update: 41

Source:  Department of Environment and Natural Resources
Telephone:  919-733-0692
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Varies

OLI:  Old Landfill Inventory
Old landfill inventory location information. (Does not include no further action sites and other agency lead
sites).

Date of Government Version: 10/09/2018
Date Data Arrived at EDR: 01/15/2019
Date Made Active in Reports: 03/26/2019
Number of Days to Update: 70

Source:  Department of Environment & Natural Resources
Telephone:  919-733-4996
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

TC5704558.2s     Page GR-5

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



DEBRIS:  Solid Waste Active Disaster Debris Sites Listing
NCDEQ Division of Waste Management Solid Waste Section Temporary Disaster Debris Staging Site (TDDSS) Locations
which are available to be activated in a disaster or emergency.. Disaster Debris Sites can only be used for temporary
disaster debris storage if the site’s responsible party activates the site for use by notifying the NCDEQ DWM
Solid Waste Section staff during an emergency

Date of Government Version: 03/19/2019
Date Data Arrived at EDR: 03/20/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 57

Source:  Department of Environmental Quality
Telephone:  919-707-8247
Last EDR Contact: 06/19/2019
Next Scheduled EDR Contact: 09/30/2019
Data Release Frequency: Varies

LCID:  Land-Clearing and Inert Debris (LCID) Landfill Notifications
A list all of the Land-Clearing and Inert Debris (LCID) Landfill Notification facilities (under 2 acres in
size) in North Carolina.

Date of Government Version: 09/06/2018
Date Data Arrived at EDR: 01/09/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 75

Source:  Department of Environmental Quality
Telephone:  919-707-8248
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

State and tribal leaking storage tank lists

LAST:  Leaking Aboveground Storage Tanks
A listing of leaking aboveground storage tank site locations.

Date of Government Version: 02/01/2019
Date Data Arrived at EDR: 02/06/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 47

Source:  Department of Environment & Natural Resources
Telephone:  877-623-6748
Last EDR Contact: 05/08/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

LUST:  Regional UST Database
This database contains information obtained from the Regional Offices. It provides a more detailed explanation
of current and historic activity for individual sites, as well as what was previously found in the Incident Management
Database. Sites in this database with Incident Numbers are considered LUSTs.

Date of Government Version: 02/01/2019
Date Data Arrived at EDR: 02/06/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 47

Source:  Department of Environment and Natural Resources
Telephone:  919-707-8200
Last EDR Contact: 05/08/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

INDIAN LUST R6:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in New Mexico and Oklahoma.

Date of Government Version: 11/01/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 6
Telephone:  214-665-6597
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R4:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Florida, Mississippi and North Carolina.

Date of Government Version: 09/24/2018
Date Data Arrived at EDR: 03/12/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 50

Source:  EPA Region 4
Telephone:  404-562-8677
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies
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INDIAN LUST R9:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Arizona, California, New Mexico and Nevada

Date of Government Version: 10/10/2018
Date Data Arrived at EDR: 03/08/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 54

Source:  Environmental Protection Agency
Telephone:  415-972-3372
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R5:  Leaking Underground Storage Tanks on Indian Land
Leaking underground storage tanks located on Indian Land in Michigan, Minnesota and Wisconsin.

Date of Government Version: 10/12/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA, Region 5
Telephone:  312-886-7439
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R7:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Iowa, Kansas, and Nebraska

Date of Government Version: 02/19/2019
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R8:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Colorado, Montana, North Dakota, South Dakota, Utah and Wyoming.

Date of Government Version: 10/16/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 8
Telephone:  303-312-6271
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R1:  Leaking Underground Storage Tanks on Indian Land
A listing of leaking underground storage tank locations on Indian Land.

Date of Government Version: 10/13/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 1
Telephone:  617-918-1313
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN LUST R10:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Alaska, Idaho, Oregon and Washington.

Date of Government Version: 10/17/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

LUST TRUST:  State Trust Fund Database
This database contains information about claims against the State Trust Funds for reimbursements for expenses
incurred while remediating Leaking USTs.

Date of Government Version: 04/05/2019
Date Data Arrived at EDR: 04/10/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 37

Source:  Department of Environment and Natural Resources
Telephone:  919-733-1315
Last EDR Contact: 04/10/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Quarterly
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State and tribal registered storage tank lists

FEMA UST:  Underground Storage Tank Listing
A listing of all FEMA owned underground storage tanks.

Date of Government Version: 05/15/2017
Date Data Arrived at EDR: 05/30/2017
Date Made Active in Reports: 10/13/2017
Number of Days to Update: 136

Source:  FEMA
Telephone:  202-646-5797
Last EDR Contact: 04/25/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

UST:  Petroleum Underground Storage Tank Database
Registered Underground Storage Tanks. UST’s are regulated under Subtitle I of the Resource Conservation and Recovery
Act (RCRA) and must be registered with the state department responsible for administering the UST program. Available
information varies by state program.

Date of Government Version: 02/01/2019
Date Data Arrived at EDR: 02/06/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 47

Source:  Department of Environment and Natural Resources
Telephone:  919-733-1308
Last EDR Contact: 05/09/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

AST:  AST Database
Facilities with aboveground storage tanks that have a capacity greater than 21,000 gallons.

Date of Government Version: 03/08/2019
Date Data Arrived at EDR: 03/21/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 56

Source:  Department of Environment and Natural Resources
Telephone:  919-715-6183
Last EDR Contact: 06/17/2019
Next Scheduled EDR Contact: 09/30/2019
Data Release Frequency: Semi-Annually

INDIAN UST R6:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 6 (Louisiana, Arkansas, Oklahoma, New Mexico, Texas and 65 Tribes).

Date of Government Version: 11/01/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 6
Telephone:  214-665-7591
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R7:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 7 (Iowa, Kansas, Missouri, Nebraska, and 9 Tribal Nations).

Date of Government Version: 11/07/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R8:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 8 (Colorado, Montana, North Dakota, South Dakota, Utah, Wyoming and 27 Tribal Nations).

Date of Government Version: 10/16/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 8
Telephone:  303-312-6137
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

TC5704558.2s     Page GR-8

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



INDIAN UST R4:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 4 (Alabama, Florida, Georgia, Kentucky, Mississippi, North Carolina, South Carolina, Tennessee
and Tribal Nations)

Date of Government Version: 09/24/2018
Date Data Arrived at EDR: 03/12/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 50

Source:  EPA Region 4
Telephone:  404-562-9424
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R5:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 5 (Michigan, Minnesota and Wisconsin and Tribal Nations).

Date of Government Version: 10/12/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 5
Telephone:  312-886-6136
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R10:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 10 (Alaska, Idaho, Oregon, Washington, and Tribal Nations).

Date of Government Version: 10/17/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R1:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 1 (Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island, Vermont and ten Tribal
Nations).

Date of Government Version: 10/03/2018
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 55

Source:  EPA, Region 1
Telephone:  617-918-1313
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

INDIAN UST R9:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 9 (Arizona, California, Hawaii, Nevada, the Pacific Islands, and Tribal Nations).

Date of Government Version: 10/10/2018
Date Data Arrived at EDR: 03/08/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 54

Source:  EPA Region 9
Telephone:  415-972-3368
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

State and tribal institutional control / engineering control registries

INST CONTROL:  No Further Action Sites With Land Use Restrictions Monitoring
A land use restricted site is a property where there are limits or requirements on future use of the property
due to varying levels of cleanup possible, practical, or necessary at the site.

Date of Government Version: 12/19/2018
Date Data Arrived at EDR: 03/13/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 65

Source:  Department of Environment, Health and Natural Resources
Telephone:  919-508-8400
Last EDR Contact: 06/12/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Quarterly
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State and tribal voluntary cleanup sites

VCP:  Responsible Party Voluntary Action Sites
Responsible Party Voluntary Action site locations.

Date of Government Version: 02/08/2019
Date Data Arrived at EDR: 03/13/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 65

Source:  Department of Environment and Natural Resources
Telephone:  919-508-8400
Last EDR Contact: 06/12/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Quarterly

INDIAN VCP R1:  Voluntary Cleanup Priority Listing
A listing of voluntary cleanup priority sites located on Indian Land located in Region 1.

Date of Government Version: 07/27/2015
Date Data Arrived at EDR: 09/29/2015
Date Made Active in Reports: 02/18/2016
Number of Days to Update: 142

Source:  EPA, Region 1
Telephone:  617-918-1102
Last EDR Contact: 06/20/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Varies

INDIAN VCP R7:  Voluntary Cleanup Priority Lisitng
A listing of voluntary cleanup priority sites located on Indian Land located in Region 7.

Date of Government Version: 03/20/2008
Date Data Arrived at EDR: 04/22/2008
Date Made Active in Reports: 05/19/2008
Number of Days to Update: 27

Source:  EPA, Region 7
Telephone:  913-551-7365
Last EDR Contact: 04/20/2009
Next Scheduled EDR Contact: 07/20/2009
Data Release Frequency: Varies

State and tribal Brownfields sites

BROWNFIELDS:  Brownfields Projects Inventory
A brownfield site is an abandoned, idled, or underused property where the threat of environmental contamination
has hindered its redevelopment. All of the sites in the inventory are working toward a brownfield agreement for
cleanup and liabitliy control.

Date of Government Version: 04/01/2019
Date Data Arrived at EDR: 04/03/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 43

Source:  Department of Environment and Natural Resources
Telephone:  919-733-4996
Last EDR Contact: 04/03/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Quarterly

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS:  A Listing of Brownfields Sites
Brownfields are real property, the expansion, redevelopment, or reuse of which may be complicated by the presence
or potential presence of a hazardous substance, pollutant, or contaminant. Cleaning up and reinvesting in these
properties takes development pressures off of undeveloped, open land, and both improves and protects the environment.
Assessment, Cleanup and Redevelopment Exchange System (ACRES) stores information reported by EPA Brownfields
grant recipients on brownfields properties assessed or cleaned up with grant funding as well as information on
Targeted Brownfields Assessments performed by EPA Regions. A listing of ACRES Brownfield sites is obtained from
Cleanups in My Community. Cleanups in My Community provides information on Brownfields properties for which information
is reported back to EPA, as well as areas served by Brownfields grant programs.

Date of Government Version: 12/17/2018
Date Data Arrived at EDR: 12/18/2018
Date Made Active in Reports: 01/11/2019
Number of Days to Update: 24

Source:  Environmental Protection Agency
Telephone:  202-566-2777
Last EDR Contact: 06/04/2019
Next Scheduled EDR Contact: 09/30/2019
Data Release Frequency: Semi-Annually
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Local Lists of Landfill / Solid Waste Disposal Sites

SWRCY:  Recycling Center Listing
A listing of recycling center locations.

Date of Government Version: 01/28/2019
Date Data Arrived at EDR: 01/29/2019
Date Made Active in Reports: 03/26/2019
Number of Days to Update: 56

Source:  Department of Environment & Natural Resources
Telephone:  919-707-8137
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Varies

HIST LF:  Solid Waste Facility Listing
A listing of solid waste facilities.

Date of Government Version: 11/06/2006
Date Data Arrived at EDR: 02/13/2007
Date Made Active in Reports: 03/02/2007
Number of Days to Update: 17

Source:  Department of Environment &  Natural Resources
Telephone:  919-733-0692
Last EDR Contact: 01/19/2009
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

INDIAN ODI:  Report on the Status of Open Dumps on Indian Lands
Location of open dumps on Indian land.

Date of Government Version: 12/31/1998
Date Data Arrived at EDR: 12/03/2007
Date Made Active in Reports: 01/24/2008
Number of Days to Update: 52

Source:  Environmental Protection Agency
Telephone:  703-308-8245
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Varies

DEBRIS REGION 9:  Torres Martinez Reservation Illegal Dump Site Locations
A listing of illegal dump sites location on the Torres Martinez Indian Reservation located in eastern Riverside
County and northern Imperial County, California.

Date of Government Version: 01/12/2009
Date Data Arrived at EDR: 05/07/2009
Date Made Active in Reports: 09/21/2009
Number of Days to Update: 137

Source:  EPA, Region 9
Telephone:  415-947-4219
Last EDR Contact: 04/22/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: No Update Planned

ODI:  Open Dump Inventory
An open dump is defined as a disposal facility that does not comply with one or more of the Part 257 or Part 258
Subtitle D Criteria.

Date of Government Version: 06/30/1985
Date Data Arrived at EDR: 08/09/2004
Date Made Active in Reports: 09/17/2004
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  800-424-9346
Last EDR Contact: 06/09/2004
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

IHS OPEN DUMPS:  Open Dumps on Indian Land
A listing of all open dumps located on Indian Land in the United States.

Date of Government Version: 04/01/2014
Date Data Arrived at EDR: 08/06/2014
Date Made Active in Reports: 01/29/2015
Number of Days to Update: 176

Source:  Department of Health & Human Serivces, Indian Health Service
Telephone:  301-443-1452
Last EDR Contact: 04/23/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Varies

Local Lists of Hazardous waste / Contaminated Sites
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US HIST CDL:  National Clandestine Laboratory Register
A listing of clandestine drug lab locations that have been removed from the DEAs National Clandestine Laboratory
Register.

Date of Government Version: 02/24/2019
Date Data Arrived at EDR: 02/26/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 50

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 05/24/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: No Update Planned

US CDL:  Clandestine Drug Labs
A listing of clandestine drug lab locations. The U.S. Department of Justice ("the Department") provides this
web site as a public service. It contains addresses of some locations where law enforcement agencies reported
they found chemicals or other items that indicated the presence of either clandestine drug laboratories or dumpsites.
In most cases, the source of the entries is not the Department, and the Department has not verified the entry
and does not guarantee its accuracy. Members of the public must verify the accuracy of all entries by, for example,
contacting local law enforcement and local health departments.

Date of Government Version: 02/24/2019
Date Data Arrived at EDR: 02/26/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 50

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 05/24/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Quarterly

Local Land Records

LIENS 2:  CERCLA Lien Information
A Federal CERCLA (’Superfund’) lien can exist by operation of law at any site or property at which EPA has spent
Superfund monies. These monies are spent to investigate and address releases and threatened releases of contamination.
CERCLIS provides information as to the identity of these sites and properties.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 35

Source:  Environmental Protection Agency
Telephone:  202-564-6023
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Semi-Annually

Records of Emergency Release Reports

HMIRS:  Hazardous Materials Information Reporting System
Hazardous Materials Incident Report System. HMIRS contains hazardous material spill incidents reported to DOT.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/26/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 49

Source:  U.S. Department of Transportation
Telephone:  202-366-4555
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

SPILLS:  Spills Incident Listing
A listing spills, hazardous material releases, sanitary sewer overflows, wastewater treatment plant bypasses and
upsets, citizen complaints, and any other environmental emergency calls reported to the agency.

Date of Government Version: 12/12/2018
Date Data Arrived at EDR: 12/17/2018
Date Made Active in Reports: 12/18/2018
Number of Days to Update: 1

Source:  Department of Environment & Natural Resources
Telephone:  919-807-6308
Last EDR Contact: 06/20/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Quarterly

IMD:  Incident Management Database
Groundwater and/or soil contamination incidents
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Date of Government Version: 07/21/2006
Date Data Arrived at EDR: 08/01/2006
Date Made Active in Reports: 08/23/2006
Number of Days to Update: 22

Source:  Department of Environment and Natural Resources
Telephone:  877-623-6748
Last EDR Contact: 07/01/2011
Next Scheduled EDR Contact: 10/17/2011
Data Release Frequency: No Update Planned

SPILLS 90:  SPILLS90 data from FirstSearch
Spills 90 includes those spill and release records available exclusively from FirstSearch databases. Typically,
they may include chemical, oil and/or hazardous substance spills recorded after 1990. Duplicate records that are
already included in EDR incident and release records are not included in Spills 90.

Date of Government Version: 09/27/2012
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 03/06/2013
Number of Days to Update: 62

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

SPILLS 80:  SPILLS80 data from FirstSearch
Spills 80 includes those spill and release records available from FirstSearch databases prior to 1990. Typically,
they may include chemical, oil and/or hazardous substance spills recorded before 1990. Duplicate records that
are already included in EDR incident and release records are not included in Spills 80.

Date of Government Version: 06/14/2001
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 03/06/2013
Number of Days to Update: 62

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

Other Ascertainable Records

RCRA NonGen / NLR:  RCRA - Non Generators / No Longer Regulated
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Non-Generators do not presently generate hazardous
waste.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/27/2019
Date Made Active in Reports: 04/17/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  (404) 562-8651
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

FUDS:  Formerly Used Defense Sites
The listing includes locations of Formerly Used Defense Sites properties where the US Army Corps of Engineers
is actively working or will take necessary cleanup actions.

Date of Government Version: 03/07/2019
Date Data Arrived at EDR: 04/03/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 50

Source:  U.S. Army Corps of Engineers
Telephone:  202-528-4285
Last EDR Contact: 05/21/2019
Next Scheduled EDR Contact: 09/02/2019
Data Release Frequency: Varies

DOD:  Department of Defense Sites
This data set consists of federally owned or administered lands, administered by the Department of Defense, that
have any area equal to or greater than 640 acres of the United States, Puerto Rico, and the U.S. Virgin Islands.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 11/10/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 62

Source:  USGS
Telephone:  888-275-8747
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Semi-Annually
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FEDLAND:  Federal and Indian Lands
Federally and Indian administrated lands of the United States. Lands included are administrated by: Army Corps
of Engineers, Bureau of Reclamation, National Wild and Scenic River, National Wildlife Refuge, Public Domain Land,
Wilderness, Wilderness Study Area, Wildlife Management Area, Bureau of Indian Affairs, Bureau of Land Management,
Department of Justice, Forest Service, Fish and Wildlife Service, National Park Service.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 02/06/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 339

Source:  U.S. Geological Survey
Telephone:  888-275-8747
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: N/A

SCRD DRYCLEANERS:  State Coalition for Remediation of Drycleaners Listing
The State Coalition for Remediation of Drycleaners was established in 1998, with support from the U.S. EPA Office
of Superfund Remediation and Technology Innovation. It is comprised of representatives of states with established
drycleaner remediation programs. Currently the member states are Alabama, Connecticut, Florida, Illinois, Kansas,
Minnesota, Missouri, North Carolina, Oregon, South Carolina, Tennessee, Texas, and Wisconsin.

Date of Government Version: 01/01/2017
Date Data Arrived at EDR: 02/03/2017
Date Made Active in Reports: 04/07/2017
Number of Days to Update: 63

Source:  Environmental Protection Agency
Telephone:  615-532-8599
Last EDR Contact: 05/13/2019
Next Scheduled EDR Contact: 08/26/2019
Data Release Frequency: Varies

US FIN ASSUR:  Financial Assurance Information
All owners and operators of facilities that treat, store, or dispose of hazardous waste are required to provide
proof that they will have sufficient funds to pay for the clean up, closure, and post-closure care of their facilities.

Date of Government Version: 03/25/2019
Date Data Arrived at EDR: 03/26/2019
Date Made Active in Reports: 05/07/2019
Number of Days to Update: 42

Source:  Environmental Protection Agency
Telephone:  202-566-1917
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Quarterly

EPA WATCH LIST:  EPA WATCH LIST
EPA maintains a "Watch List" to facilitate dialogue between EPA, state and local environmental agencies on enforcement
matters relating to facilities with alleged violations identified as either significant or high priority. Being
on the Watch List does not mean that the facility has actually violated the law only that an investigation by
EPA or a state or local environmental agency has led those organizations to allege that an unproven violation
has in fact occurred. Being on the Watch List does not represent a higher level of concern regarding the alleged
violations that were detected, but instead indicates cases requiring additional dialogue between EPA, state and
local agencies - primarily because of the length of time the alleged violation has gone unaddressed or unresolved.

Date of Government Version: 08/30/2013
Date Data Arrived at EDR: 03/21/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 88

Source:  Environmental Protection Agency
Telephone:  617-520-3000
Last EDR Contact: 05/06/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

2020 COR ACTION:  2020 Corrective Action Program List
The EPA has set ambitious goals for the RCRA Corrective Action program by creating the 2020 Corrective Action
Universe. This RCRA cleanup baseline includes facilities expected to need corrective action. The 2020 universe
contains a wide variety of sites. Some properties are heavily contaminated while others were contaminated but
have since been cleaned up. Still others have not been fully investigated yet, and may require little or no remediation.
Inclusion in the 2020 Universe does not necessarily imply failure on the part of a facility to meet its RCRA obligations.

Date of Government Version: 09/30/2017
Date Data Arrived at EDR: 05/08/2018
Date Made Active in Reports: 07/20/2018
Number of Days to Update: 73

Source:  Environmental Protection Agency
Telephone:  703-308-4044
Last EDR Contact: 05/10/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Varies
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TSCA:  Toxic Substances Control Act
Toxic Substances Control Act. TSCA identifies manufacturers and importers of chemical substances included on the
TSCA Chemical Substance Inventory list. It includes data on the production volume of these substances by plant
site.

Date of Government Version: 12/31/2016
Date Data Arrived at EDR: 06/21/2017
Date Made Active in Reports: 01/05/2018
Number of Days to Update: 198

Source:  EPA
Telephone:  202-260-5521
Last EDR Contact: 06/18/2019
Next Scheduled EDR Contact: 09/30/2019
Data Release Frequency: Every 4 Years

TRIS:  Toxic Chemical Release Inventory System
Toxic Release Inventory System. TRIS identifies facilities which release toxic chemicals to the air, water and
land in reportable quantities under SARA Title III Section 313.

Date of Government Version: 12/31/2016
Date Data Arrived at EDR: 01/10/2018
Date Made Active in Reports: 01/12/2018
Number of Days to Update: 2

Source:  EPA
Telephone:  202-566-0250
Last EDR Contact: 05/24/2019
Next Scheduled EDR Contact: 09/02/2019
Data Release Frequency: Annually

SSTS:  Section 7 Tracking Systems
Section 7 of the Federal Insecticide, Fungicide and Rodenticide Act, as amended (92 Stat. 829) requires all
registered pesticide-producing establishments to submit a report to the Environmental Protection Agency by March
1st each year. Each establishment must report the types and amounts of pesticides, active ingredients and devices
being produced, and those having been produced and sold or distributed in the past year.

Date of Government Version: 12/31/2009
Date Data Arrived at EDR: 12/10/2010
Date Made Active in Reports: 02/25/2011
Number of Days to Update: 77

Source:  EPA
Telephone:  202-564-4203
Last EDR Contact: 04/24/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Annually

ROD:  Records Of Decision
Record of Decision. ROD documents mandate a permanent remedy at an NPL (Superfund) site containing technical
and health information to aid in the cleanup.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 35

Source:  EPA
Telephone:  703-416-0223
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 09/16/2019
Data Release Frequency: Annually

RMP:  Risk Management Plans

TC5704558.2s     Page GR-15

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



When Congress passed the Clean Air Act Amendments of 1990, it required EPA to publish regulations and guidance
for chemical accident prevention at facilities using extremely hazardous substances. The Risk Management Program
Rule (RMP Rule) was written to implement Section 112(r) of these amendments. The rule, which built upon existing
industry codes and standards, requires companies of all sizes that use certain flammable and toxic substances
to develop a Risk Management Program, which includes a(n): Hazard assessment that details the potential effects
of an accidental release, an accident history of the last five years, and an evaluation of worst-case and alternative
accidental releases; Prevention program that includes safety precautions and maintenance, monitoring, and employee
training measures; and Emergency response program that spells out emergency health care, employee training measures
and procedures for informing the public and response agencies (e.g the fire department) should an accident occur.

Date of Government Version: 04/25/2019
Date Data Arrived at EDR: 05/02/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 21

Source:  Environmental Protection Agency
Telephone:  202-564-8600
Last EDR Contact: 04/22/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

RAATS:  RCRA Administrative Action Tracking System
RCRA Administration Action Tracking System. RAATS contains records based on enforcement actions issued under RCRA
pertaining to major violators and includes administrative and civil actions brought by the EPA. For administration
actions after September 30, 1995, data entry in the RAATS database was discontinued. EPA will retain a copy of
the database for historical records. It was necessary to terminate RAATS because a decrease in agency resources
made it impossible to continue to update the information contained in the database.

Date of Government Version: 04/17/1995
Date Data Arrived at EDR: 07/03/1995
Date Made Active in Reports: 08/07/1995
Number of Days to Update: 35

Source:  EPA
Telephone:  202-564-4104
Last EDR Contact: 06/02/2008
Next Scheduled EDR Contact: 09/01/2008
Data Release Frequency: No Update Planned

PRP:  Potentially Responsible Parties
A listing of verified Potentially Responsible Parties

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 35

Source:  EPA
Telephone:  202-564-6023
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

PADS:  PCB Activity Database System
PCB Activity Database. PADS Identifies generators, transporters, commercial storers and/or brokers and disposers
of PCB’s who are required to notify the EPA of such activities.

Date of Government Version: 03/20/2019
Date Data Arrived at EDR: 04/10/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 34

Source:  EPA
Telephone:  202-566-0500
Last EDR Contact: 04/10/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Annually

ICIS:  Integrated Compliance Information System
The Integrated Compliance Information System (ICIS) supports the information needs of the national enforcement
and compliance program as well as the unique needs of the National Pollutant Discharge Elimination System (NPDES)
program.

Date of Government Version: 11/18/2016
Date Data Arrived at EDR: 11/23/2016
Date Made Active in Reports: 02/10/2017
Number of Days to Update: 79

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 04/08/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Quarterly
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FTTS:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
FTTS tracks administrative cases and pesticide enforcement actions and compliance activities related to FIFRA,
TSCA and EPCRA (Emergency Planning and Community Right-to-Know Act). To maintain currency, EDR contacts the
Agency on a quarterly basis.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA/Office of Prevention, Pesticides and Toxic Substances
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: Quarterly

FTTS INSP:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
A listing of FIFRA/TSCA Tracking System (FTTS) inspections and enforcements.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: Quarterly

MLTS:  Material Licensing Tracking System
MLTS is maintained by the Nuclear Regulatory Commission and contains a list of approximately 8,100 sites which
possess or use radioactive materials and which are subject to NRC licensing requirements. To maintain currency,
EDR contacts the Agency on a quarterly basis.

Date of Government Version: 08/30/2016
Date Data Arrived at EDR: 09/08/2016
Date Made Active in Reports: 10/21/2016
Number of Days to Update: 43

Source:  Nuclear Regulatory Commission
Telephone:  301-415-7169
Last EDR Contact: 04/22/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Quarterly

COAL ASH DOE:  Steam-Electric Plant Operation Data
A listing of power plants that store ash in surface ponds.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 08/07/2009
Date Made Active in Reports: 10/22/2009
Number of Days to Update: 76

Source:  Department of Energy
Telephone:  202-586-8719
Last EDR Contact: 06/07/2019
Next Scheduled EDR Contact: 09/16/2019
Data Release Frequency: Varies

COAL ASH EPA:  Coal Combustion Residues Surface Impoundments List
A listing of coal combustion residues surface impoundments with high hazard potential ratings.

Date of Government Version: 07/01/2014
Date Data Arrived at EDR: 09/10/2014
Date Made Active in Reports: 10/20/2014
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  N/A
Last EDR Contact: 06/07/2019
Next Scheduled EDR Contact: 09/16/2019
Data Release Frequency: Varies

PCB TRANSFORMER:  PCB Transformer Registration Database
The database of PCB transformer registrations that includes all PCB registration submittals.

Date of Government Version: 05/24/2017
Date Data Arrived at EDR: 11/30/2017
Date Made Active in Reports: 12/15/2017
Number of Days to Update: 15

Source:  Environmental Protection Agency
Telephone:  202-566-0517
Last EDR Contact: 04/26/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

RADINFO:  Radiation Information Database
The Radiation Information Database (RADINFO) contains information about facilities that are regulated by U.S.
Environmental Protection Agency (EPA) regulations for radiation and radioactivity.
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Date of Government Version: 04/02/2019
Date Data Arrived at EDR: 04/02/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 42

Source:  Environmental Protection Agency
Telephone:  202-343-9775
Last EDR Contact: 04/02/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Quarterly

HIST FTTS:  FIFRA/TSCA Tracking System Administrative Case Listing
A complete administrative case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA regions. The
information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation of FIFRA
(Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some EPA regions
are now closing out records. Because of that, and the fact that some EPA regions are not providing EPA Headquarters
with updated records, it was decided to create a HIST FTTS database. It included records that may not be included
in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2007
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

HIST FTTS INSP:  FIFRA/TSCA Tracking System Inspection & Enforcement Case Listing
A complete inspection and enforcement case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA
regions. The information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation
of FIFRA (Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some
EPA regions are now closing out records. Because of that, and the fact that some EPA regions are not providing
EPA Headquarters with updated records, it was decided to create a HIST FTTS database. It included records that
may not be included in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2008
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

DOT OPS:  Incident and Accident Data
Department of Transporation, Office of Pipeline Safety Incident and Accident data.

Date of Government Version: 12/03/2018
Date Data Arrived at EDR: 01/29/2019
Date Made Active in Reports: 03/21/2019
Number of Days to Update: 51

Source:  Department of Transporation, Office of Pipeline Safety
Telephone:  202-366-4595
Last EDR Contact: 04/30/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Quarterly

CONSENT:  Superfund (CERCLA) Consent Decrees
Major legal settlements that establish responsibility and standards for cleanup at NPL (Superfund) sites. Released
periodically by United States District Courts after settlement by parties to litigation matters.

Date of Government Version: 03/31/2019
Date Data Arrived at EDR: 04/23/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 30

Source:  Department of Justice, Consent Decree Library
Telephone:  Varies
Last EDR Contact: 04/05/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

BRS:  Biennial Reporting System
The Biennial Reporting System is a national system administered by the EPA that collects data on the generation
and management of hazardous waste. BRS captures detailed data from two groups: Large Quantity Generators (LQG)
and Treatment, Storage, and Disposal Facilities.

Date of Government Version: 12/31/2015
Date Data Arrived at EDR: 02/22/2017
Date Made Active in Reports: 09/28/2017
Number of Days to Update: 218

Source:  EPA/NTIS
Telephone:  800-424-9346
Last EDR Contact: 06/26/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Biennially
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INDIAN RESERV:  Indian Reservations
This map layer portrays Indian administered lands of the United States that have any area equal to or greater
than 640 acres.

Date of Government Version: 12/31/2014
Date Data Arrived at EDR: 07/14/2015
Date Made Active in Reports: 01/10/2017
Number of Days to Update: 546

Source:  USGS
Telephone:  202-208-3710
Last EDR Contact: 04/11/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Semi-Annually

FUSRAP:  Formerly Utilized Sites Remedial Action Program
DOE established the Formerly Utilized Sites Remedial Action Program (FUSRAP) in 1974 to remediate sites where
radioactive contamination remained from Manhattan Project and early U.S. Atomic Energy Commission (AEC) operations.

Date of Government Version: 08/08/2017
Date Data Arrived at EDR: 09/11/2018
Date Made Active in Reports: 09/14/2018
Number of Days to Update: 3

Source:  Department of Energy
Telephone:  202-586-3559
Last EDR Contact: 05/02/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Varies

UMTRA:  Uranium Mill Tailings Sites
Uranium ore was mined by private companies for federal government use in national defense programs. When the mills
shut down, large piles of the sand-like material (mill tailings) remain after uranium has been extracted from
the ore. Levels of human exposure to radioactive materials from the piles are low; however, in some cases tailings
were used as construction materials before the potential health hazards of the tailings were recognized.

Date of Government Version: 06/23/2017
Date Data Arrived at EDR: 10/11/2017
Date Made Active in Reports: 11/03/2017
Number of Days to Update: 23

Source:  Department of Energy
Telephone:  505-845-0011
Last EDR Contact: 05/24/2019
Next Scheduled EDR Contact: 09/02/2019
Data Release Frequency: Varies

LEAD SMELTER 1:  Lead Smelter Sites
A listing of former lead smelter site locations.

Date of Government Version: 04/11/2019
Date Data Arrived at EDR: 04/18/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 26

Source:  Environmental Protection Agency
Telephone:  703-603-8787
Last EDR Contact: 06/06/2019
Next Scheduled EDR Contact: 07/15/2019
Data Release Frequency: Varies

LEAD SMELTER 2:  Lead Smelter Sites
A list of several hundred sites in the U.S. where secondary lead smelting was done from 1931and 1964. These sites
may pose a threat to public health through ingestion or inhalation of contaminated soil or dust

Date of Government Version: 04/05/2001
Date Data Arrived at EDR: 10/27/2010
Date Made Active in Reports: 12/02/2010
Number of Days to Update: 36

Source:  American Journal of Public Health
Telephone:  703-305-6451
Last EDR Contact: 12/02/2009
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

US AIRS (AFS):  Aerometric Information Retrieval System Facility Subsystem (AFS)
The database is a sub-system of Aerometric Information Retrieval System (AIRS). AFS contains compliance data
on air pollution point sources regulated by the U.S. EPA and/or state and local air regulatory agencies. This
information comes from source reports by various stationary sources of air pollution, such as electric power plants,
steel mills, factories, and universities, and provides information about the air pollutants they produce. Action,
air program, air program pollutant, and general level plant data. It is used to track emissions and compliance
data from industrial plants.
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Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

US AIRS MINOR:  Air Facility System Data
A listing of minor source facilities.

Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

US MINES:  Mines Master Index File
Contains all mine identification numbers issued for mines active or opened since 1971. The data also includes
violation information.

Date of Government Version: 11/27/2018
Date Data Arrived at EDR: 02/27/2019
Date Made Active in Reports: 04/01/2019
Number of Days to Update: 33

Source:  Department of Labor, Mine Safety and Health Administration
Telephone:  303-231-5959
Last EDR Contact: 05/29/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Semi-Annually

US MINES 2:  Ferrous and Nonferrous Metal Mines Database Listing
This map layer includes ferrous (ferrous metal mines are facilities that extract ferrous metals, such as iron
ore or molybdenum) and nonferrous (Nonferrous metal mines are facilities that extract nonferrous metals, such
as gold, silver, copper, zinc, and lead) metal mines in the United States.

Date of Government Version: 12/05/2005
Date Data Arrived at EDR: 02/29/2008
Date Made Active in Reports: 04/18/2008
Number of Days to Update: 49

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 05/31/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Varies

US MINES 3:  Active Mines & Mineral Plants Database Listing
Active Mines and Mineral Processing Plant operations for commodities monitored by the Minerals Information Team
of the USGS.

Date of Government Version: 04/14/2011
Date Data Arrived at EDR: 06/08/2011
Date Made Active in Reports: 09/13/2011
Number of Days to Update: 97

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 05/31/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Varies

ABANDONED MINES:  Abandoned Mines
An inventory of land and water impacted by past mining (primarily coal mining) is maintained by OSMRE to provide
information needed to implement the Surface Mining Control and Reclamation Act of 1977 (SMCRA). The inventory
contains information on the location, type, and extent of AML impacts, as well as, information on the cost associated
with the reclamation of those problems. The inventory is based upon field surveys by State, Tribal, and OSMRE
program officials. It is dynamic to the extent that it is modified as new problems are identified and existing
problems are reclaimed.

Date of Government Version: 03/27/2019
Date Data Arrived at EDR: 03/28/2019
Date Made Active in Reports: 05/01/2019
Number of Days to Update: 34

Source:  Department of Interior
Telephone:  202-208-2609
Last EDR Contact: 06/19/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Quarterly
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FINDS:  Facility Index System/Facility Registry System
Facility Index System. FINDS contains both facility information and ’pointers’ to other sources that contain more
detail. EDR includes the following FINDS databases in this report: PCS (Permit Compliance System), AIRS (Aerometric
Information Retrieval System), DOCKET (Enforcement Docket used to manage and track information on civil judicial
enforcement cases for all environmental statutes), FURS (Federal Underground Injection Control), C-DOCKET (Criminal
Docket System used to track criminal enforcement actions for all environmental statutes), FFIS (Federal Facilities
Information System), STATE (State Environmental Laws and Statutes), and PADS (PCB Activity Data System).

Date of Government Version: 02/15/2019
Date Data Arrived at EDR: 03/05/2019
Date Made Active in Reports: 03/15/2019
Number of Days to Update: 10

Source:  EPA
Telephone:  (404) 562-9900
Last EDR Contact: 06/05/2019
Next Scheduled EDR Contact: 09/16/2019
Data Release Frequency: Quarterly

DOCKET HWC:  Hazardous Waste Compliance Docket Listing
A complete list of the Federal Agency Hazardous Waste Compliance Docket Facilities.

Date of Government Version: 05/31/2018
Date Data Arrived at EDR: 07/26/2018
Date Made Active in Reports: 10/05/2018
Number of Days to Update: 71

Source:  Environmental Protection Agency
Telephone:  202-564-0527
Last EDR Contact: 05/24/2019
Next Scheduled EDR Contact: 09/09/2019
Data Release Frequency: Varies

UXO:  Unexploded Ordnance Sites
A listing of unexploded ordnance site locations

Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 01/17/2019
Date Made Active in Reports: 04/01/2019
Number of Days to Update: 74

Source:  Department of Defense
Telephone:  703-704-1564
Last EDR Contact: 04/15/2019
Next Scheduled EDR Contact: 07/29/2019
Data Release Frequency: Varies

ECHO:  Enforcement & Compliance History Information
ECHO provides integrated compliance and enforcement information for about 800,000 regulated facilities nationwide.

Date of Government Version: 04/07/2019
Date Data Arrived at EDR: 04/09/2019
Date Made Active in Reports: 05/23/2019
Number of Days to Update: 44

Source:  Environmental Protection Agency
Telephone:  202-564-2280
Last EDR Contact: 04/09/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Quarterly

FUELS PROGRAM:  EPA Fuels Program Registered Listing
This listing includes facilities that are registered under the Part 80 (Code of Federal Regulations) EPA Fuels
Programs. All companies now are required to submit new and updated registrations.

Date of Government Version: 02/19/2019
Date Data Arrived at EDR: 02/21/2019
Date Made Active in Reports: 04/01/2019
Number of Days to Update: 39

Source:  EPA
Telephone:  800-385-6164
Last EDR Contact: 05/21/2019
Next Scheduled EDR Contact: 09/02/2019
Data Release Frequency: Quarterly

AIRS:  Air Quality Permit Listing
A listing of facilities with air quality permits.

Date of Government Version: 03/11/2019
Date Data Arrived at EDR: 03/13/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 64

Source:  Department of Environmental Quality
Telephone:  919-707-8726
Last EDR Contact: 06/12/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Varies
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ASBESTOS:  ASBESTOS
Asbestos notification sites

Date of Government Version: 01/31/2019
Date Data Arrived at EDR: 02/08/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 45

Source:  Department of Health & Human Services
Telephone:  919-707-5973
Last EDR Contact: 06/03/2019
Next Scheduled EDR Contact: 08/05/2019
Data Release Frequency: Varies

COAL ASH:  Coal Ash Disposal Sites
A listing of coal combustion products distribution permits issued by the Division for the treatment, storage,
transportation, use and disposal of coal combustion products.

Date of Government Version: 02/25/2019
Date Data Arrived at EDR: 02/28/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 77

Source:  Department of Environment & Natural Resources
Telephone:  919-807-6359
Last EDR Contact: 06/24/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Varies

DRYCLEANERS:  Drycleaning Sites
Potential and known drycleaning sites, active and abandoned, that the Drycleaning Solvent Cleanup Program has
knowledge of and entered into this database.

Date of Government Version: 10/24/2018
Date Data Arrived at EDR: 03/20/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 58

Source:  Department of Environment & Natural Resources
Telephone:  919-508-8400
Last EDR Contact: 06/21/2019
Next Scheduled EDR Contact: 09/30/2019
Data Release Frequency: Varies

Financial Assurance 1:  Financial Assurance Information Listing
A listing of financial assurance information for underground storage tank facilities. Financial assurance is intended
to ensure that resources are available to pay for the cost of closure, post-closure care, and corrective measures
if the owner or operator of a regulated facility is unable or unwilling to pay.

Date of Government Version: 11/02/2018
Date Data Arrived at EDR: 11/07/2018
Date Made Active in Reports: 11/19/2018
Number of Days to Update: 12

Source:  Department of Environment & Natural Resources
Telephone:  919-733-1322
Last EDR Contact: 05/08/2019
Next Scheduled EDR Contact: 08/19/2019
Data Release Frequency: Quarterly

Financial Assurance 2:  Financial Assurance Information Listing
Information for solid waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay.

Date of Government Version: 10/02/2012
Date Data Arrived at EDR: 10/03/2012
Date Made Active in Reports: 10/26/2012
Number of Days to Update: 23

Source:  Department of Environmental & Natural Resources
Telephone:  919-508-8496
Last EDR Contact: 06/20/2019
Next Scheduled EDR Contact: 10/07/2019
Data Release Frequency: Varies

Financial Assurance 3:  Financial Assurance Information
Hazardous waste financial assurance information.

Date of Government Version: 06/11/2018
Date Data Arrived at EDR: 06/12/2018
Date Made Active in Reports: 07/25/2018
Number of Days to Update: 43

Source:  Department of Environment & Natural Resources
Telephone:  919-707-8222
Last EDR Contact: 06/10/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Varies
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NPDES:  NPDES Facility Location Listing
General information regarding NPDES(National Pollutant Discharge Elimination System) permits.

Date of Government Version: 01/03/2019
Date Data Arrived at EDR: 01/30/2019
Date Made Active in Reports: 03/27/2019
Number of Days to Update: 56

Source:  Department of Environment & Natural Resources
Telephone:  919-733-7015
Last EDR Contact: 05/01/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Varies

UIC:  Underground Injection Wells Listing
A listing of uncerground injection wells locations.

Date of Government Version: 03/05/2019
Date Data Arrived at EDR: 03/07/2019
Date Made Active in Reports: 05/17/2019
Number of Days to Update: 71

Source:  Department of Environment & Natural Resources
Telephone:  919-807-6412
Last EDR Contact: 06/03/2019
Next Scheduled EDR Contact: 09/16/2019
Data Release Frequency: Quarterly

AOP:  Animal Operation Permits Listing
This listing includes animal operations that are required to be permitted by the state.

Date of Government Version: 02/12/2019
Date Data Arrived at EDR: 03/15/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 62

Source:  Department of Environmental Quality
Telephone:  919-707-9129
Last EDR Contact: 06/14/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Varies

PCSRP:  Petroleum-Contaminated Soil Remediation Permits
To treat petroleum-contaminated soil in order to protect North Carolinaa??s environment and the health of the
citizens of North Carolina.

Date of Government Version: 01/08/2019
Date Data Arrived at EDR: 01/09/2019
Date Made Active in Reports: 03/26/2019
Number of Days to Update: 76

Source:  Department of Environmental Quality
Telephone:  919-707-8248
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

CCB:  Coal Ash Structural Fills (CCB) Listing
These are not permitted Coal Ash landfills A list all of the now closed Coal Ash Structural Fills (CCB) in North
Carolina, in point data form. The purpose is to provide the public and other government entities a visual overview
of coal ash structural fills throughout the state and increase public awareness of their current locations.

Date of Government Version: 09/06/2018
Date Data Arrived at EDR: 01/09/2019
Date Made Active in Reports: 03/25/2019
Number of Days to Update: 75

Source:  Department of Environmental Quality
Telephone:  919-707-8248
Last EDR Contact: 04/22/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies

SEPT HAULERS:  Permitted Septage Haulers Listing
This list of all active and permitted Septage Land Application Site (SLAS) and Septage Detention and Treatment
Facility (SDTF) sites in North Carolina. The purpose of this map is to provide the public and government entities
a visual overview of the businesses that manage septage and septage facilities throughout the state.

Date of Government Version: 07/23/2018
Date Data Arrived at EDR: 10/19/2018
Date Made Active in Reports: 01/04/2019
Number of Days to Update: 77

Source:  Department of Environmental Quality
Telephone:  919-707-8248
Last EDR Contact: 04/12/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Varies
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EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP:  EDR Proprietary Manufactured Gas Plants
The EDR Proprietary Manufactured Gas Plant Database includes records of coal gas plants (manufactured gas plants)
compiled by EDR’s researchers. Manufactured gas sites were used in the United States from the 1800’s to 1950’s
to produce a gas that could be distributed and used as fuel. These plants used whale oil, rosin, coal, or a mixture
of coal, oil, and water that also produced a significant amount of waste. Many of the byproducts of the gas production,
such as coal tar (oily waste containing volatile and non-volatile chemicals), sludges, oils and other compounds
are potentially hazardous to human health and the environment. The byproduct from this process was frequently
disposed of directly at the plant site and can remain or spread slowly, serving as a continuous source of soil
and groundwater contamination.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

EDR Hist Auto:  EDR Exclusive Historical Auto Stations
EDR has searched selected national collections of business directories and has collected listings of potential
gas station/filling station/service station sites that were available to EDR researchers. EDR’s review was limited
to those categories of sources that might, in EDR’s opinion, include gas station/filling station/service station
establishments. The categories reviewed included, but were not limited to gas, gas station, gasoline station,
filling station, auto, automobile repair, auto service station, service station, etc. This database falls within
a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort presents
unique and sometimes proprietary data about past sites and operations that typically create environmental concerns,
but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR Hist Cleaner:  EDR Exclusive Historical Cleaners
EDR has searched selected national collections of business directories and has collected listings of potential
dry cleaner sites that were available to EDR researchers. EDR’s review was limited to those categories of sources
that might, in EDR’s opinion, include dry cleaning establishments. The categories reviewed included, but were
not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash & dry etc. This database falls
within a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort
presents unique and sometimes proprietary data about past sites and operations that typically create environmental
concerns, but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS:  Recovered Government Archive State Hazardous Waste Facilities List
The EDR Recovered Government Archive State Hazardous Waste database provides a list of SHWS incidents derived
from historical databases and includes many records that no longer appear in current government lists. Compiled
from Records formerly available from the Department of Environment, Health and Natural Resources in North Carolina.
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Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environment, Health and Natural Resources
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

RGA LF:  Recovered Government Archive Solid Waste Facilities List
The EDR Recovered Government Archive Landfill database provides a list of landfills derived from historical databases
and includes many records that no longer appear in current government lists. Compiled from Records formerly available
from the Department of Environment, Health and Natural Resources in North Carolina.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 01/13/2014
Number of Days to Update: 196

Source:  Department of Environment, Health and Natural Resources
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

RGA LUST:  Recovered Government Archive Leaking Underground Storage Tank
The EDR Recovered Government Archive Leaking Underground Storage Tank database provides a list of LUST incidents
derived from historical databases and includes many records that no longer appear in current government lists.
Compiled from Records formerly available from the Department of Environment, Health and Natural Resources in North
Carolina.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/20/2013
Number of Days to Update: 172

Source:  Department of Environment, Health and Natural Resources
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

OTHER DATABASE(S)

Depending on the geographic area covered by this report, the data provided in these specialty databases may or may not be
complete.  For example, the existence of wetlands information data in a specific report does not mean that all wetlands in the
area covered by the report are included.  Moreover, the absence of any reported wetlands information does not necessarily
mean that wetlands do not exist in the area covered by the report.

CT MANIFEST:  Hazardous Waste Manifest Data
Facility and manifest data. Manifest is a document that lists and tracks hazardous waste from the generator through
transporters to a tsd facility.

Date of Government Version: 02/11/2019
Date Data Arrived at EDR: 02/12/2019
Date Made Active in Reports: 03/04/2019
Number of Days to Update: 20

Source:  Department of Energy & Environmental Protection
Telephone:  860-424-3375
Last EDR Contact: 05/14/2019
Next Scheduled EDR Contact: 08/26/2019
Data Release Frequency: No Update Planned

NJ MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 04/10/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 36

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 04/10/2019
Next Scheduled EDR Contact: 07/22/2019
Data Release Frequency: Annually

NY MANIFEST:  Facility and Manifest Data
Manifest is a document that lists and tracks hazardous waste from the generator through transporters to a TSD
facility.
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Date of Government Version: 01/01/2019
Date Data Arrived at EDR: 05/01/2019
Date Made Active in Reports: 06/21/2019
Number of Days to Update: 51

Source:  Department of Environmental Conservation
Telephone:  518-402-8651
Last EDR Contact: 05/01/2019
Next Scheduled EDR Contact: 08/12/2019
Data Release Frequency: Quarterly

PA MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 10/23/2018
Date Made Active in Reports: 11/27/2018
Number of Days to Update: 35

Source:  Department of Environmental Protection
Telephone:  717-783-8990
Last EDR Contact: 04/15/2019
Next Scheduled EDR Contact: 07/29/2019
Data Release Frequency: Annually

RI MANIFEST:  Manifest information
Hazardous waste manifest information

Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 02/23/2018
Date Made Active in Reports: 04/09/2018
Number of Days to Update: 45

Source:  Department of Environmental Management
Telephone:  401-222-2797
Last EDR Contact: 05/17/2019
Next Scheduled EDR Contact: 09/02/2019
Data Release Frequency: Annually

WI MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 06/15/2018
Date Made Active in Reports: 07/09/2018
Number of Days to Update: 24

Source:  Department of Natural Resources
Telephone:  N/A
Last EDR Contact: 06/10/2019
Next Scheduled EDR Contact: 09/23/2019
Data Release Frequency: Annually

Oil/Gas Pipelines
Source:  PennWell Corporation
Petroleum Bundle (Crude Oil, Refined Products, Petrochemicals, Gas Liquids (LPG/NGL), and Specialty
Gases (Miscellaneous)) N = Natural Gas Bundle (Natural Gas, Gas Liquids (LPG/NGL), and Specialty Gases
(Miscellaneous)). This map includes information copyrighted by PennWell Corporation. This information
is provided on a best effort basis and PennWell Corporation does not guarantee its accuracy nor warrant
its fitness for any particular purpose. Such information has been reprinted with the permission of PennWell.

Electric Power Transmission Line Data
Source:  PennWell Corporation
This map includes information copyrighted by PennWell Corporation. This information is provided on a best
effort basis and PennWell Corporation does not guarantee its accuracy nor warrant its fitness for any
particular purpose. Such information has been reprinted with the permission of PennWell.

Sensitive Receptors: There are individuals deemed sensitive receptors due to their fragile immune systems and special sensitivity
to environmental discharges.  These sensitive receptors typically include the elderly, the sick, and children.  While the location of all
sensitive receptors cannot be determined, EDR indicates those buildings and facilities - schools, daycares, hospitals, medical centers,
and nursing homes - where individuals who are sensitive receptors are likely to be located.

AHA Hospitals:
Source: American Hospital Association, Inc.
Telephone: 312-280-5991
The database includes a listing of hospitals based on the American Hospital Association’s annual survey of hospitals.

Medical Centers: Provider of Services Listing
Source: Centers for Medicare & Medicaid Services
Telephone: 410-786-3000
A listing of hospitals with Medicare provider number, produced by Centers of Medicare & Medicaid Services,
a federal agency within the U.S. Department of Health and Human Services.

Nursing Homes
Source: National Institutes of Health
Telephone: 301-594-6248
Information on Medicare and Medicaid certified nursing homes in the United States.
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Public Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on elementary
and secondary public education in the United States.  It is a comprehensive, annual, national statistical
database of all public elementary and secondary schools and school districts, which contains data that are
comparable across all states.

Private Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on private school locations in the United States. 

Daycare Centers: Child Care Facility List
Source: Department of Health & Human Services
Telephone: 919-662-4499

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: US Fish &  Wildlife Service
Telephone: 703-358-2171

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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geologic strata.
of the soil, and nearby wells.  Groundwater flow velocity is generally impacted by the nature of the
Groundwater flow direction may be impacted by surface topography, hydrology, hydrogeology, characteristics

  2.  Groundwater flow velocity.
  1.  Groundwater flow direction, and

Assessment of the impact of contaminant migration generally has two principle investigative components:

forming an opinion about the impact of potential contaminant migration.
EDR’s GeoCheck Physical Setting Source Addendum is provided to assist the environmental professional in

2013Version Date:
5946503 WAXHAW, NCTarget Property Map:

USGS TOPOGRAPHIC MAP

655 ft. above sea levelElevation:
3861101.0UTM Y (Meters): 
531578.1UTM X (Meters): 
Zone 17Universal Tranverse Mercator: 
80.6544 - 80˚ 39’ 15.84’’Longitude (West): 
34.8936 - 34˚ 53’ 36.96’’Latitude (North): 

TARGET PROPERTY COORDINATES

MONROE, NC 28112
4321 NESBIT RD.
NESBIT

TARGET PROPERTY ADDRESS

®GEOCHECK   - PHYSICAL SETTING SOURCE ADDENDUM®
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should be field verified.
on a relative (not an absolute) basis. Relative elevation information between sites of close proximity
Source: Topography has been determined from the USGS 7.5’ Digital Elevation Model and should be evaluated

SURROUNDING TOPOGRAPHY: ELEVATION PROFILES
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✩Target Property Elevation: 655 ft.
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655639
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620
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662

669
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667 644
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655

657

654

704 684

686

691 682

683

681

General WSWGeneral Topographic Gradient:
TARGET PROPERTY TOPOGRAPHY

should contamination exist on the target property, what downgradient sites might be impacted.
assist the environmental professional in forming an opinion about the impact of nearby contaminated properties or,
Surface topography may be indicative of the direction of surficial groundwater flow.  This information can be used to
TOPOGRAPHIC INFORMATION

collected on nearby properties, and regional groundwater flow information (from deep aquifers).
sources of information, such as surface topographic information, hydrologic information, hydrogeologic data
using site-specific well data. If such data is not reasonably ascertainable, it may be necessary to rely on other
Groundwater flow direction for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW DIRECTION INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Not Reported

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

hydrogeologically, and the depth to water table.
authorities at select sites and has extracted the date of the report, groundwater flow direction as determined
flow at specific points. EDR has reviewed reports submitted by environmental professionals to regulatory
EDR has developed the AQUIFLOW Information System to provide data on the general direction of groundwater

AQUIFLOW®

 Search Radius: 1.000 Mile.

contamination exist on the target property, what downgradient sites might be impacted.
environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
of groundwater flow direction in the immediate area.  Such hydrogeologic information can be used to assist the
Hydrogeologic information obtained by installation of wells on a specific site can often be an indicator
HYDROGEOLOGIC INFORMATION

YES - refer to the Overview Map and Detail MapWAXHAW

NATIONAL WETLAND INVENTORY
NWI Electronic
Data CoverageNWI Quad at Target Property

 FEMA FIRM Flood data3710448000J  
 FEMA FIRM Flood data3710540000J  
 FEMA FIRM Flood data3710449200J  

Additional Panels in search area: FEMA Source Type

 FEMA FIRM Flood data3710540200J  

Flood Plain Panel at Target Property FEMA Source Type

FEMA FLOOD ZONE

and bodies of water).
Refer to the Physical Setting Source Map following this summary for hydrologic information (major waterways

contamination exist on the target property, what downgradient sites might be impacted.
the environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
Surface water can act as a hydrologic barrier to groundwater flow.  Such hydrologic information can be used to assist
HYDROLOGIC INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Map, USGS Digital Data Series DDS - 11 (1994).
of the Conterminous U.S. at 1:2,500,000 Scale - a digital representation of the 1974 P.B. King and H.M. Beikman
Geologic Age and Rock Stratigraphic Unit Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology

ROCK STRATIGRAPHIC UNIT GEOLOGIC AGE IDENTIFICATION

Eugeosynclinal DepositsCategory:PaleozoicEra:
CambrianSystem:
CambrianSeries:
CeCode:    (decoded above as Era, System & Series)

at which contaminant migration may be occurring.
Geologic information can be used by the environmental professional in forming an opinion about the relative speed
GEOLOGIC INFORMATION IN GENERAL AREA OF TARGET PROPERTY

move more quickly through sandy-gravelly types of soils than silty-clayey types of soils.
characteristics data collected on nearby properties and regional soil information. In general, contaminant plumes
to rely on other sources of information, including geologic age identification, rock stratigraphic unit and soil
using site specific geologic and soil strata data. If such data are not reasonably ascertainable, it may be necessary
Groundwater flow velocity information for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW VELOCITY INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered61 inches53 inches 4

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam53 inches42 inches 3

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam42 inches11 inches 2

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilt loam11 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 61 inchesDepth to Watertable Min:

> 77 inchesDepth to Bedrock Min:

ModerateCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

SecrestSoil Component Name:

Soil Map ID: 1

in a landscape. The following information is based on Soil Conservation Service SSURGO data.
for privately owned lands in the United States. A soil map in a soil survey is a representation of soil patterns
Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil survey information
The U.S. Department of Agriculture’s (USDA) Soil Conservation Service (SCS) leads the National Cooperative Soil

DOMINANT SOIL COMPOSITION IN GENERAL AREA OF TARGET PROPERTY

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay44 inches 5 inches 2

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Clay

clay loam
gravelly silty 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

gravelly silty clay loamSoil Surface Texture:

TatumSoil Component Name:

Soil Map ID: 2

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
unweathered66 inches61 inches 5

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Max:  Min: 
Min: 0
Max: 0.07   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

loam
gravelly clay25 inches 7 inches 2

Max:  Min: 
Min: 0
Max: 0.07   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claygravelly loam 7 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 77 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

Well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

gravelly loamSoil Surface Texture:

ZionSoil Component Name:

Soil Map ID: 3

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered53 inches44 inches 3

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

loam
channery silt 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 61 inchesDepth to Watertable Min:

> 77 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

channery silt loamSoil Surface Texture:

CidSoil Component Name:

Soil Map ID: 4

Max:  Min: 
Min: 0
Max: 0.07   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
unweathered33 inches29 inches 4

Max:  Min: 
Min: 0
Max: 0.07   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claygravelly clay29 inches25 inches 3

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric
Soil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

channery silt loamSoil Surface Texture:

WaterSoil Component Name:

Soil Map ID: 5

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
unweathered35 inches31 inches 5

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered31 inches27 inches 4

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

clay
channery silty27 inches22 inches 3

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam22 inches 9 inches 2

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Min: 3.5
Max: 5.5

Min: 4
Max: 14   

50%), silt.
limit less than
Clays (liquid
SOILS, Silts and
FINE-GRAINED

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Clay

clay loam
channery silty27 inches19 inches 5

Min: 3.5
Max: 5.5

Min: 4
Max: 14   

50%), silt.
limit less than
Clays (liquid
SOILS, Silts and
FINE-GRAINED

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
unweathered59 inches42 inches 4

Min: 3.5
Max: 5.5

Min: 4
Max: 14   

50%), silt.
limit less than
Clays (liquid
SOILS, Silts and
FINE-GRAINED

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered42 inches27 inches 3

Min: 3.5
Max: 5.5

Min: 4
Max: 14   

50%), silt.
limit less than
Clays (liquid
SOILS, Silts and
FINE-GRAINED

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay19 inches 5 inches 2

Min: 3.5
Max: 5.5

Min: 4
Max: 14   

50%), silt.
limit less than
Clays (liquid
SOILS, Silts and
FINE-GRAINED

Soils.
200), Clayey
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

silty clay loamSoil Surface Texture:

BadinSoil Component Name:

Soil Map ID: 6

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

gravelly silt loamSoil Surface Texture:

TatumSoil Component Name:

Soil Map ID: 8

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered53 inches42 inches 3

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam42 inches 7 inches 2

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

loam
gravelly silt 7 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

gravelly silt loamSoil Surface Texture:

TatumSoil Component Name:

Soil Map ID: 7

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1.000State Database
Nearest PWS within 1 mileFederal FRDS PWS
1.000Federal USGS

WELL SEARCH DISTANCE INFORMATION

SEARCH DISTANCE (miles)DATABASE

opinion about the impact of contaminant migration on nearby drinking water wells.
professional in assessing sources that may impact ground water flow direction, and in forming an
EDR Local/Regional Water Agency records provide water well information to assist the environmental

LOCAL / REGIONAL WATER AGENCY RECORDS

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

bedrock
weathered53 inches42 inches 3

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Claysilty clay loam42 inches 7 inches 2

Max:  Min: 
Min: 0
Max: 14   Not reported

Soils.
200), Silty
passing No.
than 35 pct.
Materials (more
Silt-Clay

loam
gravelly silt 7 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Not hydric

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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OTHER STATE DATABASE INFORMATION

No Wells Found

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

Note: PWS System location is not always the same as well location.

No PWS System Found

FEDERAL FRDS PUBLIC WATER SUPPLY SYSTEM INFORMATION

LOCATION
FROM TPWELL IDMAP ID

No Wells Found

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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NC10001560Edr id:1560Site id:
ASig:Not ReportedQuality type:
WAXHAW CREEK AQUATIC HABITATSitename:50.5Acres:

NC10001560NC_SNHA

NC50022774Edr id:
22499Gisid:EEostat:
SPrecision1:IElclass:

NC50022774NC_NHEO

NC50003029Edr id:
22499Gisid:EEostat:
SPrecision1:IElclass:

NC50003029NC_NHEO

Map ID
Direction
Distance EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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Not ReportedNot ReportedNot ReportedNot ReportedBasement
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 2nd Floor
0%0%100%0.575 pCi/LLiving Area - 1st Floor

% >20 pCi/L% 4-20 pCi/L% <4 pCi/LAverage ActivityArea

Number of sites tested: 4

Federal Area Radon Information for UNION COUNTY, NC

             : Zone 3 indoor average level < 2 pCi/L.
             : Zone 2 indoor average level >= 2 pCi/L and <= 4 pCi/L.
     Note: Zone 1 indoor average level > 4 pCi/L.

Federal EPA Radon Zone for UNION County:  3 

AREA RADON INFORMATION

GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS
RADON

®



TOPOGRAPHIC INFORMATION

USGS 7.5’ Digital Elevation Model (DEM)
Source: United States Geologic Survey
EDR acquired the USGS 7.5’ Digital Elevation Model in 2002 and updated it in 2006. The 7.5 minute DEM corresponds
to the USGS 1:24,000- and 1:25,000-scale topographic quadrangle maps. The DEM provides elevation data
with consistent elevation units and projection.

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

HYDROLOGIC INFORMATION

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: US Fish &  Wildlife Service
Telephone: 703-358-2171

HYDROGEOLOGIC INFORMATION

AQUIFLOW       Information SystemR

Source:  EDR proprietary database of groundwater flow information
EDR has developed the AQUIFLOW Information System (AIS) to provide data on the general direction of groundwater

flow at specific points. EDR has reviewed reports submitted to regulatory authorities at select sites and has
extracted the date of the report, hydrogeologically determined groundwater flow direction and depth to water table
information.

GEOLOGIC INFORMATION

Geologic Age and Rock Stratigraphic Unit
Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology of the Conterminous U.S. at 1:2,500,000 Scale - A digital
representation of the 1974 P.B. King and H.M. Beikman Map, USGS Digital Data Series DDS - 11 (1994).

STATSGO: State Soil Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) leads the national
Conservation Soil Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil
survey information for privately owned lands in the United States. A soil map in a soil survey is a representation
of soil patterns in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO)
soil survey maps.

SSURGO: Soil Survey Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
Telephone:  800-672-5559
SSURGO is the most detailed level of mapping done by the Natural Resources Conservation Service, mapping
scales generally range from 1:12,000 to 1:63,360. Field mapping methods using national standards are used to
construct the soil maps in the Soil Survey Geographic (SSURGO) database. SSURGO digitizing duplicates the
original soil survey maps. This level of mapping is designed for use by landowners, townships and county
natural resource planning and management.
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LOCAL / REGIONAL WATER AGENCY RECORDS

FEDERAL WATER WELLS

PWS: Public Water Systems
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Public Water System data from the Federal Reporting Data System.  A PWS is any water system which provides water to at

least 25 people for at least 60 days annually.  PWSs provide water from wells, rivers and other sources.

PWS ENF: Public Water Systems Violation and Enforcement Data
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Violation and Enforcement data for Public Water Systems from the Safe Drinking Water Information System (SDWIS) after

August 1995.  Prior to August 1995, the data came from the Federal Reporting Data System (FRDS).

USGS Water Wells: USGS National Water Inventory System (NWIS)
This database contains descriptive information on sites where the USGS collects or has collected data on surface
water and/or groundwater. The groundwater data includes information on wells, springs, and other sources of groundwater.

STATE RECORDS

North Carolina Public Water Supply Wells
Source:  Department of Environmental Health
Telephone:  919-715-3243

OTHER STATE DATABASE INFORMATION

North Carolina Wildlife Resources/Game Lands
Source:  Center for Geographic Information and Analysis
Telephone:  919-733-2090
All publicly owned game lands managed by the North Carolina Wildlife Resources Commission and as listed in Hunting

and Fishing Maps.

NC Natural Heritage Sites: Natural Heritage Element Occurrence Sites
Source:  Natural Heritage Occurrence Sites Center for Geographic Information and Analysis
Telephone:  919-733-2090
A point coverage identifying locations of rare and endangered species, occurrences of exemplary or unique natural

ecosystems (terrestrial or aquatic), and special animal habitats (e.g., colonial waterbird nesting sites).

NC Natural Areas: Significant Natural Heritage Areas
Source:  Center for Geographic Information and Analysis
Telephone:  919-733-2090
A polygon converage identifying sites (terrestrial or aquatic) that have particular biodiversity significance.

A site’s significance may be due to the presenceof rare species, rare or high quality natural communities, or
other important ecological features.

RADON

State Database: NC Radon
Source: Department of Environment & Natural Resources
Telephone: 919-733-4984
Radon Statistical and Non Statiscal Data

Area Radon Information
Source: USGS
Telephone:  703-356-4020
The National Radon Database has been developed by the U.S. Environmental Protection Agency
(USEPA) and is a compilation of the EPA/State Residential Radon Survey and the National Residential Radon Survey.
The study covers the years 1986 - 1992. Where necessary data has been supplemented by information collected at
private sources such as universities and research institutions.
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EPA Radon Zones
Source:  EPA
Telephone:  703-356-4020
Sections 307 & 309 of IRAA directed EPA to list and identify areas of U.S. with the potential for elevated indoor
radon levels.

OTHER

Airport Landing Facilities: Private and public use landing facilities
Source:  Federal Aviation Administration, 800-457-6656

Epicenters: World earthquake epicenters, Richter 5 or greater
Source:  Department of Commerce, National Oceanic and Atmospheric Administration

Earthquake Fault Lines: The fault lines displayed on EDR’s Topographic map are digitized quaternary faultlines, prepared
in 1975 by the United State Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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Mitigation Plan (Project No. 100121) Appendices 
Nesbit Site Restoration Systems, LLC 
Union County, North Carolina May 2021 

Appendix F: FEMA Coordination 
  



From: Grant Lewis
To: brian.hawkins@unioncountync.gov
Cc: Matthew Harrell
Subject: Nesbit Stream and Wetland Restoration Site Floodplain Mapping Coordination
Date: Thursday, May 14, 2020 3:21:00 PM
Attachments: Nesbit_FEMA_Coordination.pdf

Hello Brian;
 
I am doing a stream and wetland restoration project in Union County and need to coordinate with
you all concerning floodplain mapping.  The project is being conducted with the NC Division of
Mitigation Services.  Part of the due diligence is getting a DMS floodplain checklist signed by the local
floodplain administrator.  I looked on the Union County website and believe you are the proper
person to coordinate with.  If not, can you please forward this to the proper authority?
 
For my coordination, can you please review the attached information and sign/fill out the last page
of the NCDMS floodplain checklist and return to my attention?
 
Thank you for your time.
 
Grant Lewis
 
Grant Lewis
Senior Project Manager
Axiom Environmental, Inc.
218 Snow Avenue
Raleigh, North Carolina 27603
glewis@axiomenvironmental.org
(919) 215-1693 (cell)
 

 

mailto:glewis@axiomenvironmental.org
mailto:brian.hawkins@unioncountync.gov
mailto:mharrell@restorationsystems.com
mailto:glewis@axiomenvironmental.org



 
 


Axiom Environmental, Inc. 
 


218 Snow Avenue, Raleigh, North Carolina 27603      919-215-1693 
 


 
 
May 14, 2020 
 
Brian Hawkins, PE, CFM 
Union County Stormwater Engineer 
500 N Main Street, Suite 70 
Monroe, NC 28112 
 
Re: Nesbit Stream and Wetland mitigation project 


Union County         20-007 
 FEMA Floodplain Requirements Checklist 
 
Dear Mr. Hawkins: 
 
The purpose of this letter is to request concurrence from the Union County concerning a stream and 
wetland restoration site located in Union County.  The Site encompasses approximately 18.0 acres of 
agriculture land used for row crops along Glen Branch and unnamed tributaries to Glen Branch.  
Proposed activities at the Site include the restoration of perennial stream channels and riparian 
wetlands.   
 
Stream reaches are depicted on the attached figures and lengths/priority are as follows: 
Reach Length Priority 
Glen Branch 4115 Restoration and Enhancement (Level I) 
UT 1A 314 Enhancement (Level II) 
UT 1 917 Restoration and Enhancement (Level I and II) 
UT 2 309 Restoration and Enhancement (Level II)
 
FEMA mapping was reviewed to determine if the project is located in a FEMA study area (DFIRM 
panel numbers 5402 and 5400).  Based on existing floodplain mapping, Glen Branch and its 
floodplain are characterized as a Zone AE Flood Zone.  We request guidance from your organization 
as to how to mover forward with the project. 
 







 
 
We thank you in advance for your timely response and cooperation.  Please feel free to contact the 
below referenced NC DMS Project Manager with any questions that you may have concerning the 
extent of site disturbance associated with this project. 
 
Yours truly, 
 
AXIOM ENVIRONMENTAL 
 
 
, INC. 


 
 
W. Grant Lewis 
Senior Project Manager 
 
Attachments 
 Figure 1 Site Location 
 Figure 2 Hydrologic Unit Map 
 Figure 3 Topography and Drainage Area 
 Figure 4 Existing Conditions 
 Figure 5 Reference Reach 
 Figure 6 Proposed Conditions 
 EEP Floodplain Requirements Checklist 
 
 
Cc  Matthew Harrel 
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EEP Floodplain Requirements Checklist 
 
 
This form was developed by the National Flood Insurance program, NC Floodplain 
Mapping program and Ecosystem Enhancement Program to be filled for all EEP projects.  
The form is intended to summarize the floodplain requirements during the design phase of 
the projects.  The form should be submitted to the Local Floodplain Administrator with 
three copies submitted to NFIP (attn. State NFIP Engineer), NC Floodplain Mapping Unit 
(attn. State NFIP Coordinator) and NC Ecosystem Enhancement Program. 


 
Project Location 


 
Name  of project: 
 


Nesbit Site 


Name if stream or feature: 
 


Glen Branch 


County: 
 


Union 


Name of river basin: 
 


Catawba 


Is project urban or rural? 
 


Rural 


Name of Jurisdictional 
municipality/county: 
 


Monroe/Union 


DFIRM panel number for 
entire site: 
 


5402 and 5400 


Consultant name: 
 


Axiom Environmental, Inc. 


Phone number: 
 


919-215-1693 


Address: 
 
 
 


218 Snow Avenue 
Raleigh, NC 27603 
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Design Information 
 
Provide a general description of project (one paragraph).  Include project limits on a 
reference orthophotograph at a scale of 1” = 500”.    (See Attached) 
 
Summarize stream reaches or wetland areas according to their restoration priority. 
                                (See Attached) 
Example 
Reach Length Priority 
Example: Reach A 1000 One (Restoration) 
Example: Reach B 2000 Three (Enhancement) 


 
Floodplain Information 


 
 
Is project located in a Special Flood Hazard Area (SFHA)? 


Yes No
The lower reaches 


 
If project is located in a SFHA, check how it was determined: 


Redelineation
 


Detailed Study
 


Limited Detail Study
 


Approximate Study
 


Don't know
 


 
List flood zone designation:  
Check if applies: 


AE Zone
 


 
Floodway


 


 
Non-Encroachment


 


 
None


 
A Zone


 


 
Local Setbacks Required


  
No Local Setbacks Required


 
If local setbacks are required, list how many feet: 
 
Does proposed channel boundary encroach outside floodway/non-
encroachment/setbacks? 
 


Yes No
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Land Acquisition (Check) 


State owned (fee simple)
 


Conservation easment (Design Bid Build)
 


Conservation Easement (Full Delivery Project)
 


Note: if the project property is state-owned, then all requirements should be addressed 
to the Department of Administration, State Construction Office (attn: Herbert Neily,     
(919) 807-4101)  
 
Is community/county participating in the NFIP program? 


Yes No
 


Note: if community is not participating, then all requirements should be addressed to 
NFIP (attn: State NFIP Engineer, (919) 715-8000 
 
Name of Local Floodplain Administrator: Brian Hawkins 
Phone Number: 704-283-3942 


 
Floodplain Requirements 


 
This section to be filled by designer/applicant following verification with the LFPA 


No Action
 


No Rise
 


Letter of Map Revision
 


Conditional Letter of Map Revision 
(CLOMR)  
Other Requirements


 
 
List other requirements: 
 
 
 


 
Comments: 
 
 
 
 
 
 


 
Name: __W. Grant Lewis_____________  Signature:  __________________________      
 
Title: ___President__________________ Date: ___________________________ 
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Directions to the Site from Raleigh:
-   Head south on US-1 for 43 miles
-   Merge onto US-15/US-501 South and follow for 17.5 miles
-   Turn left onto NC-73 West and travel 19 miles
-   Turn left to merge onto I-74, which becomes US-220 South
-   After 14 miles, turn right onto US-74 Bus West which becomes US-74 West
-   After 42 miles, turn left onto East Franklin Street, then left onto Sunset Drive
-   After 2 miles, turn right onto Griffith Road, then left onto South Bragg Street
-   After 0.2 miles turn left onto Lancaster Avenue
-   After 8 miles, turn right onto Nesbit Road.
-   The Site is located on the right after 1.1 miles.
-   Site Latitude, Longitude 34.8936, -80.6544 (WGS84)


USGS 7.5 Minute Topographic Map (Waxhaw and Unity, NC Quads)
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Glen Branch Drainage Area = 1.25 sq mi (798.8 ac)


UT-1 Drainage Area = 0.28 sq mi (176.2 ac)


UT-2 Drainage Area = 0.07 sq mi (45.6 ac)
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Axiom Environmental, Inc.  
218 Snow Avenue, Raleigh, North Carolina 27603      919-215-1693  

 
 
May 14, 2020 
 
Brian Hawkins, PE, CFM 
Union County Stormwater Engineer 
500 N Main Street, Suite 70 
Monroe, NC 28112 
 
Re: Nesbit Stream and Wetland mitigation project 

Union County         20-007 
 FEMA Floodplain Requirements Checklist 
 
Dear Mr. Hawkins: 
 
The purpose of this letter is to request concurrence from the Union County concerning a stream and 
wetland restoration site located in Union County.  The Site encompasses approximately 18.0 acres of 
agriculture land used for row crops along Glen Branch and unnamed tributaries to Glen Branch.  
Proposed activities at the Site include the restoration of perennial stream channels and riparian 
wetlands.   
 
Stream reaches are depicted on the attached figures and lengths/priority are as follows: 
Reach Length Priority 
Glen Branch 4115 Restoration and Enhancement (Level I) 
UT 1A 314 Enhancement (Level II) 
UT 1 917 Restoration and Enhancement (Level I and II) 
UT 2 309 Restoration and Enhancement (Level II)
 
FEMA mapping was reviewed to determine if the project is located in a FEMA study area (DFIRM 
panel numbers 5402 and 5400).  Based on existing floodplain mapping, Glen Branch and its 
floodplain are characterized as a Zone AE Flood Zone.  We request guidance from your organization 
as to how to mover forward with the project. 
 



 
 
We thank you in advance for your timely response and cooperation.  Please feel free to contact the 
below referenced NC DMS Project Manager with any questions that you may have concerning the 
extent of site disturbance associated with this project. 
 
Yours truly, 
 
AXIOM ENVIRONMENTAL 
 
 
, INC. 

 
 
W. Grant Lewis 
Senior Project Manager 
 
Attachments 
 Figure 1 Site Location 
 Figure 2 Hydrologic Unit Map 
 Figure 3 Topography and Drainage Area 
 Figure 4 Existing Conditions 
 Figure 5 Reference Reach 
 Figure 6 Proposed Conditions 
 EEP Floodplain Requirements Checklist 
 
 
Cc  Matthew Harrel 
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EEP Floodplain Requirements Checklist 
 
 
This form was developed by the National Flood Insurance program, NC Floodplain 
Mapping program and Ecosystem Enhancement Program to be filled for all EEP projects.  
The form is intended to summarize the floodplain requirements during the design phase of 
the projects.  The form should be submitted to the Local Floodplain Administrator with 
three copies submitted to NFIP (attn. State NFIP Engineer), NC Floodplain Mapping Unit 
(attn. State NFIP Coordinator) and NC Ecosystem Enhancement Program. 

 
Project Location 

 
Name  of project: 
 

Nesbit Site 

Name if stream or feature: 
 

Glen Branch 

County: 
 

Union 

Name of river basin: 
 

Catawba 

Is project urban or rural? 
 

Rural 

Name of Jurisdictional 
municipality/county: 
 

Monroe/Union 

DFIRM panel number for 
entire site: 
 

5402 and 5400 

Consultant name: 
 

Axiom Environmental, Inc. 

Phone number: 
 

919-215-1693 

Address: 
 
 
 

218 Snow Avenue 
Raleigh, NC 27603 
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Design Information 
 
Provide a general description of project (one paragraph).  Include project limits on a 
reference orthophotograph at a scale of 1” = 500”.    (See Attached) 
 
Summarize stream reaches or wetland areas according to their restoration priority. 
                                (See Attached) 
Example 
Reach Length Priority 
Example: Reach A 1000 One (Restoration) 
Example: Reach B 2000 Three (Enhancement) 

 
Floodplain Information 

 
 
Is project located in a Special Flood Hazard Area (SFHA)? 

Yes No The lower reaches 
 
If project is located in a SFHA, check how it was determined: 

Redelineation  
Detailed Study  
Limited Detail Study  
Approximate Study  
Don't know  

 
List flood zone designation:  
Check if applies: 

AE Zone  

 Floodway  

 Non-Encroachment  

 None  
A Zone  

 
Local Setbacks Required

  
No Local Setbacks Required

 
If local setbacks are required, list how many feet: 
 
Does proposed channel boundary encroach outside floodway/non-
encroachment/setbacks? 
 

Yes No
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Land Acquisition (Check) 

State owned (fee simple)  
Conservation easment (Design Bid Build)  
Conservation Easement (Full Delivery Project)  

Note: if the project property is state-owned, then all requirements should be addressed 
to the Department of Administration, State Construction Office (attn: Herbert Neily,     
(919) 807-4101)  
 
Is community/county participating in the NFIP program? 

Yes No  
Note: if community is not participating, then all requirements should be addressed to 
NFIP (attn: State NFIP Engineer, (919) 715-8000 
 
Name of Local Floodplain Administrator: Brian Hawkins 
Phone Number: 704-283-3942 

 
Floodplain Requirements 

 
This section to be filled by designer/applicant following verification with the LFPA 

No Action  
No Rise  
Letter of Map Revision  
Conditional Letter of Map Revision 
(CLOMR)  
Other Requirements  

 
List other requirements: 
 
 
 

 
Comments: 
 
 
 
 
 
 

 
Name: __W. Grant Lewis_____________  Signature:  __________________________      
 
Title: ___President__________________ Date: ___________________________ 
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-   Turn left onto NC-73 West and travel 19 miles
-   Turn left to merge onto I-74, which becomes US-220 South
-   After 14 miles, turn right onto US-74 Bus West which becomes US-74 West
-   After 42 miles, turn left onto East Franklin Street, then left onto Sunset Drive
-   After 2 miles, turn right onto Griffith Road, then left onto South Bragg Street
-   After 0.2 miles turn left onto Lancaster Avenue
-   After 8 miles, turn right onto Nesbit Road.
-   The Site is located on the right after 1.1 miles.
-   Site Latitude, Longitude 34.8936, -80.6544 (WGS84)
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Mitigation Plan (Project No. 100121) Appendices 
Nesbit Site Restoration Systems, LLC 
Union County, North Carolina May 2021 

Appendix G: Financial Assurances 
 
Pursuant to Section IV H and Appendix III of the NCDEQ DMS (formerly Ecosystem Enhancement Program) 
In-Lieu Fee Instrument dated July 28, 2010, the North Carolina Department of Environmental Quality 
(NCDEQ) has provided the USACE-Wilmington District with a formal commitment to fund projects to 
satisfy mitigation requirements assumed by NCDEQ DMS. This commitment provides financial assurance 
for all mitigation projects implemented by the program.  
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Appendix H: Site Protection Instrument 
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The schedules below list the updated credit release schedules for stream and wetland mitigation projects 
developed by bank and ILF sites in North Carolina: 

Credit Release Schedule and Milestones for Wetlands 
Credit 

Release 
Milestone 

Release Activity 
Banks ILF/NCDMS 

Interim 
Release 

Total 
Released 

Interim 
Release 

Total 
Released 

1 Site Establishment (includes all required criteria 
stated above) 15% 15% 0% 0% 

2 
Completion of all initial physical and biological 
improvements made pursuant to the Mitigation 

Plan 
15% 30% 30% 30% 

3 Year 1 monitoring report demonstrates that 
interim performance standards have been met 10% 40% 10% 40% 

4 Year 2 monitoring report demonstrates that 
interim performance standards have been met 10% 50% 10% 50% 

5 Year 3 monitoring report demonstrates that 
interim performance standards have been met 15% 65% 15% 65% 

6* Year 4 monitoring report demonstrates that 
interim performance standards have been met 5% 70% 5% 70% 

7 Year 5 monitoring report demonstrates that 
interim performance standards have been met 15% 85% 15% 85% 

8* Year 6 monitoring report demonstrates that 
interim performance standards have been met 5% 90% 5% 90% 

9 Year 7 monitoring report demonstrates that 
performance standards have been met 10% 100% 10% 100% 

*Please note that vegetation plot data may not be required with monitoring reports submitted during
these monitoring years unless otherwise required by the Mitigation Plan or directed by the NCIRT. 
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Credit Release Schedule and Milestones for Streams 
Credit 

Release 
Milestone 

Release Activity 
Banks ILF/NCDMS 

Interim 
Release 

Total 
Released 

Interim 
Release 

Total 
Released 

1 Site Establishment (includes all required criteria 
stated above) 15% 15% 0% 0% 

2 
Completion of all initial physical and biological 
improvements made pursuant to the Mitigation 

Plan 
15% 30% 30% 30% 

3 
Year 1 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

10% 40% 10% 40% 

4 
Year 2 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

10% 50% 10% 50% 

5 
Year 3 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

10% 60% 10% 60% 

6* 
Year 4 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

5% 65% 
(75%**) 5% 65% 

(75%**) 

7 
Year 5 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

10% 75% 
(85%**) 10% 75% 

(85%**) 

8* 
Year 6 monitoring report demonstrates that 

channels are stable and interim performance 
standards have been met 

5% 80% 
(90%**) 5% 80% 

(90%**) 

9 
Year 7 monitoring report demonstrates that 
channels are stable, performance standards 

have been met 
10% 90% 

(100%**) 10% 90% 
(100%**) 

*Please note that vegetation data may not be required with monitoring reports submitted during these monitoring 
years unless otherwise required by the Mitigation Plan or directed by the NCIRT. 
**10% reserve of credits to be held back until the bankfull event performance standard has been met. 
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Appendix J: Maintenance Plan 
 

  



Maintenance Plan 

The Site shall be monitored on a regular basis and a physical inspection of the site shall be conducted a 
minimum of once per year throughout the post-construction monitoring period until performance 
standards are met.  These site inspections may identify site components and features that require routine 
maintenance. Routine maintenance should be expected most often in the first two years following site 
construction and may include the following: 

Component/Feature Maintenance through project close-out 

Stream 

Routine channel maintenance and repair activities may include securing of loose 
coir matting and supplemental installations of live stakes and other target 
vegetation along the channel. Areas where stormwater and floodplain flows 
intercept the channel may also require maintenance to prevent bank failures and 
head-cutting. 

Vegetation 

Vegetation shall be maintained to ensure the health and vigor of the targeted 
plant community. Routine vegetation maintenance and repair activities may 
include supplemental planting, pruning, mulching, and fertilizing. Exotic invasive 
plant species shall be controlled by mechanical and/or chemical methods. Any 
vegetation control requiring herbicide application will be performed in 
accordance with NC Department of Agriculture (NCDA) rules and regulations. 

Beaver 
Beaver and associated dams are to be removed as they colonize and until the 
project is closed. 

Site Boundary 

Site boundaries shall be identified in the field to ensure clear distinction between 
the mitigation site and adjacent properties. Boundaries may be identified by 
fence, marker, bollard, post, tree- blazing, or other means as allowed by site 
conditions and/or conservation easement. Boundary markers disturbed, 
damaged, or destroyed will be repaired and/or replaced on an as needed basis. 

Road Crossing 
Road crossings within the site may be maintained only as allowed by 
Conservation Easement or existing easement, deed restrictions, rights of way, or 
corridor agreements. 

Drop 
Structure 

Routine maintenance and repair activities may include removal of debris and 
supplemental installation of live stakes and other target vegetation along the 
channel.  Undermining of the structure may require repair or replacement. 
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Appendix L: Post Contract IRT Visit Minutes 
 
 

  



Nesbit Stream & Wetland Mitigation Site 
Post Contract Award IRT Site Visit:  7-22-2019 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704  
 

 
 
 
 
 
 
 
 
Task 1 a.) Inter-Agency Post Contract Site Visit: Site Visit Notes 
 
As specified within RFP #16-007704, an on-site meeting with regulatory agencies and DMS staff was 
conducted on July 22th, 2019. Below is a list of attendees and general site visit notes.  
 
Attendees:  
 USACE:  

- Todd Tugwell 
- Kim Browning 

 
NC WRC: 

- Olivia Munzer 
 

NC DMS: 
- Kelly Phillips (PM) 
- Paul Wiesner 
- Matthew Reid 
- Periann Russell 
- Kirsten Ullman 

 

 
NC DWR: 

- Mac Haupt 
- Erin Davis 

 
Restoration Systems: 

- Matthew Harrell (PM) 
- Raymond Holz 
- Alex Baldwin 

 
Axiom Environmental 

- Grant Lewis 
- Kenan Jernigan

Site Visit Notes: 
- Members of the IRT evaluated this site for wetland and stream restoration potential and 

assessed credit ratios outlined in the Technical Proposal. 
- IRT would like to see historic aerials included in future technical proposals to better illustrate in 

recent changes in land use, including tree clearing. 
- RS noted history of beavers on the site and continuing landowner management activities 

relating to beaver removal. 
- RS noted heavy presence of invasive species (mainly privet) and plan to treat those species 

beginning before construction. 
 

Stream Notes:  
- Main Channel (Glen Branch): The proposed credit ratios were accepted as proposed with little 

comment. 
- UT 1: Proposed approach included Level II Enhancement (2.5:1) and Restoration (1:1). IRT stated 

the portion above the confluence with UT1A should be treated as Level I Enhancement for 
design purposes but still credited at 2.5:1.  The IRT requested a gauge be installed in the upper 
reaches of UT 1 to determine the flow regime, particularly if the channel bed elevation is raised. 

- UT1A: Proposed approach was Level II Enhancement at 2.5:1 credit ratio. IRT is willing to accept 
Level II enhancement at 5:1 credit ratio. 

- UT 2: Proposed credit ratios were accepted as proposed, pending the official JD call for origin 
location. 



Nesbit Stream & Wetland Mitigation Site 
Post Contract Award IRT Site Visit:  7-22-2019 

NC DMS Project # 100121    NC DMS Contract # 7868    RFP # 16-007704  
 

- UT 3: It appeared this reach may not be considered jurisdictional. If it is not jurisdictional, the 
favored option is to install a BMP as the valley enters the buffer of Glen Branch. If it is 
jurisdictional, flow gauges will be required. 

 
Wetland Notes: 
- IRT had questions about tree clearing within existing wetlands circa 2012 and the potential for a 

violation. T. Tugwell stated that given the current condition of the project area he did not see a 
reason to hold up the project, but that he would pass the information along to the Charlotte 
USACE office for their review. 

- Some areas of Wetland Enhancement depicted on Figure 5 of the Technical Proposal may be 
suitable for Wetland Rehabilitation.  Wetland Rehabilitation may be suitable for portions of the 
Site currently characterized by hydric soils and jurisdictional hydrology that have been cleared of 
woody vegetation and are affected by groundwater table alterations from the adjacent, incised 
stream channel.  Gauges must be installed and monitored to verify the hydrologic modifications 
prior to mitigation activities. 

- The extent of wetland potential on the site as shown in the figures was difficult to assess during 
the visit due to lush vegetation and dry conditions. Axiom explained that the extent shown in 
the technical proposal figures is based on soil hydrology observed in December 2018 as well as 
elevation data derived from the latest NC Lidar data. The JD process is expected to clarify any 
questions about extent of wetland potential on the site. The delineation process will begin this 
month. 

- IRT requested that more comprehensive soil borings be taken in each of the primary wetland 
areas and included at the Draft Mitigation Plan stage at a minimum. This will be addressed by 
including logs of the soil borings taken during the JD process. 
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Existing Edge of Pavement

Existing Curb

Proposed Slope Stakes Cut

Proposed Slope Stakes Fill

Existing Metal Guardrail

Existing Cable Guiderail

Proposed Guardrail

Equality Symbol

Pavement Removal

Existing Right of Way Marker

Existing Right of Way Line

h

Existing Control of Access

C

F

Existing Easement Line

HYDROLOGY:

Stream or Body of Water

Hydro, Pool or Reservoir

Flow Arrow

Disappearing Stream

Spring

;

z

v

W

K
Proposed Lateral, Tail, Head Ditch

Proposed Cable Guiderail

MAJOR:

Bridge, Tunnel or Box Culvert

Bridge Wing Wall, Head Wall and End Wall

MINOR:

Head and End Wall

Pipe Culvert

Footbridge

Paved Ditch Gutter

UTILITIES:

ROADS AND RELATED FEATURES:

Existing Power Pole

Proposed Power Pole

P

U/G Power Cable Hand Hole

Power Manhole

Power Line Tower

Power Transformer

Existing Joint Use Pole

Proposed Joint Use Pole

Existing Telephone Pole

R

}

T

p

Q

H-Frame Pole O O

POWER:

TELEPHONE:

WATER:

Water Manhole

Water Meter

Water Valve

Water Hydrant

4

I

H

a

GAS:

Gas Valve

Gas Meter n

c

SANITARY SEWER:

Sanitary Sewer Manhole

Sanitary Sewer Cleanout

U/G Sanitary Sewer Line

d

o

A/G Water

Above Ground Gas Line
A/G Gas

Above Ground Water Line

Above Ground Sanitary Sewer
A/G Sanitary Sewer

MISCELLANEOUS:

Utility Pole O
F

S
3

Utility Pole with Base

Utility Located Object

Utility Traffic Signal Box

?

CONC

CONC WW

v

v

Drainage Box: Catch Basin, DI or JB

Storm Sewer

Storm Sewer Manhole m

U/G Tank; Water, Gas, Oil

A/G Tank; Water, Gas, Oil

BOUNDARIES AND PROPERTY:

State Line

County Line

Township Line

City Line

Reservation Line

Property Line

Existing Iron Pin

Property Monument

Existing Fence Line

Proposed Barbed Wire Fence

g

F

123

Existing Wetland Boundary

Proposed Wetland Boundary

Existing Endangered Animal Boundary

Existing Endangered Plant Boundary

BUILDINGS AND OTHER CULTURE:

Area Outline

Gas Pump Vent or U/G Tank Cap

Church

School

Dam

Sign

Small Mine

Well

V

M

W
W

S

x

Foundation

S

Building

y

y

VEGETATION:

Single Tree X

Y

Vineyard

Single Shrub

Hedge

Woods Line

Orchard

Vineyard

FLOW

*S.U.E. = Subsurface Utility Engineering

WLB

EIP

B

ECM

CONC HW

CB

Cemetery

EXISTING STRUCTURES:

Parcel / Sequence Number

E AATUR

End of Information E.O.I.

Abandoned According to Utility Records
WLB

EAB

EPB

R
W

R
W

R
W

C
A

TDE

PDE

PUE

S

P

P

W

W

G

G

SS

FSS

FSS

?UTL

Jurisdictional Stream JS

Buffer Zone 1

Buffer Zone 2

BZ 1

BZ 2

Wetland

TUE

AUE

Proposed Curb Ramp

CONVENTIONAL  PLAN SHEET SYMBOLS

Underground Storage Tank, Approx. Loc.

Geoenvironmental Boring

C
A

HPBExisting Historic Property Boundary
U/G Power Line LOS B (S.U.E.*)

U/G Power Line LOS C (S.U.E.*)

U/G Power Line LOS D (S.U.E.*)

P

U/G Water Line LOS B (S.U.E*)

U/G Water Line LOS C (S.U.E*)

U/G Water Line LOS D (S.U.E*)

W

U/G Gas Line LOS B (S.U.E.*)

U/G Gas Line LOS C (S.U.E.*)

U/G Gas Line LOS D (S.U.E.*)

G

SS Forced Main Line LOS B (S.U.E.*)

SS Forced Main Line LOS C (S.U.E.*)

SS Forced Main Line LOS D (S.U.E.*)

FSS

Utility Unknown U/G Line LOS B (S.U.E.*)

U/G Test Hole LOS A (S.U.E.*)

Note: Not to Scale

Primary Horiz Control Point

Primary Horiz and Vert Control Point

Secondary Horiz and Vert Control Point

Exist Permanent Easment Pin and Cap

New Permanent Easement Pin and Cap

Vertical Benchmark

New Right of Way Line

  Concrete or Granite R/W Marker

New Right of Way Line with

  Concrete C/A Marker

New Control of Access Line with

New Control of Access

New Temporary Drainage Easement

New Permanent Drainage Easement

New Permanent Drainage /  Utility Easement

New Permanent Utility Easement

New Temporary Utility Easement

New Aerial Utility Easement

Computed Property Corner

RIGHT OF WAY & PROJECT CONTROL:

New Right of Way Line with Pin and Cap

New Conservation Easement

Riffle Rip Rap

Proposed Fence

Proposed Fence Gate

Log Vane

Log Cross Vane

Stream Plug

Floodplain Interceptor

Limits of Disturbance

Begin End

UST

CR

DUE
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Existing Contour Major

Existing Contour Minor

Contour Interval = 1 ft

Drop Structure
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É

TYPICAL POOL CROSS-SECTION

TYPICAL RIFFLE CROSS-SECTION
TYPICAL CHANNEL PROFILE

TYPICAL CHANNEL PLAN VIEW

SEE NOTE 4

CONTROL MATTING

EROSION

COIR FIBER

VARIES

1
1

B
A
N

K
 S

LO
P
E

STAKES

LIVE WILLOW

MAX. 1:1 SLOPE

W thal

D
p
o
o
l

W pool

SIDE SLOPE

VALLEY

15' MIN. W

3

1

th
a
l

D

bkf

STAKES

LIVE WILLOW

FLOODPLAIN

PROPOSED

ri
f

D

0
.5
'

botW

thalW

POOL

GLIDE RIFFLE

POOL

RUN GLIDE RIFFLERUN

ELEVATION

WATER SURFACE

CHANNEL

BOTTOM OF

(VARIES - SEE NOTE 1)

POOL-TO-POOL SPACING (ft.)

POOL LENGTH

RIFFLE

TAIL OF

CHANNEL

DESIGN

F
L

O
W

R
IF

F
L
E

R
U

N

R
A

D
IU

S

R1

GLIDE

HR1

RIFFLE

RIFFLE

TAIL OF R2

FLOW

POOL LENGTH

RIFFLE

HEAD OF

HR2

R
IF

F
L
E

   CENTER OF POOL BEND TO CENTER OF POOL BEND.

 1.  POOL-TO-POOL SPACING IS MEASURED FROM

NOTES:

CONTROL MATTING

EROSION

COIR FIBER

FLOODPLAIN

PROPOSED

FLOODPLAIN

PROPOSED

riffTO 1/3 D

CHANNEL BANK

BED MATERIAL UP

EXTEND STONE

BANK SLOPE

2:1

2

CROSS-SECTION DIMENSIONS

REACH Wbkf (ft.) Wbot (ft.) Driff (ft.) Dthal (ft.) Dpool (ft.) Wpool (ft.) Wthal (ft.)

6.91.3 0.1 1.9 18.3

0.1 2.2 21.6

9.7

11.2

15.3

8.4

10.8 6.8 0.9 0.1 1.3 13.0 5.2

18.0

6.7 0.5 0.1 0.8 8.0 3.24.3

UT 1

1.6

UT 2

Cobble Stone

Rip Rap* and
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DATE:

REACH

UT 2

UT 1

* Riffle Rip Rap

     A MIX OF RIP RAP* AND SMALLER STONE.

     LENGTH OF EACH RIFFLE SECTION.  THE BED MATERIAL SHALL CONSIST OF

   3.  THE CONTRACTOR SHALL SUPPLY BED MATERIAL FOR THE ENTIRE BED

   2.  BANK PROTECTION SHALL CONSIST OF NATURAL COIR FIBER MATTING.

     USED TO BACKFILL EXISTING CHANNEL.

   1.  MATERIAL EXCAVATED FROM CHANNEL AND FLOODPLAIN SHALL BE 

CHANNEL CONSTRUCTION NOTES:

**

**

GLEN (upstream and downstream) 30

0

0

Glen Br Downstream (16+55 to 41+92)

Glen Br Upstream (0+00 to 16+55)

  3. GPS EQUIPMENT ACCEPTABLE FOR USE TO PERFORM CHANNEL ALIGNMENT LAYOUT.

     MANAGER BEFORE CONSTRUCTION OF THE CHANNEL.

     OR AVOID OBSTACLES.  THE STAKE-OUT SHALL BE APPROVED BY THE CONSTRUCTION

   2. FIELD ADJUSTMENTS OF THE ALIGNMENT MAY BE REQUIRED TO SAVE TREES

     CONNECTING TANGENT SECTIONS SHALL COMPLETE THE LAYOUT OF THE CHANNEL.

     THE RADII AND SCRIBING THE CENTER LINE FOR EACH POOL BEND.  THE

   1. THE CONTRACTOR SHALL LAYOUT THE CHANNEL ALIGNMENT BY LOCATING

CHANNEL PLAN VIEW NOTES:

CL 'B' %
RIP RAP

CL 'A' %
RIP RAP

COBBLE %
RIP RAP

30

40

40

40

60

60
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F
L

O
W

5' 5'

HEADER STONE

ELEVATION A-A

5' 5'

FLOW

FILTER FABRIC

PROFILE B-B

FOOTER STONE

HEADER STONE

TYPICAL CROSS-VANE
TYPICAL LOG VANE

B

A

B

A

3
2

1

1
2

3

3

2

1

PLAN VIEW

ARM LENGTH

O

- 30
O

20
O

- 30
O

20

0.5'

BANK

CHANNEL

2
1

2
1

FABRIC

FILTER

STONE

FOOTER

BANK

CHANNEL
STONE

HEADER

CHANNEL

EXIST.

STONE

FOOTER

TO GRADE

BACK FILL

GROUND

EXIST.

WHERE NEEDED

(#57 STONE)

ROCK FILL

DEPTH

CHANNEL

PLAN VIEW

SCALE:  N.T.S.

HOLE

SCOUR

STONE

LARGE

BANK

CHANNEL

A

B

20°-
30°

LOG VANE

FABRIC

FILTER

STONE

LARGE

BANK

CHANNEL

A

F
LO

W

   PRIOR TO BACKFILL.

   ON UPSTREAM SIDE OF LOG VANE

   FILTER FABRIC TOED IN AND DRAPED

NOTE:

B

TOP OF BANK

STONE

LARGE

FABRIC

FILTER

LOG VANE

BANKFULL

STONE

LARGE

CROSS-SECTION A-A

SCALE:  N.T.S.

CHANNEL

BOTTOM OF

   PRIOR TO BACKFILL.

   ON UPSTREAM SIDE OF LOG VANE

   FILTER FABRIC TOED IN AND DRAPED

NOTE:

PROFILE B-B

SCALE:  N.T.S.

FABRIC

FILTER

STONE

LARGE

2
.0
'

FLOW

BOTTOM OF CHANNEL

BANKFULL

TOP OF BANK

  MEASURING A MINIMUM OF 24" ALONG THE SHORTEST DIMENSION.

  HEADER AND FOOTER STONES ARE LARGE, ANGULAR BOULDERS

NOTE:

MAX SLOPE 7%

LOG CROSS VANE

SECTION A-A

SECTION B-B

   VANE ARM DOES NOT HAVE A ROOTBALL TO TIE INTO THE BANK.

5. PERPENDICULAR ROOTWAD LOGS ARE REQUIRED IF THE LOG

   STRUCTURE.

   ELEVATION AND SHALL BE PLACED THE ENTIRE LENGTH OF THE

   FROM THE BOTTOM OF THE FOOTER TO THE FINISHED GRADE

   THROUGH LOG GAPS.  FILTER FABRIC SHALL EXTEND

   OF THE STRUCTURE TO PREVENT WASHOUT OF SEDIMENT

4. FILTER FABRIC SHALL BE PLACED ON THE UPSTREAM SIDE

3. ALL STONES ARE TO BE STRUCTURE STONES.

   STREAMS.

2. A DOUBLE FOOTER LOG MAY BE REQUIRED IN SAND BED

   (FOOTER LOG MAY BE SUBSTITUTED WITH PINE)

   DIAMETER AND SHALL BE A HARDWOOD SPECIES.

1. HEADER AND FOOTER LOGS SHALL BE A MINIMUM OF 18"

NOTES: 

MATERIAL

NATIVE CHANNEL

CLASS 'A' RIP RAP/

#57 STONE AND 

B
A

N
K

F
U

L
L

FLOW

B
A

N
K

F
U

L
L

FILTER FABRIC

FILTER FABRIC

HEADER LOG

B
LOG

FOOTER

B

POOL

DEEP

A

A

(BANKFULL)

TOP OF BANK

ELEVATION

STREAMBED 

POOL

SCOUR

FLOW

FOOTER LOG

FABRIC

FILTER 

CHANNEL MATERIAL

#57 STONE / NATIVE

MATERIAL

NATIVE CHANNEL

CLASS 'A' RIP RAP /

COIR LOG

HEADER LOG

SCALE:NTS

CHANNEL MATERIAL

CLASS 'A' RIP RAP / NATIVE

WITH #57 STONE AND

BACKFILLED AND COMPACTED

GROUND

EXISTING

HEADER LOG (BANKFULL)

TOP OF BANK

GROUND

EXISTING

FILTER FABRIC

FOOTER LOG
ELEVATION

STREAMBED

POOL

COIR LOG

PLAN VIEW

{

Footer Log

Footer Log

REACH ARM LENGTH (FT.) CHANNEL DEPTH (FT.)

1.3 - 1.8

17

14

1.5 - 2.1

10 0.9 - 1.3UT 1

UT 2 6 0.6 - 0.8

10-15°

HEADER LOG
Footer Log
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(0+00 to 16+55)

Glen Br Upstream

(16+55 to 41+92)

Glen Br Downstream

(BOTH SIDES)

4FT FROM BANKFULL

LOG SILL KEYED IN
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PROFILE

A

MARSH TREATMENT AREA

DROP STRUCTURE 

A

MATERIAL

NATIVE CHANNEL

CLASS 'A' RIP RAP/

#57 STONE AND 

B
A

N
K

F
U

L
L

FLOW

B
A

N
K

F
U

L
L

FILTER FABRIC

FILTER FABRIC

HEADER LOG

LOG

FOOTER

POOL

DEEP

A

A

{

POOL

DEEP

CLASS 'I' RIP RAP

PLAN VIEW

(BANKFULL)

TOP OF BANK

ELEVATION

STREAMBED 

FLOW

FOOTER LOG

FABRIC

FILTER 

CHANNEL MATERIAL

#57 STONE / NATIVE

COIR LOG

HEADER LOG

POOL

SCOUR

OVERLAP FILTER FABRIC

CLASS 'I' RIP RAP

LOG SILL

18" CLASS 'I' RIP RAP

TYPE 2

GEOTEXTILE FABRIC

4" DROP MAX.

RIP RAP/ #57 STONE/ NATIVE CHANNEL MATERIAL MIXTURE.

1.  FILL CLASS '1' RIP RAP VOIDS WITH CLASS 'A'

STRUCTURE NOTES:

SECTION A-A

(SEE LOG CROSS VANE DETAIL)

18" LOG CROSS VANE

MATERIAL

NATIVE CHANNEL

CLASS 'A' RIP RAP /

ELEVATION

WATER SURFACE

4" DROP MAX.

SECTION A-A

CROSS-SECTION DIMENSIONS

REACH Wbkf (ft.)

Wbkf = SEE TABLE

GLEN

UT 2

UT 1

18.0

10.8

6.7

DROP STRUCTURE ENLARGEMENT
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NOTES:

C
O

N
S
T

R
U

C
T
IO

N

A
R
E

A
 

O
F
 

A
C
T
IV

E

EXISTING CHANNEL

FLEXIBLE HOSE
TEMPORARY 

PUMP-AROUND PUMP

FLOW

TYPICAL PUMP-AROUND OPERATION

DISSIPATION PAD
RIP RAP

P-1

PDA-1

(SEE DETAIL)
IMPERVIOUS DIKE

(SEE DETAIL)
SEDIMENT BAG

  IMPERVIOUS DIKE 

6. RIP RAP DISSIPATION PAD TO BE INSTALLED DOWNSTREAM OF LOWER 

  TO DEWATER THE WORK AREA.

5.  PUMPS AND HOSES SHALL BE OF A SUFFICIENT SIZE AND NUMBER

  DIVERSION PIPES, PUMPS, AND HOSES.

  TO THE WORK, THIS INCLUDES POLYETHYLENE SHEETING, 

4.  MAINTENANCE OF STREAM FLOW OPERATIONS SHALL BE INCIDENTAL

  DOCUMENTS.

  AREAS SHALL BE SEEDED IN ACCORDANCE WITH THE CONSTRUCTION

  MATTED AT THE END OF EACH WORKING DAY. ALL OTHER GRADED

3. ALL GRADED STREAM BANKS SHALL BE SEEDED, MULCHED, AND

  STREAM FLOW WHEN NECESSARY

2.  IMPERVIOUS DIKES ARE TO BE USED TO ISOLATE WORK FROM

  SECTIONS OF CHANNEL

1.  ALL EXCAVATION SHALL BE PERFORMED IN ONLY DRY OR ISOLATED

NOTES:

PUMP
DEWATERING

A A

BLANKET

FILTER

PLAN VIEW

LENGTH WIDTH

(Y/N)(IN)

PERMANENT

La (FT) Wo (FT)

STONE SIZE

d50 (IN)

STONE CLASS THICKNESS

(IN)

N 3 A 12

RIP RAP DISIPATION PAD SPECIFICATIONS

T=12"

HOSE SIZE

4" 4.0 1.0

ASSUMED

4.0 FT

PIPE

EXISTING

RIPRAP DISSIPATION PAD

  INSTALLED BETWEEN THE RIPRAP AND SOIL FOUNDATION.

4.  A FILTER BLANKET OR FILTER FABRIC SHOULD BE

  UP THE CHANNEL BANKS TO THE TOP OF THE BANK.

3.  IN A WELL-DEFINED CHANNEL EXTEND THE APRON

2.  T = THICKNESS

1.  La IS THE LENGTH OF THE RIPRAP APRON.

SECTION A-A

(SEE DETAIL)
IMPERVIOUS DIKE

AND MULCH.

8. REMOVE SEDIMENT BAG(S) AND BACKFILL. STABILIZE DISTURBED AREA WITH SEED 

DETERMINING THE LOCATION OF THE IMPERVIOUS DIKES.

WORK FOR EACH STREAM SEGMENT. THE CONTRACTOR IS RESPONSIBLE FOR 

SHOWN ON THIS SHEET ONLY REPRESENT THE UPPER AND LOWER EXTENT OF 

AROUND AREAS BETWEEN THE IMPERVIOUS DIKES. THE IMPERVIOUS LOCATIONS AS 

7. ALL GRADING AND STABILIZATION MUST BE COMPLETED WITHIN THE PUMP 

AND DISSIPATION PAD (BEGIN WITH DOWNSTREAM IMPERVIOUS DIKE FIRST).

IMPERVIOUS DIKES. REMOVE IMPERVIOUS DIKES, PUMPS, TEMPORARY FLEXIBLE HOSE, 

6. EXCAVATE ANY ACCUMULATED SILT AND DEWATER BEFORE REMOVAL OF 

5. PERFORM STREAM RESTORATION WORK IN ACCORDANCE WITH THE PLANS.

AREA.

4. INSTALL SEDIMENT BAG AND ASSOCIATED PUMP. DEWATER THE ENTRAPPED 

3. PLACE DOWNSTREAM IMPERVIOUS DIKE. 

BEGIN PUMPING OPERATIONS FOR STREAM DIVERSION.

2. PLACE UPSTREAM IMPERVIOUS DIKE, DOWNSTREAM RIP RAP DISSIPATION PAD, AND 

1. INSTALL UPSTREAM PUMP AND TEMPORARY FLEXIBLE HOSE.

CONSTRUCTION SEQUENCE FOR TYPICAL PUMP-AROUND:

2
0
2
1
 S

U
N

G
A

T
E
 D

E
S
IG

N
 G

R
O

U
P
, 
P
.A
. 
  
 T

H
IS
 D

R
A

W
IN

G
 A

N
D
 A

L
L
 R

E
P

R
O

D
U

C
T
IO

N
S
 O

F
 I

T
 A

R
E
 T

H
E
 S

O
L

E
 P

R
O

P
E

R
T

Y
 O

F
 S

D
G
. 
R

E
P

R
O

D
U

C
T
IO

N
 O

R
 O

T
H

E
R
 U

S
E

S
 O

F
 T

H
IS
 D

R
A

W
IN

G
 W

IT
H

O
U

T
 W

R
IT

T
E

N
 C

O
N

S
E

N
T
 O

F
 S

D
G
 I
S
 N

O
T
 P

E
R

M
IT

T
E

D
.

SHEET NO.

REVISIONS:

REVIEWED BY:

DRAWN BY:

DATE:

DRAWING NAME:

PROJECT# :

C

  
 E

R
O

S
IO

N
 C

O
N

T
R

O
L
 D

E
T

A
IL

S
  
  

            

                

   2021   

  JRH   

  JGD   

 E03 

5
/
2
4
/
2
0
2
1

N
e
s
b
i
t
_

R
d
y
_
P

S
H
_

E
0
3
.d

g
n

j
h
a
r
v
e
y

 

 

 

 

S
U

N
G

A
T

E
 D

E
S
IG

N
 G

R
O

U
P
, 
P
.A
.

E
N

G
 F
IR

M
 L
IC

E
N

S
E
 N

O
. 

C
-8

9
0

T
E

L
 (
9
1
9
) 
8
5
9
-2

2
4
3

R
A

L
E
IG

H
, 

N
O

R
T

H
 C

A
R

O
L
IN

A
 2

7
6
0
6

9
0
5
 J

O
N

E
S
 F

R
A

N
K

L
IN
 R

O
A

D

A
x
io

m
 E

n
v
ir
o
n

m
e
n
ta
l,
 I
n
c
.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

  
  
  
  
  
  

N
E

S
B
IT
  
  
  
  
  
  

  
  
  
 U

N
IO

N
 C

O
U

N
T

Y
, 

N
C
  
  
  
 

A

IN

HT

O

R
L

ROCA

R
O

F
ESSION

26971

G

E

N R
EIN

E

SEALP

N
A

L

N

O
TLAD .G AUHS

O

J

DATE:

DocuSign Envelope ID: 95FAE557-F24F-474B-A24E-8F04979D5C88

5/24/2021



 

STREAM BED

2
1

2
1

BASE OF STREAM

TOP OF BANK

1'

1'-6" MIN.

3'MAX.

CROSS SECTION VIEW

TOP VIEW

FRONT VIEW

BANK
TOP OF 

IMPERVIOUS DIKE

CONTROL STONE
SEDIMENT 

STONE
STRUCTURAL FABRIC

GEOTEXTILE
IMPERVIOUS 

2' MIN.

DOWNSTREAM OF IMP. DIKE.

STONE 5' UPSTREAM AND 10' 

5. LINE BANKS WITH CLASS B 

MATERIAL

4. TOE IN IMPERVIOUS 

DEPTH.

OF 1 FT. ABOVE NORMAL FLOW 

3.  CONSTRUCT DAM A MAXIMUM 

STONE FOR SEDIMENT CONTROL.

2.  USE NO. 5 OR NO. 57 

STRUCTURAL STONE.

1.  USE CLASS B STONE FOR 

NOTES:

15' MINIMUM

STREAMPUMP HOSE

EXISTING GROUND

SEDIMENT BAG

INSTALLATION:

GEOTEXTILE FABRIC

SEDIMENT BAG

(12" THICK)

CLASS B STONE

4.    REFER TO DETAIL REGARDING GEOTEXTILE FABRIC ATTRIBUTES.

REMOVING VISIBLE FABRIC.

ALLOWED, BAG MAY BE CUT OPEN AND THE CONTENTS SEEDED AFTER 

3.     DISPOSE OF SEDIMENT BAG AS DIRECTED BY THE SITE DESIGNER. IF 

BAG TO RUPTURE OR FAILURE OF THE HOSE ATTACHMENT STRAPS.

EXCESSIVE FLOW RATES OR OVERFILLING  WITH SEDIMENT WILL CAUSE THE 

WILL ACCOMMODATE FLOW RATES OF 1100 GALLONS PER MINUTE. USE OF 

WHICH THE BAG LIES. UNDER MOST CIRCUMSTANCES THE SEDIMENT BAG 

OTHER SUBSTANCE UNDER THE BAG AND THE DEGREE OF THE SLOPE ON 

OF SEDIMENT DISCHARGED INTO THE BAG, THE TYPE OF GROUND, ROCK OR 

VARY DEPENDING ON THE SIZE OF SEDIMENT BAG, THE TYPE AND AMOUNT 

OR ALLOW WATER TO PASS AT A REASONABLE RATE. FLOW RATES WILL 

2.     BAG IS FULL WHEN IT NO LONGER CAN EFFICIENTLY FILTER SEDIMENT 

BAG.

ORDER TO MAXIMIZE WATER FLOW THROUGH THE SURFACE AREA OF THE 

THE EFFICIENCY OF FILTRATION, PLACE THE BAG ON A GRAVEL BED IN 

DOWNHILL THROUGH BAG WITHOUT CREATING MORE EROSION. TO INCREASE 

1.     INSTALL SEDIMENT BAG ON A SLOPE SO INCOMING WATER FLOWS 
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+/-108

TOP OF BANK

TOP OF BANK

LENGTH VARIES

ROUGH CUT TIMBER

12"x12" +/-

LENGTH VARIES

ROUGH CUT TIMBER

12"x12" +/-

LENGTH VARIES

ROUGH CUT TIMBER

12"x12" +/-

5' MIN

12' MAX

5' MIN

AS APPROPRIATE

BOLTED TOGETHER

LOG MAT BRIDGE

LOG MAT BRIDGE

SECTION THROUGH

PLAN VIEW

CROSS SECTION VIEW

IS AT CONTRACTORS DISCRETION.

PURPOSES.  USE OF LOG MAT BRIDGE

DETAIL PROVIDED FOR INFORMATIONAL

NOTE:

FLOW

CHANNEL

STREAM

25 FT. MIN.

TOP OF BANK

25 FT. MIN.

TOP OF BANK

IS GREATER
OR 18 IN. WHICHEVER
• DIAMETER OF PIPE

3" STONE

3" STONE

PLAN VIEW

PROFILE VIEW

STREAM CROSSING
TEMPORARY CULVERTED 

     NOT FOR USE IN RESTORED STREAMS.

NOTE:  FOR USE IN EXISTING CHANNELS ONLY.

METAL PIPE

CORRUGATED

FABRIC

GEOTEXTILE
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TYPICAL MATTING LOCATION

ELEVATION

PROPOSED BANKFULL

ELEVATION

WATER SURFACE

PROPOSED

BEYOND BANKFULL

TO MINIMUM 1 FT.

FROM TOE OF CHANNEL

COIR FIBER MATTING

      AS NECESSARY.

      BE MADE AT THE DESIGNERS OR CONTRACTORS DISCRETION

      -FIELD ADJUSTMENTS TO MATTING LOCATION MAY

      AND ALONG BOTH SIDES OFTHE CHANNEL IN TANGENT AREAS.

      PLACED ALONG THE OUTSIDE BANK OF ALL BENDS 

      -MEDIUM WEIGHT WOVEN COIR FIBER MATTING SHALL BE 

ELEVATION

BANKFULL

6" MIN

COIR MATTING CROSS SECTION

STRAW MULCH

1 FT. MIN.

COIR FIBER MATTING

NORMAL WATER

BED MATERIAL

BACKFILL

OVERLAP

6" MIN

NOTES:

1.

2.

3.

BACKFILLED WITH EXCAVATED MATERIAL.  

WITH MATTING LAID FLAT AND STAKED. TRENCH TO BE

MINIMUM 1' WIDE, 6" DEEP TRENCH OVER TOP OF BANK

DIRECTED  BY MANUFACTURER'S RECOMMENDATIONS.

USE 12" WOODEN STAKES ON 5' CENTERS OR AS

FROM  WORKING OFF OF STAKE.

WITH GALVANIZED NAIL BENT TO PROHIBIT MATTING

SECURE TOE OF MATTING WITH 24" WOODEN STAKES

GROUND

EXISTING

STRAW WATTLE

STRAW WATTLE

GROUND

EXISTING

CHANNEL
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"

1' MIN

STRAW WATTLE

4. STRAW SHALL BE CERTIFIED WEED FREE.

STAKES, SPACE AT 5' MAXIMUM.

3. SECURE STRAW WATTLE WITH 1"x2"x18" WOODEN

OF BANKFULL CHANNEL.

2. INSTALL STRAW WATTLE ALONG TOP

MAY NEED ADDITIONAL RUNOFF PROTECTION.

OF THE CONTRACTOR OR DESIGNER IN AREAS THAT

1. STRAW WATTLE TO BE INSTALLED AT THE DISCRETION
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HEALING IN DIBBLE PLANTING METHOD

PLANTING NOTES:

 protected area.
1.  Locate a healing-in site in a shady, well

 the root collar is at ground level.
 against the  sloping end so that 
4. Place a single layer of plants 

 as necessary and water thoroughly.
6. Repeat layers of plants and sawdust 

 correct depth.
 and place seedling at 
2. Remove planting bar 

USING THE KBC PLANTING BAR

SEEDLING /   LINER BAREROOT PLANTING DETAIL

PLANTING DETAILS

 toward planter.
 as shown and pull handle 
1. Insert planting bar 

 root systems  from drying.
 container to prevent the 
 canvas bag or similar
 shall be kept in a moist 
 During planting, seedlings
PLANTING BAG 

 soil at bottom.
 toward planter, firming 
4. Pull handle of bar 

 12 inches deep and provide drainage.
2. Excavate a flat bottom trench 

 a sloping angle.
 sawdust over the roots maintaining 
5. Place a 2 inch layer of well rotted 

 at one end of the trench. 
 well rotted sawdust at a sloping angle
 rotted sawdust. Place a 2 inch layer of
3. Backfill the trench with 2 inches well 

2 inch

 from seedling.
 2 inches toward planter
3. Insert planting bar

 1 inch thick at center.
 4 inches wide and 
 be 12 inches long,
 cross section, and shall
 blade with a triangular
 Planting bar shall have a
KBC PLANTING BAR

 root collar.
 10 inches below the
 no roots extend more than 
 pruned, if necessary, so that
 All seedlings shall be root
ROOT PRUNING 

 thoroughly.
 hole  open.  Water
6. Leave compaction 

 firming soil at top.
5. Push handle forward 

UT 1

GLEN

UT 1A

GLEN

UT 2

DRY-MESIC OAK HICKORY FOREST

STREAMSIDE ASSEMBLAGE

BOTTOMLAND FOREST

PIEDMONT/ MOUNTAIN
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